

**Procurement of Works**

Component #	Contract #		Description	Procurement method	Prior/Post Review	Estimated Bidding Process (mths)	SPN issue	Bid submission	NOL to Bid Evaluation report	Contract Signed	Contract Duration (Mths)
			<b>Component 1: Establishment of Historic Settlement Culture/Tourism Development Centers Based on Selected Urban Structure Fragments in Historic Cores ("Large Investments Category")</b>								
1	CH	w	Restoration and construction works for subproject in Chistopol, Republic of Tatarstan	ICB	prior	6	31-Jan-22	14-Mar-22	5-May-22	7-Jul-22	29,5
1	GO	w	Restoration and construction works for subproject in Gorokhovets, Vladimir Region	ICB	prior	6	21-Jan-22	4-Mar-22	29-Apr-22	1-Jul-22	29,5
1	RO	w	Restoration and construction works for subproject in Rostov, Yaroslavl Region	ICB	prior	6	21-Jan-22	4-Mar-22	29-Apr-22	1-Jul-22	29,5
1	TO	w	Restoration and construction works for subproject in Torzhok, Tver Region	ICB	prior	6	31-Dec-21	11-Feb-22	11-Apr-22	13-Jun-22	29,5
1	VY	w	Restoration and construction works for subproject in Vyborg, Leningrad region	ICB	prior	6	31-Dec-21	11-Feb-22	11-Apr-22	13-Jun-22	29,5
			<b>Component 2: Urban Infrastructure and Ecological Improvement to Increase the Attractiveness of Historic Settlement for Visitors and Local Population ("Small Investments Category")</b>								
2	AR	w	Restoration and construction works for subproject in Arzamas, Nizhny Novgorod Region	NCB	post	6	8-Feb-22	25-Mar-22	N/A	8-Jul-22	24
2	SR	w	Restoration and construction works for subproject in Staraya Russa, Novgorod Region	NCB	post	6	10-Jan-22	21-Feb-22	N/A	9-Jun-22	24
2	SU	w	Restoration and construction works for subproject in Suzdal, Vladimir Region	NCB	post	6	8-Feb-22	25-Mar-22	N/A	8-Jul-22	24
2	TU	w	Restoration and construction works for subproject in Tutaev, Yaroslavl Region	NCB	post	6	24-Jan-22	10-Mar-22	N/A	21-Jun-22	24