

NDB Corporate Procurement Plan (2019)

No.	Items of procurement	Expected Timing of Procurement	Term of contract
1	Office service for NDB temporary premises	Q1-Q2, 2019	2 years and 2 months
2	Facility management and office service for NDB permanent headquarters	2nd half of 2019	3 years
3	Public relations agency service	Q4, 2019	1 year
4	New website development	As and when required	Job specific
5	Quarterly and annual external audit	Q1, 2019	1 year
6	Internal audit service 2019	Q4, 2018-Q1, 2019	1 year
7	Identity & Access Management solution sourcing and implementation	As and when required	Job specific
8	End user laptop and PC procurement	As and when required	Job specific
9	DLP solution sourcing and implementation	As and when required	Job specific
10	VMWare virtualization platform capacity extension	As and when required	Job specific

Please note: 1. The procurement plan is indicative and for information only. The final schedule for each specific project (including budget, timing and procurement method etc.) is subject to NDB internal policy and decisions. 2. The plan will be reviewed and updated semi-annually in accordance with NDB internal procedures.