NDB Corporate Procurement Plan (2023)

No.	Items of procurement	Expected Timing of Procurement	Terms of Contract
1	Learning and Development	TBC	1 year
2	Events	Q2	TBC
3	Data center IT equipment	Q1	Job specific
4	Business process improvement solution	Q2	1 year
5	Legal document management solution	Q2	1 year
6	Document collaboration and filing solution	Q2	1 year
7	Networking equipment for regional offices	Q1-Q2	Job specific
8	End-user hardware equipment	Q1-Q4	Job specific
9	Integration platform subscription	Q1	1 year
10	Maintenance of network device	Q2	1 year
11	Managed IT service	Q1-Q3	1 year
12	Consulting firm for organization and business process management solution	Q2	6-9 months
13	Internal Audit Service for CY2023	Q1	TBC

Please note: 1. The procurement plan is indicative and for information only. The final schedule for each specific project (including budget, timing and procurement method etc.) is subject to NDB internal policy and decisions.

2. The plan will be reviewed and updated semiannually in accordance with NDB internal procedures