Repli Pre-bid Queri

IFB No.2/CE(R&B)/NABARD,LWE & NDB/06/APRBRP & APMCRCIP/2020-21, 03-08-2020

Package No. WG/APRBRP/1 (WEST GODAVARI)

PRE-BID CONFERENCE HELD ON DATE 31-08-2020 at 11.00am

Bidder’s Query/Suggestions

Reply

Nature of works put to tender are
constructing and maintaining group of works
but the qualification criteria stipulated as
single work which is not in confirmation with
natural justice and tender practice at present.
As such we request that kindly allow group of
works as eligibility criteria.

Eligibitity criteria is approved
by NDB and reviewed by AP
Judicial Preview.

IFB clause 3(d) of Bid
documents clearly indicates
that Pre-Bid meeting is to
clarify only to the extent not
covered by Judicial process. As
such request cannot be
considered.

Referring to the Section-IX (Bill of Quantities)
of the Bid documents as per ITB, the
Quantities provided in the BoQ are not
adequate to the present condition of roads
since the Estimates for the works are being
prepared on the basis of Standard Schedule of
Rates of the year 2019. If we compare and
measure upto earlier SSRs , there will be a
difference of 15% to 20% increase will
emerge.

The estimates were prepared
as per the IRC specifications.
The variation in quantities, if
any, shall be dealtas per
clauses 38 & 40 of GCC &SCC.

The Roads covered in these packages are
passing through Central Delta in Black Cotton
soils with shrinkage nature due to its
alignment. Due to frequent and sudden
Hydraulic fluctuations in the drains and
canals, the roads are shrinking badly and
every possibility of Deterioration of the
roads.(It can be physically inspected by
deputing your subordinate Engineers in
charge of roads . It is not possible to maintain
for 5 years (sixty months) under liability
period as fixed in clause 16.1 of GCC in
Section VI of SCC in the bid documents.

The estimates were prepared
as per the IRC specifications.
Please refer to clause 16.1 of
SCC and conditions of contract.

Sr No | Reference of
RFP/Conditions of
Contract

1 Invitation for Bid
and ITB

2 Clauses 38 & 40 of
GCC &SCC

3. | Clause 16.1 of ITB

4, Clauses 38 & 40 of
GCC &SCC

Due to long gap between preparation of initial
estimates and present stage of Bids
submission , the shapes of the roads have
changed drastically. Mainly due to Heavy
rainfall and elnino effect , these roads are
deteriorated badly. Bringing these roads to
service standards involves lot of
expenditure. Frequent cyclones will take
place in this district will cause unremitting
and inexorable damage to the roads. The
cost of materials like Emulsion, Bitumen and
HBG metal requirement and labour
involvement _ for carriageway and other

The variation in quantities, if
any, shall be dealt as per
clauses 38& 40 of GCC &SCC.
The Contract price is subject to
Price adjustment as per Clause
47 of GCC & SCC.
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activities to keep
standards..

the roads to service

ltem no. 15 of 5.5B
(a) of Bidding Data
and BoQ for c

As the roads are spread out in
is not possible to operate the material through
READY MIX CONCRETE PLANT asa condition in

the Bid document.

No change in Technical
specifications and Eligibility
criteria for

plant and Equipment, as they
are approved by NDB and
reviewed by AP judicial Preview.

entire district, it
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or Chief Engineer
(Admn,NABARD&LWE and NDB)
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