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(RFB) 
 



GOVERNMENT OF MANIPUR 
PROJECT FOR RE.JUVENATION OF LAMPHELPAT WATERBODY TO 

ALLEVIATE URBAN FLOODING, PROVIDING SUSTAINABLE WATER SOURCE

FOR IMPHAL CITY AND PROMOTING ECO-TOURISM 

REQUEST FOR BIDS (RFB) 
E-Procurement Notice 

(Two-Envelope Bidding Process with e-Procurement) 

NATIONAL OPEN COMPETITIVE PROCUREMENT 

Name of Project: Rejuvenation of Lamphelpat waterbody to alleviate urban flooding, 

providing sustainable water source for Imphal city and promoting eco- 
tourism 

Contraet Title: Package-l1 (Development of Water Body/Reservoir at Lamphelpat. 
Imphal West, Manipur, India)

RFB Reference No.: ACE-II WRF-62 2022/26 
Date: 04-07-2022 

The Government of India has received has applied for/intends to apply for financing from the

New Development Bank toward the cost of the Rejurvenation of Laphelpat waierhody 1o 
alieviate urhan flooding, providing sustamuble watersourcefor lnphal city andpromoting 
cco-tourisnm Projectand intends to apply part of the proceeds toward eligible payments under 
the contract' for construction of works as detailed below. 

. Bidding will be conducted through International open competitive procurement using a 

Request for Bids (RFB) and is open to all Bidders as defined in the Procurement Regulations. 

2 Reputed bidders, which are incorporated in any one of the NDB member countries (Brazil,
Russia, India, China, South Africa, Bangladesh and United Arab Emirales) should 
however, be registered with the Govemment of India or other State Governments 
Government of India, or State Central Government Undertakings. Bidders from India or 
any of the NDB member countries who are not registered as above, on the date of bidding, 

can also participate provided they get themselves reg1stered by the time of contract signin9.
if they become successful bidders.

3. The Water Resources Department now invites online Bids from eligible Bidders for the
construction of works detailed below in the table. The bidders may submit bids for any or all 
of the works indicaled therein. Interested bidders may obtain further information and 

Suhstinle "conlracts where Bids are imvitled concurremlyfor mmliple conuracts. Adda new para. 5 as 

follows: "Bidders mey bid for oe or several contracts, as further defied in the billing documen. Bidlers
wIshing to offer discous in case they are awarded more thm oe contract will be allowed to do so, provided 
those discols are icued in the letter of Bid. " amd reumber paras 5 12. 

Moadify or dehete, hased on registration requiremen, if any for bickders from Inlica. 

JauidyExecutiveEngineer
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Inspect the bidding document at the address given below during office hours. Bidders are 
advised to note the clauses on eligibility (Section I Clause 4) and minimum qualification 
criteria (Section IlI Evaluation and Qualification Criteria), to qualify for the award of the 
contract 

4 The bidd1ng document is available online on /utps: minipurlenlers. gor. in nIcyep app from 

04-07-2022 to 02-08-2022 for a non-refundable fee as indicated in the table below, in the 
form of Demand Draft (DD on any Scheduled/Nationalized bank payable at Imphal in 

favour of ExeCutive Enginoer, Flectrical & Mechanical Division, WRD, Manipur (Payment 
documents are to be submitted as per the procedure described in paragraph 9 below)
Bidders will be required to register on the website. The bidders would be responsible for
ensuring that any addenda available on the website is also downloaded and incorporated.

5.For submission of thebid, the bidder is required to have Digital Signature Certificate (DSC) 
from one of the Certifying Authorities authorised by Government of India for issuing DSC. 

Aspiring bidders who have not obtained the user ID and password for participating in e- 
procurement in this Project, may obtain the same 
hps:meanpuricmders.gOv.m nicgep opp. A non-refundable fee of Rs. 20.000-or 
equivalent amount in USD (inclusive of tax) is required to be paid. The mode of payment 
shall be in the form of DD" drawn in favour of the Executive Engineer, Electrical & 

Mechanical Division, WRD,
Scheduled/Nationalized Bank. Payment documents are to be submitted along with other
documents listed in paragraph 9 below before the bid submission deadline

from the website: 

Manipur, payable at mphal, from any

6. Bids comprise two Parts, namely the Technical Part and the Financial Part, and both parts 
must be submitted simultaneously online on hitps: munipurtenders. govr, in nIegep app
(websile) on or before 15:00 hours on 02-08-2022) and the Technical Part of the bids will
be publicly opened online on the same day at 15:00 hours, in the presence of the bidderTs
designated representatives who wish to attend. The "Financial Part shall remain unopened 
in the e-procurement system until the second public Bid opening for the financial part. Any 
bid or modifications to bid (including discount) received outside e-procurement system will 
not be considered. If the office happens to be closed on the date of opening of the bids as 
specified, the bids will be opened on the next working day at the same time and venue. The 
electronic bidding system would not allow any late submission of bids. 

7. All Bids must be accompanied by a Bid Security (or *Bid-Securing Declaration, 
appropriate) of the amount specified for the work in the table below, drawn in favour of 
Executive Engineer. Electrical & Mechanical Division, WRD. Manipur. Bid security will 
have to be in any one of the forms as specified in the bidding document and shall have to be 
valid for 45 days beyond the validity of the bid. Procedure for submission of bid security is 

as 

described in Para 9. 

Insert if applicable other methods of payment also for example cashier's check, certified check (payable at in favour of.... ). direct deposit to specified account number, etc 
Insert if applicable other methods of payment also for example cashier' s check, certified check (payable at in favour of. ). direct deposit to specified account number, etc. 

ineer 
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8 The bidders are required to submit (a) original payment documents towards the cost of bid 
document., and regIstration on e-procurement website (if applicable): (b) orig1nal bid security

or Bid-Securing Declaration in approved form, and (c) original affidavit regard1ng 

correctness of information furnished with bid document to the Additional Chief Engineer-II 

Water Resorces Department. Giovcmment of Manipur, PWD Complex, Khuy alhong 
Imphal. Manipur-795001 before the bid submission deadline, eitherby registered post/specd 
Ost courier or by hand. failing whieh the bids will be declared non-responsive and will not

be opened

A pre-bid mecting will be held on 1-08-2022 days at 1:00 PM at the office of the Additional 
Chief Engineer-11. Water Resources Department to clarify the issues and to answer questions 
on any matter that may be raised at that stage as stated in ITB Clause 74 of "Instructions to 

Bidders' of the bidding document. Bidders are advised to download the bidding document
prior to the pre-bid meeting in order for bidders to have a good understanding of the scope

of work under this contract for discussion and clarification at the pre-bid meeting.

10 Other details can be seen in the bidding document. The Employer shall not be held liable for 
any delays due to system failure beyond its control. Even though the system will attempt to 

notify the bidders of any bid updates, the Employer shall not be liable for any information 
not received by the bidder. It is the bidders' responsibility to verify the website for the latest
intomation related to this bid

11. The address for communication is as under

lShrt Y.Homendro Singh,
Additonul Chief Engineer-1, Water Resources Department, overnmenl of Manipur

PWD Complex, Khuathong, Imphal 
Manipur-795001, Email- homendro@yahoo.com 

2) Irom Roval, 

Departmemt, Munipur-79500 1, Enmail-a)irom. rovul@gov.in 
b/walerhodies2022@gmail.com 

Superimtemding Engineer, Irrigation Circle-l, Water Resources 

TABLE

Package Name of Work Bid Security* 

(Rs.) No 
Cost of Period of 

Document (Rs.)Completion 

Development of Water Body/ 
4 

2,24,00,000/-or 
Package- Reservoir at Lamphelpat, Imphal equivalent 

20,000/-or years

West, Manipur, India
equivalent 

amount in USD amount in USD
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Note * - The values should be rounded off to the nearest ten thousand of rupees. 

The REB should be identical to that which appeared in the press/website.
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Section I - Instructions to Bidders 

A. General 

1. Scope of Bid 1.1 In connection with the Specific Procurement Notice - Request for 

Bids (RFB), specified in the Bid Data Sheet (BDS), the 

Employer, as specified in the BDS, issues this bidding document 

for the provision of Works as specified in Section VII, Works’ 

Requirements. The name, identification and number of lots 

(contracts) of this RFB are specified in the BDS. 

 
1.2 Throughout this bidding document: 

(a) the term “in writing” means communicated in written form 

(e.g. by mail, e-mail, and fax, including if specified in the 

BDS, distributed or received through the electronic-

procurement system used by the Employer) with proof of 

receipt;  

(b) if the context so requires, “singular” means “plural” and vice 

versa;  

(c) “Day” means calendar day, unless otherwise specified as 

“Business Day”. A Business Day is any day that is an 

official working day of the Borrower. It excludes the 

Borrower’s official public holidays;  

(d)  the term “ES” means environmental and social (including 

Sexual Exploitation, and Assault (SEA)); 

“Sexual Exploitation and Assault” “(SEA)” stands for the 

following: 

(i) Sexual exploitation is defined as any actual or attempted 

abuse of position of vulnerability, differential power or 

trust, for sexual purposes, including, but not limited to, 

profiting monetarily, socially or politically from the 

sexual exploitation of another.  In Bank financed 

operations/projects, sexual exploitation occurs when 

access to or benefit from a Bank financed Goods, Works, 

Non-consulting Services or Consulting Services is used 

to extract sexual gain.   

(ii) Sexual assault is defined as sexual activity with another 

person who does not consent. It is a violation of bodily 

integrity and sexual autonomy and is broader than 

narrower conceptions of “rape”, especially because (a) it 



may be committed by other means than force or violence, 

and (b) it does not necessarily entail penetration; and   

(e) “Contractor’s Personnel” is as defined in Sub-Clause 9.1 of the 

General Conditions of Contract.  

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called “Borrower”) 

specified in the BDS has received or has applied for financing 

(hereinafter called “funds”) from New Development Bank 

(hereinafter called “the Bank”) in an amount specified in the BDS, 

toward the project named in the BDS. The Borrower intends to 

apply a portion of the funds to eligible payments under the 

contract(s) for which this bidding document is issued.  

 
2.2 Payment by the Bank will be made only at the request of the 

Borrower and upon approval by the Bank, and will be subject, in 

all respects, to the terms and conditions of the Loan (or other 

financing) Agreement. The Loan (or other financing) Agreement 

prohibits a withdrawal from the loan account for the purpose of any 

payment to persons or entities, or for any import of goods, 

equipment, plant, or materials, if such payment or import is 

prohibited by a decision of the United Nations Security Council 

taken under Chapter VII of the Charter of the United Nations. No 

party other than the Borrower shall derive any rights from the Loan 

(or other financing) Agreement or have any claim to the proceeds 

of the Loan (or other financing).  

3. Fraud and 

Corruption 

3.1 The Bank requires compliance with the Bank’s Anti-Corruption 

Guidelines and its prevailing sanctions policies and procedures as 

set forth in Section VI.  

3.2 In further pursuance of this policy, bidders shall permit and shall 

cause their agents (whether declared or not), subcontractors, sub-

consultants, service providers, suppliers, and their personnel, to 

permit the Bank to inspect all accounts, records and other 

documents relating to any initial selection process, prequalification 

process, bid submission, proposal submission, and contract 

performance (in the case of award), and to have them audited by 

auditors appointed by the Bank. 

4. Eligible Bidders 4.1 A Bidder may be a firm that is a private entity, or a state-owned 

enterprise or institution subject to ITB 4.6, 

 
4.2 A Bidder shall not have a conflict of interest.  All Bidders found to 

have a conflict of interest shall be disqualified.  A Bidder may be 

considered to have a conflict of interest for the purpose of this 

Bidding process, if the Bidder:  
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(a) directly or indirectly controls, is controlled by or is under 

common control with another Bidder; or 

(b) receives or has received any direct or indirect subsidy from 

another Bidder; or 

(c) has the same legal representative as another Bidder; or 

(d) has a relationship with another Bidder, directly or through 

common third parties, that puts it in a position to influence 

the Bid of another Bidder, or influence the decisions of the 

Employer regarding this bidding process; or 

(e) any of its affiliates participated as a consultant in the 

preparation of the design or technical specifications of the 

works that are the subject of the Bid; or 

(f) any of its affiliates has been hired (or is proposed to be 

hired) by the Employer or Borrower as Project Manager 

(Engineer) for the Contract implementation; 

(g) would be providing goods, works, or non-consulting 

services resulting from or directly related to consulting 

services for the preparation or implementation of the project 

specified in the BDS ITB 2.1 that it provided or were 

provided by any affiliate that directly or indirectly controls, 

is controlled by, or is under common control with that firm; 

(h) has a close business or family relationship with a 

professional staff of the Borrower (or of the project 

implementing agency, or of a recipient of a part of the loan) 

who: (i) are directly or indirectly involved in the preparation 

of the bidding document or specifications of the contract, 

and/or the Bid evaluation process of such contract; or (ii) 

would be involved in the implementation or supervision of 

such contract unless the conflict stemming from such 

relationship has been resolved in a manner acceptable to the 

Bank throughout the procurement process and execution of 

the contract. 

 
4.3 A firm that is a Bidder shall not participate in more than one Bid, 

except for permitted alternative Bids. This includes participation 

as a Subcontractor in other Bids. Such participation shall result in 

the disqualification of all Bids in which the firm is involved. A firm 

that is not a Bidder may participate as a subcontractor in more than 

one Bid. 

 
4.4 A Bidder may have the nationality of any country, subject to the 

restrictions pursuant to ITB 4.8. A Bidder shall be deemed to have 



the nationality of a country if the Bidder is constituted, 

incorporated or registered in and operates in conformity with the 

provisions of the laws of that country, as evidenced by its articles 

of incorporation (or equivalent documents of constitution or 

association) and its registration documents, as the case may be.  

This criterion also shall apply to the determination of the 

nationality of proposed subcontractors or sub-consultants for any 

part of the Contract including related Services.  

 
4.5 A Bidder that has been sanctioned by the Bank, pursuant to the 

Bank’s Anti-Corruption Guidelines, in accordance with its 

prevailing sanctions policies and procedures as set forth in the  

Sanctions Framework as described in Section VI paragraph 2.2 d., 

shall be ineligible to be prequalified for, initially selected for, bid 

for, propose for, or be awarded a Bank-financed contract or benefit 

from a Bank-financed contract, financially or otherwise, during 

such period of time as the Bank shall have determined. The list of 

debarred firms and individuals is available at the electronic address 

specified in the BDS. 

 
4.6 Bidders that are state-owned enterprises or institutions in the 

Employer’s Country may be eligible to compete and be awarded a 

Contract(s) only if they can establish, in a manner acceptable to the 

Bank, that they (i) are legally and financially autonomous (ii) 

operate under commercial law, and (iii) are not under supervision 

of the Employer.  

 
4.7 A Bidder shall not be under suspension from Bidding by the 

Employer as the result of the operation of a Bid–Securing or 

Proposal-Securing Declaration. 

 
4.8 Firms and individuals may be ineligible if so indicated in Section 

V and (a) as a matter of law or official regulations, the Borrower’s 

country prohibits commercial relations with that country, provided 

that the Bank is satisfied that such exclusion does not preclude 

effective competition for the supply of goods or the contracting of 

works or services required; or (b) by an act of compliance with a 

decision of the United Nations Security Council taken under 

Chapter VII of the Charter of the United Nations, the Borrower’s 

country prohibits any import of goods or contracting of works or 

services from that country, or any payments to any country, person, 

or entity in that country. When the Works are implemented across 

jurisdictional boundaries (and more than one country is a 

Borrower, and is involved in the procurement), then exclusion of a 

firm or individual on the basis of ITB 4.8 (a) above by any country 

may be applied to that procurement across other countries 



6 

 

involved, if the Bank and the Borrowers involved in the 

procurement agree. 

4.9 A Bidder shall provide such documentary evidence of eligibility 

satisfactory to the Employer, as the Employer shall reasonably 

request.  

5. Eligible Materials, 

Equipment and 

Services 

5.1 The materials, equipment and services to be supplied under the 

Contract and financed by the Bank may have their origin in any 

country subject to the restrictions specified in Section V, Eligible 

Countries, and all expenditures under the Contract will not 

contravene such restrictions. At the Employer’s request, Bidders 

may be required to provide evidence of the origin of materials, 

equipment and services.  

B. Contents of Bidding Document 

6. Sections of 

Bidding Document 

6.1 The bidding document consists of Parts 1, 2, and 3, which include 

all the sections specified below, and which should be read in 

conjunction with any Addenda issued in accordance with ITB 8. 

PART 1 Bidding Procedures 

• Section I - Instructions to Bidders (ITB) 

• Section II - Bid Data Sheet (BDS) 

• Section III - Evaluation and Qualification Criteria  

• Section IV - Bidding Forms  

• Section V - Eligible Countries  

• Section VI - Fraud and Corruption 

PART 2 Works’ Requirements 

• Section VII - Works’ Requirements  

PART 3 Conditions of Contract and Contract Forms 

• Section VIII - General Conditions of Contract (GCC) 

• Section IX - Particular Conditions of Contract (PCC) 

• Section X - Contract Forms  

 

 
6.2 The Specific Procurement Notice - Request for Bids (RFB) issued 

by the Employer is not part of this bidding document. 

 
6.3 Unless obtained directly from the Employer or downloaded from 

the official website specified in the ‘E-Procurement Notice’, the 



Employer is not responsible for the completeness of the bidding 

document, responses to requests for clarification, the minutes of 

the pre-Bid meeting (if any), or Addenda to the bidding document 

in accordance with ITB 8. In case of any contradiction, documents 

obtained directly from the Employer or downloaded from the 

official website specified in the ‘E-Procurement Notice’ shall 

prevail. 

 
6.4 The Bidder is expected to examine all instructions, forms, terms, 

and specifications in the bidding document and to furnish with its 

Bid all information and documentation as is required by the 

bidding document. 

7. Clarification of 

Bidding 

Document, Site 

Visit, Pre-Bid 

Meeting 

7.1 The electronic bidding system specified in the BDS provides for 

online clarifications. A Bidder requiring any clarification on the 

bidding document may notify the Employer online or raise its 

inquiries during the pre-Bid meeting if provided for in accordance 

with ITB 7.4. Clarifications requested through any other mode 

shall not be considered by the Employer. The Employer will 

respond to any request for clarification, provided that such request 

is received prior to the deadline for submission of Bids within a 

period specified in the BDS. Description of clarification sought 

and the response of the Employer shall be uploaded for 

information of all Bidders without identifying the source of 

request for clarification. Should the clarification result in changes 

to the essential elements of the bidding document, the Employer 

shall amend the bidding document following the procedure under 

ITB 8 and ITB 22.2. It is the bidder’s responsibility to check on 

the e-procurement system, for any addendum/ amendment/ 

corrigendum to the bidding document. 

 
7.2 The Bidder is advised to visit and examine the Site of Works and 

its surroundings and obtain for itself on its own responsibility all 

information that may be necessary for preparing the bid and 

entering into a contract for construction of the Works. The costs 

of visiting the Site shall be at the Bidder’s own expense. 

 
7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands 

for the purpose of such visit, but only upon the express condition 

that the Bidder, its personnel, and agents will release and 

indemnify the Employer and its personnel and agents from and 

against all liability in respect thereof, and will be responsible for 

death or personal injury, loss of or damage to property, and any 

other loss, damage, costs, and expenses incurred as a result of the 

inspection. 
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7.4 If so, specified in the BDS, the Bidder’s designated 

representative is invited to attend a pre-Bid meeting and/or a Site 

of Works visit. The purpose of the meeting will be to clarify issues 

and to answer questions on any matter that may be raised at that 

stage. 

 
7.5 The Bidder is requested, to submit any questions through the e-

procurement portal or communication address mention above, not 

later than one week before the meeting. Clarifications requested 

through any other mode shall not be considered by the Employer. 

 
7.6 Minutes of the pre-Bid meeting, if applicable, including the text 

of the questions asked by Bidders, without identifying the source, 

and the responses given, together with any responses prepared 

after the meeting, will be uploaded online on e-procurement 

system. Any modification to the bidding document that may 

become necessary as a result of the pre-Bid meeting shall be made 

by the Employer exclusively through the issue of an addendum 

pursuant to ITB 8 and not through the minutes of the pre-Bid 

meeting. It is the bidder’s responsibility to check on the e- 

procurement system, for any addendum/ amendment/ 

corrigendum to the bidding document. Nonattendance at the pre-

Bid meeting will not be a cause for disqualification of a Bidder. 

8. Amendment of 

Bidding Document 

8.1 At any time prior to the deadline for submission of bids, the 

Employer may amend the bidding document by issuing addenda.  

 
8.2 Any addendum issued shall be part of the bidding document and 

shall be deemed to have been communicated to all the bidders. 

The addenda will appear on the e-procurement system under 

“Latest Corrigendum”, and Email notification is also 

automatically sent to those bidders who have started working on 

the tender, unless otherwise specified in the BDS. The Employer 

shall not be liable for any information not received by the bidder. It 

is the bidders’ responsibility to verify the website for the latest 

information related to this bid. 

 
8.3 To give prospective Bidders reasonable time in which to take an 

addendum into account in preparing their Bids, the Employer 

may, at its discretion, extend the deadline for the submission of 

Bids, pursuant to ITB 22.2. 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 

submission of its Bid, and the Employer shall in no case be 



responsible or liable for those costs, regardless of the conduct or 

outcome of the Bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to 

the Bid exchanged by the Bidder and the Employer, shall be 

written in English. Supporting documents and printed literature 

that are part of the Bid may be in another language provided they 

are accompanied by an accurate translation of the relevant 

passages in English, in which case, for purposes of interpretation 

of the Bid, such translation shall govern. 

11. Documents 

Comprising the 

Bid 

11.1 The Bid shall comprise two Parts, namely the Technical Part and 

the Financial Part. These two Parts shall be submitted 

simultaneously.  

11.2 The Technical Part shall contain the following: 

(a) Letter of Bid – Technical Part prepared in accordance with 

ITB 12 and ITB 14; 

(b) Bid Security or Bid-Securing Declaration in accordance 

with ITB 19.1; 

(c) Alternative Bid – Technical Part, if permissible, in 

accordance with ITB 13, the Technical Part of any 

Alternative Bid; 

(d) Authorization: written confirmation authorizing the 

signatory of the Bid to commit the Bidder, in accordance 

with ITB 20.3, and in accordance with ITB 20.4 in case of a 

JV; 

(e) Bidder’s Eligibility: documentary evidence in accordance 

with ITB 17 establishing the Bidder’s eligibility to Bid; 

(f) Qualifications: documentary evidence in accordance with 

ITB 17 establishing the Bidder’s qualifications to perform 

the contract if its Bid is accepted; 

(g) Conformity: a technical proposal in accordance with ITB 

16; 

(h) Construction methodology as detailed in Para 1.1 of 

Section III Evaluation Criteria;   

(i) Contractor Registration certificate (as per RFB); and   

(j) any other document required in the BDS. 



10 

 

11.3 The Financial Part shall contain the following: 

(a) Letter of Bid – Financial Part: prepared in accordance 

with ITB 12 and ITB 14; 

(b) Completed Schedules including priced Bill of Quantities in 

accordance with ITB 12 and ITB 14, as specified in BDS; 

(c) Alternative Bid - Financial Part: if permissible in 

accordance with ITB 13; and 

(d) any other document required in the BDS. 

11.4 The Technical Part shall not include any information related to the 

Bid price. Where material financial information related to the Bid 

price is contained in the Technical Part the Bid shall be declared 

non-responsive. 

11.5 Deleted 

11.6 The Bidder shall furnish in the Letter of Bid – Financial Part 

information on commissions and gratuities, if any, paid or to be 

paid to agents or any other party relating to this Bid. 

12. Process of Bid 

Submission 

12.1 The Letter of Bid – Technical Part, Letter of Bid – Financial Part, 

Schedules including Bill of Quantities, and all documents listed 

under Clause 11, shall be prepared using the relevant forms 

furnished in Section IV, Bidding Forms. The forms must be 

completed without any alterations to the text, and no substitutes 

shall be accepted except as provided under ITB 20.3. All blank 

spaces shall be filled in with the information requested. 

12.2 Entire Bid including the Letters of Bid and filled-up Bill of 

Quantity shall be submitted online on e-procurement system 

specified in ITB 7.1. Details and process of online submission of 

the tender and relevant documents are given in the website 

mentioned above. Scanned copies of documents listed in ITB 

Clauses 11 and 12.3 should also be uploaded on this website. 

12.3  Submission of Original Documents:  The bidders are required 

to separately submit (i) original payment documents towards the 

cost of bid document; and registration on e-procurement website 

(if applicable); (ii) original bid security or Bid-Securing 

Declaration in approved form; and (iii) original affidavit 

regarding correctness of information furnished with bid 

document, with the office specified in the BDS, before the Bid 

submission deadline, either by registered/speed post/courier or by 

hand, failing which the bids will be declared non-responsive and 



will not be opened. Hard copy of rest of the bid or any other 

document are not to be submitted. 

13. Alternative Bids 13.1 Unless otherwise specified in the BDS, alternative Bids shall not 

be considered.  

 
13.2 When alternative times for completion are explicitly invited, a 

statement to that effect will be included in the BDS and the 

method of evaluating different alternative times for completion 

will be described in Section III, Evaluation and Qualification 

Criteria. 

 
13.3 Except as provided under ITB 13.4 below, Bidders wishing to 

offer technical alternatives to the requirements of the bidding 

document must first price the Employer’s design as described in 

the bidding document and shall further provide all information 

necessary for a complete evaluation of the alternative by the 

Employer, including drawings, design calculations, technical 

specifications, breakdown of prices, and proposed construction 

methodology and other relevant details. Only the technical 

alternatives, if any, of the Bidder with the Most Advantageous 

Bid conforming to the basic technical requirements shall be 

considered by the Employer. 

 
13.4 When specified in the BDS, Bidders are permitted to submit 

alternative technical solutions for specified parts of the Works. 

Such parts will be identified in the BDS and described in Section 

VII, Works’ Requirements. The method for their evaluation will 

be stipulated in Section III, Evaluation and Qualification Criteria. 

14. Bid Prices and 

Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Bid 

–Financial Part and in the Schedules including Bill of Quantities 

shall conform to the requirements specified below. 

 
14.2  The Bidder shall submit a Bid for the whole of the Works 

described in ITB 1.1 by filling in prices for all items of the Works, 

as identified in Section IV - Bidding Forms along with the total 

bid price (both in figures and words). The Bidder shall fill in rates 

and prices for all items of the Works described in the Bill of 

Quantities.  Items against which no rate or price is entered by the 

Bidder will not be paid for by the Employer when executed and 

shall be deemed covered by the rates for other items and prices in 

the Bill of Quantities. Corrections if any, in the bid can be carried 

out by editing the information before electronic submission on e-

procurement portal. 
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14.3 The price to be quoted in the Letter of Bid – Financial Part, in 

accordance with ITB 12.1, shall be the total price of the Bid, 

excluding any discounts offered.  

 
14.4 The Bidder shall quote any discounts and indicate the 

methodology for their application in the Letter of Bid – Financial 

Part in accordance with ITB 12.1. 

 14.5 Unless otherwise specified in the BDS and the Conditions of 

Contract, the prices quoted by the Bidder shall be fixed.  

14.6 If so, specified in ITB 1.1, Bids are invited for individual lots 

(contracts) or for any combination of lots (packages). Bidders 

wishing to offer discounts for the award of more than one 

Contract shall specify in their Bid the price reductions applicable 

to each package, or alternatively, to individual Contracts within 

the package. Discounts shall be submitted in accordance with ITB 

14.4, provided the Bids for all lots (contracts) are opened at the 

same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor under 

the Contract, or for any other cause, as of the deadline for 

submission of Bids, shall be included in the rates and prices and 

the total Bid price submitted by the Bidder. 

14.8 Bidders may like to ascertain availability of tax/duty exemption 

benefits available in India.  They are solely responsible for 

obtaining such benefits which they have considered in their bid 

and in case of failure to receive such benefits for reasons 

whatsoever, the Employer will not compensate the bidder 

(Contractor). The bidder shall furnish along with his bid a 

declaration to this effect in the Declaration Format provided in 

Section IV of the bidding document. 

Where the bidder has quoted taking into account such benefits, it 

must give all information required for issue of certificates in terms 

of the Government of India’s relevant Notifications as per the 

declaration format. In case the bidder has not provided the 

required information or has indicated to be furnished later on in 

the Declaration Format, the same shall be construed that the 

goods/construction equipment for which certificate is required is 

Nil. 

To the extent the Employer determines the quantities indicated 

therein are reasonable keeping in view the quantities in bill of 

quantities, construction program and methodology, the 

certificates will be issued within 60 days of signing of the contract 

and no subsequent changes will be permitted. In case of materials 



pertaining to Variation items and quantities, the certificate shall 

be issued only on request from the Contractor when in need and 

duly certified by the Project Manager. 

No certificate will be issued for items where no quantity/capacity 

of equipment is indicated in the statement. 

If the bidder has considered the tax/duty exemption for 

materials/construction equipment to be bought for the work, the 

bidder shall confirm and certify that the Employer will not be 

required to undertake any responsibilities of the Government of 

India Scheme or the said exemptions being available during the 

contract execution, except issuing the required certificate. The 

bids which do not conform to the above provisions or any 

condition by the bidder which makes the bid subject to 

availability of tax/duty exemption for materials/construction 

equipment or compensation on withdrawal of any variations to 

the said exemptions will be treated as non-responsive and 

rejected. 

Any delay in procurement of the construction equipment/ 

machinery/goods as a result of the above shall not be a cause for 

granting any extension of time. 

15. Currencies of Bid 

and Payment 

15.1 The unit rates and prices shall be quoted by the Bidder and shall 

be paid for, entirely in Indian Rupees. 

  

16. Documents 

Comprising the 

Technical 

Proposal 

16.1 The Bidder shall furnish a technical proposal in the Technical Part 

of the Bid, including a statement of work methods, equipment, 

personnel, schedule and any other information as stipulated in 

Section IV, Bidding Forms, in sufficient detail to demonstrate the 

adequacy of the Bidders’ proposal to meet the work’s 

requirements and the completion time.  

17. Documents 

Establishing the 

Eligibility and 

Qualifications of 

the Bidder 

17.1 To establish Bidder’s eligibility in accordance with ITB 4, 

Bidders shall complete the Letter of Bid – Technical Part, 

included in Section IV, Bidding Forms.  

17.2 In accordance with Section III, Evaluation and Qualification 

Criteria, to establish its qualifications to perform the Contract, the 

Bidder shall provide the information requested in the 

corresponding information sheets included in Section IV, Bidding 

Forms. 
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18. Period of Validity 

of Bids 

18.1 Bids shall remain valid for 90 days or for the Bid Validity period 

specified in the BDS. The Bid Validity period starts from the date 

fixed for the Bid submission deadline (as prescribed by the 

Employer in accordance with ITB 22.1). A Bid valid for a shorter 

period shall be rejected by the Employer as nonresponsive. 

 18.2 In exceptional circumstances, prior to the expiration of the Bid 

validity period, the Employer may request Bidders to extend the 

period of validity of their Bids. The request and the responses 

shall be made in writing. If a Bid Security is requested in 

accordance with ITB 19, it shall also be extended for forty-five 

(45) days beyond the deadline of the extended validity period. A 

Bidder may refuse the request without forfeiting its Bid Security. 

A Bidder granting the request shall not be required or permitted 

to modify its Bid, except as provided in ITB 18.3. 

 18.3 If the award is delayed by a period exceeding fifty-six (56) days 

beyond the expiry of the initial Bid validity period, the Contract 

price shall be determined as follows: 

 
(a) in the case of fixed price contracts, the Contract price shall 

be the Bid price adjusted by the factor specified in the BDS;  

(b) Deleted 

(c) Deleted. 

19. Bid Security 19.1 The Bidder shall furnish as part of the Technical Part of its Bid, 

either a Bid-Securing Declaration or a Bid Security as specified 

in the BDS, in original form; and, in the case of a Bid security, 

for the amount specified in the BDS. 

 
19.2 A Bid Securing Declaration shall use the form included in Section 

IV, Bidding Forms. 

 
19.3 If a Bid Security is specified pursuant to ITB 19.1, the Bid 

Security shall be a demand guarantee in any of the following 

forms at the Bidder’s option: 

(a) an unconditional bank guarantee issued by a Nationalized or 

Scheduled bank located in India;  

(b) an irrevocable letter of credit issued by a Nationalized or 

Scheduled bank located in India;  

(c) a cashier’s or certified check or demand draft issued by a 

Nationalized or Scheduled bank located in India; 

(d) another security specified in the BDS, 



 In the case of a bank guarantee, the Bid Security shall be submitted 

using the Bid Security Form included in Section IV, Bidding 

Forms. The form must include the complete name of the Bidder. 

The Bid Security shall be valid for forty-five (45) days beyond the 

original validity period of the Bid, or beyond any period of 

extension if requested under ITB 18.2. 

 
19.4 If a Bid Security or Bid Securing Declaration is specified pursuant 

to ITB 19.1, any Bid not accompanied by a substantially 

responsive Bid Security or Bid Securing Declaration shall be 

rejected by the Employer as non-responsive.  

 
19.5 If a Bid Security is specified pursuant to ITB 19.1, the Bid 

Security of unsuccessful Bidders shall be returned as promptly as 

possible upon the successful Bidder’s signing the Contract and 

furnishing the Performance Security and if required in the BDS, 

the Environmental and Social (ES) Performance Security pursuant 

to ITB 50. 

 
19.6 If a Bid Security is specified pursuant to ITB 19.1, the Bid 

Security of the successful Bidder shall be returned as promptly as 

possible once the successful Bidder has signed the Contract and 

furnished the required Performance Security and if required in the 

BDS, the Environmental and Social (ES) Performance Security 

pursuant to ITB 50. 

 
19.7 The Bid Security may be forfeited or the Bid-Securing 

Declaration executed: 

(a) if a Bidder withdraws/modifies/substitutes its Bid during 

the period of Bid validity specified by the Bidder on the 

Letter of Bid - Technical Part and repeated in Letter of Bid 

- Financial Part, or any extension thereto provided by the 

Bidder; or 

(b) if the Bidder does not accept the correction of its Bid Price 

pursuant to ITB 36; or 

(c) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 49; or 

(ii) furnish a Performance Security and if required in the 

BDS, the Environmental and Social (ES) Performance 

Security in accordance with ITB 50. 

 
19.8 Deleted 
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19.9 If a Bid Security is not required in the BDS, pursuant to ITB 19.1, 

and: 

(a) if a Bidder withdraws its Bid during the period of Bid 

validity specified by the Bidder in the Letters of Bid; or 

(b) if the successful Bidder fails to: sign the Contract in 

accordance with ITB 49; or furnish a Performance Security 

and if required in the BDS, the Environmental and Social 

(ES) Performance Security in accordance with ITB 50; 

 the Borrower may, if provided for in the BDS, declare the Bidder 

ineligible to be awarded a contract by the Employer for a period of time 

as stated in the BDS. 

20. Format and 

Signing of Bid 

20.1 The Bidder shall prepare the Bid as per details given in ITB 21.  

 20.2 Bidders shall mark as “CONFIDENTIAL” information in their 

Bids which is confidential to their business.   

 
20.3 The Bid shall be signed by a person duly authorized to sign on 

behalf of the Bidder. This authorization shall consist of a written 

confirmation as specified in the BDS and shall be uploaded along 

with the Bid. The name and position held by each person signing 

the authorization must be typed or printed below the signature. 

 
20.4 Omitted 

20.5 Any interlineations, erasures, or overwriting shall be valid only if 

they are signed or initial by the person signing the Bid. 

D. Online Submission and Opening of Bids 

21. Preparation of 

Bids 

21.1 Bids, both Technical and Financial Parts, shall be submitted 

online on the e-procurement system specified in BDS 7.1. 

Detailed guidelines for viewing bids and submission of online 

bids are given on the website.  The Request for Bids under this 

Project is published on this website. Any citizen or prospective 

bidder can logon to this website and view the Request for Bids 

and can view the details of works for which bids are invited. A 

prospective bidder can submit its bid online; however, the bidder 

is required to have enrolment/registration in the website, and 

should have valid Digital Signature Certificate (DSC) in the form 

of smart card/e-token obtained from any certifying agency 

authorised by the Government of India (for class of DSC 

specified in BDS). The bidder should register in the website using 

the relevant option available. Then the Digital Signature 



registration has to be done with the e-token, after logging into the 

website. The bidder can then login the website through the 

secured login by entering the password of the e-token & the user 

id/ password chosen during registration. After getting the bid 

schedules, the Bidder should go through them carefully and 

submit the specified documents, along with the bid, otherwise the 

bid will be rejected.  

 
21.2 The completed bid comprising of documents indicated in ITB 12, 

should be uploaded on the e-procurement portal along with 

scanned copies of requisite certificates as are mentioned in 

different sections in the bidding document and scanned copy of 

the bid security. 

 21.3 All the documents are required to be signed digitally by the 

bidder. After electronic online bid submission, the system 

generates a unique bid identification number which is time 

stamped as per server time. This shall be treated as 

acknowledgement of bid submission. 

 21.4 Physical, e-mail, Telex, Cable or Facsimile bids will be rejected 

as non-responsive. 

22. Deadline for 

Submission of 

Bids 

22.1 Bids, both Technical and Financial Parts, must be uploaded online 

no later than the date and time specified in the BDS. 

 22.2 The Employer may, at its discretion, extend the deadline for the 

submission of Bids by amending the bidding document in 

accordance with ITB 8, in which case all rights and obligations of 

the Employer and Bidders previously subject to the deadline shall 

thereafter be subject to the deadline as extended. 

23. Late Bids 23.1 The electronic bidding system would not allow any late 

submission of bids after due date & time as per server time. 

24. Withdrawal, 

Substitution, and 

Modification of 

Bids  

24.1 Bidders may modify their bids by using the appropriate option for 

bid modification on e-procurement portal, before the deadline for 

submission of bids.  For this the bidder need not make any 

additional payment towards the cost of bid document. For bid 

modification and consequential re-submission, the bidder is not 

required to withdraw his bid submitted earlier. The last modified 

bid submitted by the bidder within the bid submission time shall 

be considered as the bid. For this purpose, 

modification/withdrawal by other means will not be accepted. In 

online system of bid submission, the modification and 

consequential re-submission of bids is allowed any number of 

times. A bidder may withdraw his bid by using the appropriate 
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option for bid withdrawal, before the deadline for submission of 

bids, however, if the bid is withdrawn, re-submission of the bid is 

not allowed (or allowed if specified in BDS). 

 
24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall 

not be opened. 

 24.3 No Bid may be withdrawn, substituted, or modified in the interval 

between the deadline for submission of Bids and the expiration of 

the period of Bid validity specified by the Bidder on the Letter of 

Bid or any extension thereof. This will result in the forfeiture of 

the Bid Security pursuant to ITB 19.7.  

E. Public Opening of Technical Parts of Bids 

25. Public Opening of 

Technical Parts of 

Bids 

25.1 The Employer shall publicly open Technical Parts of all Bids 

received by the deadline, at the date, time and place specified in 

the BDS, in the presence of Bidders’ designated representatives 

and anyone who chooses to attend, and this could also be viewed 

by the bidders online. The Financial Parts of the bids shall remain 

unopened in the e-procurement system, until the subsequent public 

opening, following the evaluation of the Technical Parts of the 

Bids. In all cases, original documents submitted as specified in 

ITB 12.3 shall be first scrutinized, and Bids that do not comply 

with the provisions of ITB 12.3 will be declared non-responsive 

and will not be opened. Thereafter, bidders’ names, the presence 

or absence of a Bid Security or Bid Securing Declaration, if one 

was required, alternative bids – technical parts, if any, and such 

other details as the Employer may consider appropriate will be 

notified, online by the Employer at the time of bid opening.  

In the event of the specified date of bid opening being declared a 

holiday for the Employer, the bids will be opened at the appointed 

time and location on the next working day. 

25.2 The electronic summary of the bid opening will be generated and 

uploaded online. The Employer will also prepare minutes of the 

Bid opening, including the information disclosed and upload the 

same for viewing online.  Only Technical Parts of Bids, and 

technical parts of alternative Bids if any, that are opened at technical 

Bid opening shall be considered further for evaluation. 



F. Evaluation of Bids – General Provisions 

26. Confidentiality 26.1 Information relating to the evaluation of Bids and 

recommendation of contract award, shall not be disclosed to 

Bidders or any other persons not officially concerned with the 

Bidding process until information on Intention to Award the 

Contract is transmitted to all Bidders in accordance with ITB 45. 

In cases where ITB 45 is not applicable, such information shall 

not be disclosed until Notification of Award is transmitted in 

accordance with ITB 47. 

 
26.2 Any effort by a Bidder to influence the Employer in the 

evaluation of the Bids or Contract award decisions may result in 

the rejection of its Bid.   

 
26.3 Notwithstanding ITB 26.2, from the time of Bid opening to the 

time of Contract award, if a Bidder wishes to contact the 

Employer on any matter related to the Bidding process, it shall do 

so in writing. 

27. Clarification of 

Bids 

 

27.1 To assist in the examination, evaluation, and comparison of the 

Bids, and qualification of the Bidders, the Employer may, at its 

discretion, ask any Bidder for a clarification of its Bid giving a 

reasonable time for a response. Any clarification submitted by a 

Bidder that is not in response to a request by the Employer shall 

not be considered. The Employer’s request for clarification and 

the response shall be in writing. No change, including any 

voluntary increase or decrease in the prices or substance of the 

Bid shall be sought, offered, or permitted, except to confirm the 

correction of arithmetic errors discovered by the Employer in the 

evaluation of the Bids, in accordance with ITB 36. 

 
27.2 If a Bidder does not provide clarifications of its Bid by the date 

and time set in the Employer’s request for clarification, its Bid 

may be rejected. 

28. Deviations, 

Reservations, and 

Omissions 

28.1 During the evaluation of Bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified 

in the bidding document; 

(b) “Reservation” is the setting of limiting conditions or 

withholding from complete acceptance of the requirements 

specified in the bidding document; and 
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(c) “Omission” is the failure to submit part or all of the 

information or documentation required in the bidding 

document. 

29. Nonmaterial 

Nonconformities 

29.1 Provided that a Bid is substantially responsive, the Employer may 

waive any nonconformities in the Bid which do not constitute a 

material deviation, reservation or omission. 

 29.2 Provided that a Bid is substantially responsive, the Employer may 

request that the Bidder submit the necessary information or 

documentation, within a reasonable period of time, to rectify 

nonmaterial nonconformities in the Bid related to documentation 

requirements. Requesting information or documentation on such 

nonconformities shall not be related to any aspect of the price or 

substance of the Bid. Failure of the Bidder to comply with the 

request may result in the rejection of its Bid. 

 29.3 Provided that a Bid is substantially responsive, the Employer shall 

rectify quantifiable nonmaterial nonconformities related to the 

Bid Price. To this effect, the Bid Price shall be adjusted, for 

comparison purposes only, to reflect the price of a missing or 

nonconforming item or component in the manner specified in the 

BDS. 

G. Evaluation of Technical Parts of Bids 

30. Evaluation of 

Technical Parts 

30.1 In evaluating the Technical Parts of each Bid, the Employer shall 

use the criteria and methodologies listed in this ITB and Section 

III, Evaluation and Qualification Criteria. No other evaluation 

criteria or methodologies shall be permitted.  

31. Determination of 

Responsiveness  

31.1 The Employer’s determination of a Bid’s responsiveness is to be 

based on the contents of the Bid itself, as defined in ITB 11.  

31.2 A substantially responsive Bid is one that meets the requirements 

of the bidding document without material deviation, reservation, 

or omission. A material deviation, reservation, or omission is one 

that: 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 

performance of the Works specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the 

bidding document, the Employer’s rights or the 

Bidder’s obligations under the proposed Contract; or 



(b) if rectified, would unfairly affect the competitive position of 

other Bidders presenting substantially responsive Bids. 

 31.3 The Employer shall examine the technical aspects of the Bid 

submitted in accordance with ITB 16, in particular, to confirm 

that all requirements of Section VII, Works’ Requirements have 

been met without any material deviation, reservation or omission. 

 31.4 If a Bid is not substantially responsive to the requirements of the 

bidding document, it shall be rejected by the Employer and may 

not subsequently be made responsive by correction of the 

material deviation, reservation, or omission. 

32. Qualification of 

the Bidder 

32.1 The Employer shall determine to its satisfaction whether the 

eligible Bidders that have submitted substantially responsive Bid 

- Technical Parts meet the qualifying criteria specified in Section 

III, Evaluation and Qualification Criteria. 

 32.2 The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s qualifications submitted 

by the Bidder, pursuant to ITB 17. The determination shall not 

take into consideration the qualifications of other firms such as 

the Bidder’s subsidiaries, parent entities, affiliates, 

subcontractors (other than Specialized Subcontractors if 

permitted in the bidding document), or any other firm different 

from the Bidder. 

 32.3 If a Bidder does not meet the qualifying criteria specified in 

Section III, Evaluation and Qualification Criteria, its Bid shall be 

rejected by the Employer and may not subsequently be made 

responsive by correction of the material deviation, reservation, or 

omission. 

 32.4 Only Bids that are both substantially responsive to the bidding 

document, and meet all Qualification Criteria shall have the 

Financial Parts of their Bids opened at the second public opening. 

33. Subcontractors 33.1 Unless otherwise stated in the BDS, the Employer does not intend 

to execute any specific elements of the Works by subcontractors 

selected in advance by the Employer. 

33.2 The subcontractor’s qualifications shall not be used by the Bidder 

to qualify for the Works unless their specialized parts of the Works 

were previously designated by the Employer in the BDS as can be 

met by subcontractors referred to hereafter as ‘Specialized 

Subcontractors’, in which case, the qualifications of the Specialized 

Subcontractors proposed by the Bidder may be added to the 

qualifications. 
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33.3 Bidders may propose subcontracting up to the percentage of total 

value of contracts or the volume of works as specified in the BDS. 

Subcontractors proposed by the Bidder shall be fully qualified for 

their parts of the Works. 

H. Public Opening of Financial Parts of Bids 

34. Public Opening of 

Financial Parts 

34.1 Following the completion of the evaluation of the Technical Parts 

of the Bids, and the Bank has issued its no objection (if 

applicable), the Employer shall notify in writing those Bidders 

whose Bids were considered non-responsive to the bidding 

document or failed to meet the Qualification Criteria, advising 

them of the following information:  

 (a) the grounds on which their Technical Part of Bid failed to 

meet the requirements of the bidding document; 

(b) their Financial Part of Bid shall not be opened; and  

(c) notify them of the date, time, and location for public 

opening of Financial Parts of the Bids. 

 34.2 The Employer shall, simultaneously, notify in writing those 

Bidders whose Technical Part have been evaluated as 

substantially responsive to the bidding document and met all 

Qualifying Criteria, advising them of the following information: 

(a) their Bid has been evaluated as substantially responsive to 

the bidding document and met the Qualification Criteria; 

(b) their Financial Part of Bid will be opened at the public 

opening of the Financial Parts; and 

(c) notify them of the date, time and location for public opening 

of the Financial Parts of the Bids, as specified in the BDS. 

 34.3 The opening date should allow Bidders sufficient time to make 

arrangements for attending the opening. The Financial Part of the 

Bids shall be opened publicly in the presence of Bidders’ 

designated representatives and anyone who chooses to attend, and 

this could also be viewed by the bidders online. The bidder’s 

names, the Bid prices, per lot (contract) if applicable, including 

any discounts and Alternative Bid - Financial Part if any, and such 

other details as the Employer may consider appropriate, will be 

notified online by the Employer at the time of bid opening.   



In the event of the specified date of bid opening being declared a 

holiday for the Employer, the bids will be opened at the appointed 

time and location on the next working day.  

 34.4 The electronic summary of the bid opening will be generated and 

uploaded online. The Employer will also prepare minutes of the 

Bid opening, including the information disclosed and upload the 

same for viewing online.  Only Financial Parts of Bids, Financial 

Parts of Alternative Bids, and discounts that are opened at Bid 

opening shall be considered further for evaluation.  

I. Evaluation of Financial Parts of Bids 

35. Evaluation of 

Financial Parts  

35.1 To evaluate the Financial Part, the Employer shall consider the 

following:  

 (a) the Bid price, excluding Provisional Sums and the provision, 

if any, for contingencies in the Summary Bill of Quantities for 

admeasurement contracts; 

 (b) price adjustment for correction of arithmetic errors in 

accordance with ITB 36.1;  

 (c) price adjustment due to discounts offered in accordance with 

ITB 14.4; 

 (d) Not used; 

(e) price adjustment due to quantifiable nonmaterial 

nonconformities in accordance with ITB 29.3; and 

 (f) the additional evaluation factors are specified in Section III, 

Evaluation and Qualification Criteria. 

 35.2      The estimated effect of the price adjustment provisions of the 

Conditions of Contract, applied over the period of execution of 

the Contract, shall not be taken into account in Bid evaluation. 

 35.3   If this bidding document allows Bidders to quote separate prices 

for different lots (contracts), the methodology to determine the 

lowest evaluated cost of the contract combinations, including any 

discounts offered in the Letter of Bid – Financial Part, is specified 

in Section III, Evaluation and Qualification Criteria 

36. Correction of 

Arithmetical 

Errors 

36.1 In evaluating the Financial Part of each Bid, the Employer shall 

correct arithmetical errors on the following basis: 

(a)    only for measurement contracts, if there is a discrepancy 
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              between the unit price and the total price that is obtained by 

multiplying the unit price and quantity, the unit price shall 

prevail and the total price shall be corrected; 

(b) if there is an error in a total corresponding to the addition or 

subtraction of subtotals, the subtotals shall prevail and the 

total shall be corrected; and 

(c) if there is a discrepancy between words and figures, the 

amount in words shall prevail, unless the amount expressed 

in words is related to an arithmetic error, in which case the 

amount in figures shall prevail subject to (a) and (b) above.

  

 36.2 Bidders shall be requested to accept correction of arithmetical 

errors. Failure to accept the correction in accordance with ITB 

36.1, shall result in the rejection of the Bid and the Bid Security 

may be forfeited in accordance with ITB Sub-Clause 19.6. 

37. Conversion to 

Single Currency  

37.1 Not used.  

38. Margin of 

Preference 

38.1 Not applicable. 

39. Comparison of 

Financial Parts 

39.1 The Employer shall compare the evaluated costs of all responsive 

and qualified Bids to determine the Bid that has the lowest 

evaluated cost. 

40. Abnormally Low 

Bids 

40.1 An Abnormally Low Bid is one where the Bid price, in 

combination with other constituent elements of the Bid, appears 

unreasonably low to the extent that the Bid price raises material 

concerns as to the capability of the Bidder to perform the Contract 

for the offered Bid price. 

40.2 In the event of identification of a potentially Abnormally Low 

Bid, the Employer, unless otherwise specified in the BDS, shall 

seek written clarifications from the Bidder, including detailed price 

analyses of its Bid price in relation to the subject matter of the 

contract, scope, proposed methodology, schedule, allocation of risks 

and responsibilities and any other requirements of the bidding 

document. 

40.3 After evaluation of the price analyses, in the event that the Employer 

determines that the Bidder has failed to demonstrate its capability to 

perform the Contract for the offered Bid Price, the Employer shall 

reject the Bid.  



41. Unbalanced or 

Front-Loaded 

Bids 

41.1 If the Bid for an admeasurement contract, which results in the 

lowest evaluated cost is, in the Employer’s opinion, seriously 

unbalanced or, front-loaded, the Employer may require the Bidder 

to provide written clarifications. Clarifications may include 

detailed price analyses (with breakdown of unit rates) to 

demonstrate the consistency of the Bid prices with the scope of 

works, proposed methodology, schedule and any other 

requirements of the bidding document. 

41.2 After the evaluation of the information and detailed price analysis 

presented by the Bidder, the Employer may as appropriate: 

(a) accept the Bid without any additional Performance Security; 

or 

(b) require that the amount of the Performance Security be 

increased at the expense of the Bidder to a level not 

exceeding twenty percent (20%) of the Contract Price to 

protect the Employer against financial loss in the event of 

default of the successful Bidder under the Contract; or 

(c) reject the Bid if the risk cannot be mitigated through 

additional performance security.  

42. Most 

Advantageous Bid 

42.1 Having compared the evaluated costs of Bids, the Employer shall 

determine the Most Advantageous Bid. The Most Advantageous 

Bid is the Bid of the Bidder that meets the Qualification Criteria 

and whose Bid has been determined to be: 

(a) substantially responsive to the bidding document; and 

(b) the lowest evaluated cost. 

43. Employer’s Right 

to Accept Any 

Bid, and to Reject 

Any or All Bids 

43.1 The Employer reserves the right to accept or reject any Bid, and 

to annul the Bidding process and reject all Bids at any time prior 

to Contract Award, without thereby incurring any liability to 

Bidders. In case of annulment, all documents submitted and 

specifically, bid securities, shall be promptly returned to the 

Bidders. 

44. Standstill Period 44.1 Stand still Period shall not apply. 

[Note 1: where it is proposed to permit Standstill Period, incorporate 

all changes as indicated in Attachment 1 at the end of this document.  

Note 2: Standstill period shall not apply where only one bid is submitted 

or where the bidding process is in response to an emergency situation 

recognized by the Bank]. 
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45. Notice of Intention 

to Award  

45.1 Not used. 

 

J. Award of Contract 

46. Award Criteria 46.1 Subject to ITB 43, the Employer shall award the Contract to the 

successful Bidder. This is the Bidder whose Bid has been 

determined to be the Most Advantageous Bid as specified in ITB 

42. 

47. Notification of 

Award 

47.1 Prior to the expiration of the Bid Validity Period, the Employer 

shall transmit the Letter of Acceptance to the successful Bidder. 

The Letter of Acceptance shall specify the sum that the Employer 

will pay the Contractor in consideration of the execution of the 

contract (hereinafter and in the Conditions of Contract and 

Contract Forms called “the Contract Price”). 

47.2  Within ten (10) Business Days after the date of transmission of 

the Letter of Acceptance, the Employer shall publish the Contract 

Award Notice which shall contain, at a minimum, the following 

information:  

(a) name and address of the Employer; 

(b) name and reference number of the contract being awarded, 

and the selection method used;  

(c) names of all Bidders that submitted Bids, and their Bid 

prices as read out at Bid opening, and as evaluated;  

(d) names of all Bidders whose Bids were rejected either as 

nonresponsive or as not meeting qualification criteria, or 

were not evaluated, with the reasons therefor; and 

(e) the name of the successful Bidder, the final total contract 

price, the contract duration and a summary of its scope. 

 

 
47.3 The Contract Award Notice shall be published on a National 

website or on the Employer’s website, and on the e-procurement 

system.  

 
47.4 Until a formal contract is prepared and executed, the notification 

of award shall constitute a binding Contract. 

48. Debriefing by the 

Employer 

48.1 Not used. 



49. Signing of 

Contract 

49.1 Promptly upon Notification of Award, the Employer shall prepare 

the Contract Agreement, and keep it ready in the office of the 

Employer for the signature of the Employer and the successful 

Bidder, within 21 days following the date of Letter of Acceptance. 

The Contract Agreement shall incorporate all agreements 

between the Employer and the successful Bidder.   

 49.2 Within twenty-one (21) days of receipt of the Letter of 

Acceptance, the successful Bidder shall (a) furnish the 

performance security and if required in the BDS, the 

Environmental and Social (ES) Performance Security in 

accordance with ITB Clause 50 and revised construction 

methodology; (b) shall sign, date and return the Agreement to the 

Employer along with the documents stated at (a) above. 

50. Performance 

Security 

50.1 Within twenty-one (21) days of the receipt of the Letter of 

Acceptance from the Employer, the successful Bidder shall 

furnish the Performance Security and if required in the BDS, the 

Environmental and Social (ES) Performance Security in 

accordance with the General Conditions of Contract, subject to 

ITB 41.2 (b), using for that purpose the Performance Security and 

ES Performance Security Forms included in Section X, Contract 

Forms. The performance security and if required in the BDS, the 

Environmental and Social (ES) Performance Security of a Joint 

Venture shall be in the name of the Joint Venture specifying the 

names of all members. 

 
50.2 Failure of the successful Bidder to submit the above-mentioned 

Performance Security and if required in the BDS, the 

Environmental and Social (ES) Performance Security or to sign 

the Contract Agreement shall constitute sufficient grounds for the 

annulment of the award and forfeiture of the Bid Security. In that 

event the Employer may award the Contract to the Bidder offering 

the next Most Advantageous Bid.  

50.3 Upon the successful Bidder’s signing the Agreement and 

furnishing of the Performance Security and if required in the 

BDS, the Environmental and Social (ES) Performance Security 

pursuant to ITB Clause 50.1, the Employer shall promptly notify 

the name of the winning bidder to each unsuccessful bidder and 

shall discharge the Bid Securities of the bidders pursuant to ITB 

Clause 19.5 and 19.6. 

51. Adjudicator 51.1 The Employer proposes the person named in the BDS to be 

appointed as Adjudicator under the Contract, at the daily fee 
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specified in the BDS, plus reimbursable expenses (actual 

boarding, lodging, travel and other incidental expenses). If the 

Bidder disagrees with this proposal, the Bidder should so state in 

his Bid. If, in the Letter of Acceptance, the Employer does not 

agree on the appointment of the Adjudicator, the Employer will 

request the Appointing Authority designated in the Particular 

Conditions of Contract (PCC) pursuant to Clause 23.1 of the 

General Conditions of Contract (GCC), to appoint the 

Adjudicator. 

 

  



 

Section II - Bid Data Sheet (BDS) 

The following specific data for the Works to be procured shall complement, supplement, or 

amend the provisions in the Instructions to Bidders (ITB). Whenever there is a conflict, the 

provisions herein shall prevail over those in ITB. 

 

ITB 

Reference  
A.  General 

ITB 1.1 The number of the Request for Bids is: 1  

The Employer is: Additional Chief Engineer-II, Water Resources 

Department, Manipur 

The reference number of the Request for Bids (RFB) is:  ACE-II/WR/F-

62/2022/  .The name of the RFB is: Package-II (Development of Water 

Body/Reservoir at Lamphelpat, Imphal West, Manipur, India) 

The number and identification of lots (contracts) comprising this RFB is: 1 

ITB 1.2 The Employer shall use the e-procurement system specified in BDS 7.1. 

ITB 2.1 The Borrower is: Government of India. The sub-Borrower is Government 

of Manipur 

 

Loan or Financing Agreement amount:  87.83 million USD 

The name of the Project is: Rejuvenation of lamphelpat waterbody to 

alleviate urban flooding, providing sustainable water source for Imphal 

city and promoting eco-tourism 

ITB 4.1  Where Joint Ventures are permitted: No 

ITB 4.5 Deleted 

ITB 4.7 Deleted (unless the Employer has previously used bid securing declaration 

as bid security). 

B.  Contents of Bidding Document 

ITB 7.1 Electronic – Procurement System 

The Employer shall use the following electronic-procurement system to 

manage this Bidding process: 

https://manipurtenders.gov.in/nicgep/app 

 Requests for clarification should be received by the Employer no later 

than: 14 days prior to the deadline for submission of bids. 

ITB 7.4 A Pre-Bid meeting Shall take place.   

https://manipurtenders.gov.in/nicgep/app
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If a Pre-Bid meeting will take place, it will be at the following date, time 

and place: 11-07-2022, 1:00 P.M. at the office of the Additional Chief 

Engineer-II, Water Resources Department, Manipur. 

A site visit conducted by the Employer shall be organized on 08-07-2022 

ITB 8.2  Any addendum issued shall be part of the bidding document and shall be 

deemed to have been communicated to all the bidders. The addenda will 

appear on the e-procurement system i.e 

https://manipurtenders.gov.in/nicgep/app under “Latest Corrigendum”. 

The Employer shall not be liable for any information not received by the 

bidder. It is the bidders’ responsibility to verify the website for the latest 

information related to this bid. 

C.  Preparation of Bids 

ITB 11.2 (j) 

 

 

 

 

 

 

 

The Bidder shall submit the following additional documents in its Bid: [list 

any additional documents not already listed in ITB 11.2 that must be 

submitted with the Bid – Technical Part. The list of additional documents 

should include the following:] 

(i) Contractor/Firm Registration certificate 

(ii) Code of Conduct for Contractor’s Personnel (ES) 

(iii) GST Registration certificate 

(iv) Mark sheet/Degree of qualifying exam of Key personnel. 

(v) Income Tax Certificate 

The Bidder shall submit its Code of Conduct that will apply to Contractor’s 

Personnel (as defined in Sub-Clause 9.1 of the General Conditions of 

Contract), to ensure compliance with the Contractor’s Environmental and 

Social (ES) obligations under the Contract. The Bidder shall use for this 

purpose the Code of Conduct form provided in Section IV.  No substantial 

modifications shall be made to this form, except that the Bidder may 

introduce additional requirements, including as necessary to take into 

account specific Contract issues/risks. 

Management Strategies and Implementation Plans (MSIP) to manage 

the (ES) risks 

The Bidder shall submit Management Strategies and Implementation Plans 

(MSIPs) to manage the following key Environmental and Social (ES) risks: 

[Note: insert name of any specific plan and risk/s informed by the relevant 

environmental and social assessment]; 

• Water Resource Protection Plan to prevent contamination of natural 

stream; 

• Construction Environmental Management Plan (CEMP) 

• Muck Management Plan (MMP)  

• Sexual Exploitation, and Assault (SEA)  

• Health and Safety Management Plan (HSMP) 



• Labour management plan to ensure safety and health of the migrant 

labour] 

• Resource Conservation Plan (RCP) 

ITB 11.3 (b) The following schedules shall be submitted with the bid: Details in 

Appendix to Financial Part: Schedules Bill of Quantities. 

ITB 11.3 (d) The Bidder shall submit the following additional documents in its Bid: All 

any additional document not already listed in ITB 11.3 that must be 

submitted with the Bid – Financial Part 

ITB 12 Note for Bidders: Bidders have to submit the bids on the e-procurement 

portal along with the relevant required documents. For this purpose, the 

bidders shall fill up online, the forms that are available for online filling on 

the e-portal. The rest of the forms shall be download by the bidders and 

filled up. The filled-up pages shall then be scanned and uploaded on the e-

procurement portal along with the scanned copies of the supporting 

documents.  

ITB 12.3 For submission of original documents, the Employer’s address is:  

 

Attention: Additional Chief Engineer-II, Water Resources Department 

Address: Office of the Additional Chief Engineer-II, WRD, PWD Complex, 

Khuyathong  

City: Imphal  

PIN/Postal Code: 795001  

Country: INDIA 

ITB 13.1 Alternative Bids shall not be permitted.  

ITB 13.2 Alternative times for completion shall not be permitted. 

ITB 13.3 Not Applicable 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of 

the Works: Not Applicable  

ITB 14.5 The prices quoted by the Bidder “shall not be” subject to adjustment 

during the performance of the Contract.   

ITB 18.1 The Bid validity period shall be 90 days. 

ITB 18.3 (a) Deleted 

ITB 19.1 

 

A Bid Security shall be required.  

A Bid-Securing Declaration shall be required  

If a Bid Security shall be required, the Bidder shall furnish a Bid Security 

in the amount of 2,24,00,000/- [Rupees Two crore twenty-four lakhs 

only].  

ITB 19.3 (d) Other types of acceptable securities are:  
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 Fixed Deposit/Time Deposit certificate issued by a Nationalized or 

Scheduled Bank located in India for equivalent or higher values are 

acceptable provided it is pledged in favor of Executive Engineer, Electrical 

& Mechanical Division, Water Resources Department, Manipur 

(Implementing agency) and such pledging has been noted and suitably 

endorsed by the bank issuing the certificate.  

Letter of credit will not be accepted. 

ITB 19.9 Deleted  

ITB 20.3 The written confirmation of authorization to sign on behalf of the Bidder 

shall consist of:  

(a)Legally valid Power of Attorney is required to demonstrate the authority 

of the signatory to sign the Bid. 

D. Online Submission and Opening of Bids 

ITB 21.1  

 

Class of DSC required is: Class III 

ITB 22.1  

 

The deadline for uploading the Bids is: 02-08-2022  

 

ITB 24.1 Re-submission of the bid is allowed, if withdrawn. 

E. Public Opening of Technical Parts of Bids 

ITB 25.1 The online Bid opening of Technical Parts of Bids shall take place at:  

Office of the Additional Chief Engineer-II, Water Resources Department 

PWD Complex, Khuyathong, Imphal West 

City: Imphal 

Country: INDIA 

  

Date: 02-08-2022 

Time: 15:00 Hours. 

F. Evaluation of Bids – General Provisions 

ITB 29.3 

 

The adjustment shall be based on the highest price of the item or component 

as quoted in other substantially responsive Bids, subject to a maximum of 

the estimated price of the item. If the price of the item or component cannot 

be derived from the price of other substantially responsive Bids, the 

Employer shall use its best estimate. 

G. Evaluation of Bids - Technical Parts 



ITB 33.1 At this time the Employer does not to execute certain specific parts of the 

Works by subcontractors selected in advance. 

ITB 33.2 N/A  

 

ITB 33.3 (a) Contractor’s proposed subcontracting: Maximum percentage of 

subcontracting permitted is: 40 % of the total contract amount. 

(b) Bidders planning to subcontract more than 10% of total volume of work 

shall specify, in the Letter of Bid, the activity (ies) or parts of the Works to be 

subcontracted along with complete details of the subcontractors and their 

qualification and experience. The qualification and experience of the sub-

contractors must meet the minimum criteria for the relevant work to be sub-

contracted failing which such sub-contractors will not be permitted to 

participate. 

(c) Subcontractors’ qualification and experience will not be considered for 

evaluation of the Bidder. The Bidder on its own (without taking into account 

the qualification and experience of the sub-contractor) should meet the 

qualification criteria. 

[Note-Work should not be split into small parts and sub-contracted]. 

H. Public Opening of Financial Parts 

ITB 34.2 (c) Following the completion of the evaluation of the Technical Parts of the Bids, 

the Employer will notify all Bidders of the date, time, and location of the 

public opening of Financial Parts. 

The online bid opening of Financial Parts of Bids shall take place at:  

Office of the Additional Chief Engineer-II, Water Resources Department 

Address: PWD Complex, Khuyathong, Imphal West 

City: Imphal 

Country: INDIA 

  

Date: To be Informed after evaluation of technical bids through 

http://eproc.manipur.gov.in portal and 

https://manipurtenders.gov.in/nicgep/app  

 

In addition to the above the Employer shall publish a notice of the public 

opening of the Financial Parts of the Bid on its website: 

http://eproc.manipur.gov.in, and https://manipurtenders.gov.in/nicgep/app  

I. Evaluation of Bids - Financial Parts 

ITB 40.2 Provisions related to Abnormally Low Bids do not apply 

J. Award of Contract 
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ITB 50.1 and 

50.2 

 

[Delete the following if not applicable] 

The successful Bidder shall also be required to submit an Environmental 

and Social (ES) Performance Security. 

 

Throughout this bidding document the term ’performance security’, unless 

the context clearly indicates otherwise, means and includes both ‘the 

performance security and the ES performance security’ to be submitted by 

the successful bidder in the amounts specified in GCC/ PCC 50. 

 

ITB 51 The Adjudicator proposed by the Employer is: Ksh. Pritam Singh, retd 

Additional Chief Engineer-II, WRD Manipur [insert name and address of 

proposed Adjudicator].  The daily fee for this proposed Adjudicator shall 

be: 10,000/- per day.  The biographical data of the proposed Adjudicator is 

as follows: 

 __________Retd Chief  Engineer , WRD Manipur 

Note:  

Institutions such as Indian Council of Arbitration (ICA) also maintain panel 

of experienced and trained adjudicators and if needed, such institutions 

could be approached for providing a list of potential adjudicators. If this 

option is to be used, above clause may be modified as: 

 

“The Adjudicator proposed by the Employer is: ………… and has been 

identified from the list provided by …………. [insert name of the 

Institution]. The daily fee payable to Adjudicator is Rs……... as per the rules 

of the Institution.”   

  

 

 

  



Section III - Evaluation and Qualification Criteria 

 

This section contains all the criteria that the Employer shall use to evaluate Bids and qualify 

Bidders through post-qualification. No other factors, methods or criteria shall be used other 

than specified in this bidding document. The Bidder shall provide all the information requested 

in the forms included in Section IV, Bidding Forms. 

 

 [The Employer shall select the criteria deemed appropriate for the procurement process, 

insert the appropriate wording using the samples below or other acceptable wording, and 

delete the text in italics] 
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1. Technical Part 

1.1 Adequacy of Technical Proposal 

Evaluation of the Bidder's Technical Proposal will include  

 

(i) an assessment of the Bidder's technical capacity to mobilize key equipment and 

personnel for the contract consistent with its proposal regarding work methods, 

scheduling, material sourcing, and quality control/ assurance in sufficient detail and 

fully in accordance with the requirements stipulated in Section VII, Works’ 

Requirements.  

 

For this purpose, the Bidder should also submit: 

 

A detailed note outlining its proposed methodology and program of construction 

including Contractor’s Environmental and Social Management Strategies and 

Implementation Plans (C-ESMP), backed with equipment, materials and manpower 

planning and deployment, duly supported with broad calculations and quality control 

system/assurance procedures proposed to be adopted, justifying their capability of 

execution and completion of the work as per technical specifications within the 

stipulated period of completion as per milestones. 

 

(ii)  an assessment of the details of subcontracting elements of works amounting to 

more than 10% of the bid price; for each element proposed to be sub-contracted furnish 

details whether the identified Sub-contractor possesses the required qualifications and 

experiences to execute that element satisfactorily. [Work should not be split into small 

parts and sub-contracted].  

 

(iii) Bidders shall submit an undertaking from each proposed subcontractor to confirm 

that they have read, understand and will comply with the ES obligations and code of 

conduct for Contractor’s Personnel. 

 

1.2 Alternative Technical Solutions for specified parts of Works (ITB 

13.4) – Not Applicable 

 

1.3 Specialized Subcontractors- (ITB-33) – Applicable



 

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where 

permitted Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

 

1. Eligibility 

1.1 Nationality Nationality in accordance with ITB  4.4 Must meet 

requirement 

NA NA N/A Forms ELI – 1.1 

and 1.2, with 

attachments 

1.2 Conflict of 

Interest 

No conflicts of interest in accordance 

with ITB  4.2 

Must meet 

requirement 

NA NA N/A Letter of Bid 

1.3 Bank 

Eligibility 

Not having been declared ineligible by 

the Bank, as described in ITB 4.5. 

Must meet 

requirement 

NA NA N/A 

 

Letter of Bid 

1.4  State-owned 

enterprise or 

institution of 

the Borrower 

country 

Meets conditions of ITB  4.6 Must meet 

requirement 

NA NA N/A 

 

Forms ELI – 1.1 

and 1.2, with 

attachments 

1.5 United Nations 

resolution or 

Borrower’s 

country law 

Not having been excluded as a result of 

prohibition in the Borrower’s country 

laws or official regulations against 

commercial relations with the Bidder’s 

country, or by an act of compliance 

with UN Security Council resolution, 

both in accordance with ITB 4.8 and 

Section V. 

Must meet 

requirement 

NA NA N/A 

 

Forms ELI – 1.1 

and 1.2, with 

attachments 

NA 

NA History of Non-performance of a contract7 did not Must meet NA  NA  N/A Form CON-2 

 
7 Non-performance, as decided by the Employer, shall include all contracts where (a) non-performance was not challenged by the contractor, including through 

referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. 

Non-performance shall not include contracts where Employer’s decision was overruled by the dispute resolution mechanism. Non-performance must be based 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where 

permitted Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

 

Non-

Performing 

Contracts 

occur as a result of contractor default 

since 1st January [2015].  

requirement7 & 8   

2.2 Suspension 

Based on 

Execution of 

Bid/ Proposal 

Securing 

Declaration by 

the Employer 

or withdrawal 

of the Bid 

within Bid 

validity period 

Not under suspension based on 

execution of a Bid/ Proposal Securing 

Declaration pursuant to ITB 4.7 or 

withdrawal of the Bid pursuant ITB 

19.9 

Must meet 

requirement  

NA NA N/A Letter of Bid 

2.3 Pending 

Litigation 

Bidder’s financial position and 

prospective long-term profitability 

sound according to criteria established 

in 3.1 below and assuming that all 

pending litigation will be resolved 

against the Bidder 

Must meet 

requirement  

N/A NA N/A Form CON – 2 

 

2.4 Litigation 

History 

No consistent history of court/arbitral 

award decisions against the Bidder9 

since 1st January 2017 

Must meet 

requirement  

NA NA N/A Form CON – 2  

2.5 Declaration: 

Environmental 

Declare any dredging work contracts 

that have been suspended or terminated 

Must make the 

declaration. 
N/A  NA N/A 

Form CON-3 ES 

Performance 

 
on all information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism 

under the respective contract and where all appeal instances available to the Bidder have been exhausted. 
9 The Bidder shall provide accurate information on the Letter of Bid about any litigation or arbitration resulting from contracts completed or ongoing under its 

execution over the last five years. A consistent history of court/arbitral awards against the Bidder or any member of a joint venture may result in disqualifying 

the Bidder. 



Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where 

permitted Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

 

and Social 

(ES) past 

performance 

and/or performance security called by 

an employer for reasons of breach of 

environmental, or social (including 

Sexual Exploitation, and Assault) 

contractual obligations in the past five 

years10.  

Where there are 

Specialized 

Sub-

contractor/s, 

the Specialized 

Sub-

contractor/s 

must also make 

the declaration. 

Declaration 

3. Financial Situation and Performance 

3.1 Financial 

Capabilities 

(i) The Bidder shall demonstrate that it 

has access to, or has available, liquid 

assets, unencumbered real assets, lines 

of credit11, and other financial means 

(independent of any contractual 

advance payment) sufficient to meet 

the construction cash flow 

requirements estimated as Rs. 20 

Crores [Rupees twenty crores] (about 3 

months cash flow at peak construction 

period) for the subject contract(s) net 

of the Bidder’s other commitments 

  

Must meet 

requirement 

 

 

 

 

 

 

NA 

 

NA 

 

 

 

NA 

 

 

 

Form FIN – 3.1, 

with attachments 

  (ii) The Bidders shall also demonstrate, 

to the satisfaction of the Employer, that 

it has adequate sources of finance to 

Must meet 

requirement 

NA N/A N/A  

 
10 The Employer may use this information to seek further information or clarifications in carrying out its due diligence. 
11 In case the bidder submits a letter of intent from a commercial bank with the bid, firm commitment from the bank to provide line of credit shall be required 

before contract signing. 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where 

permitted Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

 

meet the cash flow requirements on 

works currently in progress and for 

future contract commitments. 

  

 

      

  (iii) The audited balance sheets or, if not 

required by the laws of the Bidder’s 

country, other financial statements 

acceptable to the Employer, for the last 

five years shall be submitted and must 

demonstrate the current soundness of 

the Bidder’s financial position and 

indicate its prospective long-term 

profitability. 

Must meet 

requirement 

N/A NA N/A  

Note: The construction cash flow requirement should be for a number of months determined as the total time needed to pay contractor invoice by the employer.  

The cash flow should not normally exceed 3 months peak contract requirements and availability should be certified by Bank (Nationalized or Scheduled Bank 

In India) in form Fin 3.3 

3.2 Annual 

Construction 

Turnover 

a). Achieved, in at least three financial 

years, a minimum average annual 

financial turnover (in all classes of 

dredging and other allied works etc.) of 

Rs. 50 Crores (fifty crores) b) Achieved, 

a minimum annual turnover of 70 Crore 

(Rupees fifty crores) in one of the last 

three years. 

Must meet 

requirement 

NA NA NA Form FIN – 3.2 

 

 

4. Experience 

4.1 

(a) 

General 

Construction 

Experience under construction 

contracts, dredging project with 

Must meet 

requirement 

N/A NA N/A Form EXP – 4.1 

 



Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where 

permitted Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

 

Experience capacity of in Water Resources 

Department or similar organization in 

the member countries of NDB in the 

role of prime contractor, JV member, 

subcontractor, or management 

contractor for at least the last five 

years, starting 1st January, 2017 

 

4.2 

(a) 

Specific 

Construction 

& Contract 

Management 

Experience 

(i) A minimum number of 1(one) 

similar contracts (Dredging of Water 

Body/river channels etc.) that have 

been satisfactorily and substantially12 

completed as a prime contractor, joint 

venture member13, management 

contractor or sub-contractor14 between 

1st January,2017 and bid submission 

deadline:  

i)     1 (one) contract, with a minimum 

value of 100 Crore (Rupees one 

hundred Crores only) at 2021-22 

price level. 

 

The similarity of the contracts shall be 

based on the following:  

Must meet 

requirement 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

NA 

 

 

 

 

 

 

 

 

 

 

 

 

 

NA 

 

 

 

 

 

 

 

 

 

 

 

 

 

NA 

 

 

 

 

 

 

 

 

 

 

 

 

Form EXP 4.2(a) 

     

 
12 Substantial completion shall be based on 80% or more works completed under the contract. 
13 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to meet 

this requirement   
14 For contracts under which the Bidder participated as a joint venture member or sub-contractor, only the Bidder’s share, by value, shall be considered to meet 

this requirement   
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where 

permitted Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

 

 

• Earthwork excavation/dredging of 

the waterbody area including the 

transportation/disposal of the 

excavated earth to the specified 

location. 

 

4.2 

(b) 

 For the above and any other contracts 

[substantially completed and under 

implementation] as prime contractor, 

joint venture member, or sub-contractor 

between 1st January, 2017 and 

Application submission deadline, a 

minimum construction experience in the 

following key activities successfully 

completed15: 

i) Dredging work with capacity of 60 

lakh cum in Water Resources 

Department or similar organization or 

Government undertaking in the member 

countries of NDB 

 

  

Must meet 

requirements  

 

NA] N/A NA Form EXP – 4.2 

(b) 

4.2 

(c)  

Specific 

Experience in 

managing ES 

aspects 

For the contracts in 4.2 (a) above 

and/or any other contracts 

[substantially completed and under 

implementation] as prime contractor, 

joint venture member, or Subcontractor 

between 1st January,2017 and 

Must meet 

requirements 

 

NA  N/A 

 

NA  Form EXP – 4.2 

(c) 

 
15 Volume, number or rate of production of any key activity can be demonstrated in one or more contracts combined if executed during same time period.   



Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement Single Entity 
Joint Venture (existing or intended) where 

permitted Submission 

Requirements 

All members 

Combined 

Each Member At least one 

Member 

 

Application submission deadline, 

experience in managing ES risks and 

impacts in the following aspects:  

• Dredging of waterbodies/river 

channel/ other similar work. 

 

 

4.2 

(d) 
Bid Capacity: 

Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity for work is equal to or more than 40 % the total 

bid value of the work.  The available bid capacity will be calculated as under: 

 

Assessed Available bid capacity = (A*N*1.15-B) 

 

Where, 

 

A = Maximum value of similar works executed in any one year during the last five years (updated to the price level of the latest financial year  at the rate 

of 5% per year), taking into account the completed as well as works in progress). 

 

N = Number of years prescribed for completion of the similar works for which bids are invited (period up to 6 months to be taken as half-year and more 

than 6 months as one year). 

 

B = Value, at the current price level, of existing commitments on on-going works to be completed during the period of completion of the works for 

which bids are invited. 

 

Note:  the statements in Section IV showing the value of existing commitments of on-going works as well as the stipulated period of completion 

remaining for each of the works listed should be countersigned by the Engineer in charge, not below the rank of an Executive Engineer or equivalent.  



 

3. Key Personnel 
 

The Bidder must demonstrate that it will have suitably qualified (and in adequate 

numbers) minimum Key Personnel, as described in the Table below, that are required 

to perform the Contract. 

 

The Bidder shall provide details of the Key Personnel and such other Key Personnel 

that the Bidder considers appropriate, together with their academic qualifications and 

work experience. The Bidder shall complete the relevant Forms in Section IV, 

Bidding Forms. 

The Contractor shall require the Employer’s consent to substitute or replace the Key 

Personnel (reference the Particular Conditions of Contract 9.1). 

Key Personnel 

 

Item 

No. 
Position/ specialization 

Relevant 

academic 

qualifications 

Minimum years 

of relevant work 

experience 

1 Construction Manager-1 (One)  BE (Civil) 5 

2 Site Engineer-3 (Three)  BE/Diploma (Civil) 5 

3 Quality Control Engineer-1 

(One)  

BE (Civil) 5 

4 Surveyor-2 (Two) Diploma (Civil) 5 

Suitable experts in the following specializations 

5 Social and Environmental 

Specialist-1(one)  

BE Civil/Graduate 

in 

environment/health  

 

5  

6 Geotechnical Expert-1 (One) BE Civil/Graduate 

in Geotech or Soil 

engineering 

1  

 

 

The Bidder must not have in his employment: 

 

  [i] the near relations (defined as first blood relations, and their spouses, of the 

bidder or the bidder’s spouse) of persons of the following Government 

Departments. 

  a) Water Resources Department, Government of Manipur  

 

  [ii] without Government permission, any person who retired as gazetted officer 

within the last two years. 

 



4. Equipment 
 

The Bidder must demonstrate that will own to the key Contractor’s equipment listed 

hereafter: 

 

No. Equipment Type and Characteristics Minimum Number required 

1 *Cutter Section Dredger with cutter power 250 KW 

having age not more than 10 years 

2 

2 *Tug Boat 1 

3 *Hydraulic Excavator with long boom with min bucket 

capacity 

2 

4 Hydraulic Excavator with short boom with min bucket 

capacity 

3 

5 Hydraulic Tipper/Dumper 6 

6 Backhoe  4 

7 Vibratory Single Drum Roller with minimum capacity 

of 20 tons or higher 

2 

8 Echo sounder/ADCP 1 

9 Total Station equipment  1 

 
*  Scan copy of all Dredger Registration Certificates, Tug Boat certificate, ownership proof of all 

Equipment’s to be enclosed for submission. 

[NOTE: 

 

The Bidder shall provide further details of proposed items of equipment using the relevant 

Form in Section IV. 

 

5. Multiple Contracts – N/A 
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2. Financial Part 

 

2.1 Margin of Preference - Not Applicable 

 

2.2 Multiple Contracts - ‘Not Applicable’  

 

2.3 Sustainable procurement (Section VII - Specifications) – Not 

Applicable 

 

2.4 Alternative Completion Times (ITB 13.2) - Not Applicable 

 

2.5 Alternative Technical Solutions for specified parts of the Works 

(ITB 13.4) - Not Applicable 

 

2.6 Other criteria (if permitted under ITB 35.1(f)): Not Application 

 

 

 

 

 

 

 

 

 

  



Section IV - Bidding Forms 
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Letter of Bid – Technical Part 

 

 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

RFB No.: [insert number of RFB process] 

Alternative No1.: [insert identification No. if this is a Bid for an alternative] 

 

To: [insert complete name of Employer] 

 

We, the undersigned, hereby submit our Bid, in two parts, namely:  

(a) the Technical Part, and 

(b) the Financial Part  

In submitting our Bid, we make the following declarations: 

(a) No reservations: We have examined and have no reservations to the bidding document, 

including Addenda issued in accordance with ITB 8; 

(b) Eligibility: We meet the eligibility requirements and have no conflict of interest in 

accordance with ITB 4; 

(c) Bid-Securing Declaration: We have not been suspended nor declared ineligible by the 

Employer based on execution of a Bid-Securing Declaration or Proposal-Securing 

Declaration in the Employer’s Country in accordance with ITB 4.7 

(d) Conformity: We offer to execute in conformity with the bidding document the following 

Works: [insert a brief description of the Works]__________________________________  

(e) Bid Validity Period: Our Bid shall be valid for a period specified in BDS ITB 18.1 (or as 

amended if applicable) from the date fixed for the Bid submission deadline specified in 

BDS 22.1 (or as amended if applicable), and it shall remain binding upon us and may be 

accepted at any time before the expiration of that period; 

(f) Performance Security: If our Bid is accepted, we commit to obtain a performance 

security [and an Environmental and Social (ES) Performance Security], in accordance 

with the bidding document; 

(g) One Bid Per Bidder: We are not submitting any other Bid(s) as an individual Bidder or 

as a subcontractor, and we are not participating in any other Bid(s) as a Joint Venture 

member, and meet the requirements of ITB 4.3, other than alternative Bids submitted in 

accordance with ITB 13; 

(h) Suspension and Debarment: We, along with any of our subcontractors, suppliers, 

consultants, manufacturers, or service providers for any part of the contract, are not 

 
1 Delete if not applicable 



subject to, and not controlled by any entity or individual that is subject to, a 

temporary suspension or a debarment or as provisions set in NDB’s Anti-

Corruption, Anti- Fraud and Anti-Money Laundering Policy (www.ndb.int). 

Further, we are not ineligible under the Employer’s Country laws or official 

regulations or pursuant to a decision of the United Nations Security Council. 

(i) State-owned enterprise or institution: We are not a state-owned enterprise or institution/ 

We are a state-owned enterprise or institution but meet the requirements of ITB 4.62; 

(j) Binding Contract: We understand that this Bid, together with your written acceptance 

thereof included in your Letter of Acceptance, shall constitute a binding contract 

between us, until a formal contract is prepared and executed;  

(k) Not Bound to Accept: We understand that you are not bound to accept the lowest 

evaluated cost Bid, the Most Advantageous Bid or any other Bid that you may receive; 

and 

(l) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no 

person acting for us or on our behalf engages in any type of Fraud and Corruption; and 

(m) Adjudicator: We accept the appointment of [insert name proposed in Bid Data Sheet] 

as the Adjudicator. 

[or] 

We do not accept the appointment of [insert name proposed in Bid Data Sheet] as the 

Adjudicator, and propose instead that [insert name] be appointed3 as Adjudicator, whose 

daily fees and biographical data are attached. 

 

Name of the Bidder: [insert complete name of person signing the Bid] 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: [insert 

complete name of person duly authorized to sign the Bid] 

 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

 

Signature of the person named above: [insert signature of person whose name and capacity 

are shown above] 

 

Date signed [insert date of signing] day of [insert month], [insert year] 

 

  

 
2 Use one of the two options as appropriate 
3 In case appointment of Adjudicator was proposed from the list provided by an Institution in ITB 51, the 

replacement should also be proposed from the list of same institution.    
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Technical Proposal 

Technical Proposal Forms 

- Key Personnel Schedule 

 

- Equipment 

 

- Site Organization 

 

- Method Statement 

 

- Mobilization Schedule 

 

- Construction Schedule 

 

- ES Management Strategies and Implementation Plans 

 

- Code of Conduct for Contractor’s Personnel (ES) 

 

- Sub-contracting elements or works which in aggregate adds to more than 

10% of Bid price (for each the qualifications and experiences on the identified 

subcontractor in the relevant field should be given)   

 

Note:  Work should not be split into small parts and sub-contracted; but sub-

contracting specialized elements of works is acceptable. 

 

- Others 

 

- Bidder’s Qualification 

 

- Form of Bid Security - Bank Guarantee 

 

- Form of Bid-Securing Declaration 

 

  



Appendix to Technical Part: Personnel 

Forms for Personnel 

 

Form PER – 1: Key Personnel Schedule 

 
Bidders should provide the names and details of the suitably qualified Key Personnel to perform 

the Contract. The data on their experience should be supplied using the Form PER-2 below for 

each candidate. 

 

Key Personnel 

 

1. Title of position:  

 Name of candidate:  

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

2. Title of position:  

 Name of candidate: 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

3. Title of position:  

 Name of candidate: 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

4. Title of position:  

 Name of candidate:   
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Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

5. Title of position:  
 

 Name of candidate:   

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

6. Title of position:  

 Name of candidate 

 
Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

 
Time commitment: 

for this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

 
Expected time 

schedule for this 

position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt 

chart] 

 

 
  



Appendix to Technical Part  

Form PER-2:  

Resume and Declaration 

 Key Personnel   
 

Name of Bidder 

 

Position [#1]: [title of position from Form PER-1] 

 

Personnel 

information 

Name:  

 

Date of birth: 

 Address: 

 

E-mail: 

   

 Professional qualifications: 

 Academic qualifications: 

 Language proficiency: [language and levels of speaking, reading and writing skills]  

details  

 Address of employer: 

 Telephone: 

 

Contact (manager / personnel officer): 

 Fax: 

 

 

 Job title: 

 

Years with present employer: 

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 

experience relevant to the project. 

Project  Role 

Duration of 

involvement 

[From - To] 

Relevant experience 

[main 

project 

details] 

[role and responsibilities 

on the project] 
[time in role] [describe the experience relevant to this position]  
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Declaration  
 

I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the 

information contained in this Form PER-2 correctly describes myself, my qualifications and 

my experience. 

I confirm that I am available as certified in the following table and throughout the expected 

time schedule for this position as provided in the Bid:   

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Key Personnel is 

available to work on this contract] 

Time commitment: [insert the number of days/week/months/ that this Key Personnel 

will be engaged] 

 

I understand that any misrepresentation or omission in this Form may: 

(a) be taken into consideration during Bid evaluation; 

(b) result in my disqualification from participating in the Bid; 

(c) result in my dismissal from the contract. 

 

Name of Key Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Bidder: 

Signature: ________________________________________________________ 

Date: (day month year): __________________________________ 



 Appendix to Technical Part: Equipment 

Forms for Equipment 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability 

to meet the requirements for the key equipment listed in Section III (Evaluation and Qualification 

Criteria). A separate Form shall be prepared for each item of equipment listed, or for alternative 

equipment proposed by the Bidder. The Bidder shall provide all the information requested below, 

to the extent possible. Fields with asterisk (*) shall be used for evaluation. 

 

Type of Equipment* 

 

Equipment 

Information 

Name of manufacturer,  

 

 

 

Model and power rating 

 Capacity* 

 

 

Year of manufacture* 

Current 

Status 

Current location 

 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  
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Appendix to Technical Part  

Site Organization 

[insert Site Organization information] 

 

 

 

  



Appendix to Technical Part  

Method Statement 

[insert method Statement – A detailed note should be submitted outlining bidders proposed 

methodology and program of construction including Contractor’s Environmental and Social 

Management Strategies and Implementation Plans (C-ESMP), backed with equipment, 

materials and manpower planning and deployment, duly supported with broad calculations 

and quality control system/assurance procedures proposed to be adopted, justifying their 

capability of execution and completion of the work as per technical specifications within the 

stipulated period of completion as per milestones] 
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Appendix to Technical Part  

Mobilization Schedule 

[insert Mobilization Schedule] 

In accordance with the Particular Conditions, Sub-Clause 16.2, the Contractor shall not carry 

out mobilization to Site unless the Project manager gives consent that appropriate measures 

are in place to address environmental and social risks and impacts, which as a minimum shall 

include applying the Management Strategies and Implementation Plans (MSIPs) and Code of 

Conduct for Contractor’s Personnel, submitted as part of the Bid and agreed as part of the 

Contract.  

 

 

 

 

  



Appendix to Technical Part  

Construction Schedule 

[insert Construction Schedule] 

  The construction schedule shall include the following key milestone - No-objection to the 

Contractor’s MSIPs, which collectively form the C-ESMP, in accordance with the Particular 

Conditions of Contract Sub-Clause 16.2. 

 

  



60 

 

Appendix to Technical Part  

ES Management Strategies and Implementation Plans  

 
(ES-MSIP) 

 

The Bidder shall submit comprehensive and concise Environmental and Social Management 

Strategies and Implementation Plans (ES-MSIP) as required by ITB 11.2 (j) of the Bid Data 

Sheet. These strategies and plans shall describe in detail the actions, materials, equipment, 

management processes etc. that will be implemented by the Contractor, and its subcontractors.  

In developing these strategies and plans, the Bidder shall have regard to guidelines provided in 

Environmental and Social Framework, 2016 of the New Development Bank, General 

Environment Health and Safety Guidelines of the NDB and the ESHS provisions of the contract 

including those as may be more fully described in the Works Requirements in Section VII.  



Appendix to Technical Part  

Code of Conduct for Contractor’s Personnel (ES) Form 

 

CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL 

We are the Contractor, [enter name of Contractor].  We have signed a contract with [enter 

name of Employer] for [enter description of the Works]. These Works will be carried out at 

[enter the Site and other locations where the Works will be carried out]. Our contract requires 

us to implement measures to address environmental and social risks related to the Works, 

including the risks of sexual exploitation and assault and gender-based violence.   

This Code of Conduct is part of our measures to deal with environmental and social risks 

related to the Works.  It applies to all our staff, labourers and other employees at the Works 

Site or other places where the Works are being carried out.  It also applies to the personnel of 

each subcontractor and any other personnel assisting us in the execution of the Works.  All 

such persons are referred to as “Contractor’s Personnel” and are subject to this Code of 

Conduct. 

This Code of Conduct identifies the behavior that we require from all Contractor’s Personnel.  

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not 

be tolerated and where all persons should feel comfortable raising issues or concerns without 

fear of retaliation. 

 

REQUIRED CONDUCT 

Contractor’s Personnel shall: 

1. carry out his/her duties competently and diligently; 

2. comply with this Code of Conduct and all applicable laws, regulations and other 

requirements, including requirements to protect the health, safety and well-being of 

other Contractor’s Personnel and any other person;  

3. maintain a safe working environment including by: 

Note to the Bidder:  

The minimum content of the Code of Conduct form as set out by the Employer shall 

not be substantially modified. However, the Bidder may add requirements as appropriate, 

including to take into account Contract-specific issues/risks.   

The Bidder shall initial and submit the Code of Conduct form as part of its bid. 
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a. ensuring that workplaces, machinery, equipment and processes under each 

person’s control are safe and without risk to health;  

b. wearing required personal protective equipment;    

c. using appropriate measures relating to chemical, physical and biological 

substances and agents; and 

d. following applicable emergency operating procedures. 

4. report work situations that he/she believes are not safe or healthy and remove 

himself/herself from a work situation which he/she reasonably believes presents an 

imminent and serious danger to his/her life or health; 

5. treat other people with respect, and not discriminate against specific groups such as 

women, people with disabilities, migrant workers or children; 

6. not engage in any form of sexual harassment including unwelcome sexual advances, 

requests for sexual favors, and other unwanted verbal or physical conduct of a sexual 

nature with other Contractor’s or Employer’s Personnel; 

7. not engage in Sexual Exploitation, which means any actual or attempted abuse of 

position of vulnerability, differential power or trust, for sexual purposes, including, but 

not limited to, profiting monetarily, socially or politically from the sexual exploitation 

of another.  In Bank financed projects, sexual exploitation occurs when access to or 

benefit from Bank financed Goods, Works, Consulting or Non-consulting services is 

used to extract sexual gain; 

8. not engage in Sexual Assault, which means sexual activity with another person who 

does not consent. It is a violation of bodily integrity and sexual autonomy and is broader 

than narrower conceptions of “rape”, especially because (a) it may be committed by 

other means than force or violence, and (b) it does not necessarily entail penetration.  

9. not engage in any form of sexual activity with individuals under the age of 18, except 

in case of pre-existing marriage;  

10. complete relevant training courses that will be provided related to the environmental 

and social aspects of the Contract, including on health and safety matters, and Sexual 

Exploitation, and Assault (SEA); 

11.  report violations of this Code of Conduct; and 

12. not retaliate against any person who reports violations of this Code of Conduct, whether 

to us or the Employer, or who makes use of the [Project Grievance [Redress] 

Mechanism].  

RAISING CONCERNS  

If any person observes behavior that he/she believes may represent a violation of this Code of 

Conduct, or that otherwise concerns him/her, he/she should raise the issue promptly. This can 

be done in either of the following ways: 

1. Contact [enter name of the Contractor’s Social Expert with relevant experience in 

handling gender-based violence, or if such person is not required under the Contract, 



another individual designated by the Contractor to handle these matters] in writing at this 

address [   ] or by telephone at [   ] or in person at [   ]; or 

2. Call [  ]  to reach the Contractor’s hotline (if any) and leave a message. 

 

The person’s identity will be kept confidential, unless reporting of allegations is mandated by 

the country law. Anonymous complaints or allegations may also be submitted and will be given 

all due and appropriate consideration. We take seriously all reports of possible misconduct and 

will investigate and take appropriate action. We will provide warm referrals to service 

providers that may help support the person who experienced the alleged incident, as 

appropriate.  

There will be no retaliation against any person who raises a concern in good faith about any 

behavior prohibited by this Code of Conduct.  Such retaliation would be a violation of this 

Code of Conduct.   

CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT 

Any violation of this Code of Conduct by Contractor’s Personnel may result in serious 

consequences, up to and including termination and possible referral to legal authorities. 

FOR CONTRACTOR’S PERSONNEL: 

I have received a copy of this Code of Conduct written in a language that I comprehend.  I 

understand that if I have any questions about this Code of Conduct, I can contact [enter name 

of Contractor’s contact person with relevant experience in handling gender-based violence] 

requesting an explanation.   

 

Name of Contractor’s Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date: (day month year): ______________________________________________ 
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Appendix to Technical Part  

Sub-Contracting 

SCHEDULE OF SUBCONTRACTORS 

 

 

Item Element of 

work 

% of bid 

price 

Name and 

address of 

sub-

contractor 

Qualification and 

experience of sub-

contractor on similar 

works of the elements 

executed 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

    

 

The Bidder shall enter in this schedule a list of the major sections and appropriate value of 

the work for which he proposed to use subcontractors [for those costing more than 10% of 

the bid price for each element], together with the names, addresses and experiences of the 

proposed subcontractors. 

 

The capability of the sub-contractor will also be assessed (on the same lines as for the main 

Contractor) before according approval to him. 

 

(Work should not be split into small parts and sub-contracted; but sub-contracting 

specialized elements of works is acceptable). 

  



 

Appendix to Technical Part  

Others  
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Appendix to Technical Part  

Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section III 

(Evaluation and Qualification Criteria) the Bidder shall provide the information requested in 

the corresponding Information Sheets included hereunder 
 



Appendix to Technical Part  

Form ELI -1.1: Bidder Information Form 

Date: _________________ 

RFB No. and title: _________________ 

Page __________of _______________pages 

 

Bidder's legal name 

 

Bidder's actual or intended country of registration: 

[indicate country of Constitution] 

Bidder's actual or intended year of incorporation: 

Bidder's legal address [in country of registration]: 

 

Bidder's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 

documents of registration of the legal entity named above, in accordance with ITB 4.4. 

 Authorization to represent the firm, in accordance with ITB 20. 

 . 

 In case of state-owned enterprise or institution, in accordance with ITB 4.6 documents 

establishing: 

• Legal and financial autonomy 

• Operation under commercial law 

• Establishing that the Bidder is not under the supervision of the Employer 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial 

ownership. 
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Appendix to Technical Part  

Form ELI -1.2 A 

Specialized Subcontractor’s Information Form 
(to be completed for each Specialized Subcontractor) 

Date: _______________ 

RFB No. and title: __________________ 

Page _______________ of ____________ pages 

Bidder’s legal name: 
 

Specialized Subcontractor’s legal name: 

 

Specialized Subcontractor’s country of registration: 

 

Specialized Subcontractor’s year of constitution: 

 

Specialized Subcontractor’s legal address in country of constitution: 

 

Specialized Subcontractor’s authorized representative information 

Name: ____________________________________ 

Address: __________________________________ 

Telephone/Fax numbers: _____________________ 

E-mail address: _____________________________ 

Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITB 4.4.  

 Authorization to represent the Specialized Subcontractor. 

 

  



Appendix to Technical Part  

Form CON – 2: Historical Contract Non-Performance, Pending 

Litigation and Litigation History 

[to be completed for the Bidder] 

Bidder’s Name: ________________ 
Date: ______________________ 

 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, 

Evaluation and Qualification Criteria, Sub-Factor 2.1. 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, requirement 2.1 

Year Non- 

performed 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (Rs.) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for non-performance: [indicate main 

reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-

Factor 2.3 as indicated below. 
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Year of 

dispute 

Amount in 

dispute (Rs.) 

Contract Identification Total 

Contract 

Amount (Rs.) 

[insert year] [insert amount] Contract Identification: [indicate 

complete contract name, number, 

and any other identification] 

Name of Employer: [insert full 

name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

 

Status of dispute: [Indicate if it is 

being treated by the Adjudicator, 

under Arbitration or being dealt 

with by the Judiciary] 

[insert 

amount] 

[insert year] [insert amount] Contract Identification: [indicate 

complete contract name, number, 

and any other identification] 

Name of Employer: [insert full 

name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

 

Status of dispute: [Indicate if it is 

being treated by the Adjudicator, 

under Arbitration or being dealt 

with by the Judiciary] 

[insert 

amount] 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification 

Criteria, Sub-Factor 2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification 

Criteria, Sub-Factor 2.4 as indicated below. 



Year of 

award 

Outcome as 

percentage of Net 

Worth  

Contract Identification Total Contract 

Amount (Rs.) 

[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate 

complete contract name, number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert 

street/city/country] 

Matter in dispute: [indicate main 

issues in dispute] 

Party who initiated the dispute: 

[indicate “Employer” or 

“Contractor”] 

Reason(s) for Litigation and award 

decision [indicate main reason(s)] 

 

[insert 

amount] 
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Appendix to Technical Part 
 

Form CON – 3: Environmental and Social Performance Declaration 

[The following table shall be filled in for the Bidder, and each Specialized Subcontractor] 

Bidder’s Name: ___________[insert full name] 
Date: ______________[insert day, month, year] 

Specialized Subcontractor’s Name: ________[insert full name] 
RFB No. and title: _________________[insert RFB number and title] 

Page ________[insert page number] of ________[insert page number] pages 

Environmental and Social Performance Declaration  
in accordance with Section III, Qualification Criteria, and Requirements 

 No suspension or termination of contract: An employer has not suspended or terminated a 

contract and/or called the performance security for a contract for reasons related to Environmental 

or Social (ES) performance since the date specified in Section III, Qualification Criteria, and 

Requirements, Sub-Factor 2.5. 

 Declaration of suspension or termination of contract:  The following contract(s) has/have been 

suspended or terminated and/or Performance Security called by an employer(s) for reasons related 

to Environmental or Social (ES) performance since the date specified in Section III, Qualification 

Criteria, and Requirements, Sub-Factor 2.5. Details are described below: 

Year Suspended or 

terminated 

portion of 

contract 

Contract Identification 

 

Total Contract 

Amount (Rs.) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s) e.g. for gender-based violence; sexual 

exploitation or assault breaches] 

[insert amount] 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 

name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 

main reason(s)] 

[insert amount] 



… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to ES performance 

Year Contract Identification 

 

Total Contract 

Amount (Rs.) 

[insert 

year] 

Contract Identification: [indicate complete contract name/ number, and 

any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for calling of performance security: [indicate main reason(s) 

e.g. for gender-based violence; sexual exploitation or assault breaches] 

[insert amount] 

   

 

 

  



 

Appendix to Technical Part  

Form CCC: Current Contract Commitments / Works in Progress 

 

 

Bidders should provide information on their current commitments on all contracts that have been awarded, or for which a letter of intent 

or acceptance has been received, or for contracts approaching completion, but for which an unqualified, full completion certificate has 

yet to be issued. 

 

(A) Existing commitments and on-going works: 

 

Description of 

Work 

Place & State Contract No. 

& Date 

Name and 

Address of 

Employer 

Value of 

Contract (Rs. 

equivalent in 

million) 

Stipulated 

period of 

completion 

Value of 

works1 

remaining to 

be completed 

(Rs. equivalent 

in million) 

 Anticipated 

date of 

completion 

Average 

Monthly 

Invoicing Over 

Last Six 

Months 

(Rs./month)  

Equivalent in 

millions) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

         

         

         

         

 

(B)  Works for which bids already submitted and likely to be awarded – expected additional commitment. 

 
1 Attach certificate(s) from the Engineer(s)-in-Charge. 

 



 

___ 

Description of 

Work 
Place & State Name and Address 

of Employer 
Estimated value of 

Works (Rs. 

equivalent in 

million) 

Stipulated period of 

completion 
Date when decision 

is expected 
 Remarks, if any 

(1) (2) (3) (4) (5) (6) (7) 

       

       

       

       

 

 

 

 

 



 

Appendix to Technical Part  

Form FIN – 3.1: Financial Situation and Performance 

[To be completed by the Bidder] 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

1. Financial data 

Type of Financial information 

in 

(Rs.) 

Historic information for previous _________years, 

______________ 

(Amount in Rs.) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  



Cash Flow from Operating 

Activities 

     

This information should be extracted from the Annual Financial Statements/ Balance sheets, 

which should be enclosed.  Year 1 will be the latest year for which audited financial statements 

are available.  Year 2 shall be the year immediately preceding year 1 and year 3 shall be the 

year immediately preceding Year 2. 

2. Sources of Finance 
 

Specify sources of finance to meet the cash flow requirements on works currently in 

progress and for future contract commitments. 
 

No. Source of finance Amount (Rs.) 

1 
 

 

 

2 
 

 

 

3 
 

 

 

 
 

 

 

 

3. Financial documents 

 
The Bidder and its parties shall provide copies of financial statements for _________ years 
pursuant Section III, Evaluation and Qualifications Criteria, Sub-factor 3.2. The financial 
statements shall: 

 
(a)  reflect the financial situation of the Bidder , and not an affiliated entity (such as parent 

company or group member). 

 

(b) be independently audited or certified in accordance with local legislation. In case of 

Indian bidders, the financial statements shall be audited by a certified chartered 

accountant. 

 

(c) be complete, including all notes to the financial statements. 

 
(d) correspond to accounting periods already completed and audited. 
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 Attached are copies of financial statements1 (balance sheets, including all related notes, and 
income statements) for the ____________years required above; and complying with the 
requirements 

 

 

 

  

 
1  If the most recent set of financial statements is for a period earlier than 12 months from the date of bid, the 

reason for this should be justified. 



Appendix to Technical Part  

Form FIN - 3.2: Average Annual Construction Turnover 

[To be completed by the Bidder] 

 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

 
RFB No. and title: ___________________________ 

Page _______________of ______________pages 

 

Annual turnover data (construction only) 

Year Amount in Rs. 

[indicate 

year] 

[insert amount] 

  

  

  

  

  

Average 

Annual 

Construction 

Turnover * 

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. Annual construction 

turnover calculated as total certified payments received for work in progress or completed 

in 3 Years.  This should be certified by a Chartered Accountant.  
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Appendix to Technical Part  

Form FIN - 3.3: Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of 

credit, and other financial means, net of current commitments, available to meet the total 

construction cash flow demands of the subject contract or contracts as specified in Section III, 

Evaluation and Qualification Criteria. 

Source of financing Amount (Rs.) 

1. 

 

 

2. 

 

 

3. 

 

 

4. 

 

 

 

FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF CASH FLOW 

[To be given from a Nationalized or Scheduled Bank in India] 

 

Clause 3.1(ii) of Section III – Qualification Criteria 

 

 

(1) AVAILABILITY OF CASH FLOW (WORKING CAPITAL) 

 

 

 

This is to certify that M/s. ______________________________ is a reputed company with a 

good financial standing. 

 

If the contract for the works, namely _________________________________________ 

[funded by the NDB] is awarded to the above firm, we shall be able to provide overdraft/credit 

facilities to the extent of Rs. equivalent _______ to meet their capital requirements for 

executing the above contract. 

 

 

           -- Sd. -- 

 

          Name of Bank Manager 

 

          Senior Bank Manager 

          Address of the Bank 
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Appendix to Technical Part 

Form EXP - 4.1: General Construction Experience 

[The following table shall be filled in for the Bidder and for each member of a Joint Venture] 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

RFB No. and title: ___________________________ 
Page _______________of ______________pages 

[Identify contracts that demonstrate continuous construction work over the past [5] years 

pursuant to Section III, Qualification Criteria and Requirements, Sub-Factor 4.1. List 

contracts chronologically, according to their commencement (starting) dates.] 

Starting 

Month/ 

Year 

Ending 

Month/ 

Year 

Contract Identification Role of 

Bidder 

[“Contractor” or 

“Subcontractor” or 

“Contract 

Manager”] 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ____________________ 

Address: _____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Bidder: _____________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Bidder: __________________________ 

Amount of contract: ___________________ 

Name of Employer: ___________________ 

Address: _________________________ 

 

 

 



Appendix to Technical Part  

Form EXP - 4.2(a) (cont.) 

Specific Construction and Contract Management Experience 

(cont.) 

 
Similar Contract No. 

 

Information 

Description of the similarity in 

accordance with Sub-Factor 4.2(a) 

of Section III: 

 

1. Amount 
 

2. Physical size of required works 

items 

 

3. Complexity 
 

4. Methods/Technology 
 

5. Construction rate for key 

activities 

 

6. Other Characteristics 
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 Appendix to Technical Part  

Form EXP - 4.2(b): Construction Experience in Key Activities 

Bidder’s Legal Name: ________________ 
Date: ______________________ 

 
Subcontractor's Legal Name3 (as per ITB 33.2 and 33.3): ________________ 

RFB No. and title: ___________________________ 
Page _______________of ______________pages 

Subcontractor's Name (as per ITB 33.2 and 33.3): ________________ 

All subcontractors for key activities must complete the information in this form as per ITB 

33.2 and 33.3 and Section III, Qualification Criteria and Requirements, Sub-Factor 4.2. 

 

1. Key Activity No One: ________________________ 

 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 
Prime Contractor 

 

 

 

Total Contract Amount 
Rs.  

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of 

the year in the last 5 years 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

 
3  If applicable. 



Year 5    

 

 
Information 

Employer’s Name4:   

Address: 

Telephone/fax number 

E-mail: 

 

 

 

 

2. Activity No. Two  

3. ………………… 

 

  

 
4 Attach certificate from the Engineer-in-charge 

 
Information 

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III: 
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Appendix to Technical Part 

 
Form….. 

(Name of the Project) 

 

(Declaration regarding tax/duty exemption for materials/construction 

equipment bought for the work)  
(Bidder’s Name and Address) 

To: ………………….. 

(Name of the Employer& 

address) 

Dear Sir: 

 

Re: [Name of Work]……………………. 

Certificate for Import/Procurement of Goods/Construction Equipment 

Government Order/Circular Number under which tax/duty Exemption is being sought: … 

 

1. We confirm that we are solely responsible for obtaining tax/duty waivers which we 

have considered in our bid and in case of failure to receive such waivers for reasons 

whatsoever, the employer will not compensate us. 

 

2. We are furnishing below the information required by the Employer for issue of the 

 necessary certificates in terms of the Government of India’s relevant Notifications. 

 

3. The goods/construction equipment for which certificates are required are as under: 

 

Items 

(modify the 

list suitably 

for each 

specific 

work)* 

Make/

Brand 

Name 

Capacity 

[where 

applicable] 

Quantity Value State whether 

it will be 

procured 

locally or 

imported [if so 

from which 

country] 

Remarks 

regarding 

justification for 

the quantity 

and their usage 

in works. 

Goods 

[a]        

[b]        

[c]        

       

Construction Equipment 

       

       

       

       

 

4. We agree that no modification to the above list is permitted after bids are opened. 



 

5. We agree that the certificate will be issued only to the extent considered reasonable 

by the Employer for the work, based on the Bill of Quantities and the construction 

program and methodology as furnished by us along with the bid. 

 

6. We confirm that the above goods and construction equipment will be exclusively 

used for the construction of the above work and the construction equipment will not 

be sold or otherwise disposed of in any manner for a period of five years from the 

date of acquisition. 

 

Date: ___________________    (Signature)______________________ 

Place:___________________    (Printed Name)__________________ 

       (Designation)____________________ 

       (Common Seal) ___________________ 

 

[This certificate will be issued within 60 days of signing of contract and no subsequent changes will be 

permitted.] 

 

* Modify the above to suit the requirements given in Government of India’s Notifications 

as current of date of bidding. 
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Appendix to Technical Part: Bid Security 

 

Form of Bid Security - Bank Guarantee 
[Guarantor letterhead or SWIFT identifier code] 

 

 
Bank Guarantee No…………………….[insert guarantee reference number] 

Date………………………….[insert date of issue of the guarantee] 

 
WHEREAS, _______________________ [name of Bidder] (hereinafter called "the Applicant") has 

submitted his Bid dated _______________________ [date] or will submit his Bid for the construction 

of _____________________________________ [name of Contract] (hereinafter called "the Bid") 

under Request for Bids No……………………….[insert number] (hereinafter called “the RFB”) 

 

 

KNOW ALL PEOPLE by these presents that We ______________________________ [name of bank] 

of ____________________________ [name of country] having our registered office at 

___________________________________ (hereinafter called "the Bank") are bound unto 

______________________________[name of Employer] (hereinafter  called "the Employer") in the 

sum of ___________________  6for which payment well and truly to be made to the said Employer the 

Bank binds itself, his successors and assigns by these presents. 

 

 

SEALED with the Common Seal of the said Bank this _________ day of __________ 20____. 

 

 

THE CONDITIONS of this obligation are: 

 

 (1) If after Bid opening the Applicant (a) withdraws his bid during the period of Bid 

validity specified in the Letter of Bid, (“the Bid Validity Period”); or (b) does not accept 

the correction of the Bid Price pursuant to ITB 36; 

 

Or 

 

 (2) If the Applicant having been notified of the acceptance of his bid by the Employer 

during the period of Bid validity: 

   

(a) fails or refuses to execute the Contract Agreement in accordance with the 

Instructions to Bidders, if required; or 

 

(b) fails or refuses to furnish the Performance Security and if required, the 

Environmental and Social (ES) Performance Security, in accordance with the 

Instruction to Bidders. 

 

 
6 The Applicant should insert the amount of the guarantee in words and figures denominated in Indian Rupees.  

This figure should be the same as shown in Clause 19.1 of the Instructions to Bidders. 



we undertake to pay to the Employer up to the above amount upon receipt of his first written demand, 

without the Employer having to substantiate his demand, provided that in his demand the Employer 

will note that the amount claimed by him is due to him owing to the occurrence of one or any of the 

four conditions, specifying the occurred condition or conditions. 

 

 

This Guarantee will remain in force up to and including the date ____________________  7days after 

the deadline for submission of Bids as such deadline is stated in the Instructions to Bidders or as it may 

be extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any demand 

in respect of this guarantee should reach the Bank not later than the above date. 

 

DATE _______________ SIGNATURE OF THE BANK _________________________ 

       

WITNESS ____________ SEAL _______________________________________ 

 

_________________________________________________________________ 

[signature, name, and address] 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

 

 
7 45 days after the end of the validity period of the Bid.   
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 Appendix to Technical Part 

Form of Bid-Securing Declaration 

 

Date: [insert date (as day, month and year)] 

RFB No.: [insert number of Bidding process] 

Alternative No.: [insert identification No if this is a Bid for an alternative] 

 

 

To: [insert complete name of Employer] 

We, the undersigned, declare that:     

We understand that, according to your conditions, bids must be supported by a Bid-Securing 

Declaration. 

We accept that we will automatically be suspended from being eligible for bidding or 

submitting proposals in any contract with the Employer for the period of time of [insert number 

of months or years] starting on [insert date], if we are in breach of our obligation(s) under the 

bid conditions, because we: 

(a)  have not accepted the correction of the Bid Price pursuant to ITB 36; or 

(b) have withdrawn our Bid during the period of Bid validity specified in the Letter of Bid; 

or 

(b)  having been notified of the acceptance of our Bid by the Employer during the period of 

bid validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to 

furnish the Performance Security and, if required, the Environmental and Social (ES) 

Performance Security, in accordance with the ITB. 

We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, 

upon the earlier of (i) our receipt of your notification to us of the name of the successful Bidder; 

or (ii) forty-five days after the expiration of our Bid. 

Name of the Bidder [insert complete name of 

person signing the Bid] 

Name of the person duly authorized to sign the Bid on behalf of the Bidder** [insert complete 

name of person duly authorized to sign the Bid] 

Title of the person signing the Bid [insert complete title of the person signing the Bid] 

Signature of the person named above  [insert signature of person 

whose name and capacity are shown above] 



Date signed _[insert date of signing] day of [insert month], [insert year] 

**: Person signing the Bid shall have the power of attorney given by the Bidder to be 

attached with the Bid  
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Letter of Bid - Financial Part  

 
 

 

Date of this Bid submission: [insert date (as day, month and year) of Bid submission] 

Request for Bid No.: [insert identification] 

Alternative No.13: [insert identification No if this is a Bid for an alternative] 

 

To: [insert complete name of Employer] 

 

 

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of 

Quantities. This accompanies the Letter of Bid - Technical Part. 

 

In submitting our Bid, we make the following additional declarations: 

 

(a) Bid Validity Period: Our Bid shall be valid for a period specified in BDS 18.1 (or as 

amended if applicable) from the date fixed for the Bid submission deadline specified in 

BDS 22.1 (or as amended if applicable), and it shall remain binding upon us and may be 

accepted at any time before the expiration of that period; 

 

(b) Bid Price: The total price of our Bid, excluding any discounts offered in item (c) below 

is: [Insert one of the options below as appropriate] 

[Option 1, in case of one lot:]  Total price is: [insert the total price of the Bid in Rs. in 

words and figures]; 

Or  

[Option 2, in case of multiple lots:] (a) Total price of each lot [insert the total price of 

each lot in Rs. in words and figures]; and (b) Total price of all lots (sum of all lots) 

[insert the total price of all lots in Rs. words and figures]; 

(c) Discounts: The discounts offered and the methodology for their application are:  

(i) The discounts offered are: [Specify in detail each discount offered] 

(ii) The exact method of calculations to determine the net price after application of 

discounts is shown below: [Specify in detail the method that shall be used to apply 

the discounts]; 

(d) Commissions, gratuities and fees: We have paid, or will pay the following 

commissions, gratuities, or fees with respect to the Bidding process or execution of the 

 
13 Delete if not applicable 



Contract: [insert complete name of each Recipient, its full address, the reason for which 

each commission or gratuity was paid and the amount and currency of each such 

commission or gratuity]. 

     

Name of Recipient Address Reason Amount 

    

    

    

    

 

(If none has been paid or is to be paid, indicate “none.”) 

 

Name of the Bidder: insert complete name of person signing the Bid] 

 

Name of the person duly authorized to sign the Bid on behalf of the Bidder: ** [insert 

complete name of person duly authorized to sign the Bid] 

 

Title of the person signing the Bid: [insert complete title of the person signing the Bid] 

 

Signature of the person named above: [insert signature of person whose name and capacity 

are shown above] 

 

Date signed [insert date of signing] day of [insert month], [insert year] 

 

 

 

 
 
**: Person signing the Bid shall have the power of attorney given by the Bidder. The power of attorney shall be attached 

with the Bid Schedules 
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Appendix to Financial Part: Schedules  

Sub-contracting 

 
SCHEDULE OF SUBCONTRACTORS 

 

[Note: Entries in this Schedule shall be the same as included in the same Schedule in the 

technical part of the bid, except for the column on ‘Approximate value of subcontract’ 

added in the table below] 

 

Item Element of 

work 

Approximat

e value of 

subcontract 

% of 

bid 

price 

Name and 

address of 

sub-

contractor 

Qualification 

and 

experience of 

sub-

contractor on 

similar works 

of the 

elements 

executed 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

     

 

The Bidder shall enter in this schedule a list of the major sections and appropriate value of 

the work for which he proposed to use subcontractors [for those costing more than 10% of 

the bid price for each element], together with the names, addresses and experiences of the 

proposed subcontractors. 

 

The capability of the subcontractor will also be assessed (on the same lines as for the main 

Contractor) before according approval to him. 

 

(Work should not be split into small parts and subcontracted; but subcontracting 

specialized elements of works is acceptable). 
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Appendix to Financial Part: Schedules 

 

 

 

 

 

Bill of Quantities 
  



1. Sample Bill of Quantities15  

  

Item 

no. 

Description of item (with 

brief specification and 

reference to Book of 

specifications) 

Unit Quantity Rate (Rs.) Amount16 

(Rs.) In figures In words17 

1 Earthwork in surface 

excavation by using Cutter 

suction dredger, 500CSD 

with cutter power 250 ICU 

and Soil remediation of 

excavated earth. 

cum 73,80,000.00    

2 Re-sectioning of Nambul 

stream from Hump bridge to 

samushang Nalla 

cum 32923.00    

Total (Rs. in figures) 

Total (Rs. in words) 

 

Note: 

 

1. Item for which no rate or price has been entered in will not be paid for by the Employer 

when executed and shall be deemed covered by the other rates and prices in the Bill of 

Quantities (refer: ITB Clause 14.2 and GCC Clause 41.3). 

 

2. Unit rates and prices shall be quoted by the bidder in Indian Rupees (refer: ITB Clause 

14.1 and ITB Clause 15.1). 

 

3. Where there is a discrepancy between the unit rate and the line item total resulting 

from multiplying the unit rate by quantity, the unit rate quoted shall govern (refer: ITB 

Clause 36). [Note: delete this point if the e-procurement system automatically 

calculates the total from the unit rate and quantity] 

 

4. Where there is a discrepancy between the rate in figures and words, the rates in 

words will govern (refer: ITB Clause 36). [Note: delete this point if the e-

procurement system automatically populates the amount in words from the amount 

in figures]  

 
15 Some parts of requirement can be met through a Specialized Subcontractor, if permitted in the bidding 

document. 
16 The total amount is automatically calculated by the e-procurement system, from unit rates and quantities, 

where the e-procurement system supports such functionality 
17 The amount in words is automatically populated by the e-procurement system, where the e-procurement 

system supports such functionality 
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Section V - Eligible Countries 

 

Eligibility for the Provision of Goods, Works and Non-consulting Services 

in Bank-Financed Procurement 
 

 

  

In reference to ITB 4.8, and 5.1, for the information of the Bidders, at the present time firms, 

goods and services from the following countries are excluded from this Bidding process: 

 

Under ITB 4.8 (a) and 5.1 : None 

Under ITB 4.8 (b) and 5.1 :  None 

Bidders which are incorporated in any one of the NDB member countries (Brazil, Russia, 

India, China, South Africa, Bangladesh and United Arab Emirates) are only allowed to bid. 

 

 
 

  



Section VI – Code of Integrity of Public Procurement 

 
Bidders should observe the highest standard of ethics and will not indulge in the following 

prohibited practices, either directly or indirectly, at any stage during the procurement process or 

during execution of resultant contracts: 

 

i).   “Corrupt practice”: making offers, solicitation or acceptance of bribe, rewards or gifts or any 

material benefit, in exchange for an unfair advantage in the procurement process or to 

otherwise influence the procurement process or contract execution; 

ii)  “Fraudulent practice”: any omission or misrepresentation that may mislead or attempt to 

mislead so that financial or other benefits may be obtained, or an obligation avoided. This 

includes making false declaration or providing false information for participation in a tender 

process or to secure a contract or in execution of the contract; 

iii)  “Anti-competitive practice”: any collusion, bid rigging or anti-competitive arrangement, or 

any other practice coming under the purview of The Competition Act, 2002, between two or 

more bidders, with or without the knowledge of the Agency, that may impair the transparency, 

fairness and the progress of the procurement process or to establish bid prices at artificial, non-

competitive levels; 

iv)  “Coercive practice”: harming or threatening to harm, persons or their property to influence 

their participation in the procurement process or affect the execution of a contract; 

v)  “Conflict of interest”: participation by a bidding firm or any of its affiliates that are either 

involved in the consultancy contract to which this procurement is linked; or if they are part of 

more than one bid in the procurement; or if the bidding firm or their personnel have 

relationships or financial or business transactions with any official of Procuring Entity who 

are directly or indirectly related to tender or execution process of contract; or improper use of 

information obtained by the (prospective) bidder from the Procuring Entity with an intent to 

gain unfair advantage in the procurement process or for personal gain and 

vi) “Obstructive practice”: materially impede the Agency’s investigation into allegations of one 

or more of the above mentioned prohibited practices either by deliberately destroying, 

falsifying, altering; or by concealing of evidence material to the investigation; or by making 

false statements to investigators and/or by threatening, harassing or intimidating any party to 

prevent it from disclosing its knowledge of matters relevant to the investigation or from 

pursuing the investigation; or by impeding the Agency’s rights of audit or access to 

information 

Declaration in the form of Appendices-IV should also be submitted. 
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PART 2 – Works’ Requirements 
 

 

 

  



 

 

 

 

 

 

Section VII - Works’ Requirements 
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Technical Specifications and Special conditions for 
Dredging / excavation 

1. Background 

The Lamphelpat area (Figure 1: Lamphelpat Area) is a central part of the Imphal West of 
Manipur, which is geographically extended between the latitude of 24°49' to 24°50' N and 
longitude of 93°54' to 93°55.5' E. Area is characterized by almost flat urban land and wetland. 
The wetland is called as Lamphelpat. 

The Lamphelpat area was originally serving as a temporary flood detention reservoir for 
Nambul River catchment. Presently, the lake is almost filled-up due to upland erosion from 
the upstream catchment. Beside this, the land has been reclaimed for the various residential 
and non-residential buildings leading to further reduction in the detention capacity of the lake 
and thereby causing a flooding problem. 

Water Resources Department, formerly Irrigation and Flood Control Department (IFCD) of the 
Manipur Government is the implementing agency for the medium and major irrigation projects 
as well as flood management projects in Manipur state. To mitigate the flooding in the 
Lamphelpat area, WRD is exploring the best possible flood mitigation plan and design. With 
the objective to explore a solution for flood mitigation, in Lamphelpat area, the department 
have developed a DPR for sustainable water management of water resources in the 
Lamphelpat area. 

Under the DPR various activities for development of waterbody in the Lamphelpat for 
sustainable water management has been included which will be implemented in phase 

manner. 

 

   Fig: Lamphelpat Area 

 

 



2. Climatic Condition of the Work Place 

Lamphelpat is situated near Nambul River which is passing through the Imphal city as 
the main drainage system originating through Singda Water Reservoir. It is surrounded by the 

langol hill range in the northern side.  

The region has tropical weather condition and enjoys three distinct seasons: winter, summer 
and monsoon with rainfall ranging from 2500mm to 3000mm per annum. 

3. Work Description 

Lamphelpat  

a) Dredging/Excavation of Lamphelpat 

• The work involves excavation of total area of 300 acres of lamphelpat 
waterbody area inorder to store 12.4 Mm3 of water. The dredging / excavation 
work is to be executed in a continuous manner till completion of the scope of 

work.  

• Based on the representative sample collected from the Lamphelpat and the 
test results of the excavated soil, it has found that the top layer of the soil 
ranging from 0 to 7 m consist of loose decomposed organic matter while the 
underlying layers consist of clayey silty soils. The moisture content of the soil 
varies from 27.48 % to 34.86 %. Plasticity index varies from 20.76 % to 31.43 
%. Considering the nature of soil, the chemical quality of the soil to be 
excavated has to be tested from a reputed firm/organization This will enable 
the muck to be pre-classified and also the risks to human health to be 

assessed.  

• The dredging/excavation work has to be executed as per drawing and under 
the supervision of the engineer-in charge. 
 

• The area to be dredged shall be indicated by the Authority based on 
hydrographic survey charts. Pre and post dredging surveys shall be carried out 
by the contractor under the supervision of Engineer-in-Charge or his nominee. 
The cross-sections shall be 10 m apart and soundings shall be taken 
continuously and plotted at 4 m interval on the cross-section lines.  

 

• Sounding boat, equipments, personnel etc. required for conducting pre and 
post dredging surveys shall be supplied by the contractor at his cost. Generally, 
recording type echosounder shall be used in all survey work. However, keeping 
in view the site conditions and practicability/weather, the Engineer-in-Charge, 
(E-I-C) shall decide upon the method of measurement to be adopted. 

 

• Water from Approved Source- The contractor shall make his own 
arrangements for supply of water for dredging and other requirements (if 
necessary) at no extra cost to the employer. 

 

• The dredging material consists of sand, silt, clay and the material can vary. The 

estimated quantities may vary +/- 20 % for which no change in unit rate / amount 
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for dredging will be admissible. For any variations beyond the above, additional 

financial implication, if any, on the unit rate / amount shall be mutually agreed 

between Contractor and the Employer based on Engineer’s recommendation 
 

The dredge level shall not exceed an upper tolerance of (+) 0 mm to (+) 100 mm, where (+) 

indicates a height above the design dredge level. Horizontal tolerances for dredging shall be (-

) 0 mm and (+) 1000 mm on either side, where - indicates a deviation of the toe of the dredged 

slope (towards the channel) from the location specified in the contract drawings and (+) 

indicates a deviation of the toe of the dredged slope from the location specified in the contract 

drawings. 

b) Dumping Site 
 

The dumping area has to be inspected and monitored including the dumping 
procedure. The size of the dumping yards is to be sufficient for holding all 
excavated materials from the Lamphelpat. This would also require to monitor 
the stockpile with sequence: excavation -- segregation -- light compaction of 
muck after completion of each cycle. 
 

  The following observation to be made mandatory.  
 

• The excavated muck is disposed must be done with segregation and 
compaction. 

• The geo fabric sheet or liner to be used at the bottom and side bunds of the 
dump yard to prevent the leaching of soil during rainfall.  

• The dumping site expected to receive approximately 5000 cum muck per day 
from excavation area. 

• The height of dump is expected to be 3–4 m above ground level.  

• Dumping site is to be wall bounding on all sides. And it must be accessible to 
freely available to other workers / Project Manager/Authority. 

i) Suggestions /Recommendation 

• Mucking cycle needs to be prepared and maintained to accommodate 
maximum muck. 

• Construction (debris) waste material needs to be segregated and crushed to 
reduce the volume of muck. 

• Plastic bags, PVC pipe, utility cables, iron rods and large pieces of plant needs 
to be segregated from muck at the time of dumping or at the point of 
excavation. 

• Mucking should be done in uniform manner and place the muck uniformly in 
the entire area. After placing the muck up to 600mm thickness it needs to be 
compacted to reduce the volume. 

• Dumping area needs to be protected with earthen bunds from three sides with 
proper drainage to prevent muck flow out side yard during rain. 

• One side of the dumping yard needs to be open for movement of dumper for 
mucking or materials through JCB at times.  



 

ii) Sampling and Testing 
 

• Pits need to be constructed for soil sampling and testing to determine the 
contamination level in the soils being excavated. 
 

• At least 2 ground water sampling needs to be done to know the level of 
contamination in ground water if any at the dumping site.  

 

• 5-6 random sampling needs to be done from dumping yard muck to know the 
commination level in the muck. 

 

Nambul 

a)  Excavation/Re-sectioning of Nambul River 

• The work involves excavation/re-sectioning of Nambul river from Samushang 
Nalla to Hump bridge. The total volume of the earth to be excavated is 
estimated to be 32923.00 cum.  

• Details of the cross-section of the river section is provided below: 

 

Chainage 4925 
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Chainage 4955m 
 

• Pre and post re-sectioning surveys shall be carried out by the contractor under 
the supervision of Engineer-in-Charge or his nominee. The cross-sections shall 
be 10 m apart and soundings shall be taken continuously and plotted at 4 m 
interval on the cross-section lines.  

4. Standards and Specifications  

 
The term, Indian Standard specifications (issued by the Bureau of Indian Standards) 
here in after referred as BIS used herein means the relevant Bureau of Indian 
Standard codes with all amendments published up to the date of submission of 
tenders. A Statement of BIS as applicable to the context of present work is listed 
below. The list is not exhaustive. 

 
LIST OF INDIAN STANDARDS 

 
 Sl No.  Short Title      BIS Number 

 1. Safety code for excavation works    3764 – 1992  
 2. Methods of tests of soils    2720 - 1997(Part – I to X) 
 3. Quality Management System           IS /ISO-90012000 
 4. Classification & identification of soils for    1498 – 1970 

general Engineering purpose (first revision) 
 5. Method of sampling and preparation     4332-1995 
  of stabilized soils for testing 
 6. Safety code for working with construction   7293 – 1996  
  machinery 
 

In addition to the relevant BIS code, the specifications prescribed and guidelines 
issued by Central Water Commission Standard Specifications, Dredging Corporation 
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of India Limited and other international codes may also be referred and seek 
clarifications of IS specifications. 

The BIS Codes which have been referred above, if updated, the updated code of 

practice shall be followed.  

5. Contractor' s Temporary Facilities 

5.1 Contractor's Offices, Stores, Etc. 

The Contractor shall be responsible for the land he deems necessary for his 
offices, stores, and warehouse and for the housing and welfare of his employees. The 
Contractor shall also be responsible for the construction, maintenance, operation and 
subsequent removal of such temporary facilities. These facilities shall be equipped 
with adequate electricity and potable water supplies.   

The temporary quarters and camp accommodation shall be run and maintained 
in an efficient manner for the duration of the Contract, and shall be open to the 
inspection of the Government Medical Officer of Health at all times, and any instruction 
given by him for the cleaning, disinfecting, and general maintenance there of shall be 

carried out by the Contractor 

The above facilities shall from the time of their erection until the completion of the 
Works will remain the property of the Employer and the Contractor shall not demolish or 
remove any facilities or part thereof without the written permission of the Project Manager. 
On the completion of the Works, they shall become the property of the Contractor who 
shall, if so ordered remove them and the associated services and restore the Site to the 
approval of the Project Manager. 

The Contractor shall submit, for the approval of the Project Manager, within fourteen 
(14) days from the Commencement Date his detailed plan and/or construction drawings 
of his offices, stores, and warehouse that he proposes to construct or rent, including his 
proposals for water and power supply and sewage facilities. All facilities shall conform to 
the Employer's standards.  

5.2 Contractor's Transport  
 
The Contractor shall make his own arrangements for the transport, where necessary, of 
his staff and workmen to and from the site of the works at his own expenses. No payment 
shall be made on this item, and such costs in this item are deemed to be covered in the 
unit rate. 

5.3 Temporary Access Road 

If only deemed necessary for the Rehabilitation Works, the Contractor shall construct 
and maintain temporary access roads including temporary access bridges necessary for 
the construction of the Works and transportation of the materials. The access roads to 
the borrow pits and for constructing the dam and roads shall be constructed by 
rehabilitating and reinforcing the existing roads, where available. The access roads shall 
be constructed in such a manner that all of the temporary access roads and bridges 
ensure the passage of heavy equipment and trucks during the whole construction period. 
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The Contractor shall also pay compensation to the owner(s) if he constructs the 
temporary access roads on privately owned land. To the possible extent the contractor 
should avoid agricultural lands and forest lands.Not less than 14 days before he intends 
to start construction of any part of the temporary access roads, the Contractor shall submit 
to the Project Manager his detailed construction program, and drawings of: 

a)  the temporary access roads including temporary access bridges; and 

b) any other temporary works which he considers necessary for the proper execution of 

 the Works 

The Contractor shall not start the construction of any temporary access road until the 
Project Manager's approval thereto has been obtained. However, such approval shall not 
relieve the Contractor of any liability or obligation under the Contract.  

The Contractor shall construct the temporary access roads and bridges in accordance 
with the approved drawings and construction program and shall maintain and repair such 
roads so as to ensure the passage of heavy equipment and trucks throughout the 
construction period of the works, giving special attention to watering the access road(s), 
unless otherwise specified or directed by the Project Manager. On completion of the 
works, such as drain, road, bridge, culvert, etc., he shall remove such access road and 
bridge from the site as directed by the Project Manager. 

The public and village roads may also be used as temporary access road. The Contractor 

shall maintain and repair them to the satisfaction of the authorities concerned. 

The Contractor shall facilitate the use of such roads by the public in a friendly co-operative 
manner. 

All costs, including cost of land compensation, therefore incurred by the Contractor in 
complying with the requirements of this Sub-Clause shall be deemed to be included in 
the respective item rates in the Bill of Quantities. No separate payment for these items 
shall be made. 

5.4 Construction Program 

Within ten (10) days from the Commencement Date the Contractor shall submit to the 
Project Manager for approval a complete and practicable construction program showing 
the orderly performance of the Works. The Construction Program shall show in detail the 
proposed method of operations, including purchase and delivery of materials and 
equipment, as well as the construction. The Construction Program shall show in a bar 
chart each major item of the Works and the Temporary Works on separate horizontal 
lines, sequence of operation and the period required for the completion of each activity 
and preferably using Microsoft Project 2007 software. The Construction Program shall, 

when approved by the Project Manager, become a part of the Contract. 

  In amplification, the particulars supplied by the Contractor with the program shall 
include the following details: 

i)  a statement giving the numbers and categories of supervisory and technical staff and 

skilled/unskilled labor to be employed on the Works; 



ii) a list and type/details of the Contractor's Equipment (including vehicles) which the 
Contractor proposes to employ on the Works, stating whether they are to be acquired 
from inside or outside India, including program dates for order and delivery; 

iii) details of the Contractor's methods of working for all operations including construction 
by sequence. The program shall also indicate the proposed temporary flow diversions 
and arrangements for de-watering illustrating the sequence of various critical stages 
of construction; 

iv) a statement and outline layout giving the proposals for location of offices and stores at 
the Site; and 

v) details of the program for the construction of the works from the Commencement Date, 
including a complete resource allocation showing the number of units and allotted 
times for each unit of the Contractor's Equipment, Plant, materials and labor allocated 
for each part of the works. 

vi) The program shall show the start and completion dates of the various activities, in 
order to complete the entire project by the Intended Completion Date. 

vii) No separate payment shall be made to the Contractor for complying with this Sub-
Clause. 

5.5 Progress Reporting And Review Meetings 

Monthly Report 

The Contractor shall furnish to the Project Manager, at the Contractor's own cost, at 
regular one (1) month intervals and in a form and number of copies determined by the 
Project Manager, the following: 

i)  Physical and financial progress for the preceding months and estimated 

progress for the report month; 

ii)  Completion schedules (target and actual) based on the approved Construction 
Program; 

iii)  Estimated expenditures for the report month; 

iv)  A tabulation of construction equipment, listing the major items and pieces of 
equipment which were utilized for performance of the Works during the 
preceding month; 

v)  A tabulation of employees, showing the supervisory staff and the numbers of 
several classes of laborers employed by the Contractor in the preceding 
month; 

vi)  Purchase and expenditure report covering the Plant and materials furnished 
by the Contractor for the Works; 

vii)  The climatic conditions prevailing during the report month; 
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viii)  The environmental and social measures carried out by the contractor; 

ix)  Health and Safety incidents/ accidents, grievances; and 

x)  Any report which may be specifically requested by the Employer and/or the 

Project Manager 

Final or Completion Report 

Within 30 days from the Provisional Acceptance Date, the Contractor shall submit to 
the Project Manager a Completion Report in 30 copies. The Report should include:  
 
a) Inventory of executed works;  

b) financial statement;  

c) Main issues encountered;  

d) List of the equipment and staff mobilized and  

e) Recommendations  
Site/Works Meetings 
 

The Contractor shall attend all the Site/Work Meetings (periodical or 
exceptional) called by the Project Manager. A Minutes of Meeting should be prepared 
and jointly signed by the Contractor (or its representative) and the Project Manager. 
 
Site Diary Book 
 
The Contractor shall maintain a site diary book in which all the main activities in the 
site should be daily recorded including inventory of existing staff and equipment, works 
progress, incidents, executed tests and samples collection, visits and particular or 
exceptional events. The diary should be jointly signed by the Contractor's 
representative and the Project Manager. 
 
Audits By the Employer 
 
The Contractor shall note that the Employer shall be entitled, at its discretion, to 
conduct audits in respect to: 
a) costs incurred in the event of termination; and 
b) any other costs that the Contractor claims from the Employer which are not 
specifically covered by the terms of the Contract. 
c) The Contractor shall be obliged to keep accurate up-to-date accounts with records 
concerning the above items. 
 
Progress Photographs: 
 
The Contractor shall make all arrangements to provide a minimum of 20 daily geo 
tagged progress photographs by a digital camera in albums, but not pasted, showing 
the work progress and shall promptly supply four copies of such photographs, larger 
than 10 cm x 15 cm in size, of such portions of the works in progress and/or completed 
as may be directed by the Project Manager. Each print shall contain on its back the 
date and title of the view taken. The digital files of the photographs shall be the property 
of the Employer and no prints from those shall be supplied to any persons without the 



approval of the Project Manager. No payment on the account shall be made to the 
contractor. 

 

 5.6 Quality Control and Field-Testing Laboratory 

 The Contractor shall be responsible for the quality of the work and shall 
conduct all necessary quality control tests/checking required for the work and arrange 
for the testing of all materials in accordance with Indian standard. 

 
5.7 Construction Supervision  
 

Three tier system is proposed to be implemented for CS and QA activities. The 
first level CS&QA is the responsibility of contractor, second level with the Project 
Supervision consultant and third level by the Employer (Water Resources 
Department). Supervision of construction work will be done by the Project 
Manager/Engineer and his site staff on a day-to-day basis and periodically by the 
concerned Superintending Engineer/Project Director and Nodal officer of the Project 
or any authorized agency/officials. The representatives of the second and third party 
are authorized to inspect any time the ongoing rehabilitation works even at a short 
notice.  

5.8 Interference with Existing Works 

The Contractor shall not interfere in any way with any existing works whether 
they are the property of the Employer or of a third party and whether the position of 
such works is indicated to the Contractor by the Project Manager or not, except where 
such interference is specifically described as part of the Works either in the Contract 
or in the Project Manager's instructions. 

The Contractor shall at his own expense provide and erect, to the approval of 
the Project Manager, such supports as may be required to protect efficiently all 
structures or works which may be endangered by the execution of the Works and he 
shall remove such supports on completion of the Works or otherwise take such 
permanent measures as may be required by the Project Manager to protect the 
structures or works. 

The Contractor is to execute the Works in such a manner that he does not 
damage or interfere with existing services which are located in proximity to the Site. 
The Contractor shall be responsible for any damage or interference which may be 
caused to these services due to the execution of the Works and shall carry out all 
necessary repairs at his own expense and to the satisfaction of the Project Manager. 

 
5.9 Field Records And As-Built Drawings  
 

During the progress of the work, the Contractor shall maintain a continuous up-
to-date copy and record in softcopy and hard copy (in PDF, DOC, DWX OR DWG 
format) of all drawings, specifications, supplementary data, latest revisions and field 
deviations from the drawings, if any, approved by the Project Manager. 
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  As soon as any section of the Works has been completed the Contractor shall 
bring the construction drawings up to ―”As-Built” status incorporating all 
modifications, additions, alterations etc., which may have been made during the 
construction period. All ―” As-Built” drawings shall be subject to verification and 
approval by the Project Manager. Within the contractually stated period following the 
date of the issue of the Certificate of Completion for the Works or parts of the Works, 
the Contractor shall complete and submit one full set of such approved drawings 

together with one set of auto-positives to the Project Manager. 

 
5.10 Signboards  

 

Notice boards shall be in Hindi, English and  Metei Mayek and shall be 
displayed in suitable position on the Sites to show the Employers name together with 
the name of the Project and the names of the co-financer, Consultant and Contractor. 
The boards shall have a minimum overall size of 1.5m x 1m and shall be in a format 
to be provided by the Project Manager. 

5.11 Safety Measures 

The contractor shall be responsible for ensuring throughout the contract period 
all the safety measures at site of work so as to prevent loss of life, property and 
damage of partially or completed works. 

5.11.1 Safety Precautions 

The Contractor shall comply with any safety instruction given by the Project 
Manager. In the performance of the Works, the Contractor shall exercise every 
reasonable precaution to protect persons or property from injury. The Contractor shall 
erect and maintain all necessary temporary fencing, barricades, barriers, signs and 
lights and provide fire alarm, fire extinguishing and fire-fighting services at strategic 
points on the Site. The Contractor shall adopt and enforce such rules and regulations 
as may be necessary, desirable or proper to safeguard the public and all persons 
engaged in the work and its supervision. 

5.11.2 Safety measures 

The safety measures taken by Contractor shall include but shall not be limited 
to the following: 

a) Temporary Fencing – The Contractor shall erect, maintain and remove suitable and 
approved temporary fencing to enclose such areas of the Permanent Works and 
areas of land occupied by the Contractor within the Site as may be necessary to 
implement his obligations under the Contract, to the satisfaction of the Project 
Manager. Where any temporary fence has to be erected alongside a public road, 
footpath, etc., it shall be of the type required by and shall be erected to the 
satisfaction of the Government authority concerned. 

b) Lighting –The Contractor shall provide sufficient lighting in all places where work is 
in progress, such that: 



i) Safe working conditions are provided both for the Contractor's personnel, 
sub-contractor's personnel and for personnel of the Project Manager; 

ii) The Works can be constructed in complete compliance with the Contract; 

and 

iii) A complete inspection of all Works in progress can be made by the Project 
Manager. 

c) The minimum service luminance on ground or working surfaces to be 
provided for the various operations or work areas shall be as directed by the 
Project Manager. 

d) The Contractor shall supply a suitable instrument to the Project Managerfor 
measuring the intensity of illumination 

e) All mobile equipment or plant used during night operations, as and when 
approved by the Project Manager, shall be equipped with sufficient lights and 
reflectors to ensure safe working conditions 

f) Not less than fourteen (14) days before the start of night operations, the 
Contractor shall submit his proposals for lighting in the areas in which he 
proposes to work at night to the Project Manager. The Contractor shall modify 
the proposals if required by the Project Manager, and shall not begin 
operations at night until the proposals for lighting (in an amended form if 

required) have been approved 

Approval of the Contractor's proposals for lighting shall not relieve the 
Contractor of any of his liabilities or obligations under the Contract. 

h) Work in the vicinity of electrical equipment – in the interest of safety and 
security, the Contractor shall complete the erection of any safety fencing 
around electrical and mechanical apparatus by the time that the said apparatus 
is connected to any electricity supply. 

i) Explosives – in the use, handling and storage of explosives, the Contractor 
shall comply with the guidelines given in Section 3.4, under Earthworks of this 
Specification and with all statutory regulations of law. The Contractor's 
attention is drawn to the fact that, depending on the nature of work in progress, 
the Project Manager may require the Contractor to discontinue the handling or 
use of explosives during the approach and progress of severe thunderstorms 
in which case all persons shall be removed from danger areas to a place of 
safety during such periods. 

j) Safety Instructions – the Contractor shall at his own cost supply and issue to 
his employees and those of his subcontractors and the staff of the Project 
Manager printed booklets, of pocket- size, on the scale of one per person, in 
English and in other languages used by his employees at Site, instructions 
based on good practice. Within sixty (60) days of the Project Manager's written 
order to commence the Works at Site, proof copies of the booklet shall be 
submitted for approval before printing and amendments shall be made to the 
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booklet to his entire satisfaction. The Contractor shall issue the booklet 
immediately after printing as required by this Clause and ensure that all 
employees are fully conversant with the instructions. Safety instructions shall 

deal with all safety including: 

i) Protective clothing, headgear and footwear; 

ii) Use of lifting equipment; 

iii) Routine for accidents or fires; and 

iv) Watchmen, warning notices and barriers. 

k) The Contractor shall allow for 20 booklets for the use of the Project Manager. 
The Contractor shall provide for the Project Manager and Project Manager's 
supervisory staff the protective clothing, headgear and footwear necessary for 

the proper discharge of their duties on Site. 

l) Accident Reports – the Contractor shall promptly report to the Project 
Manager, all accidents involving death or serious injury to staff or workmen, 
and furnish monthly reports of all accidents to staff or workmen involving loss 

of time, giving such information as may be prescribed by the Project Manager. 

m) The Contractor shall provide all necessary signs for the works. 

i) These shall include, but not be limited to: 

• use of sirens before blasting and a all-clear indication 

• standard road signs; 

• warning signs; 

• danger signs; 

• control signs; 

• safety signs; and 

• direction signs 

ii) Wording on all signs shall be in English and Hindi and other approved 
languages. The size, color, lettering and location of all signs will be 

subject to approval and attention shall be paid to international signs. 

iii) The Contractor shall maintain all signs placed by him as well as 
those placed by the Employer. 

iv) If the Project Manager considers that the system of signs provided 
by the Contractor is inadequate to ensure safety, or unsatisfactory in 
other respects, the Contractor shall add to, amend, or otherwise 
change the system to the satisfaction of the Project Manager. 



v) The Contractor shall at his own cost make suitable replacement as 
directed by the Project Manager in case of loss or damage to any signs 
provided by the Contractor under this Sub-Clause. 

vi) The Contractor shall at his own cost adopt such measures as the 
Project Manager may consider reasonable and necessary to minimize 
nuisance from dust, noise or other disturbance created while or in 
carrying out the Works. 

vii) The Contractor shall at his own cost adopt such measures as the 
Project Manager may consider reasonable and necessary to minimize 
nuisance from dust, noise or other disturbance created while or in 
carrying out the Works. 

 

Separate payment will not be made for complying with the provisions of this Clause 

and all costs shall be deemed to be included in the various rates in the priced Bill of 

Quantities. 

5.11.3 Fire Prevention: 

The Contractor shall provide and maintain adequate fire-fighting equipment and take 
adequate fire precaution measures for the safety of all personnel, temporary and 
permanent works, and shall take action to prevent damage to or destruction by fire of 
trees, shrubs or grasses. The Contractor shall ensure that fire extinguishers of needed 
types are duly installed in all sensitive places, such as, stores containing electrical 
material and those containing inflammable items and, that his personnel are given 
regular training to operate these devices. 

Separate payment will not be made for the provision of fire prevention 
measures. 

5.11.4. First Aid & Medical Facilities: 

General 

The Contractor shall in all respects be fully responsible for ensuring necessary first-
aid services to his employees and employees of his subcontractors, including transport 
for injured personnel to hospital or other appropriate accommodation as and when 
required. 

Staff 

To enable the fulfillment of his obligations under this Clause, the Contractor shall 
engage qualified resident first-aid staff, and shall arrange for the treatment of 
casualties on the Site in first-aid units and for removal. 

Separate payment will not be made for first-aid and medical facilities provided by the 
Contractor for his employees and the employees of his subcontractors. The facility 

shall be also available for the use of staff of Project Manager. 
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Contractor with the help of local medical department should conduct AIDS awareness 
Campaign for every six months to bring awareness to the labor employed by him. 

5.11.5 Protection Of Real Estate 

The Contractor shall control the movement of his crews and equipment on any right-
of- way, including access routes approved by the Project Manager so as to minimize 
damage to crops and property and shall Endeavour to avoid marring the lands. Ruts 
and scars shall be obliterated, damage to land shall be corrected and the land shall 

be restored as neatly as practicable to its original condition. 

The Contractor shall be responsible directly to the Employer for any excessive or 
unnecessary damage to crops or lands resulting from the Contractor's operations 
whether on lands adjacent to a right-of-way or on approved access roads, and 
deductions shall be made from payments due to the Contractor to cover the amount 
of such excessive or unnecessary damage as determined by the Project Manager. 

No separate payment shall be made to the Contractor for complying with the 
stipulations of this Sub-Clause. 

5.11.6 Environmental Protection Works 

The Environment is defined as meaning the surrounding area, including human and 
natural resources, to be affected by the execution and completion of the Works. 

The Contractor shall take all precautions for safeguarding the environment during the 
course of the construction of the Works. He shall abide by all prevailing laws, rules 
and regulations governing pollution and environmental protection. 

The Contractor shall prohibit employees from unauthorized use of explosives, 
poaching wildlife and cutting trees. The Contractor shall be responsible for the action 

of his employees. 

a) Hazardous Materials 

The Contractor shall not store hazardous materials near water surfaces. The 
Contractor shall provide protective clothing or appliances when it is necessary to use 

hazardous substances. 

High concentration of airborne dust resulting in deposition and damage to crops and 
water resources shall be avoided. The Contractor shall take every precaution to control 
excessive noise resulting in disruption to wildlife and human populations. 

b) Provision and Maintenance of Stores, and Equipment 

Space allocated for storage of materials such as cement, gabion wire, reinforcing wire 
etc. shall in general be damp-free, rainproof and away from petroleum products 
storage. 

Written information must be given to, and approval be taken from, the Project Manager 
regarding the proper establishment and maintenance of such stores. Failure to comply 



with the Project Manager's instruction in respect of overall standards will lead to the 
reduction or withholding of payment. 

c) Sanitation 

The Contractor is to arrange for a high standard of sanitation to be maintained 
throughout his offices, stores, and warehouse, and the Works. Sanitary conveniences 
for the use of persons employed in the works shall be provided and maintained by the 
Contractor in accordance with the appropriate laws and regulations in force in India to 
the extent and in such a manner and at such places as may be approved by the Project 
Manager, and all persons connected with the works shall be obliged to use them 

d) Reinstatement of Environment 

The Contractor shall arrange and execute works as well as related activities in such a 
way that environmental conditions are reinstated. He may be required to carry out 
filling, removal and disposal works, along with planting of grass and trees at identified 
locations to reinstate environment as directed by the Project Manager. 

5.11.7 ENVIRONMENT-General 

The role of Contractor is very important to ensure that the environmental and social 
risks and impacts for implementation of the construction works are minimized, and that 
all aspects of the Environmental and Social Management Plan (ESMP) are 
implemented as published on borrower‘s website. The activities would be carried out 
in Consultation with Project Manager under the guidance of Environmental and Social 
Experts to look after the implementation of ESMP in all the Packages. 

PRE-CONSTRUCTION/EARLY CONSTRUCTION PERIOD ACTIVITIES 

The following environmental related activities are to be implemented during the 

preconstruction/construction (early part) periods: 

1. Contractor, in consultation with Project Manager, shall identify the resource requirement 
including water and power for work items as per the guidelines provided in Resources 
Conservation Plan. 

2. Contractor shall submit the required documents confirming compliance to Labour 
Management Procedure. 

3. Contractor, in consultation with Project Manager, shall identify the location of labour camp 
and make adequate arrangement of water and power supply, waste collection and disposal 

from the camp. 

4. Contractor shall make adequate security arrangement at Labour camp to ensure 
compliance with GBV/SEAH risks mitigation plan. 

5. Contractor shall identify the suitable government approved borrow area(s) with valid 

environment clearance and submit the details to Project Manager. 
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6. Contractor shall identify the muck/debris disposal area as per the guidelines provided in 
ESMP and get approval of Project Manager. 

7. Contractor, in consultation with Project Manager, shall identify the quantum an type of waste 
generation from other activities such as electromechanical work, paint work, etc. and 
categorize them as hazardous and non-hazardous waste and shall identify authorized waste 
collectors accordingly. 

8. Contractor shall train, all the staff and labour, for their code of conduct, environment and 
safety procedures to be followed and other compliance requirements and submit the record 
to Project Manager. 

9. Contractor shall make aware, all the staff and labour, about the presence of Grievance 
Redressal Mechanism (GRM) and procedure to be followed and submit the record to Project 

Manager. 

10. Contractor shall ensure that all the vehicles used for the project have valid fitness 
certificates and valid PUC (Pollution Under Control) certificates. 

11. Contract shall create a ―sense‖ of environmental/safety awareness within all construction 
activities for all personnel to be employed by constant referral to environmental requirements, 
implications, and responsibilities. 

12. Contractor shall ensure compliance with all the requirement as per ESMP and submit its 
compliance strategy in the form of C-ESMP. 

a) Environmental Safety 

As mentioned in the specification in Section under safety 

b) Payment 

Separate payment will not be made for complying with the provisions of this Clause 
and all costs shall be deemed to be included in the various rates in the priced Bill of Quantities, 
including the cost of implementing work place safe systems of work, the measures necessary 
for ensuring traffic and road safety, HIV counselling service shall also be deemed to be 
included in the various rates in the priced Bill of Quantities. 

 
5.11.8. Setting Out of Work  
 
A.  Before starting any work and during execution (if required), the contractor shall erect 
reference Bench Marks, reference lines and check profiles at convenient locations as per the 
direction of the Project Manager.  
The periphery of the waterbody and the reference line for all alignments for demarcation 
purpose shall be laid by dug-belling on the ground. The reference line shall comprise the base 
line properly dug belled on the ground with the numbered concrete / masonry R. D. pillars 
suitably spaced. 
B. To ensure accuracy in execution of cutting, their layout shall be given in an appropriate 
manner with pegs and pillars, suitably placed in relation to outer dimensions of these 

elements. 



 
All materials and labor for setting out works mentioned in paragraph (A) to paragraph (B), 

as may be required at the various stages of the construction, shall be supplied by the 

Contractor at his own cost. The cost of such works shall be deemed to have been included in 

the cost of the items in BOQ.  
 

5.11.9 Monsoon damages 

Damages due to rain or flood either in cutting or in bank shall have to be made good by the 
contractor till the work is handed over to the department. The responsibility for desilting and 
making good the damages due to rain or flood rests with the contractor. No extra cost is 
payable for such operations and the contractor shall, therefore, have to take all necessary 
precautions to protect the work done during the construction period. 

 
6.  PROCEDURE FOR MEASUREMENT  
 
Measurement of Works will be recorded as per stipulations provided in BIS Code 
No1200.  
 

Before commencement of work, initial levels to indicate existing ground levels shall be 
taken at 15m. intervals longitudinally along the waterbody area.  
All initial levels shall be recorded in ink in authenticated level books issued by the Project 
Manager and shall be signed by the Junior Engineer / Assistant Engineer when he records 
the levels. The Assistant Engineers and Executive Engineers shall exercise checks strictly in 
accordance with the provisions of Manipur PWD Code.  
The level shall be recorded in the presence of the contractor or his authorized agent. The 
contractor or his authorized agent shall sign each page of the level book / field book in token 
of acceptance. These cross sections shall form the basis of all future measurements and 
payments. Each dimension shall be measured to the nearest 0.01m. Areas shall be computed 
to nearest 0.01 Sqm., volume shall be computed to nearest 0.01 cubic m. Actual construction 
work shall not be allowed to start unless the initial levels are recorded, signed and accepted 
by the Contractor. 

7. EARTH WORK 

7.1 Earth Work – General 

Drawing showing the typical section of the waterbody and river area annexed to these 
specifications provides such details as would enable the contractor to execute the work in 
general conformity there-with under these specifications which have been prepared as 
definitely and in as much detail as possible with regard to design data presently available. 
These drawings will be supplemented by such additional, general and details drawings or 
directions as may be considered necessary or desirable as the work progresses. For all 
changes in approved drawing / design the recommendation of Superintending Engineer and 
approval of Additional Chief Engineer-II will be essential. Where details shown on these 
drawings differ from the requirements of these specifications, the requirement of specifications 
shall govern. The contractor shall do no work without proper drawings. He shall check all 
drawings and specifications carefully and advise the Project Manager if any errors and 
omissions are discovered where upon the Project Manager will prepare and lodge such 
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revised additional drawings and specifications as may be required to suit the stage of work. 
All such additional, general and detailed drawings whether original or revised lodged in the 
office of the Project Manager and signed by him for purpose of identification shall be open for 

inspection by the contractor under the same terms and conditions as provided in agreement. 

All works of the contract shall be executed as per the specific and relevant clause / clauses 
of relevant I.S. code unless otherwise specified. 

Wherever a Para of I. S. code is cited in specification, it goes without saying that the latest 
revision of the specification subsequently, shall apply. For purpose of relevancy or otherwise 
of any provision of the I. S. code referred to, the decision of Project Manager shall be final and 
binding. 

 

 
7.2. EXCAVATION FOR STRUCTURES  
 
a) General  

Excavation for the foundation of structures (if available) shall be removed by the 
contractor. In so far as practicable the materials removed in excavation for structures shall 
be used for back fill and embankment. 

No separate payment shall be made to the Contractor for complying with the 
stipulations of this Sub-Clause. 

 
8. HAUL ROADS AND APPROACH ROADS (if required).  
 

Construction and maintenance of approach roads, and haulage roads will be the 
responsibility of the contractor. The Department will have full right of way to those roads for 
inspection purposes. Proper road sign as directed have to be provided for safety. For haulage 
of earth, the contractor shall construct ramps and haul roads of sufficient width along the 
shortest but most practicable route and shall maintain and illuminate them to a satisfactory 
manner. Watering of the haul road shall be done by the contractor as often as necessary to 
prevent raising of dust, formation of cuts and consequent deterioration of the surface. 
Whenever service roads meant for public road traverse through or run close to the borrow 
area, the contractor shall direct the excavation and haulage operation in such a manner as to 
ensure uninterrupted use of the service road and safety to the public. At the haul road and 
service road crossing, the contractor shall install necessary check gates and road signs.  

 

No extra payment is admissible as this is deemed to have been included in the 
unit bid price for earthwork in the bill of quantities being contingent to the main 

work. 

 
9. COMPACTING EARTH MATERIALS  
 

The excavated soil has to be compacted after disposing in the assigned area. The 
materials shall be deposited in horizontal layers and compacted as specified in this paragraph. 
The excavation, placing moistening and compacting operations shall be such that the 



materials will be uniformly compacted to the required density throughout the required section, 
and will be homogeneous, free from lenses, pockets, streaks, voids, laminations or other 
imperfections. 

All compaction tests shall be conducted in accordance with relevant I.S. Code 
of Practice. 

Separate payment will not be made for complying with the provisions of this 
Clause and all costs shall be deemed to be included in the various rates in the priced 

Bill of Quantities. 

10. QUALITY CONTROL MEASURES &FREQUENCY OF TESTING 

10.1. General 

(i)  For all field test, contractor shall established a fully equipped field laboratory at 
site at his own cost with all testing equipment, personnel as desired by Project Manager for 
smooth working of quality test. The Contractor will maintain the record of testing. 

(ii) Also the contractor will provide all necessary  personnel labor, tools, equipment etc 
for observing the checking/testing of work and other as and when demand at site at his own 

level. 

(iii) Any test / periodically test which are being conducted time to time outside field l 
will be got conducted by contractor at his own cost, as per direction of Project Manager from 
recognized laboratory. 

(iv) The quality control manual and relevant IS Code shall be basis of conducting all 
such tests. 

(v) The contractor shall have to exercise quality control measures and frequency of 
testing/checking as defined in the specification. 

(vii) The Quality control of the department and relevant specification and IS Code shall 
be basis for testing/checking of work and required testing/checking after completion of the 
work in case of any discrepancy relevant IS Code shall be final. 
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Drawings 

  



 

Fig: Google Map Showing the site Plan 
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C/s of Nambul river stretch 
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Dumping Location  

 

 
 

 



Supplementary Information 
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PART 3 – Conditions of Contract and 

Contract Forms 
  



Section VIII - General Conditions of Contract 

 

 

These General Conditions of Contract (GCC), read in conjunction with the Particular 

Conditions of Contract (PCC) and other documents listed therein, should be a complete 

document expressing fairly the rights and obligations of both parties. 

 

These General Conditions of Contract have been developed on the basis of considerable 

international experience in the drafting and management of contracts, bearing in mind a trend 

in the construction industry towards simpler, more straightforward language. 
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General Conditions of Contract 

A.  General 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount 

accepted in the Letter of Acceptance for the execution 

and completion of the Works and the remedying of any 

defects. 

(b) Not used. 

(c) The Adjudicator is the person appointed jointly by the 

Employer and the Contractor to resolve disputes in the 

first instance, as provided for in GCC 23. 

(d) Bank means the financing institution named in the 

PCC. 

(e) Bill of Quantities means the priced and completed Bill of 

Quantities forming part of the Bid. 

(f) Compensation Events are those defined in GCC Clause 

42 hereunder. 

(g) The Completion Date is the date of completion of the 

Works as certified by the Project Manager, in accordance 

with GCC Sub-Clause 53.1. 

(h) The Contract is the Contract between the Employer and 

the Contractor to execute, complete, and maintain the 

Works. It consists of the documents listed in GCC Sub-

Clause 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the 

Works has been accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding document 

submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount 

stated in the Letter of Acceptance and thereafter as 

adjusted in accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Deleted. 



(n) A Defect is any part of the Works not completed in 

accordance with the Contract. 

(o) The Defects Liability Certificate is the certificate issued 

by Project Manager upon correction of defects by the 

Contractor. 

(p) The Defects Liability Period is the period named in the 

PCC pursuant to Sub-Clause 34.3 and calculated from 

the Completion Date. 

(q) Drawings means the drawings of the Works, as included 

in the Contract, and any additional and modified 

drawings issued by (or on behalf of) the Employer in 

accordance with the Contract, include calculations and 

other information provided or approved by the Project 

Manager for the execution of the Contract. 

(r) The Employer is the party who employs the Contractor 

to carry out the Works, as specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles 

brought temporarily to the Site to construct the Works. 

(t) “In writing” or “written” means hand-written, type-

written, printed or electronically made, and resulting in a 

permanent record; 

(u) The Initial Contract Price is the Contract Price listed in 

the Employer’s Letter of Acceptance. 

(v) The Intended Completion Date is the date on which it is 

intended that the Contractor shall complete the Works.  

The Intended Completion Date is specified in the PCC.  

The Intended Completion Date may be revised only by 

the Project Manager by issuing an extension of time or 

an acceleration order. 

(w) Materials are all supplies, including consumables, used 

by the Contractor for incorporation in the Works. 

(x) Plant is any integral part of the Works that shall have a 

mechanical, electrical, chemical, or biological function. 

(y) The Project Manager is the person named in the PCC 

(or any other competent person appointed by the 

Employer and notified to the Contractor, to act in 

replacement of the Project Manager) who is responsible 
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for supervising the execution of the Works and 

administering the Contract. 

(z) PCC means Particular Conditions of Contract.  

(aa) The Site is the area defined as such in the PCC. 

(bb) Site Investigation Reports are those that were included in 

the bidding document and are factual and interpretative 

reports about the surface and subsurface conditions at the 

Site. 

(cc) Specification means the Specification of the Works 

included in the Contract and any modification or addition 

made or approved by the Project Manager. 

(dd) The Start Date is given in the PCC. It is the latest date 

when the Contractor shall commence execution of the 

Works.  It does not necessarily coincide with any of the 

Site Possession Dates. 

(ee) A Subcontractor is a person or corporate body who has a 

Contract with the Contractor to carry out a part of the 

work in the Contract, which includes work on the Site. 

(ff) Temporary Works are works designed, constructed, 

installed, and removed by the Contractor that are needed 

for construction or installation of the Works. 

(gg) A Variation is an instruction given by the Project 

Manager which varies the Works. 

(hh) The Works are what the Contract requires the Contractor 

to construct, install, and turn over to the Employer, as 

defined in the PCC. 

2. Interpretation 2.1 In interpreting these GCC, words indicating one gender include 

all genders. Words indicating the singular also include the plural 

and words indicating the plural also include the singular.  

Headings have no significance. Words have their normal meaning 

under the language of the Contract unless specifically defined. 

The Project Manager shall provide instructions clarifying queries 

about these GCC. 

2.2 If sectional completion is specified in the PCC, references in the 

GCC to the Works, the Completion Date, and the Intended 

Completion Date apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion Date 

for the whole of the Works). 



2.3 The documents forming the Contract shall be interpreted in the 

following order of priority: 

(a) Agreement, 

(b) Letter of Acceptance, 

(c) Contractor’s Bid & Priced Bill of Quantities, 

(d) Particular Conditions of Contract, 

(e) General Conditions of Contract, including Appendices, 

(f) Specifications, 

(g) Drawings, 

(h) Joint Venture Agreements (where applicable), and 

(i) any other document listed in the PCC as forming part of 

the Contract. 

3. Language and 

Law 

3.1 The language of the Contract and the law governing the 

Contract are stated in the PCC.  

Salient features of major labour and other laws that are 

applicable to construction industry in India are given as 

Appendix 1 to these General Conditions of Contract. 

3.2 Throughout the execution of the Contract, the Contractor shall 

comply with the import of goods and services prohibitions in 

India when 

(a)  as a matter of law or official regulations, the Borrower’s 

country prohibits commercial relations with that country; 

or  

(b)  by an act of compliance with a decision of the United 

Nations Security Council taken under Chapter VII of the 

Charter of the United Nations, India prohibits any import 

of goods from that country or any payments to any 

country, person, or entity in that country.  

4. Project 

Manager’s 

Decisions 

4.1 Except where otherwise specifically stated, the Project Manager 

shall decide contractual matters between the Employer and the 

Contractor in the role representing the Employer. 

However, if the Project Manager is required, under the rules and 

regulations and orders of the Employer, to obtain approval of 

some other authorities for specific actions, he will so obtain the 

approval.  Provided further that any requisite approval shall be 

deemed to have been given by the Employer for any such 

authority exercised by the Project Manager. 
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5. Delegation 5.1 Unless otherwise specified in the PCC, the Project Manager 

may delegate any of his duties and responsibilities to other 

people, except to the Adjudicator, after notifying the Contractor, 

and may revoke any delegation after notifying the Contractor. 

6. Communica-

tions 

6.1 Communications between parties that are referred to in the 

Conditions shall be effective only when in writing. A notice shall 

be effective only when it is delivered. All oral instructions shall 

be confirmed in writing in seven working days. 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project 

Manager up to a ceiling specified in PCC, but may not assign 

the Contract without the approval of the Employer in writing. 

Subcontracting shall not alter the Contractor’s obligations. 

7.2 The Project Manager should satisfy himself before 

recommending to the Employer whether: 

 a) the circumstances warrant such sub-contracting; and, 

b) the sub-Contractor so proposed for the Work possesses 

the experience, qualifications and equipment necessary 

for the job proposed to be entrusted to him in proportion 

to the quantum of Works to be sub-contracted. 

7.3 If payments are proposed to be made directly to that sub-

contractor, this should be subject to specific authorization by the 

prime contractor so that his arrangement does not alter the 

contractor’s liability or  obligations under the contract. 

7.4 The Contractor shall not be required to obtain any consent from 

the Employer for: 

 (a) the sub-contracting of any part of the Works for which 

  the Sub-Contractor is already named in the contract; 

 (b) the provision for labour, or labour component, and, 

 (c) the purchase of materials which are in accordance with 

the standards specified in the contract. 

(Note:  1. All bidders are expected to indicate clearly in the bid, if they proposed sub-

contracting elements of the works amounting to more than 10 percent of the 

Bid Price.  For each such proposal the qualification and the experience of 

the identified sub-contractor in the relevant field should be furnished along 

with the bid to enable the employer to satisfy himself about their 

qualifications before agreeing for such sub-contracting and include it in the 

contract.  In view of the above, normally no additional sub-contracting 

should arise during execution of the contract. 



 2. However, [a] sub-contracting for certain specialized elements of the work is 

not unusual and acceptable for carrying out the works more effectively; but 

vertical splitting of the works for sub-contracting is not acceptable.  [b] In 

any case, proposal for sub-contracting in addition to what was specified in 

bid and stated in contract agreement will not be acceptable if the value of 

such additional sub-contracting exceeds 25% of value of work which was to 

be executed by Contractor without sub-contracting. 

 3. Assignment of the contract may be acceptable only under exceptional 

circumstances such as insolvencies/liquidation or merger of companies etc.) 

8. Other 

Contractors 

8.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer 

between the dates given in the Schedule of Other Contractors, as 

referred to in the PCC. The Contractor shall also provide 

facilities and services for them as described in the Schedule. The 

Employer may modify the Schedule of Other Contractors, and 

shall notify the Contractor of any such modification. 
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9. Personnel and 

Equipment 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

9.1 The Contractor shall employ the key personnel and use the 

equipment identified in its Bid, and referred to in PCC, to carry 

out the Works or other personnel and equipment approved by the 

Project Manager. The Project Manager shall approve any 

proposed replacement of key personnel and equipment only if 

their relevant qualifications or characteristics are substantially 

equal to or better than those proposed in the Bid. 

9.2 The Project Manager may require the Contractor to remove from 

the Site of Works, a member of the Contractor’s staff or his work 

force, who:  

(a) persists in any misconduct or lack of care, 

(b) carries out duties incompetently or negligently, 

(c) fails to conform with any provisions of the Contract, or 

(d) persists in any conduct which is prejudicial to safety, 

health, or the protection of the environment. 

9.3 If the Employer, Project Manager or Contractor determines, that 

any employee of the Contractor be determined to have engaged 

in Fraud and Corruption during the execution of the Works, then 

that employee shall be removed in accordance with Clause 9.2 

above. 

9.4 In all the above cases, the contractor shall ensure that the person 

leaves the site within seven days and has no further connection 

with the work in the contract. The Contractor shall appoint a 

suitable replacement within 28 days or earlier as may be agreed 

to between the Project manager and the Contractor. 

9.5 The Contractor shall not employ any retired Gazetted officer 

who has either not completed two years after the date of 

retirement or has not obtained permission from the Government 

authorities for employment with the Contractor21. 

9.6 The Contractor shall, unless otherwise provided in the Contract, 

make his own arrangements for the engagement of all staff and 

labour, local or other, and for their payment, housing, feeding 

and transport. The Contractor shall, if required by the Project 

Manager, deliver to the Project Manager a return in detail, in 

such form and at such intervals as the Project Manager may 

prescribe, showing the staff and the numbers of the several 

classes of labour from time to time employed by the Contractor 

on the Site and such other information as the Project Manager 

may require. 



Compliance with 

Labour 

Regulations 

9.7 During continuance of the Contract, the Contractor and his Sub-

Contractors shall abide at all times by all existing labour 

enactments and rules made there under, regulations, 

notifications and bye laws of the State or Central Government or 

local authority and any other labour laws (including rules), 

regulations, bye laws that may be passed or notification that may 

be issued under any labour law prevailing on the Base Date 

either by the State or the Central Government or the local 

authority.  The Contractor shall keep the Employer indemnified 

in case any action is taken against the Employer by the 

competent authority on account of contraventions including 

amendments.  If the Employer is caused to pay or reimburse, 

such amounts as may be necessary to cause or observe, or for 

non-observance of the provisions stipulated in the 

notifications/bye laws/Acts/Rules/regulations including 

amendments, if any, on the part of the Contractor, the Project 

Manager/ Employer shall have the right to deduct any money 

due to the Contractor including his amount of performance 

security and if applicable, the Environmental and Social (ES) 

Performance Security.  The Employer/ Project Manager shall 

also have right to recover from the Contractor any sum required 

or estimated to be required for making good the loss or damage 

suffered by the Employer. 

9.8 The employees of the Contractor and the Sub-Contractor in no 

case shall be treated as the employees of the Employer at any 

point of time. 

9.9 The Contractor shall duly comply with the provisions of the 

Apprentices Act 1961 (III of 1961) and the rules made there 

under, and comply, failure or neglect to shall be subject to all 

liabilities and penalties provided in the said Act and Rules. 

10. Employer’s 

and 

Contractor’s 

Risks 

10.1 The Employer carries the risks which this Contract states are 

Employer’s risks, and the Contractor carries the risks which this 

Contract states are Contractor’s risks. 

11. Employer’s 

Risks 

11.1 From the Start Date until the Defects Liability Certificate has 

been issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 

property (excluding the Works, Plant, Materials, and 

Equipment), which are due to 

 
21Based on Government Directives. 
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(i) use or occupation of the Site by the Works or for the 

purpose of the Works, which is the unavoidable result 

of the Works or 

(ii) negligence, breach of statutory duty, or interference 

with any legal right by the Employer or by any person 

employed by or contracted to him except the 

Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 

Equipment to the extent that it is due to a fault of the 

Employer or in the Employer’s design, or due to war or 

radioactive contamination directly affecting the country 

where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate 

has been issued, the risk of loss of or damage to the Works, Plant, 

and Materials is an Employer’s risk except loss or damage due 

to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was 

not itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the 

Completion Date. 

12. Contractor’s 

Risks 

12.1 From the Starting Date until the Defects Liability Certificate has 

been issued, the risks of personal injury, death, and loss of or 

damage to property (including, without limitation, the Works, 

Plant, Materials, and Equipment) which are not Employer’s risks 

are Contractor’s risks. 

13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer 

and the Contractor, insurance cover from the Start Date to the 

end of the Defects Liability Period, in the amounts and 

deductibles stated in the PCC for the following events which 

are due to the Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials 

[which are incorporated in works]; 

(b) loss of or damage to Construction Equipment; 

(c) loss of or damage to property (except the Works, Plant, 

Materials, and Equipment) in connection with the 

Contract; and 



(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Project Manager for the Project Manager’s 

approval before the Start Date. All such insurance shall provide 

for compensation to be payable in the types and proportions of 

currencies required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and 

certificates required, the Employer may effect the insurance 

which the Contractor should have provided and recover the 

premiums the Employer has paid from payments otherwise due 

to the Contractor or, if no payment is due, the payment of the 

premiums shall be a debt due. 

13.4 Alterations to the terms of an insurance shall not be made 

without the approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance 

policies. 

14. Site Data 14.1 The Contractor shall be deemed to have examined any Site Data 

referred to in the PCC, supplemented by any information 

available to the Contractor. 

15. Contractor to 

Construct the 

Works 

including 

protection of 

environment 

and assurance 

of public 

health and 

safety 

 

 

 

 

 

15.1 The Contractor shall construct and install the Works in 

accordance with the Specifications and Drawings and as per 

instructions of Project Manager. 

15.2.1 The Contractor shall take all reasonable steps to protect the 

environment on and off the Site and to avoid damage or 

nuisance to persons or to property of the public or others 

resulting from pollution, noise or other cause arising as a 

consequence of his methods of operation. 

15.2.2 During continuance of the contract, the contractor and his sub-

contractors shall abide at all times by all existing enactments 

on environmental protection and rules made thereunder, 

regulations, notifications and by-laws of the State or Central 

Government, or local authorities and other law, bye-law, 

regulations that may be passed or notification that may be 

issued in this respect in future by the State or Central 

Government or the local authority.  Salient features of the 

major laws are given in Appendix 1 to the General Conditions 

of Contract. 

16. The Works to 

Be Completed 

by the 

16.1 The Contractor may commence execution of the Works on the 

Start Date and shall carry out the Works in accordance with the 

Program submitted by the Contractor, as updated with the 
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Intended 

Completion 

Date 

approval of the Project Manager, and complete them by the 

Intended Completion Date. 

17. Approval by 

the Project 

Manager 

17.1 The Contractor shall submit Specifications and Drawings 

showing the proposed Temporary Works to the Project Manager, 

for his approval. 

17.2 The Contractor shall be responsible for design of Temporary 

Works. 

17.3 The Project Manager’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the 

design of the Temporary Works, where required. 

17.5 All Drawings prepared by the Contractor for the execution of the 

temporary or permanent Works, are subject to prior approval by 

the Project Manager before this use. 

18. Safety 18.1 The Contractor shall be responsible for the safety of all activities 

on the Site. 

19. Discoveries 19.1 Anything of historical or other interest or of significant value 

unexpectedly discovered on the Site shall be the property of the 

Employer. The Contractor shall notify the Project Manager of 

such discoveries and carry out the Project Manager’s 

instructions for dealing with them. 

20. Possession of 

the Site 

20.1 The Employer shall give possession of all parts of the Site to the 

Contractor.  If possession of a part is not given by the date stated 

in the PCC, the Employer shall be deemed to have delayed the 

start of the relevant activities, and this shall be a Compensation 

Event. 

21. Access to the 

Site 

21.1 The Contractor shall allow the Project Manager and any person 

authorized by the Project Manager access to the Site and to any 

place where work in connection with the Contract is being 

carried out or is intended to be carried out. 

22. Instructions, 

Inspections 

and Audits 

22.1 The Contractor shall carry out all instructions of the Project 

Manager which comply with the applicable laws where the Site 

is located. 

22.2 The Contractor shall keep, and shall make all reasonable efforts 

to cause its Subcontractors and sub-consultants to keep, accurate 

and systematic accounts and records in respect of the Works in 



such form and details as will clearly identify relevant time 

changes and costs.  

22.3 Pursuant to Section VI – Code of Integrity of Public 

Procurement, the Contractor shall permit and shall cause its 

subcontractors and sub-consultants to permit, the Bank and/or 

persons appointed by the Bank to inspect the Site and/or the 

accounts and records relating to the procurement process, 

selection and/or contract execution, and to have such accounts 

and records audited by auditors appointed by the Bank if 

requested by the Bank. The Contractor’s and its Subcontractors’ 

and sub-consultants’ attention is drawn to Sub-Clause 25.1 

(Fraud and Corruption) which provides, inter alia, that acts 

intended to materially impede the exercise of the Bank’s 

inspection and audit rights constitute a prohibited practice 

subject to contract termination (as well as to a determination of 

ineligibility pursuant to the Bank’s prevailing sanctions 

procedures). 

23. Appointment 

of the 

Adjudicator 

23.1 The Adjudicator shall be appointed jointly by the Employer and 

the Contractor, at the time of the Employer’s issuance of the 

Letter of Acceptance. If, in the Letter of Acceptance, the 

Employer does not agree on the appointment of the Adjudicator, 

the Employer will request the Appointing Authority designated 

in the PCC, to appoint the Adjudicator within 14 days of receipt 

of such request.  

23.1.1 The Adjudicator should be in position before “notice to 

proceed with work” is issued to the Contractor and an 

agreement should be signed with the Adjudicator jointly by the 

Employer and the Contractor in the form attached – Appendix 

3. 

23.2 Should the Adjudicator resign or die, or should the Employer 

and the Contractor agree that the Adjudicator is not functioning 

in accordance with the provisions of the Contract, a new 

Adjudicator shall be jointly appointed by the Employer and the 

Contractor.  In case of disagreement between the Employer and 

the Contractor, within 30 days, the Adjudicator shall be 

designated by the Appointing Authority designated in the PCC 

at the request of either party, within 14 days of receipt of such 

request. 

24. Procedure for 

Disputes 

24.1 If the Contractor believes that a decision taken by the Project 

Manager was either outside the authority given to the Project 

Manager by the Contract or that the decision was wrongly taken, 
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the decision shall be referred to the Adjudicator within 14 days 

of the notification of the Project Manager’s decision. 

24.2 The Adjudicator shall give a decision in writing within 28 days 

of receipt of a notification of a dispute. 

24.3 The Adjudicator shall be paid daily at the rate specified in the 

PCC, together with reimbursable expenses of the types 

specified in the PCC, and the cost shall be divided equally 

between the Employer and the Contractor. Whatever decision is 

reached by the Adjudicator, either party may refer a decision of 

the Adjudicator to an Arbitrator within 28 days of the 

Adjudicator’s written decision. If neither party refers the dispute 

to arbitration within the above 28 days, the Adjudicator’s 

decision shall be final and binding. 

24.4 The arbitration shall be conducted in accordance with the 

arbitration procedures published by the institution named and, in 

the place, specified in the PCC.  

The Arbitrator(s) shall give a decision in writing within 120 

days of start of the proceedings unless otherwise agreed to by 

the Parties.  The Arbitrators shall entertain only those issues 

which have been earlier referred to the Adjudicator and either 

party is dissatisfied with the decision given by the Adjudicator. 

25. Fraud and 

Corruption 

25.1 The Bank requires compliance with the Bank’s Anti-Corruption 

Guidelines and its prevailing sanctions policies and procedures 

as set forth in the NDB’s Sanctions Framework, as set forth in 

Section VI - Code of Integrity for Public procurement. 

25.2 The Employer requires the Contractor to disclose any 

commissions or fees that may have been paid or are to be paid to 

agents or any other party with respect to the bidding process or 

execution of the Contract. The information disclosed must 

include at least the name and address of the agent or other party, 

the amount and currency, and the purpose of the commission, 

gratuity or fee.  

B.  Time Control 

26. Program 

 

26.1 Within the time stated in the PCC, after the date of the Letter of 

Acceptance, the Contractor shall submit to the Project Manager 

for approval a revised Program showing the general methods, 

arrangements, order, and timing for all the activities in the Works 

along with monthly cash flow forecasts.  



26.2 An update of the Program shall be a program showing the actual 

progress achieved on each activity and the effect of the progress 

achieved on the timing of the remaining work, including any 

changes to the sequence of the activities. 

26.3 The Contractor shall submit to the Project Manager for approval 

an updated Program at intervals no longer than the period stated 

in the PCC. If the Contractor does not submit an updated 

Program within this period, the Project Manager may withhold 

the amount stated in the PCC from the next payment certificate 

and continue to withhold this amount until the next payment after 

the date on which the overdue Program has been submitted.  

26.4 The Project Manager’s approval of the Program shall not alter the 

Contractor’s obligations. The Contractor may revise the Program 

and submit it to the Project Manager again at any time.  A revised 

Program shall show the effect of Variations and Compensation 

Events. 

27. Extension of 

the Intended 

Completion 

Date 

27.1 The Project Manager shall extend the Intended Completion Date 

including milestones if a Compensation Event occurs or a 

Variation is issued which makes it impossible for Completion to 

be achieved by the Intended Completion Date as per the agreed 

milestones without the Contractor taking steps to accelerate the 

remaining work, which would cause the Contractor to incur 

additional cost. 

27.2 The Project Manager shall decide whether and by how much to 

extend the Intended Completion Date/ milestones within 21 days 

of the Contractor asking the Project Manager for a decision upon 

the effect of a Compensation Event or Variation and submitting 

full supporting information. If the Contractor has failed to give 

early warning of a delay or has failed to cooperate in dealing with 

a delay, the delay by this failure shall not be considered in 

assessing the new Intended Completion Date/ milestone. 

28. Acceleration 28.1 When the Employer wants the Contractor to finish before the 

Intended Completion Date, the Project Manager shall obtain 

priced proposals for achieving the necessary acceleration from 

the Contractor. If the Employer accepts these proposals, the 

Intended Completion Date shall be adjusted accordingly and 

confirmed by both the Employer and the Contractor. 

28.2 If the Contractor’s priced proposals for an acceleration are 

accepted by the Employer, they are incorporated in the Contract 

Price and treated as a Variation. 
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29. Delays 

Ordered by the 

Project 

Manager 

29.1 The Project Manager may instruct the Contractor to delay the 

start or progress of any activity within the Works. 

30. Management 

Meetings 

30.1 Either the Project Manager or the Contractor may require the 

other to attend a management meeting (which will be held at the 

place indicated in PCC. The periodicity shall be fixed by Project 

Manager/ Contractor jointly). The business of a management 

meeting shall be to review the progress of construction with 

reference to the construction program given in accordance with 

GCC 26.1, the plans for remaining work and to deal with matters 

raised in accordance with the early warning procedure. 

30.2 The Project Manager shall record the business of management 

meetings and provide copies of the record to those attending the 

meeting and to the Employer. The responsibility of the parties for 

actions to be taken shall be decided by the Project Manager either 

at the management meeting or after the management meeting and 

stated in writing to all who attended the meeting. 

31. Early Warning 31.1 The Contractor shall warn the Project Manager at the earliest 

opportunity of specific likely future events or circumstances that 

may adversely affect the quality of the work, increase the 

Contract Price, or delay the execution of the Works.  The Project 

Manager may require the Contractor to provide an estimate of the 

expected effect of the future event or circumstance on the 

Contract Price and Completion Date. The estimate shall be 

provided by the Contractor as soon as reasonably possible. 

31.2 The Contractor shall cooperate with the Project Manager in 

making and considering proposals for how the effect of such an 

event or circumstance can be avoided or reduced by anyone 

involved in the work and in carrying out any resulting instruction 

of the Project Manager. 

C.  Quality Control 

32. Quality 

Assurance 

32.1 The Contractor shall institute Quality Assurance (QA) and 

Quality Control (QC) systems in accordance with Quality 

Assurance Plan to demonstrate compliance with the requirements 

of the Contract as approved by the Project Manager. 

32.2 Compliance with the QA/QC systems shall not relieve the 

Contractor of any of his duties obligations or responsibilities 

under the Contract. 



33. Tests 33.1 The Contractor shall provide all apparatus, assistance, documents 

and other information, electricity, equipment, fuel, consumables, 

instruments, labour, materials, and suitably qualified and 

experienced staff, as are necessary to carry out the specified tests 

efficiently. 

33.2 If the Project Manager instructs the Contractor to carry out a test 

not specified in the Specification to check whether any work has 

a Defect and the test shows that it does, the Contractor shall pay 

for the test and any samples. If there is no Defect, the test shall 

be a Compensation Event. 

34. Identifying 

Defects and 

Correction of 

Defects 

34.1 The Project Manager shall check the Contractor’s work and 

notify the Contractor of any Defects that are found specifying a 

time by which it should be corrected. Such checking shall not 

affect the Contractor’s responsibilities. The Project Manager may 

instruct the Contractor to search for a Defect and to uncover and 

test any work that the Project Manager considers may have a 

Defect. 

34.2 The contractor shall permit the Employer’s Technical auditor to 

check the contractor’s work and notify the Project Manager and 

Contractor of any defects that are found.  Such a check shall not 

affect the Contractor’s or the Project Manager’s responsibility as 

defined in the Contract Agreement. 

34.3 The Project Manager shall give notice to the Contractor of any 

Defects before the end of the Defects Liability Period, which 

begins at Completion, and is defined in the PCC. The Defects 

Liability Period shall be extended for as long as Defects remain 

to be corrected. 

34.4 Every time notice of a Defect is given, the Contractor shall 

correct the notified Defect within the length of time specified by 

the Project Manager’s notice. 

35. Uncorrected 

Defects 

35.1 If the Contractor has not corrected a Defect within the time 

specified in the Project Manager’s notice, the Project Manager 

shall assess the cost of having the Defect corrected, and the 

Contractor shall pay this amount. 

Note: 1.  Where in certain cases, the technical specifications provide 

for acceptance of works within specified tolerance limits at reduced 

rates, Project Manager will certify payments to Contractor 

accordingly. 
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2.  Where the failure to correct a particular defect within the specified 

time is considered as a fundamental breach of contract a notice 

should be given to the contractor as stated in GCC 57.2(e). 

D.  Cost Control 

36. Contract Price 36.1 The Bill of Quantities shall contain priced items for the Works to 

be performed by the Contractor. The Bill of Quantities is used to 

calculate the Contract Price. The Contractor will be paid for the 

quantity of the work accomplished at the rate in the Bill of 

Quantities for each item. 

37. Changes in the 

Contract Price 

37.1 If the final quantity of the work done differs from the quantity in 

the Bill of Quantities for the particular item by more than 25 

percent, provided the change exceeds 1 percent of the Initial 

Contract Price, the Project Manager shall adjust the rate to allow 

for the change.  

(a) If the quantity of work executed exceeds the quantity of the 

item in BOQ beyond the higher specified limit the Project 

Manager shall fix the rate to be applied for the additional 

quantity of the work executed. 

(b) If the quantity of work executed is less than the quantity of the 

item in BOQ and is lesser than the lower specified limit, the 

Project Manager shall fix the rate to be applied for whole of 

the quantity of the work so executed 

37.2 The Project Manager shall not adjust rates from changes in 

quantities if thereby the Initial Contract Price is exceeded by more 

than 15 percent, except with the prior approval of the Employer. 

37.3 If requested by the Project Manager, the Contractor shall provide 

the Project Manager with a detailed cost breakdown of any rate 

in the Bill of Quantities. 

38. Variations 

 

38.1 All Variations shall be included in updated Programs produced 

by the Contractor. 

38.2 The Contractor shall provide the Project Manager with a 

quotation (with breakdown of unit rates) for carrying out the 

Variation when requested to do so by the Project Manager. The 

Project Manager shall assess the quotation, which shall be given 

within seven (7) days of the request or within any longer period 

stated by the Project Manager and before the Variation is ordered. 

38.3 If the Contractor’s quotation is unreasonable, [or if contractor 

fails to provide the Project Manager with a quotation within a 

reasonable time specified by Project Manager in accordance with 



GCC38.2] the Project Manager may order the Variation and make 

a change to the Contract Price, which shall be based on the Project 

Manager’s own forecast of the effects of the Variation on the 

Contractor’s costs. 

38.4 If the Project Manager decides that the urgency of varying the 

work would prevent a quotation being given and considered 

without delaying the work, no quotation shall be given and the 

Variation shall be treated as a Compensation Event. 

38.5 The Contractor shall not be entitled to additional payment for 

costs that could have been avoided by giving early warning.  

38.6 If the work in the Variation corresponds to an item description in 

the Bill of Quantities and if, in the opinion of the Project 

Manager, the quantity of work above the limit stated in Sub-

Clause 37.1 or the timing of its execution do not cause the cost 

per unit of quantity to change, the rate in the Bill of Quantities 

shall be used to calculate the value of the Variation. If the cost 

per unit of quantity changes, or if the nature or timing of the work 

in the Variation does not correspond with items in the Bill of 

Quantities, the quotation by the Contractor shall be in the form of 

new rates for the relevant items of work.  

 38.7 Value Engineering: Unless otherwise specified in the PCC, the 

Contractor may prepare, at its own cost, a value engineering 

proposal at any time during the performance of the contract. The 

value engineering proposal shall, at a minimum, include the 

following; 

(a)  the proposed change(s), and a description of the difference 

to the existing contract requirements; 

(b)  a full cost/benefit analysis of the proposed change(s) 

including a description and estimate of costs (including life 

cycle costs) the Employer may incur in implementing the 

value engineering proposal; and 

(c) a description of any effect(s) of the change on 

performance/functionality. 

The Employer may accept the value engineering proposal if the 

proposal demonstrates benefits that: 

(a)  accelerate the contract completion period; or 

(b)  reduce the Contract Price or the life cycle costs to the 

Employer; or 
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(c)  improve the quality, efficiency, safety or sustainability of 

the Facilities; or 

(d)  yield any other benefits to the Employer, 

without compromising the functionality of the Works. 

If the value engineering proposal is approved by the Employer 

and results in: 

(a)  a reduction of the Contract Price; the amount to be paid to 

the Contractor shall be the percentage specified in the 

PCC of the reduction in the Contract Price; or 

(b)  an increase in the Contract Price; but results in a reduction 

in life cycle costs due to any benefit described in (a) to (d) 

above, the amount to be paid to the Contractor shall be the 

full increase in the Contract Price. 

  

39. Cash Flow 

Forecasts 

39.1 When the Program, is updated, the Contractor shall provide the 

Project Manager with an updated cash flow forecast.  The cash 

flow forecast shall be in Indian Rupees. 

40. Payment 

Certificates 

40.1 The Contractor shall submit to the Project Manager monthly 

statements of the estimated value of the work executed less the 

cumulative amount certified previously along with details of 

measurement of the quantity of works executed in a tabular form 

approved by the Project Manager. 

40.2 The Project Manager shall check the Contractor’s monthly 

statement and within 14 days certify the amount to be paid to the 

Contractor after taking into account any credit or debit for the 

month in question in respect of materials for the works in the 

relevant amount and under conditions set forth in GCC Sub-

Clause 49.4 [Secured Advance]. 

40.3 The value of work executed shall be determined by the Project 

Manager after due check and measurement of the quantities 

claimed as executed by the contractor. 

40.4 The value of work executed shall comprise the value of the 

quantities of work in the Bill of Quantities that have been 

completed. 

40.5 The value of work executed shall include the valuation of 

Variations and Compensation Events. 



40.6 The Project Manager may exclude any item certified in a previous 

certificate or reduce the proportion of any item previously 

certified in any certificate in the light of later information. 

41. Payments 41.1 Payments shall be adjusted for deductions for advance payments, 

retention, other recoveries in terms of contract & taxes to be 

deducted at source [TDS] as per applicable law. The Employer 

shall pay the Contractor the amounts certified by the Project 

Manager within 28 days of the date of each certificate.  

41.2 If an amount certified is increased in a later certificate or as a 

result of an award by the Adjudicator or an Arbitrator, the 

Contractor shall be paid interest upon the delayed payment as set 

out in this clause. Interest shall be calculated at the rate stated in 

GCC 41.1 above, from the date upon which the increased amount 

would have been certified in the absence of dispute. 

41.3 Items of the Works for which no rate or price has been entered in 

shall not be paid for by the Employer and shall be deemed 

covered by other rates and prices in the Contract. 

42. Compensation 

Events 

42.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by 

the Site Possession Date pursuant to GCC Sub-Clause 20.1. 

(b) The Employer modifies the Schedule of Other Contractors 

in a way that affects the work of the Contractor under the 

Contract. 

(c) The Project Manager orders a delay or does not issue 

Drawings, Specifications, or instructions required for 

execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover or 

to carry out additional tests upon work, which is then found 

to have no Defects. 

(e) The Project Manager unreasonably does not approve a 

subcontract to be let. 

(f) Ground conditions are substantially more adverse than 

could reasonably have been assumed before issuance of the 

Letter of Acceptance from the information issued to bidders 

(including the Site Investigation Reports), from 

information available publicly and from a visual inspection 

of the Site. 
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(g) The Project Manager gives an instruction for dealing with 

an unforeseen condition, caused by the Employer, or 

additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 

Employer does not work within the dates and other 

constraints stated in the Contract, and they cause delay or 

extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s 

Risks. 

(k) The Project Manager unreasonably delays issuing a 

Certificate of Completion. 

42.2 If a Compensation Event would cause additional cost or would 

prevent the work being completed before the Intended 

Completion Date, the Contract Price shall be increased and/or the 

Intended Completion Date shall be extended. The Project 

Manager shall decide whether and by how much the Contract 

Price shall be increased and whether and by how much the 

Intended Completion Date shall be extended. 

42.3 As soon as information demonstrating the effect of each 

Compensation Event upon the Contractor’s forecast cost has been 

provided by the Contractor, it shall be assessed by the Project 

Manager, and the Contract Price shall be adjusted accordingly. If 

the Contractor’s forecast is deemed unreasonable, the Project 

Manager shall adjust the Contract Price based on the Project 

Manager’s own forecast. The Project Manager shall assume that 

the Contractor shall react competently and promptly to the event. 

42.4 The Contractor shall not be entitled to compensation to the extent 

that the Employer’s interests are adversely affected by the 

Contractor’s not having given early warning or not having 

cooperated with the Project Manager. 

43. Tax 43.1 The rates quoted by the Contractor shall be deemed to be 

inclusive of the all taxes that the Contractor will have to pay for 

the performance of this Contract.  The Employer will perform 

such duties in regard to the deduction of such taxes at source 

[TDS] as per applicable law. 

43.2 The Project Manager shall adjust the Contract Price if taxes, 

duties, and other levies are changed between the deadline for the 

submission of bids for the Contract and the date of the last 

Completion certificate. The adjustment shall be the change in the 



amount of tax payable by the Contractor, provided such changes 

are not already reflected in the Contract Price. 

44. Currencies 44.1 All payments shall be made in Indian Rupees. 

45. Price 

Adjustment 

45.1   Deleted  

 

46. Retention 46.1 The Employer shall retain from each payment due to the 

Contractor the proportion stated in the PCC until Completion of 

the whole of the Works. 

46.2 Upon the issue of a Certificate of Completion of the Works by the 

Project Manager, in accordance with GCC 53.1, half the total 

amount retained shall be repaid to the Contractor and half when 

the Defects Liability Period has passed and the Project Manager 

has certified that all Defects notified by the Project Manager to 

the Contractor before the end of this period have been corrected. 

On completion of the whole works the Contractor may substitute 

the balance retention money with an “on demand” Bank 

guarantee. 

47. Liquidated 

Damages 

47.1 The Contractor shall pay liquidated damages to the Employer at 

the rate per day stated in the PCC for each day that the 

Completion Date is later than the Intended Completion Date (for 

the whole of the works or the milestones as stated in the PCC).  

The total amount of liquidated damages shall not exceed the 

amount defined in the PCC. The Employer may deduct 

liquidated damages from payments due to the Contractor.  

Payment of liquidated damages shall not affect the Contractor’s 

liabilities. 

Time is the essence of the contract and payment or deduction of 

liquidated damages shall not relieve the contractor from his 

obligation to complete the work as per agreed construction 

program and milestones, or from any of the Contractor’s other 

obligations and liabilities under the contract. 

47.2 If the Intended Completion Date including milestones is extended 

after liquidated damages have been paid, the Project Manager 

shall correct any overpayment of liquidated damages by the 

Contractor by adjusting the next payment certificate.  The 

Contractor shall be paid interest on the overpayment, calculated 

from the date of payment to the date of repayment, at the rates 

specified in GCC Sub-Clause 41.1. 

48. Bonus 48.1 Deleted  
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49. Advance 

Payment 

49.1 The Employer shall make advance payment to the Contractor of 

the amounts stated in the PCC by the date stated in the PCC, 

against provision by the Contractor of an Unconditional Bank 

Guarantee in a form and by a bank acceptable to the Employer in 

amounts in Indian Rupees equal to the advance payment. The 

Guarantee shall remain effective until the advance payment has 

been repaid, but the amount of the Guarantee shall be 

progressively (each instalment not less than Rs. 500,000) reduced 

by the amounts repaid by the Contractor. Interest shall not be 

charged on the advance payment. 

49.2 The Contractor is to use the advance payment only to pay for 

Equipment, Plant, Materials, and mobilization expenses required 

specifically for execution of the Contract. The Contractor shall 

demonstrate that advance payment has been used in this way by 

supplying copies of invoices or other documents to the Project 

Manager. 

49.3 The advance payment shall be repaid by deducting proportionate 

amounts from payments otherwise due to the Contractor, 

following the schedule of completed percentages of the Works on 

a payment basis. No account shall be taken of the advance 

payment or its repayment in assessing valuations of work done, 

Variations, price adjustments, Compensation Events, or 

Liquidated Damages. 

49.4 The Project Manager shall make advance payment in respect of 

materials intended for but not yet incorporated in the Works in 

accordance with conditions stipulated in the PCC. 

50. Securities 50.1 The Performance Security shall be provided to the Employer no 

later than the date specified in the Letter of Acceptance and shall 

be issued in an amount specified in the PCC, by a Nationalized 

or Scheduled bank in India. The Bank Guarantee for Performance 

Security shall be valid until a date 28 days from the date of issue 

of the Certificate of Completion. 

51. Dayworks Not Used. 

52. Cost of 

Repairs 

52.1 Loss or damage to the Works or Materials to be incorporated in 

the Works between the Start Date and the end of the Defects 

Correction periods shall be remedied by the Contractor at the 

Contractor’s cost if the loss or damage arises from the 

Contractor’s acts or omissions. 

 

 



E.  Finishing the Contract 

53. Completion 53.1 The Contractor shall request the Project Manager to issue a 

Certificate of Completion of the Works, and the Project Manager 

shall do so upon deciding that the whole of the Works is 

completed. 

54. Taking Over 54.1 The Employer shall take over the Site and the Works within seven 

days of the Project Manager’s issuing a certificate of Completion. 

55. Final Account 55.1 The Contractor shall supply the Project Manager with a detailed 

account of the total amount that the Contractor considers payable 

under the Contract at the end of the Defects Liability Period. The 

Project Manager shall issue a Defects Liability Certificate and 

certify any final payment that is due to the Contractor within 56 

days of receiving the Contractor’s account if it is correct and 

complete. If it is not, the Project Manager shall issue within 56 

days a schedule that states the scope of the corrections or additions 

that are necessary. If the Final Account is still unsatisfactory after 

it has been resubmitted, the Project Manager shall decide on the 

amount payable to the Contractor and issue a payment certificate 

within 56 days of receiving the contractor’s revised account. 

56. Operating and 

Maintenance 

Manuals 

56.1 If “as built” Drawings [including a compact disk containing 

digitized drawings] and/or operating and maintenance manuals are 

required, the Contractor shall supply them by the dates stated in 

the PCC. 

56.2 If the Contractor does not supply the Drawings [including a 

compact disk containing digitized drawings] and/or manuals by the 

dates stated in the PCC pursuant to GCC Sub-Clause 56.1, or they 

do not receive the Project Manager’s approval, the Project 

Manager shall withhold the amount stated in the PCC from 

payments due to the Contractor. 

57. Termination 57.1 The Employer or the Contractor may terminate the Contract if the 

other party causes a fundamental breach of the Contract after 

giving fourteen (14) days written notice. 

 57.2 Fundamental breaches of Contract shall include, but shall not be 

limited to, the following:  

 (a) the Contractor stops work for 28 days when no stoppage of 

work is shown on the current Program and the stoppage has 

not been authorized by the Project Manager; 



154 

 

(b) the Project Manager instructs the Contractor to delay the 

progress of the Works, and the instruction is not withdrawn 

within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes into 

liquidation other than for a reconstruction or amalgamation; 

(d) a payment certified by the Project Manager is not paid by the 

Employer to the Contractor within 84 days of the date of the 

Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a 

particular Defect is a fundamental breach of Contract and the 

Contractor fails to correct it within a reasonable period of 

time determined by the Project Manager; 

(f) the Contractor does not maintain a Security, which is required;  

(g) the Contractor has delayed the completion of the Works by 

the number of days for which the maximum amount of 

liquidated damages can be paid, as defined in the PCC; or 

(h) if the Contractor, in the judgment of the Employer has 

engaged in Fraud and Corruption, as defined in Code of 

Integrity for Public procurement, in competing for or in 

executing the Contract, then the Employer may, after giving 

fourteen (14) days written notice to the Contractor, terminate 

the Contract and expel him from the Site. 

(i) The contractor has contravened Clauses 7 and 9 of GCC. 

(j) The contractor does not adhere to the agreed construction 

program, agreed ES-MSIP [Clause 26 of GCC], and also fails 

to take satisfactory remedial action as per agreements reached 

in the management meetings [Clause 30 of GCC] for a period 

of 60 days. 

(k) The contractor fails to carry out of the instructions of the 

Project Manager within a reasonable time determined by the 

Project Manager in accordance with GCC Clause 15.1 and 22. 

(l) Deleted 

 57.3 Notwithstanding the above, the Employer may terminate the 

Contract for convenience.  

 57.4 If the Contract is terminated, the Contractor shall stop work 

immediately, make the Site safe and secure, and leave the Site as 

soon as reasonably possible. 



 57.5 When either party to the Contract gives notice of a breach of 

Contract to the Project Manager for a cause other than those listed 

under GCC Sub-Clause 57.2 above, the Project Manager shall 

decide whether the breach is fundamental or not.  

58. Payment upon 

Termination 

58.1 If the Contract is terminated because of a fundamental breach of 

Contract by the Contractor, the Project Manager shall issue a 

certificate for the value of the work done and Materials ordered 

less advance payments received up to the date of the issue of the 

certificate less other recoveries due in terms of contract, less taxes 

to be deducted at source [TDS] as per applicable law, and less the 

percentage to apply to the value of the work not completed, as 

specified in the PCC. Additional Liquidated Damages shall not 

apply.  If the total amount due to the Employer exceeds any 

payment due to the Contractor, the difference shall be a debt 

payable to the Employer. 

58.2 If the Contract is terminated for the Employer’s convenience or 

because of a fundamental breach of Contract by the Employer, the 

Project Manager shall issue a certificate for the value of the work 

done, Materials ordered, the reasonable cost of removal of 

Equipment, repatriation of the Contractor’s personnel employed 

solely on the Works, and the Contractor’s costs of protecting and 

securing the Works, and less advance payments received up to the 

date of the certificate less other recoveries due in terms of contract, 

and less taxes to be deducted at source [TDS] as per applicable 

law, 

59. Property 59.1 All Materials on the Site, Plant, Equipment, Temporary Works, 

and Works shall be deemed to be the property of the Employer if 

the Contract is terminated because of the Contractor’s default. 

60. Release from 

Performance 

60.1 If the Contract is frustrated by the outbreak of war or by any other 

event entirely outside the control of either the Employer or the 

Contractor, the Project Manager shall certify that the Contract has 

been frustrated. The Contractor shall make the Site safe and stop 

work as quickly as possible after receiving this certificate and shall 

be paid for all work carried out before receiving it and for any work 

carried out afterwards to which a commitment was made. 
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61. Suspension of 

Bank Loan or 

Credit 

61.1 In the event that the Bank suspends the Loan or Credit to the 

Employer, from which part of the payments to the Contractor are 

being made: 

(a) The Employer is obligated to notify the Contractor of such 

suspension within 7 days of having received the Bank’s 

suspension notice. 

(b) If the Contractor has not received sums due to it within the 

28 days for payment provided for in Sub-Clause 40.1, the 

Contractor may immediately issue a 14-day termination 

notice. 

 

  



APPENDIX A TO GENERAL CONDITIONS 
Environmental and Social (ES) 

Metrics for Progress Reports 

[Note to Employer: the following metrics may be amended to reflect the specifics of 

the Contract. The metrics that are required should be determined by the ES risks 

and impacts of the Works and not necessarily by the size of the Contract] 

Metrics for regular reporting: 

a. environmental incidents or non-compliances with contract requirements, 

including contamination, pollution or damage to ground or water supplies; 

b. health and safety incidents, accidents, injuries that require treatment and all 

fatalities;  

c. interactions with regulators:  identify agency, dates, subjects, outcomes 

(report the negative if none); 

d. status of all permits and agreements:  

i. work permits: number required, number received, actions taken for those not 

received; 

ii. status of permits and consents:  

- list areas/facilities with permits required (quarries, asphalt & batch plants), 

dates of application, dates issued (actions to follow up if not issued), dates submitted 

to resident engineer (or equivalent), status of area (waiting for permits, working, 

abandoned without reclamation, decommissioning plan being implemented, etc.); 

- list areas with landowner agreements required (borrow and spoil areas, camp 

sites), dates of agreements, dates submitted to resident engineer (or equivalent); 

- identify major activities undertaken in each area in the reporting period and 

highlights of environmental and social protection (land clearing, boundary marking, 

topsoil salvage, traffic management, decommissioning planning, decommissioning 

implementation); 

- for quarries: status of relocation and compensation (completed, or details of 

activities and current status in the reporting period). 

e. health and safety supervision:  
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i. safety officer: number days worked, number of full inspections & partial 

inspections, reports to construction/project management; 

ii. number of workers, work hours, metric of PPE use (percentage of workers with 

full personal protection equipment (PPE), partial, etc.), worker violations observed (by 

type of violation, PPE or otherwise), warnings given, repeat warnings given, follow-up 

actions taken (if any); 

f. worker accommodations: 

i. number of expats housed in accommodations, number of locals; 

ii. date of last inspection, and highlights of inspection including status of 

accommodations’ compliance with national and local law and good practice, including 

sanitation, space, etc.;  

iii. actions taken to recommend/require improved conditions, or to improve 

conditions. 

g. Health services: provider of health services, information and/or training, 

location of clinic, number of non-safety disease or illness treatments and diagnoses (no 

names to be provided); 

h. gender (for expats and locals separately): number of female workers, 

percentage of workforce, gender issues raised and dealt with (cross-reference 

grievances or other sections as needed); 

i. training: 

i. number of new workers, number receiving induction training, dates of induction 

training; 

ii. number and dates of toolbox talks, number of workers receiving Occupational 

Health and Safety (OHS), environmental and social training; 

iii. number and dates of communicable diseases (including STDs) sensitization 

and/or training, no. workers receiving training (in the reporting period and in the past); 

same questions for gender sensitization, flag person training. 

iv. number and date of SEA prevention sensitization and/or training events, 

including number of workers receiving training on Code of Conduct for Contractor’s 

Personnel (in the reporting period and in the past), etc. 

j. environmental and social supervision: 



i. environmentalist: days worked, areas inspected and numbers of inspections of 

each (road section, work camp, accommodations, quarries, borrow areas, spoil areas, 

swamps, forest crossings, etc.), highlights of activities/findings (including violations of 

environmental and/or social best practices, actions taken), reports to environmental 

and/or social specialist/construction/site management; 

ii. sociologist: days worked, number of partial and full site inspections (by area: 

road section, work camp, accommodations, quarries, borrow areas, spoil areas, clinic, 

HIV/AIDS center, community centers, etc.), highlights of activities (including 

violations of environmental and/or social requirements observed, actions taken), 

reports to environmental and/or social specialist/construction/site management; and 

iii. community liaison person(s): days worked (hours community center open), 

number of people met, highlights of activities (issues raised, etc.), reports to 

environmental and/or social specialist /construction/site management. 

k. Grievances: list new grievances (e.g. number of allegations of SEA) received in 

the reporting period and number of unresolved past grievances by date received, 

complainant’s age and sex, how received, to whom referred to for action, resolution 

and date (if completed), data resolution reported to complainant, any required follow-

up (Cross-reference other sections as needed): 

i. Worker grievances; 

ii. Community grievances  

l. Traffic, road safety and vehicles/equipment: 

i. traffic and road safety incidents and accidents involving project vehicles & 

equipment: provide date, location, damage, cause, follow-up; 

ii. traffic and road safety incidents and accidents involving non-project 

vehicles or property (also reported under immediate metrics): provide date, 

location, damage, cause, follow-up;  

iii. overall condition of vehicles/equipment (subjective judgment by 

environmentalist); non-routine repairs and maintenance needed to improve 

safety and/or environmental performance (to control smoke, etc.). 

m. Environmental mitigations and issues (what has been done): 

i. dust: number of working bowsers, number of waterings/day, number of 

complaints, warnings given by environmentalist, actions taken to resolve; highlights of 

quarry dust control (covers, sprays, operational status); % of rock/ spoil lorries with 

covers, actions taken for uncovered vehicles; 
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ii. erosion control: controls implemented by location, status of water crossings, 

environmentalist inspections and results, actions taken to resolve issues, emergency 

repairs needed to control erosion/sedimentation; 

iii. quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major 

activities undertaken in the reporting period at each, and highlights of environmental 

and social protection: land clearing, boundary marking, topsoil salvage, traffic 

management, decommissioning planning, decommissioning implementation; 

iv. blasting: number of blasts (and locations), status of implementation of blasting 

plan (including notices, evacuations, etc.), incidents of off-site damage or complaints 

(cross-reference other sections as needed); 

v. spill clean-ups, if any:  material spilled, location, amount, actions taken, 

material disposal (report all spills that result in water or soil contamination; 

vi. waste management: types and quantities generated and managed, including 

amount taken offsite (and by whom) or reused/recycled/disposed on-site; 

vii. details of tree plantings and other mitigations required undertaken in the 

reporting period; 

viii. details of water and swamp protection mitigations required undertaken in the 

reporting period. 

n. compliance: 

i. compliance status for conditions of all relevant consents/permits, for the Work, 

including quarries, etc.): statement of compliance or listing of issues and actions taken 

(or to be taken) to reach compliance; 

ii. compliance status of C-ESMP/ESIP requirements: statement of compliance or 

listing of issues and actions taken (or to be taken) to reach compliance 

iii. compliance status of SEA prevention and response action plan: statement of 

compliance or listing of issues and actions taken (or to be taken) to reach compliance 

iv. compliance status of Health and Safety Management Plan re: statement of 

compliance or listing of issues and actions taken (or to be taken) to reach compliance 

v. other unresolved issues from previous reporting periods related to 

environmental and social: continued violations, continued failure of equipment, 

continued lack of vehicle covers, spills not dealt with, continued compensation or 

blasting issues, etc.  Cross-reference other sections as needed.   



Section IX - Particular Conditions of Contract 

 

Except where otherwise specified, all Particular Conditions of Contract should be filled in by 

the Employer prior to issuance of the bidding document.  Schedules and reports to be provided 

by the Employer should be annexed. 

 

A. General 

GCC 1.1 (d) The financing institution is: The New Development Bank 

GCC 1.1 (r) The Employer is Additional Chief Engineer-II, Water Resources 

Department, Government of Manipur. 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be Two 

years  

 

GCC 1.1 (y) The Project Manager is Executive Engineer, EMD, Lamphelpat 

GCC 1.1 (aa) The Site is located at Lamphelpat, Imphal West  

GCC 1.1 (dd) The Start Date shall be 15 days from the date of issue of Letter of proceed to 

Work 

GCC 1.1 (hh) The Works consist of Development of Lamphelpat Waterbody 

Identification number of Contract is CE/WRD/11-301/E-Tender/2022-23/ 

GCC 1.1 (ii) The following is added as GCC 1.1. (ii)  

 

“ES” means environmental and social (including sexual exploitation and 

assault (SEA). 

GCC 1.1 (jj) The following is added as GCC 1.1. (jj)  

“Sexual Exploitation and Assault” “(SEA)” stands for the following: 

 

Sexual exploitation is defined as any actual or attempted abuse of position 

of vulnerability, differential power or trust, for sexual purposes, 

including, but not limited to, profiting monetarily, socially or politically 

from the sexual exploitation of another. In Bank financed 

operations/projects, sexual exploitation occurs when access to or benefit 

from a Bank financed Goods, Works, Non-consulting Services or 

Consulting Services is used to extract sexual gain.   

Sexual assault is defined as sexual activity with another person who does not 

consent. It is a violation of bodily integrity and sexual autonomy and is 
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broader than narrower conceptions of “rape”, especially because (a) it may be 

committed by other means than force or violence, and (b) it does not 

necessarily entail penetration.  

 

GCC 2.2 Sectional Completions are:  

Sectional Completions Time for completion 

Mile Stone-1 

Excavation- 30 % of the volume 

6 months from the date of 

commencement of work 

Mile Stone- 2 

Excavation – 60 % of the volume 

12 months from the date of 

commencement of work 

Mile Stone- 3 

Excavation – 80 % of the volume 

20 months from the date of 

commencement of work 

Mile Stone- 4 

Excavation – 100 % of the volume 

24 months from the date of 

commencement of work 

 

GCC 2.3(i) The following documents also form part of the Contract:  

S. No. Document Description of the document 

1. Construction 

Methodology 

Construction methodology given in bid amended 

as per comments of employer given in letter of 

acceptance. 

2. Quality 

control 

Quality control procedures and assurance plans 

given in the bid and amended as per comments of 

Employer given in letter of acceptance. 

3. Environment

al and Social 

Appendix A - Environmental and Social (ES) 

Metrics for Progress Reports. 

[list any other documents] 

GCC 3.1  The language of the contract is English.  

The law that applies to the Contract are the laws of Union of India. 

GCC 5.1 The Project manager may not delegate any of his duties and responsibilities. 

GCC 7.1 The ceiling for sub-contractor is 40% [This is in addition to what was stated 

in bid and incorporated in contract agreement.]. Hiding information about 



any sub-contracting not authorized by the Employer shall be treated as 

violation of Code of Integrity for Public procurement (Fraud and Corruption). 

GCC 8.1 Schedule of other contractors: Not applicable 

GCC 9.1 Key Personnel and equipment: 

GCC 9.1 is replaced with the following: 

 

9.1 Key Personnel are the Contractor’s personnel named in this GCC 9.1  

of the Particular Conditions of Contract. The Contractor shall employ 

the Key Personnel and use the equipment identified in its Bid, to carry 

out the Works or other personnel and equipment approved by the 

Project Manager. The Project Manager shall approve any proposed 

replacement of Key Personnel and equipment only if their relevant 

qualifications or characteristics are substantially equal to or better than 

those proposed in the Bid. 

 

The Contractor shall have a Code of Conduct for the Contractor’s 

Personnel, and shall ensure that each Contractor’s Personnel is 

provided a copy of this Code of Conduct, written in a language 

comprehensible to that person, and shall seek to obtain that person’s 

signature acknowledging receipt of the same. 

 

The Contractor shall also ensure that the Code of Conduct is visibly 

displayed in multiple locations on the Site and any other place where 

the Works will be carried out, as well as in areas outside the Site 

accessible to the local community and project affected people. The 

posted Code of Conduct shall be provided in languages comprehensible 

to Contractor’s Personnel, Employer’s Personnel and the local 

community. 

[insert the name/s of each Key Personnel agreed by the Employer prior to 

Contract signature, Schedule of Key Personnel and equipment as indicated 

in accepted bid & construction methodology]. 

GCC 9.2 The following is inserted as GCC 9.2 (e), (f), and (g): 

“(e) based on reasonable evidence, is determined to have engaged in 

Fraud and Corruption during the execution of the Works;  

(f) has been recruited from the Employer’s Personnel without due 

clearance; 

(g) breaches the Code of Conduct for the Contractor’s Personnel (ES).” 

 

GCC 9.10 The following is inserted as GCC 9.10: 

“The Contractor shall provide the Contractor’s Personnel information and 

documentation that are clear and understandable regarding their terms and 
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conditions of employment. The information and documentation shall set out 

their rights under relevant labour Laws applicable to the Contractor’s 

Personnel (which will include any applicable collective agreements), 

including their rights related to hours of work, wages, overtime, 

compensation and benefits, as well as those arising from any requirements 

in the Specification; and shall also include the Code of Conduct for 

Contractor’s Personnel. The Contractor’s Personnel shall be informed when 

any material changes to their terms or conditions of employment occur.” 

GCC 9.11 The following is inserted as GCC 9.11: 

“The Contractor shall provide appropriate training to relevant Contractor’s 

Personnel on ES aspects of the Contract, including appropriate sensitization 

on prohibition of SEA, and health and safety training. As stated in the 

Specification or as instructed by the Project Manager, the Contractor shall 

also allow appropriate opportunities for the relevant Contractor’s Personnel 

to be trained on ES aspects of the Contract by the Employer’s Personnel.   

The Contractor shall provide training on SEA, including its prevention, to 

any of its personnel who has a role to supervise other Contractor’s Personnel. 

GCC 13.1 The minimum insurance amounts and deductibles shall be: 

[Employers should fill these columns carefully in consultation with insurance 

companies.  It should not be left blank] 

S.No. Description Minimum 

cover for 

Insurance 

Maximum deductible 

for Insurance (1%) 

(i) Works and Plant and 

Materials which are 

incorporated in works 

400 lakhs Rs 400,000/-  

(iii) Other Property 40 lacs Rs. 40,000/- 

(iv) Personal injury or 

death insurance: 

a) for other 

people; 

250 lacs Rs. 50,000/- 

 b) for 

Contractor’s 

Employees 

In accordance with the statutory 

requirements applicable in India 

 

GCC 14.1 Site Data are: to be provided by PMU 

GCC 15.2 The following is added as sub-clause 15.2: 



“If so instructed by Project Manager, the Contractor shall submit to the 

Project Manager for review, a health and safety manual, specifically prepared 

for the Works, the Site and other places (if any) where the Contractor intends 

to execute the Works. The manual shall be in addition to any other similar 

document required under applicable health and safety regulations and Laws. 

The health and safety manual and its updates shall be reviewed along with 

the Contractor’s Environmental and Social Management Plan (C-ESMP) 

described in sub-clause 16.2.” 

Delete GCC sub-clauses 15.2.1 and GCC 15.2.2.  

GCC 16.1 

(add new 

16.2) 

ES Management Strategies and Implementation Plans 

The following is inserted as a new sub-clause 16.2: 

“16.2 The Contractor shall not carry out mobilization to Site (e.g. limited 

clearance for haul roads, site accesses and work site establishment, 

geotechnical investigations or investigations to select ancillary features such 

as quarries and borrow pits) unless the Project manager gives consent, a 

consent that shall not be unreasonably delayed, that appropriate measures are 

in place to address environmental and social   risks and impacts, which at a 

minimum shall include applying the Management Strategies and 

Implementation Plans (MSIPs) and Code of Conduct for Contractor’s 

Personnel submitted as part of the Bid and agreed as part of the Contract.  

The Contractor shall submit, to the Project manager for Review any 

additional MSIPs as are necessary to manage the ES risks and impacts of 

ongoing Works (e.g. excavation, earth works, bridge and structure works, 

stream and road diversions, quarrying or extraction of materials, concrete 

batching and asphalt manufacture). These MSIPs collectively comprise the 

Contractor’s Environmental and Social Management Plan (C-ESMP). The 

Contractor shall review the C-ESMP, periodically (but not less than every six 

(6) months), and update it as required to ensure that it contains measures 

appropriate to the Works. The updated C-ESMP shall be submitted to the 

Project manager for Review.” 

GCC 20.1 The Site Possession Date(s) shall be: within 10 days of issue of letter of 

acceptance 

 

GCC 23.1 & 

GCC 23.2 

Name of the agreed Adjudicator KSH. PRITAM SINGH (RETIRED 

ADDITIONAL CHIEF ENGINEER-II, WATER RESOURCES 

DEPARTMENT, GOVERNMENT OF MANIPUR.(insert name before 

signing contract). 

Appointing Authority for the Adjudicator:  Water Resources Department, 

Manipur. 
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[Note: if ITB 51 provides for an Adjudicator from list provided by an 

Institution, insert the name of the same institution as the appointing 

authority] 

GCC 24.3 Daily rate and types of reimbursable expenses to be paid to the Adjudicator: 

Rs. 10,000 per day, 

[Note: if ITB 51 provides for provision of an Adjudicator from list provided 

by an institution, kindly state that ‘the daily fee and reimbursable expenses 

payable to the Adjudicator will be governed by rules of ………. [name of the 

Institution]. 

GCC 24.4 The procedure for adhoc arbitration will be as follows: 

(a) In case of Dispute or difference arising between the Employer and a 

Contractor relating to any matter arising out of or connected with this 

agreement, such disputes or difference shall be settled in accordance 

with the Arbitration and Conciliation Act, 1996.  The arbitral tribunal 

shall consist of 3 Arbitrators one each to be appointed by the 

Employer and the Contractor.  The third Arbitrator shall be chosen by 

the two Arbitrators so appointed by the Parties and shall act as 

Presiding Arbitrator.  In case of failure of the two Arbitrators 

appointed by the parties to reach upon a consensus within a period of 

30 days from the appointment of the Arbitrator appointed 

subsequently, the Presiding Arbitrator shall be appointed by the* 

Indian Council of Arbitration/ President of the Institution of 

Engineers (India)/The International Centre for Alternative Disputes 

Resolution (India).  

(b) If one of the parties fails to appoint its Arbitrator in pursuance of sub-

clause (a) above within 30 days after receipt of the notice of the 

appointment of its Arbitrator by the other party, then the *Indian 

Council of Arbitration/President of the Institution of Engineers 

(India)/The International Centre for Alternative Disputes Resolution 

(India), both in cases of Foreign Contractor as well as Indian 

Contractor, shall appoint the Arbitrator.  A certified copy of the order 

of the* Indian Council of Arbitration/President of the Institution of 

Engineers (India)/The International Centre for Alternative Disputes 

Resolution (India), making such an appointment shall be furnished to 

each of the parties. 

(c) Arbitration may be commenced prior to or after completion of the 

Works, provided that the obligations of the Employer, the Project 

Manager, the Contractor and the Adjudicator shall not be altered by 

reason of the arbitration being conducted during the progress of the 

Works. 



(d) Arbitration proceedings shall be held at Imphal, and the language of 

the arbitration proceedings and that of all documents and 

communications between the parties shall be English. 

(e) The decision of the majority of Arbitrators shall be final and binding 

upon both parties.  The cost and expenses of Arbitration proceedings 

will be paid as determined by the arbitral tribunal.  However, the 

expenses incurred by each party in connection with the preparation, 

presentation, etc. of its proceedings as also the fees and expenses paid 

to the Arbitrator appointed by such party or on its behalf shall be 

borne by each party itself. 

(f) Where the value of the contract is Rs. 50 million and below, the 

disputes or differences arising shall be referred to the Sole Arbitrator.  

The Sole Arbitrator should be appointed by agreement between the 

parties; failing such agreement, by the appointing authority, namely 

the * Indian Council of Arbitration/President of the Institution of 

Engineers (India)/The International Centre for Alternative Disputes 

Resolution (India).  

(g) The Arbitrator should give final award within 180 days of starting of 

the proceedings [indicate the days (Between 120-180) by which 

arbitrator should give award]. 

(h) Performance under the contract shall continue during the arbitration 

proceedings and payments due to the contractor by the Employer 

shall not be withheld, unless they are the subject matter of the 

arbitration proceedings. 

(g) 

B. Time Control 

GCC 26.1 The Contractor shall submit for approval a Program for the Works within 

14 days of delivery of the Letter of Acceptance. 

[This program should be in adequate detail and generally conform to the 

program submitted along with bid.  Deviations if any from that should be 

clearly explained and should be satisfactory to the Project Manager] 

GCC 26.2 ES Reporting 

Inserted at the end of GCC 26.2 

“In addition to the progress report, the Contractor shall also provide a report 

on the Environmental and Social (ES) metrics set out in Appendix A. In 

addition to Appendix A reports, the Contractor shall inform the Project 

Manager immediately of any allegation, incident or accident in the Site,  

which has or is likely to have a significant adverse effect on the 
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environment, the affected communities, the public, Employer’s Personnel or 

Contractor’s Personnel. This includes, but is not limited to, any incident or 

accident causing fatality or serious injury; significant adverse effects or 

damage to private property; or any allegation of SEA. In case of SEA, while 

maintaining confidentiality as appropriate, the type of allegation (sexual 

exploitation, or sexual assault), gender and age of the person who 

experienced the alleged incident should be included in the information. 

The Contractor, upon becoming aware of the allegation, incident or accident, 

shall also immediately inform the Project Manager of any such incident or 

accident on the Subcontractors’ or suppliers’ premises relating to the Works 

which has or is likely to have a significant adverse effect on the 

environment, the affected communities, the public, Employer’s Personnel or 

Contractor’s, its Subcontractors’ and suppliers’ personnel. The notification 

shall provide sufficient detail regarding such incidents or accidents. The 

Contractor shall provide full details of such incidents or accidents to the 

Project Manager within the timeframe agreed with the Project Manager.  

The Contractor shall require its Subcontractors and suppliers (other than 

Subcontractors) to immediately notify the Contractor of any incidents or 

accidents referred to in this Sub-clause.” 

 

GCC 26.3 The period between Program updates is 14 [fourteen] days. 

The amount to be withheld for late submission of an updated Program is Rs. 

500,000/-]. 

GCC 26.4 Any revision in Program should only be agreed in writing. 

GCC 30 Venue of management meeting will be Office of the Additional Chief 

Engineer-II, WRD, Manipur 

C. Quality Control 

GCC 34.3 The Defects Liability Period is: 365 days. 

D. Cost Control 

GCC 38.2 In GCC 38.2, add the following after the first sentence:  

“The Contractor shall also provide a description of the varied work 

performed or to be performed, including details of the resources and 

methods adopted or to be adopted by the Contractor, and sufficient ES 

information to enable an evaluation of ES risks and impacts of the 

Variation.” 



GCC 38.7 Provisions related to Value Engineering do not apply.  

GCC 40 Add new GCC 40.7: 

“40.7 if the Contractor was, or is, failing to perform any ES obligations or 

work under the Contract, the value of this work or obligation, as determined 

by the Project Manager, may be withheld until the work or obligation has 

been performed, and/or the cost of rectification or replacement, as 

determined by the Project Manager, may be withheld until rectification or 

replacement has been completed. Failure to perform includes, but is not 

limited to the following:   

(i) failure to comply with any ES obligations or work described in 

the Works’ Requirements which may include: working outside 

site boundaries, excessive dust, damage to offsite vegetation, 

pollution of water courses from oils or sedimentation, 

contamination of land e.g. from oils, human waste, damage to 

archaeology or cultural heritage features, air pollution as a result 

of unauthorized and/or inefficient combustion; 

(ii) failure to regularly review C-ESMP and/or update it in a timely 

manner to address emerging ES issues, or anticipated risks or 

impacts; 

(iii) failure to implement the C-ESMP e.g. failure to provide required 

training or sensitization; 

(iv) failing to have appropriate consents/permits prior to undertaking 

Works or related activities; 

(v) failure to submit ES report/s (as described in Appendix A), or 

failure to submit such reports in a timely manner; 

(vi) failure to implement remediation as instructed by the Project 

manager within the specified timeframe (e.g. remediation 

addressing non-compliance/s).  

GCC 41.1 Deleted 

GCC 41.4 Add a new clause after GCC 41.4:  

“The Contractor shall open an Escrow Account with his bank for the 

purpose of receiving all the payments as well as incurring expenditure under 

this Contract. The Account shall be open to verification and audit at any 

time by the Employer or designee of the Employer. This account will be 

controlled solely by the Contractor’s Project Officers (Project Manager 

and/or Finance Manager or equivalent designate). No other Contractor 

employees or associates will have access to the Project Account or the funds 
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therein. The Contractor shall report monthly on the status of this account 

including actual bank account statements. The Contractor shall provide all 

Account statements as requested by the Employer.” [delete this clause if 

Escrow Account is not to be used]  

GCC 45.1 Deleted

 

GCC 46.1 The proportion of payments retained (Retention Money) shall be 6% from 

each bill subject to the maximum of 5% of final contract price. 

GCC 47.1 The liquidated damages for the whole of the Works are 0.25% of [the final 

contract price] per day. The maximum amount of liquidated damages for 

the whole of the Works is 10 % of the final Contract Price. 

GCC 48.1 Deleted  

GCC 49.1 No advance payment will be made. 

 

GCC 50.1 An Environmental and Social (ES) Performance Security ‘shall’ be provided to 

the Employer.]  

“GCC 50.1 is replaced with the following 

The Performance Security and an Environmental and Social (ES) Performance 

Security shall be provided to the Employer no later than the date specified in 

the Letter of Acceptance and shall be issued in the amounts specified in the 

PCC (for GCC 50.1), and shall be issued by a Nationalized or Scheduled bank 

in India. The Performance Security including additional security for 

unbalanced bids, and the ES Performance Security, shall be valid until a date 

28 days from the date of issue of the Certificate of Completion.” 

The Performance Security amount is 3 percent of Contract Amount plus 

additional security for unbalanced bids [in terms of ITB Clause 41.2], and 

Environmental and Social (ES) Performance Security amount is 1 percent of 

Contract Amount. 

The standard forms of Performance Security and if applicable ES Security 

acceptable to the Employer shall be unconditional Bank Guarantees from 

Scheduled or Nationalized banks in India of the types as presented in Section 

X of the Bidding Document. 

 [Notes: The Bank Guarantees shall be unconditional (on demand) (see 

Section X, Contract Forms).  

Throughout this bidding document the term ’performance security’, unless the 

context clearly indicates otherwise, means and includes both ‘the performance 



security and the ES performance security’ to be submitted by the successful 

bidder in the amounts specified above. 

  

GCC 50.2 Add Sub-Clause 50.2 as : If the terms of the Performance Security and 

additional security , specify its expiry date, and the Contractor has not become 

entitled to receive the Completion Certificate by the date 28 days prior to the 

expiry date, the Contractor shall extend the validity of the Performance 

Security and additional security, until the end of extended Defects Liability 

Period. 

GCC 50.3 Add Sub-Clause 50.3 as : 

The Employer shall return the Performance Security and additional security 

to the Contracor, in two stages: 1. 50% within within 21 days after the Date 

of Completion or any extension thereof 2. Balance 50% on successful 

completion of Defects Liability Period or any extension thereof 

E. Finishing the Contract 

GCC 56.1 The date by which operating and maintenance manuals are required is within 

28 days of issue of certificate of completion of whole or section of work, as 

the case may be 365 Days after commencement of work.  

 

The date by which “as built” drawings (in scale1:25) including a compact 

disc containing digitized drawings in 2 sets are required is within 28 days of 

issue of certificate of completion of whole or section of the work, as the case 

may be 365 Days after commencement of work.  

 

GCC 56.2 The amount to be withheld for failing to produce “as built” drawings and/or 

operating and maintenance manuals by the date required in GCC 56.1 is 1 % 

of bid value. 

GCC 57.2 (g) The maximum number of days is: 40 after commencement of work.  

 

GCC 57.2(l) Deleted 

GCC 58.1 The percentage to apply to the value of the work not completed, representing 

the Employer’s additional cost for completing the Works, is 20%. 
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Appendix 1 

Salient Features of Labour & Environment Protection 

Laws26 

 

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS 

APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND 

OTHER CONSTRUCTION WORK 
 

 

(a) Employees Compensation Act 1923: The Act provides for compensation in case of 

injury, disease or death arising out of and during the course of employment. 

 

(b) Payment of Gratuity Act 1972: gratuity is payable to an employee under the Act 

on satisfaction of certain conditions on separation if an employee has completed 5 

years’ service or more or on death at the rate of 15 days wages for every completed 

year of service.  The Act is applicable to all establishments employing 10 or more 

employees. 

 

(c) Employees P.F. and Miscellaneous Provision Act 1952 (since amended):  The Act 

provides for monthly contribution by the employer plus workers @ 10% or 8.33%.  

The benefits payable under the Act are: 

 

(i) Pension or family pension on retirement or death, as the case may be. 

(ii) Deposit linked insurance on the death in harness of the worker. 

(iii) Payment of P.F. accumulation on retirement/death etc. 

 

(d) Maternity Benefit Act 1961:  The Act provides for leave and some other benefits 

to women employees in case of confinement or miscarriage etc. 

 

(e) Sexual Harassment of Women at the Workplace (Prevention, Prohibition and 

Redressal) Act, 2013: This Act defines sexual harassment in the workplace, 

provides for an enquiry procedure in case of complaints and mandates the setting 

up of an Internal Complaints Committee or a Local Complaints Committee 

 

(f) Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case 

the Contractor fails to provide, the same are required to be provided, by the 

Principal Employer by law.  The Principal Employer is required to take Certificate 

of Registration and the Contractor is required to take license from the designated 

 
26 This list is only illustrative and not exhaustive. Bidders and Contractors are responsible for 

checking the correctness and completeness of the list. The law as current on the date of bid 

opening will apply. 



Officer.  The Act is applicable to the establishments or Contractor of Principal 

Employer if they employ 20 or more contract labour. 

 

(g) Minimum Wages Act 1948:  The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act if 

the employment is a scheduled employment.  Construction of Buildings, Roads, 

Runways are scheduled employments. 

 

(h) Payment of Wages Act 1936:  It lays down the mode, manner and by what date the 

wages are to be paid, what deductions can be made from the wages of the workers. 

 

(i) Equal Remuneration Act 1976:  The Act provides for payment of equal wages for 

work of equal nature to male and female workers and for not making discrimination 

against Female employees in the matters of transfers, training and promotions etc. 

 

(j) Payment of Bonus Act 1965:  The Act is applicable to all establishments employing 

20 or more employees. Some of the State Governments have reduced this 

requirement from 20 to 10. The Act provides for payments of annual bonus subject 

to a minimum of 8.33% of the wages drawn in the relevant year. It applies to skilled 
or unskilled manual, supervisory, managerial, administrative, technical or 
clerical work for hire or reward to employees who draw a salary of Rs. 10,000/- 

per month or less. To be eligible for bonus, the employee should have worked in 

the establishment for not less than 30 working days in the relevant year.    The Act 

does not apply to certain establishments. 

   

(k) Industrial Disputes Act 1947:  the Act lays down the machinery and procedure for 

resolution of Industrial disputes, in what situations, a strike or lock-out becomes 

illegal and what are the requirements for laying off or retrenching the employees 

or closing down the establishment. 

 

(l) Trade Unions Act 1926:  The Act lays down the procedure for registration of trade 

unions of workmen and employers.  The Trade Unions registered under the Act 

have been given certain immunities from civil and criminal liabilities. 

 

(m) Child Labour (Prohibition & Regulation) Act 1986:  The Act prohibits employment 

of children below 14 years of age in certain occupations and processes and provides 

for regulation of employment of children in all other occupations and processes.  

Employment of Child Labour is prohibited in the Building and Construction 

Industry. 

 

(n) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of 

Service) Act 1979:  The Act is applicable to an establishment which employs 5 or 

more inter-state migrant workmen through an intermediary (who has recruited 

workmen in one state for employment in the establishment situated in another 

state).  The Inter-State migrant workmen, in an establishment to which this Act 
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becomes applicable, are required to be provided certain facilities such as housing, 

medical aid, traveling expenses from home up to the establishment and back, etc. 

 

(o) The Building and Other Construction Workers (Regulation of Employment and 

Conditions of Service) Act 1996 and the Building and Other Construction Workers 

Welfare Cess Act, 1996 (BOCWW Cess Act):  All the establishments who carry on 

any building or other construction work and employ 10 or more workers are 

covered under these Acts.  All such establishments are required to pay cess at the 

rate not exceeding 2% of the cost of construction as may be notified by the 

Government.  The Employer of the establishment is required to provide safety 

measures at the building or construction work and other welfare measures, such as 

Canteens, First – Aid facilities, Ambulance, Housing accommodations for workers 

near the work place etc.  The Employer to whom the Act applies has to obtain a 

registration certificate from the Registering Officer appointed by the Government. 

 

(p) Factories Act 1948:  the Act lays down the procedure for approval of plans before 

setting up a factory engaged in manufacturing processes, health and safety 

provisions, welfare provisions, working hours, annual earned leave and rendering 

information regarding accidents or dangerous occurrences to designated 

authorities.  It is applicable to premises employing 10 persons or more with aid of 

power or 20 or more persons without the aid of power. 

 

(q) Weekly Holidays Act -1942 

 

(r) Bonded Labour System (Abolition) Act, 1976: The Act provides for the abolition 

of bonded labour system with a view to preventing the economic and physical 

exploitation of weaker sections of society. Bonded labour covers all forms of 

forced labour, including that arising out of a loan, debt or advance.  

 

(s) Employer’s Liability Act, 1938: This Act protects workmen who bring suits for 

damages against employers in case of injuries endured in the course of 

employment. Such injuries could be on account of negligence on the part of the 

employer or persons employed by them in maintenance of all machinery, 

equipment etc. in healthy and sound condition. 

 

(t) Employees State Insurance Act 1948: The Act provides for certain benefits to 

insured employees and their families in case of sickness, maternity and disablement 

arising out of an employment injury. The Act applies to all employees in factories 

(as defined) or establishments which may be so notified by the appropriate 

Government. The Act provides for the setting up of an Employees’ State Insurance 

Fund, which is to be administered by the Employees State Insurance Corporation. 

Contributions to the Fund are paid by the employer and the employee at rates as 

prescribed by the Central Government. The Act also provides for benefits to 

dependents of insured persons in case of death as a result of an employment injury. 

 



(u) The Personal Injuries (Compensation Insurance) Act, 1963: This Act provides for 

the employer’s liability and responsibility to pay compensation to employees 

where workmen sustain personal injuries in the course of employment. 

 

(v) Industrial Employment (Standing Order) Act 1946:  It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 

some of the States and Central Government to 50).  The Act provides for laying 

down rules governing the conditions of employment by the Employer on matters 

provided in the Act and get the same certified by the designated Authority. 
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SALIENT FEATURES OF SOME OF THE MAJOR LAWS THAT ARE 

APPLICABLE FOR PROTECTION OF ENVIRONMENT. 

 
1. The Environment (Protection) Act, 1986 and as amended: This provides for the protection and 

improvement of environment and for matters connected therewith, and the prevention of 

hazards to human beings, other living creatures, plants and property.  ‘Environment’ includes 

water, air and land and the inter-relationship which exists among and between water, air and 

land, and human beings, other living creatures, plants, micro-organism and property. 

 

2. The Forest Conservation Act, 1980, as amended, and Forest (Conservation) Rules, 1981 as 

amended: These provides for protection of forests by restricting conversion of forested areas 

into non- forested areas and prevention of deforestation, and stipulates the procedures for 

cutting any trees that might be required by the applicable rules. Permissions under the Act also 

stipulates the norms and compliance requirements of the employer and any contractor on 

behalf of the employer. 

 

3. State Tree Preservation Acts as may be in force: These provide for protection of trees of 

important species. Contractors will be required to obtain prior permission for full or partial 

cutting, uprooting, or pruning of any such trees. 

 

4. The Wildlife (Protection) Act, 1972, and as amended: This provides for protection of wildlife 

through notifying National Parks and Sanctuaries and buffer areas around these zones; and to 

protect individuals of nationally important species listed in the Annex of the Act. 

 

5. The Biological Diversity Act, 2002: This provides for conservation of biological diversity, 

sustainable use of components of biological diversity, and fair and equitable sharing of the 

benefits arising out of the use of biological resources, knowledge and for matters connected 

therewith or incidental thereto. 

6. The Public Liability Insurance Act, 1991 as amended and The Public Liability Insurance 

Rules, 1991 as amended: These provide for public liability insurance for the purpose of 

providing immediate relief to the persons affected by accident occurring while handling 

hazardous substances and for mattes connected herewith or incidental thereto.  Hazardous 

substance means any substance or preparation which is defined as hazardous substance 

under the Environment (Protection) Act 1986, and exceeding such quantity as may be 

specified by notification by the Central Government. 

7. The Ancient Monuments and Archaeological Sites and Remains Act, 1958 and the Ancient 

Monuments and Archaeological Sites and Remains (Amendment and Validation) Act, 2010, 

the Ancient Monuments and Archaeological Sites and Remains Rules, 1959 amended 2011, 

the National Monuments Authority Rules, 2011 and the similar State Acts: These provide 

for conservation of cultural and historical remains found in India. Accordingly, area within 

the radii of 100m and 300m from the “protected property” are designated as “protected area” 

and “controlled area” respectively. No development activity (including building, mining, 

excavating, blasting) is permitted in the “protected area” and development activities likely to 

damage the protected property is not permitted in the “controlled area” without prior 



permission of the Archaeological Survey of India (ASI) or the State Departments of Art and 

Culture or Archaeology as applicable. 

8. The Environmental Impact Assessment Notification, 2006 and as amended: This provides 

for prior environmental clearance for new, modernization and expansion projects listed in 

Schedule 1 of the Notification. Contractors will be required to ensure that no work starts 

until applicable clearances under the Notification is not available. Contractors will be 

responsible for implementation of any environmental management plan stipulated as per the 

permission under this Notification; and will be required to prepare and submit to the 

employer and compliance report stipulated in the permission under the Notification.  

9. The Water (Prevention and Control of Pollution) Act, 1974 as amended, and the Water 

(Prevention and Control of Pollution) Rules, 1975 as amended: These provide for the 

prevention and control of water pollution and the maintaining and restoring of wholesomeness 

of water.  ‘Pollution’ means such contamination of water or such alteration of the physical, 

chemical or biological properties of water or such discharge of any sewage or trade effluent 

or of any other liquid, gaseous or solid substance into water(whether directly or indirectly) as 

may, or is likely to, create a nuisance or render such water harmful or injurious to public health 

or safety, or to domestic, commercial, industrial, agricultural or other legitimate uses, or to the 

life and health of animals or plants or of aquatic organisms. Contractors will need to obtain 

consent for establishment and consent for operation of any item of work or installation of 

equipment that generates waste water, and observe the required standards of establishment 

and operation of these items of work or installations; as well as install and operate all required 

waste water treatment facilities. 

10. The Water (Prevention and Control of Pollution) Cess Act, 1977 and The Water (Prevention 

and Control of Pollution) Cess Rules, 1978: These provide for the levy and collection of a cess 

on water consumed by persons carrying on certain industries and by local authorities, with a 

view to augment the resources of the Central Board and the State Boards for the prevention 

and control of water pollution under the Water (Prevention and Control of Pollution) Act, 

1974. 

11. The Air (Prevention and Control of Pollution) Act, 1981 as amended, and the Air (Prevention 

and Control of Pollution) Rules, 1982: These provides for prevention, control and abatement 

of air pollution. ‘Air Pollution’ means the presence in the atmosphere of any ‘air pollutant’, 

which means any solid, liquid or gaseous substance (including noise) present in the 

atmosphere in such concentration as may be or tend to be injurious to human beings or other 

living creatures or plants or property or environment. Contractors will need to obtain consent 

for establishment and consent for operation of any item of work or installation of equipment 

that generates air pollution such as batching plants, hot mix plants, power generators, backup 

power generation, material handling processes, and observe the required standards of 

establishment and operation of these items of work or installations. 

 

12. Noise Pollution (Control and Regulation) Rules, 2000, and as amended: This provides for 

standards for noise for day and night for various land uses and specifies special standards in 

and around sensitive receptors of noise such as schools and hospitals. Contractors will need 
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to ensure compliance to the applicable standards, and install and operate all required noise 

control devices as may be required for all plants and work processes. 

13. Chemical Accidents (Emergency Planning, Preparedness and Response) Rules, 1996: This 

provides for Requirement of preparation of on-site and off-site Disaster Management Plans 

for accident-prone areas. 

14. The Explosives Act 1884 and the Explosives Rules, 2008: These provide for safe manufacture, 

possession, sale, use, transportation and import of explosive materials such as diesel, Oil and 

lubricants etc.; and also, for regulating the use of any explosives used in blasting and/or 

demolition. All applicable provisions will need compliance by the contractors.  

15. The Petroleum Rules, 2002: This provides for safe use and storage of petroleum products, and 

will need to be complied by the contractors. 

16. The Gas Cylinder Rules 2004 and amendments: This provides for regulations related to 

storage of gas, and possession of gas cylinder more than the exempted quantity. Contractors 

should comply with all the requirements of this Rule. 

17. Manufacture, Storage and Import of Hazardous Chemical Rules of 1989 and as amended: 

These provide for use and storage of hazardous material such as highly inflammable liquids 

like HSD/LPG. Contractors will need to ensure compliance to the Rules; and in the event 

where the storage quantity exceeds the regulated threshold limit, the contractors will be 

responsible for regular safety audits and other reporting requirements as prescribed in the 

Rules.   

18. Hazardous & Other Wastes (Management and Transboundary Movement) Rules, 2016: These 

provide for protection of general public from improper handling storage and disposal of 

hazardous waste. The rules prescribe the management requirement of hazardous wastes from 

its generation to final disposal. Contractors will need to obtain permission from the State 

Pollution Control Boards and other designated authorities for storage and handling of any 

hazardous material; and will to ensure full compliance to these rules and any conditions 

imposed in the permit.  

19. The Bio Medical Waste Management Rules, 2016: This provides for control, storage, 

transportation and disposal of bio-medical wastes. As and where the contractor has any first 

aid facility and dispensaries, established in either temporary or permanent manner, compliance 

to these Rules are mandatory. 

20. Construction and Demolition Waste Management Rules, 2016: This provides for management 

of construction and demolition waste (such as building materials possible to be reused, rubble 

and debris or the like); and applies to all those waste resulting from construction, re-modelling, 

repair or demolition of any civil structure. Contractor will need to prepare a waste disposal 

plan and obtain required approval from local authorities, if waste generation is more than 20 

tons in any day or 300 tons in any month during the contract period; and ensure full compliance 

to these rules and any conditions imposed in the regulatory approval.  



21. The E-Waste (Management) Rules, 2016:  This provides for management of E-wastes (but not 

covering lead acid batteries and radio-active wastes) aiming to enable the recovery and/or 

reuse of useful material from e-waste, thereby reducing the hazardous wastes destined for 

disposal and to ensure the environmentally sound management of all types of waste of 

electrical and electronic equipment. This Rule applies to every manufacturer, producer, 

consumer, bulk consumer, collection centers, dealers, e-retailer, refurbisher, dismantler and 

recycler involved in manufacture, sale, transfer, purchase, collection, storage and processing 

of e-waste or electrical and electronic equipment listed in Schedule I, including their 

components, consumables, parts and spares which make the product operational.   

22. Plastic waste Management Rules, 2016: This provides for control and management of the 

plastic waste generated from any activity. Contractors will ensure compliance to this Rule. 

23. The Batteries (Management and Handling) Rules 2001: This provides for ensuring safe 

disposal and recycling of discarded lead acid batteries likely to be used in any equipment 

during construction and operation stage. Rules require proper control and record keeping on 

the sale or import of lead acid batteries and recollection of the used batteries by registered 

recyclers to ensure environmentally sound recycling of used batteries. Contractors will ensure 

compliance to this Rule.  

24. The Ozone Depleting Substances (Regulation and Control) Rules, 2000 and as amended: This 

provides for regulation of production and consumption of ozone depleting substances in the 

country, and specifically prohibits export to or import from countries not specified in the 

Rules, and prohibits unless specifically permitted, any use of ozone depleting substance.  

25. The Coastal Regulation Zone Notifications, 1991 and as amended: This provides for 

regulation of development activities within the 500m of high tide line in coastal zone and 

100m of stretches of rivers and estuaries influenced by tides. Contractors will be required to 

ensure that no work starts until applicable clearances under the Notification is not available. 

Contractors will be responsible for implementation of any plan stipulated as per the permission 

under this Notification; and will be required to prepare and submit to the employer and 

compliance report stipulated in the permission under the Notification. 

26. The Motor Vehicle Act 1988 as amended (and State Motor Vehicle Acts as may be in force) 

and the Motor Vehicle Rules, 1989, and as amended (and State Motor Vehicle Rules as may 

be in force): To minimize the road accidents, penalizing the guilty, provision of compensation 

to victim and family and check vehicular air and noise pollution. Contractors will be required 

to ensure full compliance to these rules.  

27. Easement Act, 1882: This provides for the rights of landowners on groundwater. Contractors 

will need to ensure that other landowners’ rights under the Act is not affected by any 

groundwater abstraction by the contractors.   

28. State Groundwater Acts and Rules as may be in force and the Guidelines for Groundwater 

Abstraction for drinking and domestic purposes in Notified Areas and Industry/Infrastructure 

project proposals in Non-Notified areas, 2012: These provide for regulating extraction of 
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ground water for construction/industrial and drinking and domestic purposes. Contractors will 

need to obtain permission from Central/State Groundwater Boards prior to groundwater 

abstraction through digging any bore well or through any other means; and will to ensure full 

compliance to these rules and any conditions imposed in the permit.  

29. The Mines Act, 1952 as amended; the Minor Mineral and concession Rules as amended; and 

the State Mineral (Rights and Taxation) Acts as may be in force: These provide for for safe 

and sound mining activity. The contractors will procure aggregates and other building 

materials from quarries and borrow areas approved under such Acts. In the event the 

contractors open any new quarry and/or borrow areas, appropriate prior permission from the 

State Departments of Minerals and Geology will need to be obtained. Contractors will also 

need to ensure full compliance to these rules and any conditions imposed in the permit. 

30. The Insecticides Act, 1968 and Insecticides Rules, 1971 and as amended: These provide for 

regulates the manufacture, sale, transport, distribution, export, import and use of pesticides 

to prevent risk to human beings or animals, and for matters connected therewith. No one 

should import or manufacture; sell, stock or exhibit foe sale; distribute, transport, use: (i) any 

misbranded insecticides, (ii) any insecticide the sale, distribution or use of which is for the 

time being prohibited under the Act; and (iii) any insecticide except in accordance with the 

condition on which it was registered under the Act.  

31. National Building Codes of India, 2005 and as amended: This provides guidelines for 

regulating the building construction activities in India. The code mainly contains 

administrative regulations, development control rules and general building requirements; 

stipulations regarding materials, structural design and construction; and building and 

plumbing services. Contractors will be required to comply with all Bureau of Indian Standards 

Codes dealing with: (i) use and disposal of asbestos containing materials in construction; (ii) 

paints containing lead; (iii) permanent and temporary ventilations in workplace; (iv) safety, 

and hygiene at the workplace; (v) prevention of fire; (vi) prevention of accidents from faulty 

electrical gadgets, equipment and accessories; and all other such codes incidental to the 

Contract. 

 
 



 

Appendix - 330 

Appointment of Adjudicator 

 

Suggested Draft of Letter of Appointment of Adjudicators in civil works 

contracts 
 

Sub:____________________________________________________(Name of the Contract) 

 

To 

 

Name and address of the Adjudicator 

 

We hereby confirm your appointment as Adjudicator for the above contract to carry out the 

assignment specified in this Letter of Appointment. 
 

For administrative purpose____________________(name of the officer representing the 

Employer) has been assigned to administer the assignment and to provide the Adjudicator 

with all relevant information needed to carry out the assignment on behalf of both the 

employer and the contractor.  The services will be required during the period of contract for 

the work of (Name of the Contract)_______________________. 

 
The Adjudicator shall visit the worksite once in 3 (three)months till the completion of the 

work indicated above or as specifically requested by Employer/ Contractor for the period up 

to the end of defects liability period with prior intimation to the Employer and the contractor.  

The duration of each visit shall ordinarily be for one day only.  These durations are 

approximate and (Name of the employer and Name of the Contractor) may find it necessary 

to postpone or cancel the assignment and/or shorten or extend the duration. 

 

The appointment will become effective upon confirmation of letter by you.  The appointment 

of Adjudicator shall be liable for termination under 30 (thirty) days written notice from the 

date of issue of the notice, if both Employer and the Contractor so desire.  Also, the 

appointment shall automatically stand terminated 14 days after the defect notice / correction 

period as stated in Clauses 23 and 24 of the Conditions of Contract is over. 

 

The Adjudicator will be paid a fee of Rs. ______ (Rupees ____________only) per each day 

of visit at the worksite.  The actual expenses for boarding and traveling in connection with the 

assignment will be reimbursed to the Adjudicator.  The Adjudicator will submit a pre-receipted 

bill in triplicate to the employer indicating the date of the visit, fees for the visit and a proof in 

support of the actual expenditure [only for items valued above Rs. 200 each] incurred by him 

against boarding, lodging and traveling expenses after performing the visit on each occasion.  

The Employer will make the admissible payment (both the Employer’s and the Contractor’s 

share) to the Adjudicator within 30 days of the receipt of the bill.  The Contractor’s share on 

 
30 If ITB 51 makes provision of an Adjudicator from list provided by an institution, kindly modify Appendix 3 

to state that the fee and reimbursable payable to the adjudicator shall be as per the rules of the Institution. 
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this account (half the paid amount) will be recovered by the Employer from the Contractor’s 

bills against the work. 

 

In accepting this assignment, the Adjudicator should understand and agree that he is 

responsible for any liabilities and costs arising out of risks associated with travel to and from 

the place of emergency repatriation, loss or damage to personal/professional effects and 

property.  The Adjudicator is advised to effect personal insurance cover in respect of such risks 

if he does not already have such cover in place.  In this regard, the Adjudicator shall maintain 

appropriate medical, travel, accident and third-party liability insurance.  The obligation under 

this paragraph will survive till termination of this appointment. 

 

Procedures for resolution of disputes by the Adjudicator is described in the contract of 

_____________(name of the contract) between the employer and the contractor vide clause 

no.24 of the General Conditions of Contract.  Your recommendation should be given in the 

format attached, within 28 days of receipt of a notification of dispute. 

 

The Adjudicator will carry out the assignment in accordance with the highest standard of 

professional and ethical competence and integrity, having due regard to the nature and purpose 

of the assignment, and will conduct himself in a manner consistent herewith.  After visiting 

the worksite, the Adjudicator will discuss the matter with the Employer and if necessary with 

the Contractor before arriving at any decision. 

 

The Adjudicator will agree that all knowledge and information not within the public domain, 

which may be acquired while carrying out this service shall be all time and for all purpose, 

regarded as strictly confidential and held in confidence, and shall not be directly or indirectly 

disclosed to any party whatsoever, except with the permission of the employer and the 

contractor.  The Adjudicator’s decision should be communicated in the form of a speaking 

order specifying the reasons. 

 

The Adjudicator will agree that any manufacturing or construction firm with which he might 

be associated with, will not be eligible to participate in bidding for any goods or works resulting 

from or associated with the project of which this consulting assignment forms a part 

 

Read and Agreed    Name of Adjudicator 

 

       Signature 

Place: 

 

Date: 

 

Name of Employer 

Signature of authorized representative of Employer 

 

Name of the Contractor 

Signature of authorized representative of Contractor 

 



Attachment:  Copy of contract document between the employer and contractor and 

format for recommendation.  
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SUMMARY OF AJUDICATIOR’S 

RESPONSIBILITIES 
 

The Adjudicator has the following principal responsibilities: 

 
1. Visit the site periodically. 

 

2. Keep abreast of job activities and developments. 

 

3. Encourage the resolution of disputes by the parties. 

 

4. When a dispute is referred to it, conduct a hearing (no legal presentation), complete its 

deliberations, and prepare a recommendations in a professional and timely manner (as 

per sample format)   

 



Sample Format of Adjudicator’s Recommendation 
 

[Project Name] 

Recommendation of Adjudicator 

 
Dispute No. XX [NAME OF DISPUTE] 

Hearing Date:____________ 

 

Dispute 

 

Description of dispute. A one or two sentence summation of the dispute. 

 

Contractor’s Position 

 

A short summation of the contractor’s position as understood by the Adjudicator. 

 

Employer’s Position 

 

A short summation of the Employer’s position as understood by the Adjudicator. 

 

Recommendation 

 

The Adjudicator’s specific recommendation for settlement of the dispute. (The recommended 

course is consistent with the explanation). 

 

Explanation 

 

(This section could also be called Considerations, Rationale, Findings, Discussion, and so 

on.) 

 

The Adjudicator’s description of how each recommendation was reached. 

 

 

Respectfully submitted, 

 

Date : _______________________ ____________________ 

 

Date : _______________________ ____________________ 

 

Date : _______________________ ____________________ 
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APPENDIX-VI 

DECLARATION ABOUT ABIDING BY CODE OF INTEGRITY OF PUBLIC 

PROCUREMENT 

I/We declare that I/we will observe the highest standard of ethics and will not indulge in the 

following prohibited practices, either directly or indirectly, at any stage during the procurement 

process or during execution of resultant contracts: 

i). “Corrupt practice”: making offers, solicitation or acceptance of bribe, rewards or gifts or 

any material benefit, in exchange for an unfair advantage in the procurement process or to 

otherwise influence the procurement process or contract execution; 

ii) “Fraudulent practice”: any omission or misrepresentation that may mislead or attempt to 

mislead so that financial or other benefits may be obtained, or an obligation avoided. This 

includes making false declaration or providing false information for participation in a tender 

process or to secure a contract or in execution of the contract; 

iii) “Anti-competitive practice”: any collusion, bid rigging or anti-competitive arrangement, or 

any other practice coming under the purview of The Competition Act, 2002, between two or 

more bidders, with or without the knowledge of the Agency, that may impair the transparency, 

fairness and the progress of the procurement process or to establish bid prices at artificial, 

noncompetitive levels; 

iv) “Coercive practice”: harming or threatening to harm, persons or their property to influence 

their participation in the procurement process or affect the execution of a contract; 

v) “Conflict of interest”: participation by a bidding firm or any of its affiliates that are either 

involved in the consultancy contract to which this procurement is linked; or if they are part of 

more than one bid in the procurement; or if the bidding firm or their personnel have 

relationships or financial or business transactions with any official of Procuring Entity who are 

directly or indirectly related to tender or execution process of contract; or improper use of 

information obtained by the (prospective) bidder from the Procuring Entity with an intent to 

gain unfair advantage in the procurement process or for personal gain and 

vi) “Obstructive practice”: materially impede the Agency’s investigation into allegations of 

one or more of the above-mentioned prohibited practices either by deliberately destroying, 

falsifying, altering; or by concealing of evidence material to the investigation; or by making 

false statements to investigators and/or by threatening, harassing or intimidating any party to 

prevent it from disclosing its knowledge of matters relevant to the investigation or from 

pursuing the investigation; or by impeding the Agency’s rights of audit or access to 

information. 

 

 

 
Date: 

(Signature of the Authorized signatory) 

Place: 

(Name and designation of the of the Authorized 

signatory) 

Name and seal of Applicant 
 

 

 



 

Section X - Contract Forms 

 

This Section contains forms which, once completed, will form part of the Contract. The forms 

for Performance Security, ES performance security if applicable, and Advance Payment 

Security, when required, shall only be completed by the successful Bidder after contract award. 
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NOTIFICATION OF AWARD 

Letter of Acceptance 

[on letterhead paper of the Employer] 

 

[The Letter of Acceptance shall be the basis for formation of the Contract as described in ITB 

Clause 47.  This Standard Form of Letter of Acceptance shall be filled in and sent to the 

successful Bidder only after evaluation of bids has been completed, subject to any review by 

the NDB required under the Loan Agreement.] 

 

 

. . . . . . . [date]. . . . . . . 

 

To: . . . . . . . . . .  [name and address of the Contractor] . . . . . . . . . .    

 

Subject: . . . . . . . . . .   [Notification of Award Contract No].  . . . . . . . . . .    

 

This is to notify you that your Bid dated . . . . [insert date] . . . .  for execution of the . . . . 

. . . . . .[insert name of the contract and identification number, as given in the PCC] . . 

. . . . . . . . for the Accepted Contract Amount of . . . . . . . . .[insert amount in numbers 

and words], as corrected and modified31 in accordance with the Instructions to Bidders is 

hereby accepted by our Agency. 

 

You are requested to furnish the Performance Security, plus additional security for 

unbalanced bids in terms of ITB Clause 41, and ES Performance Security [Delete ES 

Performance Security if it is not required under the contract] in the form detailed in ITB 

Clause 50 for amounts32 of Rs. …….., and Rs. …….  specified therein, within 21 days of 

the receipt of this letter of acceptance, and visit this office to sign the contract, failing 

which action as stated in ITB Clause 50.2 will be taken in accordance with the Conditions 

of Contract. The securities shall be valid up to 28 days from the date of completion i.e. up 

to …………. and shall be as per the Performance Security Form and the ES Performance 

Security Form [Delete reference to the ES Performance Security Form if it is not 

required under the contract], included in Section X - Contract Forms, of the bidding 

document. 

 

[Choose one of the following statements:] 

 

We accept that __________________________[insert the name of Adjudicator 

proposed by the Bidder]  be appointed as the Adjudicator33. 

 
31 Delete “corrected and” or “and modified” if not applicable.  See Notes on Standard Form of Agreement, 

next page. 
32 Insert amounts for (i) Performance Security, plus additional security for unbalanced bids in terms of ITB 

Clause 41; and (ii) ES Performance Security respectively. 

 
33 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the 

Instructions to Bidders, and has accordingly offered another candidate.   



 

[or] 

 

We do not accept that _______________________[insert the name of the Adjudicator 

proposed by the Bidder] be appointed as the Adjudicator, and by sending a copy of this 

Letter of Acceptance to ________________________________________[insert name 

of the Appointing Authority], the Appointing Authority, we are hereby requesting such 

Authority to appoint the Adjudicator in accordance with ITB 51.1 and GCC 23.134. 

 

We note that as per your bid, you do not intend to subcontract any component of work. 

 

[OR] 

 

We note that as per your bid, you propose to employ M/s. ………………… as sub-contractor 

for executing …………………….. 

 

We have reviewed the construction methodology submitted by you along with the bid in 

response to ITB Clause 16 and our comments are given in the attachment.  You are requested 

to submit a revised Program including ES requirements as per Clause 26 of General 

Conditions of Contract within 14 days of receipt of this letter of acceptance. 

 

 

 

Authorized Signature:   ........................................................................................................  

 

 

Name and Title of Signatory:   .............................................................................................  

 

 

Name of Agency:   ...............................................................................................................  

 

  

 
34 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in the 

ITB, has accordingly offered another candidate, and the Employer does not accept the counterproposal. 
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Issue of Notice to proceed with the work 

 

(letterhead of the Employer) 

 

_________ (date) 

 

To 

 

______________________________(name and address of the Contractor) 

 

______________________________ 

 

______________________________ 

 

Dear Sirs: 

 

 Pursuant to your furnishing the requisite securities as stipulated in ITB clause 50.1, 

insurance policy as per GCC 13, construction methodology as stated in letter of acceptance 

and signing of the contract agreement for the construction of______________@ a Bid Price 

of Rs.___________, you are hereby instructed to proceed with the execution of the said works 

in accordance with the contract documents. 

 

Yours faithfully, 

 

 

 

(Signature, name and title of 

signatory authorized to sign on 

behalf of Employer) 

 

 

Attachment:  Contract Agreement 



Contract Agreement 

 

THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . . 

. [name of the Employer]. . . . .. . . . . (hereinafter “the Employer”), of the one part, and . . . 

. . [name of the Contractor]. . . . .(hereinafter “the Contractor”), of the other part: 

 

WHEREAS the Employer desires that the Works known as . . . . . [name of the Contract]. 

. . . .should be executed by the Contractor, and has accepted a Bid by the Contractor for the 

execution and completion of these Works and the remedying of any defects therein,  

 

The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of 

this Agreement. This Agreement shall prevail over all other Contract documents.  

(i) This Agreement 

(ii) the Letter of Acceptance 

(iii) the Contractor’s Bid including completed schedules and priced bill of 

quantities,  

(iv) the addenda Nos ________(if any) 

(v) the Particular Conditions  

(vi) the General Conditions of Contract, including appendix; 

(vii) the Specification 

(viii) the Drawings  

(ix) Construction Program, Methodology, Quality Assurance Program, ES 

Management Strategies and Implementation Plans, and Code of Conduct for 

Contractor’s Personnel (ES) 

 

(x) Joint Venture Agreement [for JVs only]; and 

(xi) any other document listed in the PCC as forming part of the Contract.  

3. In consideration of the payments to be made by the Employer to the Contractor as 

specified in this Agreement, the Contractor hereby covenants with the Employer to 

execute the Works and to remedy defects therein in conformity in all respects with 

the provisions of the Contract. 
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4. The Employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and the remedying of defects therein, the Contract 

Price or such other sum as may become payable under the provisions of the Contract at the 

times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be executed 

in accordance with the laws of India on the day, month and year specified above. 

 

 

Signed by:  Signed by: 
 

for and on behalf of the Employer for and on behalf the Contractor 

in the 

presence of: 

 in the 

presence of: 

 

Witness, Name, Signature, Address, 

Date 

Witness, Name, Signature, Address, Date 

 

  



Performance Security - Bank Guarantee 
[including Additional Performance Security for unbalanced bids] 

[Guarantor letterhead or SWIFT identifier code] 

 

 

Performance Guarantee No……………………. [insert guarantee reference number] 

Date…………………………. [insert date of issue of the guarantee] 

 

To: ______________________________________________ [name of Employer] 

  _________________________________________ [address of Employer] 

 

 WHEREAS _________________________ [name and address of Contractor35] (hereinafter 

called "the Applicant") has undertaken, in pursuance of Contract No. _____ dated ________________ 

to execute __________________________ [name of Contract and brief description of Works] 

(hereinafter called "the Contract"); 

 

 AND WHEREAS it has been stipulated by you in the said Contract that the Applicant shall 

furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 

compliance with his obligations in accordance with the Contract; 

 

 AND WHEREAS we have agreed to give the Applicant such a Bank Guarantee; 

 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on 

behalf of the Applicant, up to a total of ____________________ [amount of guarantee36] 

___________________________ [in words], such sum being payable in the types and proportions of 

currencies in which the Contract Price is payable, and we undertake to pay you, upon your first written 

demand and without cavil or argument, any sum or sums within the limits of ____________________ 

[amount of guarantee] as aforesaid without your needing to prove or to show grounds or reasons for 

your demand for the sum specified therein. 

 

 We hereby waive the necessity of your demanding the said debt from the Applicant before 

presenting us with the demand. 

 

 
35 e 
36 An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in 

the Contract less provisional sums, if any, plus additional performance security for unbalanced bids if any, 

and denominated in Indian Rupees. 
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 We further agree that no change or addition to or other modification of the terms of the Contract 

or of the Works to be performed thereunder or of any of the Contract documents which may be made 

between you and the Applicant shall in any way release us from any liability under this guarantee, and 

we hereby waive notice of any such change, addition or modification. 

 

 This guarantee shall be valid until ……… 37, and any demand for payment under it must be 

received by us at this office on or before that date. 

 

 

 Signature and seal of the guarantor _____________________________ 

 Name of Bank ____________________________________________ 

 Address ____________________________________________ 

 Date ____________________________________________ 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

 

  

 
37 Insert the date twenty-eight days after the expected completion date as described in GC Clause 53.1. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the 

Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be 

in writing and must be made prior to the expiration date established in the guarantee. In preparing this 

guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 

paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 

[six months][one year], in response to the Employer’s written request for such extension, such request to 

be presented to the Guarantor before the expiry of the guarantee 



Environmental and Social Performance Security 

ES – Bank Guarantee  
[Guarantor letterhead or SWIFT identifier code] 

 

ES Performance Guarantee No.: [Insert guarantee reference number] 

Date…………………………. [insert date of issue of the guarantee] 

 

To: ______________________________________________ [name of Employer] 

  _________________________________________ [address of Employer] 

 

 WHEREAS _________________________ [name and address of Contractor38] (hereinafter 

called "the Applicant") has undertaken, in pursuance of Contract No. _____ dated ________________ 

to execute __________________________ [name of Contract and brief description of Works] 

(hereinafter called "the Contract"); 

 

 AND WHEREAS it has been stipulated by you in the said Contract that the Applicant shall 

furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 

compliance with his Environmental and Social (ES) obligations in accordance with the Contract; 

 

 AND WHEREAS we have agreed to give the Applicant such a Bank Guarantee; 

 

 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on 

behalf of the Applicant, up to a total of ____________________ [amount of guarantee39] 

___________________________ [in words], such sum being payable in the types and proportions of 

currencies in which the Contract Price is payable, and we undertake to pay you, upon your first written 

demand and without cavil or argument, any sum or sums within the limits of ____________________ 

[amount of guarantee] as aforesaid without your needing to prove or to show grounds or reasons for 

your demand for the sum specified therein. 

 

 We hereby waive the necessity of your demanding the said debt from the Applicant before 

presenting us with the demand. 

 

 
38  
39 An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in 

the Contract less provisional sums, if any, and denominated in Indian Rupees. 
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 We further agree that no change or addition to or other modification of the terms of the Contract 

or of the Works to be performed thereunder or of any of the Contract documents which may be made 

between you and the Applicant shall in any way release us from any liability under this guarantee, and 

we hereby waive notice of any such change, addition or modification. 

 

 This guarantee shall be valid until ……… 40, and any demand for payment under it must be 

received by us at this office on or before that date. 

 

 

 Signature and seal of the guarantor _____________________________ 

 Name of Bank ____________________________________________ 

 Address ____________________________________________ 

 Date ____________________________________________ 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

  

 
40 Insert the date twenty-eight days after the expected completion date as described in GC Clause 53.1. The 

Employer should note that in the event of an extension of this date for completion of the Contract, the 

Employer would need to request an extension of this guarantee from the Guarantor.  Such request must be 

in writing and must be made prior to the expiration date established in the guarantee. In preparing this 

guarantee, the Employer might consider adding the following text to the form, at the end of the penultimate 

paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 

[six months][one year], in response to the Employer’s written request for such extension, such request to 

be presented to the Guarantor before the expiry of the guarantee 



Advance Payment Security 
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 

 

 

Advance Payment Guarantee No……………………. [insert guarantee reference number] 

Date…………………………. [insert date of issue of the guarantee] 

 

 

To: __________________________________________ [name of Employer] 

 __________________________________________ [address of Employer] 

 ___________________________________________ [name of Contract] 

 

Gentlemen: 

 

 In accordance with the provisions of the Conditions of Contract, Subclause 49.1 ("Advance 

Payment") of the above-mentioned Contract, ________________________________ [name and 

address of Contractor41] (hereinafter called "the Applicant") shall deposit with __________________-

______ [name of Employer] a bank guarantee to guarantee his proper and faithful performance under 

the said Clause of the Contract in an amount of _____________ [amount of guarantee42] 

_________________________________ [in words]. 

 

 We, the ____________________ [bank or financial institution], as instructed by the Applicant, 

agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety merely, the 

payment to ____________________ [name of Employer] on his first demand without whatsoever right 

of objection on our part and without his first claim to the Applicant, in the amount not exceeding 

____________________ [amount of guarantee] __________________________________ [in words]. 

 

 We further agree that no change or addition to or other modification of the terms of the Contract 

or of Works to be performed thereunder or of any of the Contract documents which may be made 

between _____________________ [name of Employer] and the Applicant, shall in any way release us 

from any liability under this guarantee, and we hereby waive notice of any such change, addition or 

modification. 

 

 
41  
42 An amount shall be inserted by the bank representing the amount of the Advance Payment, and denominated 

in Indian Rupees. 
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 This guarantee shall remain valid and in full effect from the date of the advance payment under 

the Contract until _________________________ [name of Employer] receives full repayment of the 

same amount from the Applicant. Consequently any demand for payment under this guarantee must be 

received by us at this office on or before that date. 

 

   Yours truly, 

 

 

   Signature and seal:  _______________________________ 

   Name of Bank:  _________________ 

   Address:  _______________________________________ 

   Date:  ____________________ 

 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 

 

  



Retention Money Security 
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 
 

 _____________________________ [Bank’s name and address of issuing branch or office] 

 

Beneficiary: ______________________ [Name and Address of Employer] 

 

Date: ____________________________ 

 

RETENTION MONEY GUARANTEE NO.:  _________________ 

 

We have been informed that ______________ [name of contractor43] (hereinafter called “the 

Applicant”) has entered into Contract No. _________________ [reference number of the contract] 

dated ______________________ with you, for the execution of __________________ [name of 

contract and brief description of Works] (hereinafter called “the Contract”). 

 

Furthermore, we understand that, according to the conditions of the Contract, when the Taking-Over 

Certificate has been issued for the Works and the first half of the Retention Money has been certified 

for payment, payment of ___________ [insert the second half of the Retention Money] is to be made 

against a Retention Money guarantee. 

 

At the request of the Applicant, we _________________ [name of Bank] hereby irrevocably undertake 

to pay you the sum or sums not exceeding in total an amount of _____________________ [amount 

in Rupees] (______________________) [amount in words44] upon receipt by us of your first demand 

in writing accompanied by a written statement stating that the Applicant is in breach of its obligation 

under the Contract without cavil or argument. 

 

 
43  
44 The Guarantor shall insert an amount representing the amount of the second half of the Retention Money or 

if the amount guaranteed under the Performance Guarantee when the Taking-Over Certificate is issued is 

less than half of the Retention Money, the difference between half of the Retention Money and the amount 

guaranteed under the Performance Security. 
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It is a condition for any claim and payment under this guarantee to be made that the payment of the 

second half of the Retention Money referred to above must have been received by the Applicant on 

its account number _________ at ___________ [name and address of Bank]. 

 

This guarantee shall expire, at the latest, 21 days after the date when the Employer has received a 

copy of the Defects Liability Certificate issued by the Project Manager.  Consequently, any demand 

for payment under this guarantee must be received by us at this office on or before that date. 

 

_____________________ 

[Signature(s) and seal of the guarantor] 

 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 



 


