Clarification to Pre-proposal Queries raised by Consultancy Firms during the meeting held on 11.08.2023 at
3:00 PM at RWD HQ for Project Management Consultancy Services for Bihar Rural Roads Project, Phase-
Il developed under MMGSY (AWSESH) in the State of Bihar

RFP Page

Relevant
Section/form of

Relevant Content from RFP

Bidder’s query/comment

Response to Queries

1. 26 Data Sheet, Point | 3. Bidder’s Experience PMC projects experience consists of | No changes. As per EOI
No. 29, ITC | The bidder shall have | Design and Construction Supervision | cum RFP
Clause Reference | experience in ongoing or | Works. The requirement of the
20.1,  Technical | completed in Project | Most of the Consultants are having | project is PMC services
Proposal, Management Consultancy | experience of DPR,  Construction | and not design and
Evaluation Criteria | (PMC)/ PMU Services in roads | Supervision, IE/AE projects instead of | construction
and linear infrastructure funded | particular experience of PMC projects. As, | supervision, hence no
by  multi-lateral  external | Design and Supervision is a part of PMC, | change.
funding agencies/ central Govt. | Therefore Experience of
agencies/ State Govt. Agencies | PMC/PMU/DPR/IE/AE/Construction
over the past 7 years Supervision projects of road/linear
infrastructure by multi-lateral external
funding agencies/ central Govt. agencies/
State Govt. Agencies shall also be
considered.
2 26 Data Sheet, Point | 3. Bidder’s Experience We understand that similar road/linear | No changes. As per EOI

No. 29, ITC
Clause Reference
20.1, Technical
Proposal,

Evaluation Criteria

c. Additional 5 marks (2.5
marks for each project), if the
experience is in Bihar with
Bihar state government
agencies/ department.

infrastructure projects of any category such
as PMC/PMUV/IE/AE in Bihar is considered.
Instead of projects of Bihar state
government agencies/ department, we
request you to consider experience of
projects of any multi- lateral external
funding agencies/ central Govt. agencies/
State Govt. Agencies.

cum RFP
15 marks have been

allotted to  similar
projects under the
Bidder’s  Experience

criteria. 5 marks have
been allotted as an
additional requirement
as it is very important
for the Consultancy
Agencies to  have
experience of working
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with Bihar state
government  agencies/
departments

26

Data Sheet, Point
No. 29, ITC
Clause Reference
20.1, Technical
Proposal,

Evaluation Criteria

The  bidder shall  have
experience in ongoing or
completed in Project
Management Consultancy

(PMC)/PMU Services in roads
and linear infrastructure funded
by  multi-lateral  external
funding agencies/ central Govt.
agencies/ State Govt. Agencies
over the past 7 years

a. 1 project — 5 marks

b. 2 or more projects — 15 marks
c. Additional 5 marks (2.5
marks for each project), if the
experience is in Bihar with
Bihar state government
agencies/ department.

In RFP for 2 or more projects 15 marks
allotted but in Technical Form Evaluation
Criteria for 2 or more projects, 10 marks is
allotted.

Kindly clarify how many marks will be
allotted for 2 or more projects in addition to
that for rest marks, how many no. of
projects will be required for experience in
Bihar region.

2 or more projects shall
be allotted 15 marks

Additional marks per
project shall be 2.5
marks, with maximum
marks capped at 5
marks. Thus, 2 or more
projects, if the
experience is in Bihar
with Bihar state
government agencies/
department will fetch
full additional marks i.e.
5 marks

Corrigendum | Corrigendum No. | Schedule of Dates, Point 2, Pre- | The address to attend the Pre Bid Meeting | Venue of the pre-
RWD/MMGSY/( | Proposal Meeting is mentioned. proposal conference
AWSESH)/ It is also requested to provide the VVC link to | was provided in the RFP
HQ/ET-2023-01 attend the meeting online.
Technical | General )i Graduate in Civil | Kindly amend as: No changes. As per EOI
Form Qualification Engineering 20 marks o Graduation in Civil Engineering 25 | cum RFP
Marks
e Master’s degree in Civil

Engineering/Construction
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Management/MBA  or
Marks

equivalent 5

Response to Queries

Team

personnel will consist of: Team

mentioned in RFP.

6. 62 and Experience  and | For Team Leader As similar capacity is not defined in the | Team Leader equivalent
Technical | qualification of the | He should have worked as TL | RFP. shall be considered as
Form key personnel & | or equivalent for minimum 3 | Therefore we request you to please consider | Project — Director  or
EC -3 Evaluation | years on road project following designations as Similar capacity | Retired ~ Government
Criteria for (ii) Experience as Team Leader | to Team leader. officer not be_:low f[he
assessment of | or similar capacity o Resident Engineer rank of Superintending
score of Key Staff « Sr. Highway Engineer Engineer.
for adequacy of the .
Assignment e Project Manager on behalf of
Consultant/Contractor
e Superintending Engineer & above on
behalf of Government retired.
(iii) Experience as team leader | We request you to allow similar capacity | The clause has been
for the project of similar value | positions of Team Leader should also be | modified as:
& nature consider (i) Experience as team
(iv) Experience as team leader | We also request you to please clarify what | leader for the road
in external aided project cost of similar nature projects are to be | projects
considered as cost of pI’OjECt is not (IV) Experience as team
mentioned in RFP leader in external aided
project
Technical EC2.2 For Procurement Specialist We understand that Post graduation degree | Yes. Total professional
Form Procurement Post Graduate in Engineering/ | is mandatory but total professional | experience shall  be
Specialist Management or equivalent experience will be counted from Graduate | calculated from
degree in civil. Kindly clarify Graduation
2. (i) Experience  as | Kindly clarify what similar positions can | No changes. As per EOI
Procurement Specialist in road | be considered in similar to Procurement | cum RFP
project Specialist
8. 60 VI.  Consultant’s | The core team of the PMC key | All these positions are full time as | No changes. As per EOI

cum RFP




Sl.
(\[o}

RFP Page
(\[o}

Relevant
Section/form of
RFP

Relevant Content from RFP

Leader, Procurement
Specialist, Contract

Specialist, Program
Management Specialist,
Financial Specialist,
Environmental Safeguard

Specialist, Social Safeguard
Specialist, Project
Monitoring Specialist (3 nos.)

Bidder’s query/comment

As Procurement Specialist, Contract
Specialist, Financial Specialist,
Environmental Safeguard Specialist and
Social Safeguard Specialist Professionals
are generally deployed on all such similar
projects on intermittent basis.

Therefore we request you to change man
months of these positions from full time to
intermittent input.

Response to Queries




9. 24 Data Sheet, | The Proposals must be submitted | It is requested to extend the due date of | The Proposals must be
Point No. 27, | no later than: Date: [30/08/2023] | submission of bid by at least 2 weeks after | submitted no later than:
ITC Clause | Time: 15:00 hrs (Local Time) uploading of Pre bid queries replies. Date: [20/09/2023]
Reference Time: 15:00 hrs (Local
17.3.4, Time)
Technical
Proposal,
Evaluation
Criteria
10. Tender Tender Notice | Point 8 and 9: We understand that only “Original Only the following
Notice No: The Consultant’s will not write | Affidavit”, “Demand Draft for documents need to
BRRDA(HQ)/ | their names or their firm’s name | document fee” and “FDR for Bid submitted in physical
MMGSY- on this envelope. Security” need to be submitted form no later than Date:
91/2023-1184, | \hen the applicant submits his | Physically and no other document is [22/09/2023]  Time:
dated- bid online, he will get an| Teduired to be submitted in physical 17:00 hrs (Local Time)
05/07/2022 acknowledgement of submitted | form. i) Duly notarized
bid. The number mentioned on this | In case of any deviation from above, Power of Attorney
acknowledgement only will be | Kindly clarify. as per Form PQ-3
mentioned on the envelope ii) Demand Draft for
containing original affidavit, DD Document Fee
for bid processing cost and Bid iii) Bank  Guarantee/
Security. This is essential to Bank Draft/ Fixed
maintain the confidentiality of Deposit Receipt for
bidder. Bid Security/ EMD
A copy of acknowledgement slip
will be put inside this envelope to
ensure proper identification of the
bidder.
11. Tender Tender Notice | Point 8 and 9: As per corrigendum no. 2023-1297, dated:
Notice No: The Consultant’s will not write | 20.07.2023, last date of submission of
BRRDA(HQ)/ | their names or their firm’s name | completed proposal (i.e. proposal due date)
MMGSY- on this envelope. including Original DD and FDR in an
91/2023-1184, | \When the applicant submits his envelope is 30.08.2023 up to 3.00 p.m.
dated- bid online, he will get an | Considering that Acknowledgment No. is
05/07/2022 acknowledgement of submitted | required to be mentioned on Envelope




bid. The number mentioned on this
acknowledgement only will be
mentioned on the envelope
containing original affidavit, DD
for bid processing cost and Bid
Security. This is essential to
maintain the confidentiality of
bidder.

A copy of acknowledgement slip
will be put inside this envelope to
ensure proper identification of the
bidder.

containing original documents in Physical
submission and it will be generated after
online submission only, therefore the
physical submission date should be later
than the online submission.

Therefore, we request you to please allow
the Consultant to submit the physical copies
of the documents within 5 days after
deadline of online bid submission, i.e., till
04.09.2023.

Kindly consider.

12.

Page No. 90

Il Special
Conditions  of
Contract:
Section 8:
Number of GC
Clause: 3.4

“Limitation of the Consultants’
Liability towards the Client
Except in case of gross negligence
or wilful misconduct on the part of
the Consultants or on the part of
any person or firm acting on behalf
of the Consultants in carrying out
the Services, the Consultants, with
respect to damage caused by the
Consultants to the Client’s
property, shall not be liable to the
Client:

a. for any indirect or consequential
loss or damage; and

b. for any direct loss or damage
that exceeds the total payments for
Professional Fees and
Reimbursable Expenditures made
or expected to be made to the
Consultants hereunder.

We understand that the liability of
consultant in all cases will be limited to
maximum of “equal to the consultancy
contract value”.

Kindly confirm.

No changes. As per EOI
cum RFP

13.

25

Consortium/JV
is allowed

The bidder shall have experience
in ongoing or completed in Project
Management Consultancy

Please Clarify, is there any individual
criteria for lead member and JV Member for
qualifying in minimum eligibility criteria?

JV/ Consortium of
maximum 2 members
shall be allowed.




(PMC)/PMU Services in roads and
linear infrastructure funded by
multi-lateral  external  funding
agencies/ central Govt. agencies/
State Govt. Agencies over the past
7 years

Financial Capability

The bidder shall have minimum
annual average turnover of INR 25
(Twenty- Five) Crores from
Consulting Services in the last five
financial years i.e. FY 201718,
2018-19, 2019-20,202021, 2021-
22

a. Min. INR 25 Cr. — 2 marks
b. INR 25— 50 Cr. — 4 marks
¢. > INR 50 Cr. — 5 marks

Or
Both can jointly qualify these criteria

The lead firm shall need
to qualify at least 50%
of the eligibility criteria,
JV member shall need
to qualify at least 25%
of the eligibility criteria
and both the lead
member and JV member
firms should jointly
qualify 100% of the
eligibility criteria

14.

26

Bidder’s
Experience

The bidder shall have experience
in ongoing or completed in Project
Management Consultancy
(PMC)/PMU Services in roads and
linear infrastructure funded by
multi-lateral external  funding
agencies/ central Govt. agencies/
State Govt. Agencies over the past
7 years

a. 1 project — 5 marks

b. 2 or more projects — 15 marks.

Kindly clarify, will you consider Authority
Engineer/ Independent Engineer/
Supervision Consultancy and DPR Projects
of State Highway and National Highway
Projects Experience or only PMC Works
will be considered?

Kindly also clarify in what manner ongoing
projects experience will be considered?

No changes. As per EOI
cum RFP

The requirement of the
project is PMC services
and not design and
construction
supervision, Authority
Engineer/ Independent
Engineer/  Supervision
Consultancy and DPR
Projects hence no
change.

Ongoing projects which
have completed at least
50% of its tenure
(project duration) shall




be considered eligible
for the purposes of
evaluation.

15.

26

Bidder’s
Experience

Additional 5 marks (2.5 marks for
each project), if the experience is
in Bihar with Bihar state
government agencies/ department.

Kindly clarify in what manner ongoing
projects experience will be considered?
Will You consider DPR Projects in this
criterion?

Ongoing projects which
have completed at least
50% of its tenure
(project duration) shall
be considered eligible
for the purposes of
evaluation.

Project  Management
Consultancy  (PMC)/
PMU Services in roads
and linear infrastructure
funded by multi-lateral
external funding
agencies/ central Govt.
agencies/ State Govt.
Agencies over the past 7
years shall only be
considered as eligible
projects.

Design and construction
supervision, Authority
Engineer/ Independent
Engineer/ Supervision
Consultancy and DPR
Projects, etc. shall not
be considered as eligible
projects

16.

Technical
Proposal

/

3. Bidder’s Experience

The bidder shall have experience
in ongoing or completed in Project

We would like to request you to please
consider only PMC projects for additional 5
marks without the condition of experience

No changes. As per EOI
cum RFP

15 marks have been




Evaluation
Criteria

Management Consultancy (PMC)
/PMU Services in roads and linear
infrastructure funded by multi-
lateral external funding agencies/
central Govt. agencies/State Govt.
Agencies over the past 7 years.

a) 1 project — 5 marks b. 2 or more
projects — 15 marks

b) Additional 5 marks (2.5
marks for each project), if the
experience is in Bihar with
Bihar state government
agencies/ department.

in Bihar with Bihar state Government
agencies / department

allotted to  similar
projects  under the
Bidder’s  Experience

criteria. 5 marks have
been allotted as an
additional requirement
as it is very important
for the Consultancy
Agencies to  have
experience of working
with Bihar state
government agencies/
departments

17. 61 Experience and | 2. Procurement Specialist Kindly consider educational qualifications | The clause has been
qualification of as follows. Essential: Graduate in Civil | modified as:
the key | Educational Qualification Engineering Educl:%'glor;_al _
Sveori?gnelbe | Post Graduate in Engineering/ Desirable: Post Graduate in Engineering/ g;si-l(;f:d:)ar:é .
Management or equivalent Management or equivalent 2O
under. Engineering /
Management/Planning
or equivalent.
18. 61-62 Experience and | 4. Program Management | Kindly consider educational qualifications | No changes. As per EOI
qualification of | Specialist as follows. Essential: Graduate in Civil | cum RFP
the key Engineering / Management Desirable:
personnel Educational Oualification Master’s degree in Business Administration
would be as , . . / Project Management/
under Master's degree in ~Business Engineering/Planning
' Administration / Project
Management/
Engineering/Planning or
equivalent
19. 24 Data Sheet, ITC | A price adjustment provision | As the project duration is of 36 months, | No changes. As per EOI

Clause
Reference, 16.2

applies to remuneration rates:
Not Applicable

consultant have to provide vyearly
increments to their respective staff working

cum RFP




on the project and also have to tackle other
inflations.

Hence we request you to kindly 5% yearly
escalation on the quoted price in the
financial proposal on all items.

20. 25 Data Sheet, ITC | The bidder shall have experience | As per the requirement the bidder should | The experience  of
Clause in ongoing or completed in Project | have experience of ongoing/ completed | Project  Management
Reference, 20.1 | Management Consultancy (PMC)/ | PMC/PMU projects in roads and linear | Agency (PMA) shall be
PMU Services in roads and linear | infrastructure. considered provided the
infrastructure funded by multi- | We request you to kindly also consider | SCOpe is similar to
lateral external funding agencies/ | the experience of Project Management | hature of the works
central Govt. agencies/ State Govt. | Agency (PMA) which also have similar | under this RFP and does
Agencies over the past 7 years nature of works under the contract. not include design and
Request you to kindly consider and | construction _
amend the clause 20.1. supervision, -~ Authority
Engineer/ Independent
Engineer/  Supervision
Consultancy/ DPR
Consultancy Projects
21. 52 Form FIN-4 | Communication Cost- | Project duration of 36 months however | Refer the Form Fin 4
Breakdown of | Monthly basis-13 No communication cost is given for 13 months | uploaded in
Reimbursable only, request you to kindly amend it to 36 | www.pmgsytendersbih.
Expenses Local Transportation Cost mopths. L gov.mn
Monthly basis-1 Project duration is of 36 months and
transportation cost is given 1 no only.
Request you to kindly provide at least 2 no.
of Vehicles for smooth functioning of
project for 36 months.
22. 52 Form FIN-4 Cost for Office/ Accommodation is not | Cost for office/

Breakdown of
Reimbursable
Expenses

given in Financial proposal, hence its
requested to add a subhead for one office
in Patna for 36 months.

accommodation would
be a subhead under
reimbursable
component.
Refer Form Fin 4
uploaded in



http://www.pmgsytendersbih.gov.in/
http://www.pmgsytendersbih.gov.in/

www.pmagsytendersbih.
gov.in

23. 52 Form FIN-4 Sub-heads for Office supplies, Office | Refer Form Fin 4
Breakdown of running expenses, and office furniture and | uploaded in
Reimbursable equipment’s are not given in Financial | www.pmgsytendersbih.
Expenses Proposal. Request you to kindly provide | gov.in
the same.
24, 65 Section-6 The Consultancy Agency shall be | As per General Procurement contracts with | The clause has been
Terms of | required to submit acceptable | State/Central agencies (i.e MORTH/ NHAI/ | modified as:

reference clause
XII1.
Performance
Security:

Fixed Deposit Receipt (FDR)
issued from scheduled bank
situated within the State of Bihar
for an amount equal to 5% of the
accepted consultancy cost towards
Performance  Security.  The
validity of the Fixed Deposit
Receipt (FDR) shall cover entire
duration of the consultancy period
plus 6 months. The format of the
Fixed Deposit Receipt (FDR) shall
be got approved from the
Employer. The Fixed Deposit
Receipt (FDR) shall be released
after 6 months of completion of
Consultancy Services. If
performance of the Consultancy
Agency is not found satisfactory
this security will be liable to be
forfeited. In  addition, the
Consultancy Agency shall be
liable for action under relevant
clauses of the Contract.

BSRDC/ MPRDC/ NHIDClLetc.) for
consultancy services,

Performance Security is accepted in the
form of Bank Guarantees from
Nationalized banks having a branch in the
state where the project is going to be
executed.

In view of same we request you to also
consider Performance Security in the form
of Bank Guarantee

The Consultancy
Agency shall be
required to  submit
acceptable Bank
Guarantee (BG)/
Demand Draft (DD)/
Fixed Deposit Receipt
(FDR) from
Nationalized Banks for
an amount equal to 5%

of the accepted
consultancy cost
towards  Performance

Security. The validity of
the Bank Guarantee
(BG)/ Demand Draft
(DD)/ Fixed Deposit
Receipt (FDR) shall
cover entire duration of
the consultancy period
plus 6 months. all be
released after 6 months
of  completion  of
Consultancy Services. If
performance of the
Consultancy Agency is
not found satisfactory



http://www.pmgsytendersbih.gov.in/
http://www.pmgsytendersbih.gov.in/
http://www.pmgsytendersbih.gov.in/
http://www.pmgsytendersbih.gov.in/

this security will be
liable to be forfeited. In
addition, the
Consultancy  Agency
shall be liable for action
under relevant clauses
of the Contract

25. 52 Clerical ~Assistants have not been | Any other costs such as
mentioned in the RFP. It is requested to add | clerical/ office assistant,
Clerical Assistant/Office manager/ | etc. shall be estimated
Computer Operator/ Office Boy for at least | by  the  prospective
03 nos. for 36 months. bidders based on their
understanding of the
requirement and
incorporate such costs
in their quotes
26. 24 Data Sheet, ITC | Electronic bid submission through | Please clarify the mode of submission of | The submission shall be
Clause website Technical Proposal and Financial Proposal | through online mode
Reference, 17.1 | www.pmgsytenders.gov.in. online | whether online / offline or both. through website
and www.pmgsytenders.go
27. 24 Data Sheet, ITC | Consultant must submit the Pre- v.in
Clause qualification proposal, Technical
Reference, 17.3 | Proposal and Financial Proposal
online.
28. 26 ITC E. Data| The bidder shall have experience | We request you to Kkindly elaborate /| Linear infrastructure
Sheet in ongoing or completed in Project | mention the type of projects consider under | shall be limited to
Management Consultancy (PMC) | Linear infrastructure national highways, state
/ PMU services in roads and highways, expressways,
Linear infrastructure funded by and other roads.
multi-lateral  external  funding
agencies / central Govt. agencies /
State Govt. agencies over the past
7 years.
29. 6 NIT Pt. 7 The consultant should be required | We request to consider the FDR of any | The clause has been

to submit acceptable Fixed

scheduled bank in India.

modified as:



http://www.pmgsytenders.gov.in/
http://www.pmgsytenders.gov.in/
http://www.pmgsytenders.gov.in/

Deposit Receipt (FDR) issued
from scheduled commercial Bank
situated within the state of Bihar.

We also request to accept the EMD in form
of Bank Guarantee / Demand Draft.

The EMD shall be
furnished in the form of
Bank Guarantee/

30. 66 Section6-TOR |a) The bidder shall furnish, as Bank Draft/ Fixed
part of his bid, a EMD in the Deposit Receipt drawn
amount of 5 Lacs. on Nationalized Bank or

b) The EMD shall be furnished in Scheduled Bank in India
the form of Bank Draft drawn to be acceptable to
on Nationalized Bank or RWD drawn in favour
Scheduled Bank in India to be of ‘Secretary,
acceptable to RWD drawn in BRRDA, RWD, Bihar,
favour of ‘Engineer in Chief, payable at Patna
RWD, payable at Patna

31. 87 Il. General | Settlement of Disputes All disputes or differences of any kind

conditions  of
contract

If either Party objects to any action
or inaction of the other Party, the
objecting Party may file a written
Notice of Dispute to other Party
providing in detail the basis of the
dispute. The Party receiving the
Notice of Dispute will consider it
and respond in writing within 14
days after receipt. If that Party fails
to respond within 14 days, or the
dispute cannot be amicably settled
within 14 days following the
response of that Party, Clause GC
8.2 shall apply.

Any dispute between the Parties as
to matters arising pursuant to this
Contract that cannot be settled
amicably according to Clause GC
8.1 may be submitted by either
Party for settlement in accordance
with the provisions specified in the
SC.

whatsoever that may arise between the
Employer and the Consultant in connection
with or arising out of the contract or subject
matter thereof during Consultancy Services,
or after their completion, whether before or
after termination of contract shall be settled
as under:

In the event of any dispute or difference
shall be taken up by either party for
resolution  through AMRCD as
mentioned in DPE OM No. 05 /0003 /
2019 — FTS — 10937, dated 14" dec 2022
(Enclosed for reference)

We request you to kindly consider the Govt.
of India for Dispute resolution in case of
dispute with CPSU.-

No changes. As per EOI
cum RFP




32.

General

Regarding Submission of proposal

It is requested to extend the last date of
submission by at-least by two weeks prior
to the clarification of pre-bid queries for
preparation of proposals.

The Proposals must be
submitted no later than:
Date: [20/09/2023]
Time: 15:00 hrs (Local
Time)

33.

25 and
26

Clause 20.1 (SI.
No. 29) of
Instruction to
Consultants
(ITC), E. Data
Sheet

Criteria and point system for the
evaluation of the Proposal:

1st Pre-Qualification Proposal:
The short-listing criteria are:

1. The bidder shall have
experience in  ongoing  or
completed in Project Management
Consultancy  (PMC)/ PMU
Services in roads and linear
infrastructure funded by multi-
lateral external funding agencies/
central Govt. agencies/ State Govt.
Agencies over the past 7 years
Technical Proposal:

Bidder’s Experience

3. The bidder shall have
experience in  ongoing  or
completed in Project Management
Consultancy  (PMC)/ PMU
Services in roads and linear
infrastructure funded by multi-
lateral external funding agencies/
central Govt. agencies/ State Govt.
Agencies over the past 7 years

a. 1 project — 5 marks

b. 2 or more projects — 15 marks
c. Additional 5 marks (2.5 marks
for each project), if the experience

We understand that services carried out by
consultants are sometimes grouped under
Project Management Agencies (PMA) by
the clients with a similar scope of services
as PMC.

Further, itis to be appreciated that generally
consultants which provide their services in
road as well as linear infrastructure in a
single project are very limited. There would
be a few consultants who might have
experience in road as well as linear
infrastructure in a single project

Therefore, we kindly request to amend the
criteria for bidder’s experience as follows:

“The bidder shall have experience in
completed Project

Management Consultancy/ PMU/ PMA
Services in roads or linear infrastructure
funded by multi-lateral external funding
agencies / central Govt. agencies / State
Govt. Agencies over the past 7 years

a. 1 project — 5 marks

b. 2 or more projects — 15 marks
Additional 5 marks (2.5 marks for each
project), if the experience is in Bihar with
Bihar  state  government  agencies/
department.

The  experience of
Project  Management
Agency (PMA) shall be
considered provided the
scope is similar to
nature of the works
under this RFP and does
not include design and
construction
supervision, Authority
Engineer/ Independent
Engineer/ Supervision
Consultancy/ DPR
Consultancy Projects

Linear infrastructure
shall be limited to
national highways, state
highways, expressways,
and other roads.




is in Bihar with Bihar state
government agencies/ department.

We understand that the projects having
scope of Construction Supervision /
Independent Engineer/ Authority’ Engineer
shall not be considered under this criterion.

34. 25and 26 | Clause 20.1 (SI. | Criteriaand point system for the | Since, it is a prestigious project covering the | No changes. As per EOI
No. 29) of | evaluation of the Proposal: entire state of Bihar, it is of prime | cum RFP
Instruction  to | 1st Pre-Qualification Proposal: importance to on board a financially sound
Consultants The short-listing criteria are: consultant, therefore, we request you to
(ITC), E. Data | 3. Annual turnover of the firm for | kindly revise the
Sheet at least the last five years. (FY 17- | minimum eligibility criteria for financial

18, 18-19, 19-20, 20-21, 21-22) | capability and modify it as:

showing at least average annual

turnover equivalent to INR 25 Cr. | “The bidder shall have minimum annual

average turnover of INR 25 (Twenty- Five)

Technical Proposal: Crores from Consulting Services in the last

Financial Capability five financial years i.e., FY 2017-18, 2018-

The bidder shall have minimum | 19, 2019-20, 2020-21, 2021-22

annual average turnover of INR 25

(Twenty-Five)  Crores  from | a. Min. INR 50 - 100 Cr. — 2 marks

Consulting Services in the last five | b. INR 101 - 150 Cr. — 4 marks

financial years i.e. FY 2017-18, | ¢. > INR 150 Cr. — 5 marks

2018-19, 2019-20,2020-21, 2021-

22

a. Min. INR 25 Cr. — 2 marks

b. INR 25 —50 Cr. — 4 marks

c. > INR 50 Cr. — 5 marks

35. 61,62 Clause VI of | Consultant’s Team: We understand that Educational | No changes. As per EOI

Terms of | Program Management | Qualification required for a Key Personnel | cum RFP
Reference Specialist — Program Management Specialist includes

Educational Qualification
Master’s degree in Business
Administration / Project

Master’s degree in Business Administration
(MBA) in any of the specialization i.e.,
general MBA degree will be suffice.




Management/ Engineering/
Planning or equivalent

Kindly clarify.

36. 61 Clause VI of | Consultant’s Team: We  understand  that  Educational | The clause has been
Terms of | Procurement Specialist Qualification required for a Key Personnel | modified as:
Reference Educational Qualification — Procurement Specialist includes Post | Educational
Post Graduate in Engineering/ | Graduate in Engineering in any of the | Qualification:
Management or equivalent specialization i.e., general Post Graduation | Post-Graduate in
degree will be suffice. Engineering /
Management/Planning
Kindly clarify. or equivalent.
37. 65 Clause XIlI of | XII. Penalties: As we find the penalty a little harsh on | The clause has been
Terms of | In case Consultancy Agency fails | consultants, we kindly request to revise the | modified as:
Reference to submit deliverables as per the | penalty and modify it to 0.1% (one tenth | XII. Penalties:
approved work program, the | percent) per calendar week of delay subject | In case Consultancy
Consultancy Agency shall be | to maximum of 5% (five percent) of the | Agency fails to submit
liable to pay penalty @0.5% (One | contract amount. deliverables as per the
half percent) per calendar week of approved work
delay subject to maximum of 10% program, the
(ten percent) of the contract Consultancy  Agency
amount. shall be liable to pay
penalty @0.1% (One
tenth  percent) per
calendar week of delay
subject to maximum of
10% (ten percent) of the
contract amount.
38. 91 Clause 6.2 (1) | Price Adjustment provision is not | We would like to mention that in the model | No changes. As per EOI

& (2) of
Special
Conditions
Contract

of

applicable on remuneration rates

RFPs floated by Multilateral funding
agencies, there is a provision of price
adjustment on both remuneration and
reimbursable rates.

Therefore, we request the client to kindly
allow the price adjustment on remuneration
and reimbursable, starting from 18" month
of the operations.

cum RFP




39. 55 I1l. SCOPE OF | Task 3 Procurement & Contract | As per the scope of work, we understand | The scope of work for
SERVICES Management: that the PMC has to assist the client/ PMU | the PMC does not
Task 3| Assist RWD in preparation of | in IT and digital related tasks. Also, we | envisage IT/digital
Procurement & | Terms of References of related | understand that the PMC consultant hasto | advisory or
Contract Consulting Services for digital | technically assist in establishing the, implementation tasks.
Management: transformation and institutional | without bearing any financial | The Terms of

enhancement, including asset | implications of establishing it and | References of related
management systems, digital | associated works. Consulting Services for
project management system, digital transformation
establishment of control and | Kindly confirm. and institutional
command centre, and enhancement, including
procurement of mobile van asset management
equipped with equipment for systems, digital project
quality checks likely to be management  system,
procured under the project, and establishment of
bidding documents / Request for control and command
Proposals ( RFPs/ RFQs), centre have already
evaluation of bids / proposals and been prepared and is
final procurement of bidders / under review and thus
Consultants while PMC may not be
required in preparation
of such TORs, the PMC
is expected to assist
RWD in monitoring the
progress of such works
including assistance in
their contract
management,  project
management and
progress report
preparation.
40. Mobilization Advance In order to have effective and on time

mobilization, we request the client to kindly
provide the mobilization advance for the
project.

No changes. As per EOI
cum RFP




Kindly consider.

41. 25 SI. No. 29 of | The bidder shall have experience | The Client is requested to also consider the | No changes. As per EOI
Table under | in ongoing or experience of Construction Supervision / | cum RFP
Instructions  to | completed in Project Management | Authority’s  Engineer / Independent | The requirement of the
Consultants Consultancy (PMC) [/ PMU | Engineer Projects in this criteria. project is PMC services
(ITC), Date | Services in roads and linear and not design and
Sheet infrastructure funded by multi | Kindly confirm the above construction

lateral external funding agencies / supervision, Authority

central Govt. agencies / State Engineer/ Independent

Govt. Agencies over the past 7 Engineer/ Supervision

years Consultancy and DPR
Projects hence no
change.

42. 63 Clause No. VII | Inputs by the RWD We assume the office rent and cost of | The costs toward office
under Section- maintenance will be borne by the Client, the | rentals and maintenance
6: TOR The consultants should arrange for | Consultants shall make the provision in | shall be borne by the

his office accommodation as | their financial proposal accordingly. Kindly | Consultants and their
required (Plinth area nearly 2000 | confirm. financial quote shall be
Sqgft) including electricity &water inclusive of such costs.
and watch & ward facilities. The Client is also requested to share the | Cost for office/
tentative site office location. accommodation would
be a subhead under
reimbursable
component.
Refer Form Fin 4
uploaded in
www.pmagsytendersbih.
gov.in

43. 65 Clause No. XII | Penalties: The Client is requested to reduce the | The clause has been
under Section- | In case Consultancy Agency fails | maximum capping of penalties to 5% of the | modified as:

6: TOR to submit deliverables as per the | contract amount. XI1. Penalties:
approved work program, the In case Consultancy

Consultancy Agency shall be
liable to pay penalty @ 0.5% (One
half percent) per calendar week of
delay subject to

The Client is requested to amend the Clause
as below:

Agency fails to submit
deliverables as per the
approved work
program, the



http://www.pmgsytendersbih.gov.in/
http://www.pmgsytendersbih.gov.in/

In case Consultancy Agency fails to submit
deliverables as per the approved work
program, the Consultancy Agency shall be
liable to pay penalty @ 0.5% (One half
percent) per calendar week of delay subject
to maximum of 5%(five percent) of the
contract amount.

Consultancy  Agency
shall be liable to pay
penalty @0.1% (One
tenth  percent) per
calendar week of delay
subject to maximum of
10% (ten percent) of the
contract amount.

44,

66

XI1I.
Performance
Security under
Section-6: TOR

The Consultancy Agency shall be
required to submit acceptable
Fixed Deposit Receipt (FDR)
issued from scheduled bank
situated within the State of Bihar
for an amount equal to 5% of the
accepted consultancy cost towards
Performance  Security.  The
validity of the Fixed Deposit
Receipt (FDR) shall cover entire
duration of the consultancy period
plus 6 months. The format of the
Fixed Deposit Receipt (FDR) shall
be got approved from the
Employer. The Fixed Deposit
Receipt (FDR) shall be released
after 6 months of completion of
Consultancy Services

The Client is requested to accept
Performance Security in the form of Bank
Guarantee, as it will be difficult for a
Consultant to submit the in the form of
FDR.

The Client is further requested to share the
format of Bank Guarantee in this respect.

The clause has been
modified as:

The Consultancy
Agency  shall be
required to  submit
acceptable Bank
Guarantee (BG)/
Demand Draft (DD)/
Fixed Deposit Receipt
(FDR) from
Nationalized Banks for
an amount equal to 5%

of the accepted
consultancy cost
towards  Performance

Security. The validity of
the Bank Guarantee
(BG)/ Demand Draft
(DD)/ Fixed Deposit
Receipt (FDR) shall
cover entire duration of
the consultancy period
plus 6 months. all be
released after 6 months
of  completion  of
Consultancy Services. If
performance of the
Consultancy Agency is




not found satisfactory
this security will be
liable to be forfeited. In
addition, the
Consultancy  Agency
shall be liable for action
under relevant clauses
of the Contract

45, 66 XIII. a) The bidder shall furnish, as | The Client is requested to accept EMD in | The clause has been
Performance part of his bid, a EMD in the | the form of Bank Guarantee also. modified as:
Security under amount of 5 Lacs. The EMD shall be
Section-6: TOR | b) The EMD shall be furnished in | The Client is further requested to share the | furnished in the form of
the form of Bank Draft drawn | format of Bank Guarantee in this respect. Bank Guarantee/
on Nationalized Bank or Bank Draft/ Fixed
Scheduled Bank in India to be Deposit Receipt drawn
acceptable to RWD drawn in on Nationalized Bank or
favour of ‘Engineer in Chief, Scheduled Bank in India
RWD, payable at Patna to be acceptable to
RWD drawn in favour
of ‘Secretary,
BRRDA, RWD,
Bihar’, payable at Patna
46. 78 Clause 3.5 of | 3.5 Insurance to be taken out by | The Client is requested to amend the Clause

GCC under
Section-7

the Consultant

The Consultant (i) shall take out
and maintain, and shall cause any
Sub- Consultants to take out and
maintain, at their (or the Sub-
Consultants’, as the case may be)
own cost but on terms and
conditions approved by the Client,
insurance against the risks, and for
the coverage’s specified in the SC,
and (ii) at the Client’s request,
shall provide evidence to the

as below:

The Consultant (i) shall take out and
maintain, and shall cause any Sub-
Consultants to take out and maintain, at
their (or the Sub-Consultants’, as the case
may be) own cost but—en—terms—and

.\ I I lient,
insurance against the risks, and for the
coverage’s specified in the SC, and (ii) at
the Client’s request, shall provide evidence
to the Client showing that such insurance
has been taken out and maintained and that

No changes. As per EOI
cum RFP




Client showing that such insurance
has been taken out and maintained
and that the current premiums
therefore have been paid.

the current premiums therefore have been
paid

47. 91 Clause No. 6.2 | Price Adjustment provision is not | As the Project duration is 36 months, | No changes. As per EOI
(1) & (2) of | applicable on remuneration rates | therefore, the Client is requested to include | cum RFP
Special Price Adjustment provision @ 10% from
Conditions  of 13th month onwards.
Contract
48. - General Advance Payment The Client is requested to provide provision | No changes. As per EOI
of Interest free ‘Advance Payment’ (at least | cum RFP
10% the Contract Amount) after signing the
Contract Agreement subject to submission
of Bank Guarantee.
49, 74 Clause 2.8 of | 2.8 Suspension The payments would be suspended before | No changes. As per EOI
General the period of (30) days provided for remedy | cum RFP
Conditions  of | The Client may, by written notice | of such failure. Hence, the Client is
Contract of suspension to the Consultants, | requested to amend the Clause in a manner

suspend all payments to the
Consultants hereunder if the
Consultants fails to perform any of
its obligations under this Contract,
including the carrying out of the
Services, provided that such notice
of suspension (i) shall specify the
nature of the failure, and (ii) shall
request the Consultants to remedy
such failure within a period not
exceeding thirty (30) calendar
days after receipt by the
Consultants of such notice of
suspension.

that the payments should be suspended after
a period of (30) days owing to the failure of
Consultant to remedy.

To be amended as follows;

“The Client may, by written notice of
suspension to the Consultant, suspend part
or all payments to the Consultants
hereunder after the expiry of (30) days, if
the Consultants fails to perform any of its
obligations under this Contract, including
the carrying out of the Services, provided
that such notice of suspension (i) shall
specify the nature of the failure, and (ii)
shall request the Consultants to remedy
such failure within a period not exceeding
thirty (30) calendar days after receipt by the
Consultants of such notice of suspension”.




50. 90 Clause 3.4 of Limitation = of  Consultant’s | Please provide us clarity on the definition of | The clause has been
SCC, Liability towards the Client: property used in this clause. Does property | modified as:
include the immovable and movable | “Except in case of gross
“Except in case of gross | property only, or is it implied to mean the | negligence or wilful
negligence or wilful misconduct | Employer as an entity. misconduct on the part
on the part of the Consultants or on of the Consultants or on
the part of any person or firm | If not, then please amend the Clause in the | the part of any person or
acting on behalf of the Consultants | following manner: firm acting on behalf of
in carrying out the Services, the the  Consultants in
Consultants, with respect to | “Except in case of gross negligence or | carrying out the
damage caused by the Consultants | willful misconduct on the part of the | Services, the
to the Client’s property, shall not | Consultant or on the part of any person or | Consultants, with
be liable to the | firm acting on behalf of the Consultant in | respect to  damage
Client...................... ? carrying out the Services, the Consultant, | caused by the
with respect to damage caused by the | Consultants to the
Consultant to the Client’s—preperty, shall | Client, shall not be
not be liable to the Client................ ? liable to the
Client.....................
51. 24 SI. No. 26 of | Proposal Submission date The Client is requested to kindly extend | The Proposals must be
Instructions to of the Bid Proposal Submission date 15 | submitted no later than:
Consultants working days from the date of issue of the | Date: [20/09/2023]
(ITC): Data reply to our queries, to enable the | Time: 15:00 hrs (Local
Sheet Consultants to submit comprehensive and | Time)
competitive Bid.
52. - - Evaluation Criteria for assessment | We understand that the purpose of this | No changes. As per EOI

of score of Key Staff for adequacy
of the Assignment

Experience in State of Bihar- 20
Marks

criteria is to have experience of working in
similar region and understanding of local
language.

Therefore, we request you to kindly modify
the criteria as below.

Experience in similar region-10 Marks
Experience in local language- 10 Marks

cum RFP




53. Page No-25 | E.  Datasheet, | The bidder shall have experience | Request you kindly revise the clause: No changes. As per EOI
Clause in ongoing or completed in Project cum RFP
Reference No | Management Consultancy | “The bidder shall have experience in
2.1 (For FTP), | (PMC)/PMU Servicesinroadsand | ongoing or completed in  Project
1st Pre- | linear infrastructure funded by | Management Consultancy (PMC)/PMU
Qualification multi-lateral  external  funding | Services in any infrastructure funded by
Proposal: ~ SL | agencies/ central Govt. agencies/ | multi-lateral external funding agencies/

No-2 State Govt. Agencies over the past | central Govt. agencies/ State Gowt.
7 years Agencies over the past 7 years

54, Page No- 27 | E.  Datasheet, | Bidder’s Experience: | We request you to kindly consider the | No changes. As per EOI
Clause The bidder shall have experience | clause as below : cum REP
Reference No | in ongoing or completed in Project
2.1 (For FTP), | Management Consultancy | The bidder shall have experience in ongoing
Technical (PMC)/PMU Servicesinroadsand | or completed in Project Management
Proposal SL | linear infrastructure funded by | Consultancy (PMC)/PMU Services in any
No-2 multi-lateral  external funding | infrastructure funded by multi-lateral

agencies/ central Govt. agencies/ | external funding agencies/ central Govt.
State Govt. Agencies over the past | agencies/ State Govt. Agencies over the past
7 years 7 years

a. 1 project — 5 marks b. 2 or more | a. 1 project — 10 marks

projects — 15 marks b. 2 or more projects — 20 marks

c. Additional 5 marks (2.5 marks

for each project), if the experience

is in Bihar with Bihar state

government agencies/ department.

55. Page No- 27 | Task8 Under this scope item, the | We understand these modules are not part | The scope of PMC does
Implementation | development of enhanced MIS | of the scope of work and bidders don’t need | not include
support to | system, Asset Management and | to submit any quote for the same. Kindly | development of
Technical Pilot projects shall be carried out | confirm enhanced MIS system,
Assistance through separate contracts for Asset Management and

which RFPs are being prepared
and shall be floated separately.

Pilot projects. These are
to be carried out through
separate contracts for
which RFPs are being
prepared and shall be
floated separately.




56. Page No-59 | Ill. SCOPE OF | Task-12 Coordination & | e Please clarify who will bear the cost of | The costs towards office
SERVICES Interaction with P1Us: travel and accommodation for the | rentals and
The PMC team shall visit at least 4 resources. maintenance, vehicles,
PIUs every month and during such | e  Please suggest if the core PMC team | field visits, shall be
visits the PMC team shall interact resources will be deployed onsite or | borne by the
with the officials of PIU and offsite. If onsite from when the | Consultants and their
discuss in regard to the issues resource will be deployed. financial quote shall be
faced Dby them pertaining to | o |f onsite we assume client will provide | inclusive of such costs
Procurement, Contract the necessary infrastructure setup.
Management, performance of
DPR consultants and the standard
of their deliverables, Data
updating in MIS, Submission of
reports to HQ and other project
related issues including physical
and financial progress and provide
appropriate advice for further
improvement.
57. Page No-67 The EMD shall be furnished in the | We request to kindly modify the clause as: | The clause has been
XII.  Earnest | form of Bank Draft drawn on | “The EMD shall be furnished in the form of | modified as:
Money Deposit | Nationalized Bank or Scheduled | Bank Draft or Bank Guarantee (BG) form | The EMD shall be
Bank in India to be acceptable to | drawn on Nationalized Bank or Scheduled | furnished in the form of
RWD drawn in favor of ‘Engineer | Bank in India to be acceptable to RWD | Bank Guarantee/
in Chief , RWD, payable at Patna | drawn in favour of ‘Engineer in Chief , | Bank Draft/ Fixed
RWD, payable at Patna” Deposit Receipt drawn
on Nationalized Bank or
Scheduled Bank in India
to be acceptable to
RWD drawn in favour
of ‘Secretary,
BRRDA, RWD,
Bihar’, payable at Patna
58. NA NA Timeline & Deliverables Request you to kindly provide the details of

deliverables.

No changes. As per EOI
cum RFP. Refer Page
64, Clause VIII




59. Page No-16 | Substitution of | 12.7 If any of the Key Experts | We request you to kindly allow resource | No changes. As per EOI
Key Experts at | become unavailable for the | replacement if the proposed resources in | cum RFP
Validity extended validity period, the | any case is not available and the bidder can
Extension Consultant shall provide a written | replace the resource with the similar kind of
adequate justification and | experience.
evidence satisfactory to the Client
together with the substitution
request without hampering the
continuity of services. In such
case, a replacement Key Expert
shall have equal or better
qualifications and experience than
those of the originally proposed
Key Expert. The technical
evaluation score, however, will
remain to be based on the
evaluation of the CV of the
original Key Expert.
60. 26 of 98 Technical The bidder shall have experience | Experience in ongoing or completed in | No changes. As per EOI
proposal — in ongoing or completed in Project | Construction  Supervision/  Independent | cum RFP
Bidder’s Management Consultancy Engineer/Authority Engineer project in | The requirement of the
Experience, (PMC)/PMU Services inroads and | roads/highways may please be considered. project is PMC services
Point 3. linear infrastructure funded by and not design and
multilateral ~ external  funding construction
agencies/central Govt. agencies/ supervision, Authority
State Govt. agencies over the past Engineer/ Independent
7years Engineer/ Supervision
Consultancy and DPR
Projects hence no
change.
61. - Invitation  of | Bid Security - Rs. 5,00,000/-, We request you to kindly consider the Bid | No changes. As per EOI

Expression  of
Interest,
point No. 7

Security of Rs. 2,00,000/-

cum RFP




62.

4. Under
SECTI
ON-6
Il. MAIN
OBJECTIVE
OF THE
CONSULTAN
CY SERVICES
(pg - 53, 54)

5. Under
SECTI
ON-6
I1l. SCOPE OF
SERVICES (pg
— 56, 57)

a) PMC will work as an integral
part of PMU of BRRPIlI and
undertake the following tasks both
independently and jointly with the
PMU (as required by the Project
Director of PMU) to ensure high
level of effectiveness. PMC will
establish an effective line of
communication with the field
P1Us through PMU to receive the
required information on key items
required to deliver the services
through the following tasks. PMU
has already established a
Management Information System
(MIS) to be used to get the
required information from field
PIUs. The same is to be further
enhanced through a separate
project management system under
the Project to automate various
functions for which a separate RFP
is being floated.

b) Task 6

Information System:
PMU has a MIS system that is
required to be enhanced to a web-
based high-level MIS with
capabilities to manage various
contracts throughout their project
cycle including planning and
project selection, preparation of
engineering designs, procurement,
contract ~ management,  post
construction maintenance, and
completion. Assist PMU to use

Management

We kindly seek clarification from the
Authority regarding the scope of work. Our
understanding is that the PMC team will be
providing valuable assistance to the
Authority in utilizing the current
Management Information System (MIS),
facilitating the engagement of suitable
consultants, and aiding in the adoption of
the upgraded MIS. In this regard, we also
comprehend that there are no plans for
additional enhancements to be undertaken
within the scope of this work.

The scope of work for
the PMC does not
envisage IT/digital
advisory or
implementation tasks.

The Terms of
References of related
Consulting Services for
digital transformation
and institutional
enhancement, including
asset management
systems, digital project
management  system,
and establishment of
control and command
centre have already
been prepared and is
under review and thus
while PMC may not be
required in preparation
of such TORs, the PMC
is expected to assist
RWD in monitoring the
progress of such works
including assistance in

their contract
management,  project
management and
progress report

preparation.




and the existing MIS and help in
operational zing the enhanced MIS
when available.

63.

Under
SECTION-6

Il. MAIN
OBJECTIVE
OF THE
CONSULTAN
CY SERVICES

(pg — 54)

PMC will propose and submit
three monthly plans for the tasks to
be performed by the PMC team
before start of each six months
period and take approval on the
same. The main focus of the
services is to support RWD HQ,
PMU and PIUs to effectively
manage and monitor the activities.

Drawing from our past experiences, we
have come to understand that the
monthly/quarterly progress report has the
capacity to comprehensively encompass the
path ahead and the action plan for the
upcoming 2-3 months. This is achieved
through a collaborative discussion and
agreement with the designated ‘Review
Committee’. Consequently, proposing a
distinct 3-month plan submission before the
commencement of each six-month period,
along with approval from the Review
Committee, might introduce an element of
redundancy.

With this in mind, we kindly request the
Authority to consider the possibility of
integrating the three-month plans within the
framework of the Monthly Progress
Report/Quarterly Progress Report.

No changes. As per EOI
cum RFP




64. Under Support PMU to establish a design | Based on our experience, we have come to | No changes. As per EOI
SECTION-6 review team of either in house or | recognize that this particular activity could | cum RFP
I1l. SCOPE OF | contract staff, PMC is required to | greatly benefit from the insights of a skilled
SERVICES review a minimum sample of 5 | Road Design Expert. Their expertise would
Task 2 Project | percent DPRs to identify the | be invaluable in  comprehensively
Preparation (pg | generic areas of improvementsand | identifying weaknesses and formulating
—55) weaknesses and assist PMU/PIUs | areas for improvement.
to address the same in rest of | Inlight of this, we kindly urge the Authority
DPRs, Assist in preparing | to contemplate the inclusion and
improved guidelines and | participation of a Road Design Expert (with
simplified formats/templates of | a minimum of 5 years of experience) on a
DPR preparation to be used by | month-to-month basis. We propose that
DPR consultants, and preparation | their involvement be explicitly mentioned
of cost-estimates using latest | in the Terms of Reference (TOR).
SORs
65. Under The Consultant will submit the | Our understanding is that the PMC team | The scope of the PMC
SECTION-6 following Reports: could potentially aid the Authority in |team would be to
IV. Reporting | * Reports to be discussed during | coordinating workshops. In this regard, it is | support the Authority in
Requirements the  various  implementation | our understanding that the expenses | coordinating and
(pg — 60) support mission of the NDB. | associated with arranging these events and | conducting the
These reports should include the | providing essential logistical support would | workshops. The costs/
findings of the stakeholder’s | be the responsibility of the Authority. expenses associated
workshops, areas needing | We kindly seek clarification from the | with arranging these
improvements, and | Authority regarding on this. events including
recommendations to enhance providing logistical
project outcomes. support would be the
responsibility of the
Authority
66. Under A review committee consisting of | We have comprehended the protocol | The clause has been
SECTION-6 minimum five officers of the | wherein the PMC is responsible for | modified as:
V. REVIEW | RWD, comprising Secretary, | presenting each report to the Review | A review committee
OF REPORTS | RWD as the Chairperson, | Committee. The final input from the review | consisting of minimum
(pg — 60) Additional ~ Chief  Executive | committee and the National Development | five officers of the

Officer, BRRDA, Engineer-in-
Chief, RWD, and two other
concerned officers of RWD, will

Bank (NDB) is anticipated to be conveyed
to the Consultant within a span of 3 weeks
subsequent to the submission of each report.

RWD, Engineer-in-
Chief, RWD, as the
Chairperson and other




review all reports of Consultant
and suggest any
modifications/changes considered
Necessary. The final comments of
the review committee and NDB
shall be provided to the Consultant
within 3 weeks of the submission
of each report. If the comments are
not provided within 3 weeks of
submission of each report, the
consultant shall issue a reminder to
BRRDA, with a copy to the
committee Chairperson.

In the event that these comments are not
received within the stipulated 3-week
timeframe, the PMC will proceed to issue a
gentle reminder to BRRDA, accompanied
by a copy addressed to the committee
Chairperson.

Should the comments continue to remain
outstanding beyond a period of 30 days, we
kindly propose that the Authority
contemplate the report as duly approved,
thus enabling the progression of payment
processing.

We sincerely seek your affirmation on this
matter.

four Chief Engineers
along with Nodal
officers (MMGSY) of
RWD, will review all
reports of Consultant
and suggest any
modifications/changes
considered

Necessary. The final
comments of the review
committee and NDB
shall be provided to the
Consultant  within 3
weeks of the submission
of each report. If the
comments are  not
provided within 3 weeks
of submission of each
report, the consultant
shall issue a reminder to
BRRDA, with a copy to
the committee
Chairperson. If the
comments are not
provided within 1
week of issue of
reminder (i. e. within 4
weeks of submission of
each  report), the
report shall be
considered as duly
approved.

67.

Under
SECTION-6

Team Leader Position

Given the seasoned and tenured nature of
the expert, whose expertise spans 20 years,
we are of the opinion that their engagement
on a full-time basis at the client site for 15

No changes. As per EOI
cum RFP




VI.
Consultant’s
Team:

days per month would suffice. In parallel,
we propose that the designated team leader,
who has been put forth for this role, be
considered for remote work on the
Assignment during the remaining 15 days
of the month.

In this arrangement, it will remain the
Consultant’s  duty to uphold the
responsibility of ensuring the punctual and
proficient delivery of work, adhering to
both the specified timeline and the
established quality benchmarks.

In light of this, we kindly seek clarity from
the Authority regarding this proposition.




68.

Under
SECTION-6
VII. Inputs by
the RWD (pg —
63)

The consultants should arrange for
his office accommodation as
required (Plinth area nearly 2000
Sqgft) including electricity & water
and watch & ward facilities.

We Kkindly seek confirmation from the
Authority regarding the provision of space
for the establishment of an office, along
with necessary electricity and water
connections. It would be greatly appreciated
if you could clarify whether the Authority
will provide these facilities or if it is
expected for the selected consultant to
arrange them.

Furthermore, based on the financial
proposal format and the overall payment
structure, our understanding is that the
Consultant will be responsible for payment
on a blended man-month rate basis.
However, considering the comprehensive
scope of work and the details outlined in the
Terms of Reference (TOR), it’s anticipated
that the selected Consultant will regularly
incur expenses related to establishing office
infrastructure, travel arrangements, team
accommodations, and other associated
routine costs for the effective operation of
the Project Management Unit (PMU).

In light of this, we propose that the
provision for reimbursable expenses be
considered. This approach would greatly
assist the Consultant in strategically
planning their man-month rate and
formulating an overall fee quote in a more
informed manner.

As per the RFP, the
Consultants should
arrange for his office
accommodation as
required (Plinth area
nearly 2000  Sqft)
including electricity &
water and watch & ward
facilities.

Cost for office/
accommodation would
be a subhead under
reimbursable

component.
Refer Form Fin 4
uploaded in

www.pmasytendersbih.
gov.in

69.

N/A

Fee allocation as Mobilization
Advance

The Authority will appreciate that this
assignment has an intensive manpower
requirement right from the beginning of the
project. We are committed to mobilize the
entire team as per the requirement set out in

No changes. As per EOI
cum RFP
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the RFP. EY has extensive experience of
working on such large scale PMU projects,
and we believe, allocation of mobilization
advance, in the payment scheme, would
help the Consultant in better cost planning.

70.

N/A

Fee escalation

The assignment is planned for 3 years and
has a provision for further extension.
Considering that this is a purely man-month
driven assignment, as per the general
market practice and standards, the resources
will be eligible for year-on-year escalation
and appraisals. Looking into the overall
dynamics, provision of y-o-y escalation on
quoted base year fee would help the
Consultant in appropriating the cost in a
better way.

No changes. As per EOI
cum RFP

71.

Instructions to
Consultants
(ITC)

E. Data Sheet
C-29:
Submission,
Opening  and
Evaluation (pg
— 26)

Technical proposal:
3. Bidder’s Experience

The bidder shall have experience
in ongoing or completed in Project
Management Consultancy (PMC)/
PMU Services in roads and linear
infrastructure funded by multi-
lateral external funding agencies/
central Govt. agencies/ State Govt.
Agencies over the past 7 years

a. 1 project — 5 marks

b. 2 or more projects — 15 marks
c. Additional 5 marks (2.5 marks
for each project), if the experience

is in Bihar with Bihar state
government agencies/ department.

a) We recognize the significance of
prior experience in collaborating on
externally funded road projects for
the success of this project. Thus, we
request  the  Authority to
contemplate the allocation of
additional marks to projects of such
nature.

b) Furthermore, in light of the adverse
impact of the COVID-19
pandemic, we acknowledge that
effective work over the past 7 years
has been limited to approximately 4
years. In view of this, we kindly
urge the Authority to extend the
project experience eligibility period
from 7 years to 10 years.

c) Additionally, considering the
distinctive topographical and
social characteristics of the local

No changes. As per EOI
cum RFP




region, we Kindly request the
Authority to consider assigning
supplementary marks for
experiences in  North India
(encompassing UP, Gujarat, NCR,
etc.) and East India (including
Bihar, West Bengal, NE states,
Qdisha, etc.).

72. |nstructi0ns to | 2. Fina'.nCia.I Capabl|lty o Considering the Scale Of the ASSlgnment for No Changes As per EOI
Consultants The bidder shall have minimum | 3 quration of 3 years, and with the aim of | cum RFP
(ITC) annual average turnover of INR 25 | qffering the Authority a range of esteemed
E. Data Sheet | (Twenty-Five) ~ Crores  from | consultants to choose from, we propose a
C-29: Consulting Services in the last five | mogification to this clause as follows:
Submission, financial years i.e. FY 2017-18, “The bidder shall have minimum annual
g\Eaelrl]JI;t?on a(md 2(2)18'19’ 2019-20,2020-21, 2021- average turnover of INR 500 Cr from
~26) P9 2 Min. INR 25 Cr. — 2 marks Consulting Services in the last five financial
b. INR. 25 _ 50 Cr. 4 marks years i.e. FY 2017-18, 2018-19, 2019-
' -~ s 20,2020-21, 2021-22
c. > INR 50 Cr. — 5 marks )
a. Min. INR 500 Cr. — 2 marks
b. INR 500 — 1000 Cr. — 4 marks
¢. > INR 1000 Cr. — 5 marks”
73. Instructions to No changes. As per EOI

Consultants
(ITC)

E. Data Sheet
C-29:
Submission,
Opening  and
Evaluation (pg
— 26, 27)

Core team resources/ Key Experts

The number of points to be
assigned to each of the above
positions shall be determined
considering the following three
sub-criteria and relevant
percentage weights:

c. Relevant experience in the state
of Bihar (working level fluency in
local language(s)/ knowledge of
local culture or administrative
system, government organization,
etc.): 20%

We understand that regional experience
would be important, however, owing to the
local topography, social and geographical
context, we request the authority to consider
allotting additional marks to the Key
Experts having experience of working in
North India (including UP, Gujarat, NCR,
etc.) East India (including Bihar, West
Bengal, NE states, Odisha, etc.)

cum RFP




74.

a) Under
SECTION-
6

1. MAIN
OBJECTIVE
OF THE
CONSULTAN
CY SERVICES
(pg — 53, 54)

b) Under
SECTION-
6

ll. SCOPE OF
SERVICES (pg
— 56, 57)

6. PMC will work as an
integral part of PMU of
BRRPII and undertake the
following  tasks  both
independently and jointly
with the PMU (as required
by the Project Director of
PMU) to ensure high level
of effectiveness. PMC
will establish an effective
line of communication
with the field PIUs
through PMU to receive
the required information
on key items required to
deliver ~ the  services
through the following
tasks. PMU has already
established a Management
Information System
(MIS) to be used to get the
required information from
field PIUs. The same is to
be  further  enhanced
through a separate project

management system
under the Project to
automate various

functions for which a
separate  RFP is being
floated.

7. Task 6 Management
Information System:

We understand that the PMC team will be
aiding the Authority in utilizing the current
Management Information System (MIS),
facilitate the engagement of suitable
consultants, and aid in the adoption of the
upgraded MIS. In this regard, we
comprehend that there are no plans for
additional MIS enhancements to be
undertaken within the scope of this work.

We request the Authority to clarify the
same.

The scope of work for
the PMC does not
envisage IT/digital
advisory or
implementation tasks.

The Terms of
References of related
Consulting Services for
digital transformation

and institutional
enhancement, including
asset management

systems, digital project
management  system,
and establishment of
control and command
centre have already
been prepared and is
under review and thus
while PMC may not be
required in preparation
of such TORs, the PMC
is expected to assist
RWD in monitoring the
progress of such works
including assistance in

their contract
management,  project
management and
progress report

preparation.




PMU has a MIS system that is
required to be enhanced to a web-
based high-level MIS with
capabilities to manage various
contracts throughout their project
cycle including planning and
project selection, preparation of
engineering designs, procurement,
contract ~ management,  post
construction maintenance, and
completion. Assist PMU to use
and the existing MIS and help in
operational zing the enhanced MIS
when available.

75.

Under
SECTION-6

Il. MAIN
OBJECTIVE

OF THE
CONSULTAN
CY SERVICES

(pg —54)

PMC will propose and submit
three monthly plans for the tasks to
be performed by the PMC team
before start of each six months
period and take approval on the
same. The main focus of the
services is to support RWD HQ,
PMU and PIUs to effectively
manage and monitor the activities.

Based on our experiences, we understand
that the MPR/ QPR has the capacity to
comprehensively address the way forward
and the action plan for the upcoming 2-3
months. This could be achieved through
collaborative  discussions ~ with  the
designated ‘Review Committee’. Hence, a
distinct 3-month plan submission before the
commencement of each six-month period,
along with approval from the Review
Committee, might introduce an element of
redundancy.

We kindly request the Authority to consider
the possibility of integrating the three-
month plans within the framework of the
Monthly Progress Report/Quarterly
Progress Report.

No changes. As per EOI
cum RFP

76.

Under
SECTION-6

I1l. SCOPE OF
SERVICES

Support PMU to establish a design
review team of either inhouse or
contract staff, PMC is required to
review a minimum sample of 5
percent DPRs to identify the

Based on our experience, we understand
that this activity could benefit from the
insights of an experienced Road Design
Expert.

No changes. As per EOI
cum RFP




Task 2 Project
Preparation (pg
—55)

generic areas of improvements and
weaknesses and assist PMU/PIUs
to address the same in rest of
DPRs, Assist in  preparing
improved guidelines and
simplified formats/templates of
DPR preparation to be used by
DPR consultants, and preparation
of cost-estimates using latest
SORs

Hence, we request the Authority to
contemplate the inclusion of a Road Design
Expert (with an experience of more than 5
years) on a month-to-month basis. We
propose that their involvement be explicitly
mentioned in the Terms of Reference
(TOR) and considered as a part of the
financial proposal.

77.

Under
SECTION-6
I1l. SCOPE OF
SERVICES
Task 4 Physical
and  Financial

Progress (pg —
57)

Task 4 Physical and Financial
Progress:

The Consultant will assist RWD in
the following tasks:

* Establish Monthly and Quarterly
progress targets of civil works
based on work program of each
contract, review actual progress
against these targets, and agree
and implement catch-up plans for
the progress shortfall through
PIUs, if found any. Given the
disbursement of the loan will be
based on disbursement linked
indicator, consultant will be
responsible for certifying the
targets achieved and report the
performance to the BRRDA.

* Monitor the physical and
financial progress of the civil
works at portfolio and project.

» Identify and highlight the
projects which are lagging behind
and identify the reasons for slow

We request the Authority to provide an
understanding of the Project
Implementation Unit’s (PIU) configuration
and structure. Additionally, it would be
helpful to know whether there are other
consultants  fulfilling the role of the
Authority’s Engineer, supporting the PIU in
tasks like monitoring contractor progress,
validating billings on-site, and generating
project-based/ overall progress reports.

We understand that the PMC team’s
involvement would not entail direct
engagement with the contractor in terms of
certifying on-ground work progress,
disbursement of contractor’s payment and
approval process.

We request the Authority to clarify the
same.

No changes. As per EOI
cum RFP




progress, if any and suggest
remedial measures

* Assist RWD HQ and PMU in
organizing periodic meetings with
the PIUs and the contractors for
review of the progress and catch-
up plan of the contractors.

78. Under The Consultant will submit the | We understand that the PMC team could aid | The scope of the PMC
SECTION-6 following Reports: the Authority in coordinating workshops. In | team would be to
IV. Reporting | » Reports to be discussed during | this regard, we comprehend that the | support the Authority in
Requirements | the  various  implementation | EXPenses assoma‘gec_i with arrgnglng_th_ese coordlnqtlng and
(pg — 60) support mission of the NDB. | €vents and providing essential logistical | conducting the
These reports should include the | support would be the responsibility of the | workshops. The costs/
findings of the stakeholder’s | Authority. expenses  associated
workshops, ~ areas  needing | We request the Authority to clarify the | With —arranging these
improvements, and | same. events including
recommendations to  enhance providing logistical
project outcomes. support would be the
responsibility of the
Authority
79. Under A_re_view committee_consisting of | We understand the protocol wherein the The_ glause has been
SECTION-6 minimum  five officers of the | pmC would be responsible for presenting | modified as: _
v.  REVIEW | RWD,  comprising Secretary, | each report to the Review Committee. The | A Teview committee
OF REPORTS | RWD as the Chairperson, | final inputs from the review committee and | consisting of minimum
(pg — 60) Additional  Chief  Executive | the National Development Bank (NDB) is | five officers of the

Officer, BRRDA, Engineer-in-
Chief, RWD, and two other
concerned officers of RWD, will
review all reports of Consultant
and suggest any
modifications/changes considered
necessary. The final comments of
the review committee and NDB
shall be provided to the Consultant
within 3 weeks of the submission
of each report. If the comments are

anticipated to be conveyed to the Consultant
within a span of 3 weeks subsequent to the
submission of each report. In the event that
these comments are not received within the
stipulated 3-week timeframe, the PMC will
proceed to issue a gentle reminder to
BRRDA, accompanied by a copy addressed
to the committee Chairperson.

Should the comments continue to remain
outstanding beyond a period of 30 days, we

RWD, Engineer-in-
Chief, RWD, as the
Chairperson and other
four Chief Engineers
along with Nodal
officers (MMGSY) of
RWD, will review all
reports of Consultant
and suggest any
modifications/changes
considered




not provided within 3 weeks of
submission of each report, the
consultant shall issue a reminder to
BRRDA, with a copy to the
committee Chairperson.

kindly propose that the Authority
contemplate the report as duly approved,
thus enabling the progression of payment
processing.

We request the Authority to clarify the
same.

Necessary. The final
comments of the review
committee and NDB
shall be provided to the
Consultant  within 3
weeks of the submission
of each report. If the
comments are  not
provided within 3 weeks
of submission of each
report, the consultant
shall issue a reminder to
BRRDA, with a copy to
the committee
Chairperson. If the
comments are not
provided within 1
week of issue of
reminder (i. e. within 4
weeks of submission of
each  report), the
report shall be
considered as duly
approved.

80.

Under
SECTION-6
VI.

Consultant’s
Team (pg-61)

Team Leader Position

Given the seasoned and tenured nature of
the expert, with an experience of 20 years,
we are of the opinion that their engagement
on a full-time basis at the client site for 15
days per month would suffice. In parallel,
we propose that the designated team leader,
who has been put forth for this role, be
considered for remote work on the
Assignment during the remaining 15 days
of the month.

No changes. As per EOI
cum RFP




In this arrangement, it will remain the
Consultant’s  duty to uphold the
responsibility of ensuring the punctual and
proficient delivery of work, adhering to
both the specified timeline and the
established quality benchmarks.

In this context, we kindly seek clarity from
the Authority on this proposition.

81.

Under
SECTION-6
VI.

Consultant’s
Team (pg-61)

Position | Prof | Educati | Specific
essio | onal Experience
nal Qualific
Exp | ation

Progra Mini | Master’ | Experience

m mum | s degree | in  project

Manage | exp in planning/

ment of 7 | Busines | program

Speciali | year | s Mgmt/risk

st (1) s in | Adminis | allocations
Proj | tration/ | across infra
ect Project projects
Mg Mgmt/
mt Engg/PI

anning
or
equivale
nt

Project Mini | Graduat | He should

Manage | mum | e in | have

ment exp Engg / | proven

Speciali | of 7 | Postgra | record of

st (3) year | duate in | project
s in | Engg/ planning &
Proj | Plannin | mgmt
ect g/
moni | Constru
torin | ction
g &

Mg
mt

We understand that the roles of the Program
Management Specialist (1 position) and the
Project Management Specialists (3
positions) share similar attributes and that
the former would oversee the holistic
monitoring of the program (encompassing a
group of road projects), while the latter
would focus on monitoring individual
project-level aspects. We kindly request a
clarification from the Authority on this.

Furthermore, we inquire whether the
minimum experience requirement for
Project Management Specialists could
potentially be adjusted to 5 years. We
kindly request a clarification from the
Authority on this proposition.

The clause has been
modified as below:

Position: Project
Monitoring Specialist
Nos.: 3

Professional

Experience:
Minimum experience of
5 years in project
monitoring and
management
Educational
Qualification:
Graduate in
Engineering / Post
Graduate in

Engineering/ Planning/
Construction
Management/ MBA or
equivalent

Specific Experience:

He should have proven
record of  project
planning &
management




82.

Under
SECTION-6

VII. Inputs by
the RWD (pg-
63)

The consultants should arrange for
his office accommodation as
required (Plinth area nearly 2000
Sqgft) including electricity & water
and watch & ward facilities.

We seek confirmation from the Authority in
determining whether these facilities will be
provided by the Authority or if the selected
consultant should make arrangements and
subsequently seek reimbursement for the
incurred expenses.

Furthermore, based on the financial
proposal format and the overall payment
structure, our understanding is that the
Consultant will be responsible for payment
on a blended man-month rate basis.
However, considering the vast scope of
work, we understand that the Consultant
will regularly incur expenses related to
establishing office infrastructure, travel
arrangements, team accommodations, and
other routine costs for the effective
operation of the PMC.

Hence, we request the Authority to include

the provision for reimbursable expenses and
kindly seek clarification on this proposition.

As per the RFP, the
Consultants should
arrange for his office
accommodation as
required (Plinth area
nearly 2000  Sqft)
including electricity &
water and watch & ward
facilities.

Cost for office/
accommodation would
be a subhead under
reimbursable

component.
Refer Form Fin 4
uploaded in

www.pmagsytendersbih.
gov.in

83.

NA

Fee allocation as Mobilization
Advance

The Authority will appreciate that this
assignment has an intensive manpower
requirement right from the beginning of the
project. We are committed to mobilize the
entire team as per the requirement set out in
the RFP.

EY has extensive experience of working on
such large-scale PMU projects, and we
believe, allocation of mobilization advance,
in the payment scheme, would help the
Consultant in better cost planning.

We kindly seek clarity from the Authority
on this proposition.

No changes. As per EOI
cum RFP



http://www.pmgsytendersbih.gov.in/
http://www.pmgsytendersbih.gov.in/

84.

Fee escalation

The assignment is planned for 3 years and
has a provision for further extension.
Considering that this being a man-month
driven assignment, as per the general
market practice and standards, the resources
will be eligible for year-on-year escalation
and appraisals. Looking into the overall
dynamics, provision of y-0-y escalation on
qguoted base year fee would help the
Consultant in appropriating the cost in a
better way.

We kindly seek clarity from the Authority
on this proposition.

No changes. As per EOI
cum RFP

85.

NA

Under .
Section-7
General
Conditions  of
Contract

4,
CONSULTAN
TS
PERSONNEL
AND SUB-
CONSULTAN
TS

45 Removal
and/ or

Replacement of
Personnel (pg-
81)

Any of the Personnel provided as
a replacement under Clauses (a)
and (b) above, as well as any
reimbursable expenditures
(including expenditures due to the
number of eligible dependents) the
Consultants may wish to claim as
a result of such replacement, shall
be subject to the prior written
approval by the Client. The rate of
remuneration applicable to a
replacement person will be
obtained by multiplying the rate of
remuneration applicable to the
replaced person by the ratio
between the monthly salary to be
effectively paid to the replacement
person and the average salary
effectively paid to the replaced
person in the period of six months
prior to the date of replacement.
Except as the Client may
otherwise agree, (i) the Consultant

Acknowledging the lump-sum contract
nature inclusive of all reimbursements, we
kindly urge the Authority’s consideration in
ensuring that the remuneration for the
replacement individual aligns with that of
the initially proposed key expert.

We kindly seek clarity from the Authority
on this proposition.

The clause has been
modified as:

If the service of the
specified personnel are
not made available at
proper time or
performance of a team
member provided by
Consultancy Agency is
not found acceptable by
the Department, the
Consultancy  Agency
shall, under a written
instruction citing
reasons to remove from
the Employer, shall
replace that person with
a person of equal or
better qualification and
experience. In case of
replacement, the same
shall be allowed only
upon approval by the




shall bear all additional travel and
other costs arising out of or
incidental to any removal and/or
replacement, and  (ii) the
remuneration to be paid for any of
the Personnel provided as a
replacement shall not exceed the
remuneration which would have
been42ayablee to the Personnel
replaced.

Employer and the
replacement candidate
has to be on boarded
within 30 days failing
which a  one-time
deduction to the extent
of 5% of such
manpower cost shall be
imposed.

86. 5 & 66 Invitation  for | As per Point No. 7 (Page 5) of | We understand that Demand Drafts shall | The clause has been
EOI cum RFP | Invitation for EOl cum RFP — The | also be allowed and for EMD, Section — 6, | modified as:
& Consultant shall be required to | TOR, Clause XII shall be applicable. | The EMD shall be
Section — 6, | submit acceptable Fixed Deposit | Kindly confirm. furnished in the form of
TOR, XII. | Receipt (FDR) issued from Bank Guarantee/
Earnest Money | scheduled commercial  bank Bank Draft/ Fixed
Deposit (b) situated within the state of Bihar Deposit Receipt drawn
for an amount of Rs. 5,00,000.00 on Nationalized Bank or
(Five lakh) towards Bid Security. Scheduled Bank in India
This fixed deposit receipt should to be acceptable to
be duly pledged in favour of RWD drawn in favour
Secretary, BRRDA, RWD, of ‘Secretary,
Bihar payable at Patna BRRDA, RWD,
Whereas, Bihar’, payable at Patna
As per Section — 6, TOR, XllI
Earnest Money Deposit (b) (Page
66) — The EMD shall be furnished
in the form of Bank Draft drawn
on Nationalized Bank or
Scheduled Bank in India to be
acceptable to RWD drawn in
favour of ‘Engineer in Chief,
RWD, payable at Patna.
87. 6,17 & 24 | Invitation  of | The number mentioned on this | Pls provide the format for the original | Only the following
EOI cum RFP, | acknowledgement only will be | affidavit. documents need to
Point No. 9, mentioned on the envelope submitted in physical




Section 2,

containing original affidavit, DD

form no later than Date:

Clause 17.1 for Bid processing cost and Bid [22/09/2023] Time:

& Security. 17:00 hrs (Local Time):

Data Sheet, SI. | & . .

No. 24, Clause | The consultant shall submit their i) Duly notarized

17.1 proposals in three parts strictly Power of Attorney
using the formats enclosed _ as per Form PQ-3
herewith (refer section 3, 4 and 5) if) Demand Draft for
as stated in the Data Sheet and Document Fee
hard bound of original affidavit iit) Bank Guaraptee/
as per Eol along with Original Bank Draft/ Fixed
Demand Draft of Cost of Bid Dgposﬂ R_ecelpt for
Document in the form of DD and Bid Security/ EMD
Bid Security in the form of FDR
also in one envelope.

88. 26 & 42 Section — 2, | Bidder’s Experience Kindly confirm if the experience required is | The clause has thus

Data Sheet, Sl. | The bidder shall have experience | for last 7 years or last 5 years. been modified as:

No. 29 (ITC | inongoing or completed in Project B- Consultant’s

20.1), Technical | Management Consultancy Experience

Proposal, Point | (PMC)/PMU Services in roads and List only previous

No. 3
And

Section - 4,
Technical
Proposal-
Standard
Forms, Form
Tech-2, B -
Consultant’s
Experience,
Point No.1

linear infrastructure funded by
multi-lateral  external funding
agencies/ central Govt. agencies/
State Govt. Agencies over the past
7 years.

B- Consultant’s Experience
List only previous similar
assignments in the last [05] years.

similar assignments in
the last [07] years.




89. 26, 27 & Section 2, Data | Bidder’s Experience We understand that the marks against 2 or | 2 or more projects shall
Technical | Sheet SI. No. | b. 2 or more projects — 15 marks | more projects under Bidder’s Experience | pe allotted 15 marks
Form 29. Clause 20.1 should be 15 marks as per Section 2, Data
(for FTP) | As per Technical Form: Sheet SI. No. 29. Clause 20.1 (for FTP)
Technical 2 or more projects: 10 marks Technical Proposal, Point No. 3, 5.
Proposal, Point Kindly confirm
No.3,5&
Technical Form
90. 26,27 & Section 2, Data | Core  Team  resources/Key | Inthe Technical Form, the points have been | The total points
Technical | Sheet SI. No. | Experts assigned for General Qualification, | achieved against a
Form 29. Clause 20.1 | Marks for various positions are: Adequacy for the Project, and Experience in | position in the
(for FTP) | Team Leader — 15, Procurement | the state of Bihar as 30, 50 and 20 | Technical Form shall be
Technical Specialist — 6, Contract Specialist | respectively for all the positions. in percentage terms and
Proposal, Point |- 6, Program Management multiplied with  the
No.3,5& Specialist — 6, Financial Specialist | We understand that in Technical Form for | marks assigned for the
Technical Form | — 6, Environmental Safeguard | the positions, it should be percentages for | position to arrive at the
Specialist — 6, Social Safeguard | General Qualification, Adequacy for the | actual marks received
Specialist — 6, Project Monitoring | Project and Experience in the state of Bihar | against that position.
Specialist (3 Nos.) — 3. respectively instead of the marks/ points | For instance, if the
The number of points to be | assigned. proposed Team Leader
assigned to each of the above acquires 80 points, the
positions shall be determined actual marks for the
considering the following three Team Leader position
sub-criteria and relevant shall be 80% x 15 marks
percentage weights: ~ 12 marks
General Qualification — 30%
Adequacy for the Assignment — 50
%
Relevant Experience in Bihar —
20%
91. 37 Section — 3, | Under the Table of Form PQ -5 of | The Form PQ-5 downloaded separately | Form PQ-5 as per
Form PQ-5 EOIl-cum-RFP, there is a line | does not have any direction on Project | Section 3 of RFP along
& stating “Kindly attach Project | Description Sheets (PDS), relevant proofs | with the Project
PQ - 5 | Description Sheet (PDS) as per | and others as mentioned in PQ -5 of EOI- | Description Sheets
downloaded format given in FORM TECH-2 | cum-RFP. (PDS) and relevant
separately and Relevant Proofs (For | Please clarify. proofs shall be




completed Projects - Completion
Certificate, For Ongoing Projects -
Work Order/LOA/Agreement
Copy/Engagement Letter
Certificate with Work in Process
(WIP) certificate from the
client/employer or proof of Fee
received certificate from its
Statutory Auditor certifying the
percentage of fee received for each
of the above-mentioned projects.”

submitted as part of the
proposal  submission
document.

PQ-5, PQ-6 and Pre-
Proposal form shall be
uploaded as excel files
for pre-qualification

Similarly, technical
forms EC-01 to EC

92. 38 Section — 3, | Financial Capacity of the | We understand that as per the Form PQ- 6 | 2.8.3 shall be uploaded
Form PQ -6 Applicant is to be certified by the | uploaded with corrigendum, the financial | as excel files for
& Statutory Auditor. capacity of the Applicant can be self- | technical proposal
PQ - 6 | The Applicant has to enclose | certified by the Authorized Signatory. | submission
downloaded audited balance sheet and Profit & | Kindly confirm
separately Loss Statement Account for last 5
years.
93. 49, 50, 51 Section — 5, | Form FIN 3 is for Breakdown of | The BOQ Excel Sheet is for only Fin — 2: | The bidder has to update
& Form FIN — 2, | Remuneration and FIN 4 is for | Summary of Costs comprising of | Summary of Costs
BOQ Excel | FIN—3andFIN | Breakdown of Reimbursable | Remuneration (A) and Reimbursable (B) as | comprising of
Sheet -4 Expenses. two components. Remuneration (A) and
& Reimbursable (B) as
BOQ Excel We understand that the provision for Fin — | two  components in
Sheet 3 (Breakdown of Remuneration) and Fin — | BOQ Excel Sheet and

4 (Breakdown of Reimbursable) need
to be incorporated in the BOQ Excel Sheet
also so that the Summary of Costs could be
arrived at.

Request for needful correction in the BOQ
Sheet.

upload the same.

Additionally, the bidder
has to submit Form Fin
1, 2,3 &4 as a part of
Financial Proposal
Forms separately under
‘Finance’ Section in
pdf format. Refer the
Format of Form Fin 3
and 4 uploaded in




www.pmagsytendersbih.
gov.in

94, 45 & 65 Form Tech 4 The Form Tech 4 mentions only | Requesting you to confirm the deliverables | No changes. As per EOI
Section - 6, | two deliverables viz. Monthly | required and their schedule for the project. | cum RFP. Refer Page
TOR, VIII Progress Report and Quarterly 64, Clause VIII
Progress Reports.
Cl. VIl of TOR mentions
deliverables including Inception
Report, Monthly Progress Report,
Quarterly Progress Reports, Half
yearly stakeholders’ consultation
report and Final Report
95. 54 Section - 6, | Bullet 3 — Ensure that the works | Request amending it as — No changes. As per EOI
TOR, Il Scope | already taken up under other | Bullet 3 — Exclude the works already taken | cum RFP.
of Services, | programs are excluded from | up under other programs from BRRPII ...
Task 1 Project | BRRPII .... Bullet 4 — Support in full and effective
preparation Bullet 4 — Support in ensuring full | utilization of project funds ....
and effective utilization of project
funds ....
96. 55 Section - 6, Request amending it as — The clause has been
TOR, 11l Scope | Bullet 3 - ... PMC is required to | Bullet 3 - .... PMC is required to review | modified as:

of Services,
Task 2 Project
preparation

review a minimum sample of 5
percent DPRs to identify the
generic areas of improvements and
weaknesses and assist PMU/PIUs
to address the same in rest of
DPRs, Assist in  preparing
improved guidelines and
simplified formats/templates of
DPR preparation to be used by
DPR Consultants, and preparation
of cost-estimates using latest
SORs.

study together with the design review team,
a minimum sample of 5 percent DPRs to
identify the generic areas of improvements
and weaknesses and assist PMU/PIUs to
address the same in rest of DPRs, Assist in
preparing improved guidelines and
simplified formats/templates of DPR
preparation including cost estimates using
latest SORs to be used by DPR Consultants,

and—preparation—ot—cost-estimates—using
Jatest SORs-

.... PMC is required to
review together with the
design review team, a
minimum sample of 5
percent DPRs to
identify the generic
areas of improvements
and weaknesses and

assist PMU/PIUs to
address the same in rest
of DPRs, Assist in
preparing improved
guidelines and
simplified

formats/templates  of



http://www.pmgsytendersbih.gov.in/
http://www.pmgsytendersbih.gov.in/

DPR preparation
including cost
estimates using latest
SORs to be used by
DPR Consultants

97.

55

Section - 6,
TOR, Il Scope
of Services,
Task 3
Procurement &
Contract
Management

Bullet 4 — Assist RWD in
preparation of Terms of Reference
of related Consulting Services for
digital transformation and
institutional enhancement, ...

We understand that the PMC Consultant
would be required to assist RWD in
preparation of the Terms of Reference of
related Consulting Services within the
BRRP-I1, limited to areas for which there is
expertise within the existing PMC team and
shall  not include IT  advisory/
implementation services

The scope of work for
the PMC does not
envisage IT advisory/
implementation
services.

The Terms of
References of related
Consulting Services for
digital transformation
and institutional
enhancement, including
asset management
systems, digital project
management  system,
and establishment of
control and command
centre have already
been prepared and is
under review and thus
while PMC may not be
required in preparation
of such TORs, the PMC
is expected to assist
RWD in monitoring the
progress of such works
including assistance in

their contract
management,  project
management and
progress report

preparation.




98. 56 Section - 6, | Bullet 1 - Given the | Request amending it as — No changes. As per EOI
TOR, 1l Scope | disbursement of the loan will be | Bullet 1 - ..... Given the disbursement of | cum RFP
of Services, | based on disbursement linked | the loan will be based on disbursement
Task 4 Physical | indicator, consultant will be | linked indicator, consultant will report the
and Financial | responsible for certifying the | targets achieved based on certifications of
Progress targets achieved and report the | concerned PIUs and accordingly report the

performance to the BRRDA. performance to the BRRDA.

99. 57 Section - 6, |.... Assist PMU to use and the | We understand that “help in | The development,
TOR, Il Scope | existing MIS and help in | operationalizing the enhanced MIS when | testing, go-live, etc. of
of Services, | operationalizing the enhanced | available” refers only to “assisting RWD in | the enhanced MIS shall
Task 6 | MIS when available. generating insights through different reports | be through a separate
Management from the enhanced MIS for overall | contractand is not under
Information monitoring and management of the projects | the scope of the PMC.
System under BRRP-II” and shall not include

development, testing, go-live, etc. of the
MIS system and data input/ entry, etc. in the
MIS. Kindly confirm

100. 57 Section - 6, | Monitor the project results as per | Request amending it as — No changes. As per EOI
TOR, 1l Scope | the BRRPII design and monitoring | Assist PMU in monitoring the project | cum RFP
of Services, | framework and suggest remedial | results as per the BRRP Il design and
Task 7 Results | measures in case of shortfalls. monitoring  framework and  suggest
Monitoring remedial measures in case of shortfalls.

101. 57 Section - 6, | Support PMU to implement the | We understand that for the Digital | The scope of work for
TOR, |1l Scope | digital transformation and | Transformation scope of work, a separate | the PMC does not
of Services, | institutional enhancement | firm will be on boarded and the scope of | envisage IT advisory/
Task 8 | component of BRRPII including | services for the PMC Consultant shall be | implementation
Implementation | preparation of the terms of | limited to the assistance in institutional | services. As elaborated
support to | reference, defining the scope of | enhancement component. above, the development,
Technical technical assistance, support PMU | As also elaborated above, we understand | testing, go-live, etc. of
Assistance in procuring services of required | that the PMC Consultant would be required | the enhanced MIS shall

consultants, monitor and review
the outputs of consultants to
ensure successful completion of
the digital transformation and
institutional enhancement. Under
this scope item, the development

to assist RWD in preparation of the Terms
of Reference of related Consulting Services
within the BRRP-II limited to areas for
which there is expertise within the existing
PMC team and shall not include IT
advisory/ implementation services

be through a separate
contract and is not under
the scope of the PMC.

The Terms of
References of related




of enhanced MIS system, Asset
Management and Pilot projects
shall be carried out through
separate contracts for which RFPs
are being prepared and shall be
floated separately. The PMC is
expected to provide support in
appointment of the relevant
consultants and support RWD in
monitoring the progress during the
development and implementation
stage.

Consulting Services for
digital transformation
and institutional
enhancement, including
asset management
systems, digital project
management  system,
and establishment of
control and command
centre have already
been prepared and is
under review and thus
while PMC may not be
required in preparation
of such TORs, the PMC
is expected to assist
RWD in monitoring the
progress of such works
including assistance in

their contract
management,  project
management and
progress report

preparation.

102.

58

Section - 6,
TOR, Il Scope
of Services,
Task 10 Assist
the PMU in
preparation of
Supporting

Documentation
for the Project

...... PMC will be responsible for
certifying the targets achieved and
report the performance to the
BRRDA/RWD for final approval.
PMC will support RWD in
preparation of the required
documents necessary for the NDB
loan disbursement

Request amending it as —

....... PMC will report the targets achieved
based on the certifications of concerned
PIUs and report the performance to the
BRRDA/RWD for final approval. PMC will
support RWD in preparation of the required
documents necessary for the NDB loan
disbursement.

No changes. As per EOI
cum RFP

103.

59

Section - 6,
TOR, Il Scope
of Services,

Bullet 5 - Strengthen the system
through preparation of
standardized protocols  and

Request amending it as —
Bullet 5 - Assist RWD in strengthening the
system through preparation of standardized

No changes. As per EOI
cum RFP




Task 13 Other

inspection checklists for quality

monitors similar to PMGSY
including use of geo-tagged
photographs.

protocols and inspection checklists for
quality monitors similar to PMGSY
including use of geo-tagged photographs.

104.

60

Tasks
Section - 6,
TOR, V.

Review of
Reports

The final comments of the review
committee and NDB shall be
provided to the Consultant within
3 weeks of the submission of each
report. If the comments are not
provided within 3 weeks of
submission of each report, the
consultant shall issue a reminder to
BRRDA, with a copy to the
committee Chairperson.

It is open ended and not clear. It may
happen that even after issuing a reminder,
the Consultant may not get any comment on
the report submitted. We recommend that
the report be deemed to be approved in case
no comments are received within 3 weeks
of submission of such report.

The clause has thus
been modified as:

A review committee
consisting of minimum
five officers of the
RWD, Engineer-in-
Chief, RWD, as the
Chairperson and other
four Chief Engineers
along with Nodal
officers (MMGSY) of
RWD, will review all
reports of Consultant
and suggest any
modifications/changes
considered

Necessary. The final
comments of the review
committee and NDB
shall be provided to the
Consultant  within 3
weeks of the submission
of each report. If the
comments are  not
provided within 3 weeks
of submission of each
report, the consultant
shall issue a reminder to
BRRDA, with a copy to
the committee
Chairperson. If the
comments are not




provided within 1
week of issue of
reminder (i. e. within 4
weeks of submission of
each  report), the

report shall be
considered as duly
approved.

105. 61 Section - 6, 1. Team Leader — Request amending it as: For Team Leader — No
TOR, VI. Professional 1. Team Leader — changes. As per EOI
Consultant’s Experience: Professional Experience: cum RFP
Team Minimum experience of Minimum experience of 15 years in

20 years in road sector out road sector out of which he should | For Procurement

of which he should have have worked as TL or equivalent | Specialist -

worked as TL or for minimum 3 years on road | gqycational

equivalent for minimum 3 project. Qualification:

years on road project. Post-Graduate in

2. Procurement Specialist — Engineering /

2. Procurement Specialist Educational Qualification: Management/Planning

- Post-Graduate in Engineering /| o equivalent.

Educational Management/Planning or

Qualification: equivalent.

Post-Graduate in

Engineering /

Management or

equivalent

106. 65 Section — 6, | The Consultancy Agency shall be | We request to allow the submission of | The clause has been
TOR, X1 | required to submit acceptable | Performance Security in the form of Bank | modified as:

Performance
Security

Fixed Deposit Receipt (FDR)
issued from scheduled bank
situated within the State of Bihar
for an amount equal to 5% of the

Guarantee, which is more relevant in terms
of Consulting assignments. Further, also
provide the format for the Bank Guarantee.

The Consultancy
Agency  shall be
required to  submit

acceptable Bank




accepted consultancy cost towards
Performance  Security.  The
validity of the Fixed Deposit
Receipt (FDR) shall cover entire
duration of the consultancy period
plus 6 months. The format of the
Fixed Deposit Receipt (FDR)
shall be got approved from the
Employer. The Fixed Deposit
Receipt (FDR) shall be released
after 6 months of completion of
Consultancy Services. If
performance of the Consultancy
Agency is not found satisfactory
this security will be liable to be
forfeited. In  addition, the
Consultancy Agency shall be
liable for action under relevant
clauses of the Contract

Guarantee (BG)/
Demand Draft (DD)/
Fixed Deposit Receipt
(FDR) from
Nationalized Banks for
an amount equal to 5%

of the accepted
consultancy cost
towards  Performance

Security. The validity of
the Bank Guarantee
(BG)/ Demand Draft
(DD)/ Fixed Deposit
Receipt (FDR) shall
cover entire duration of
the consultancy period
plus 6 months. all be
released after 6 months
of  completion  of
Consultancy Services. If
performance of the
Consultancy Agency is
not found satisfactory
this security will be
liable to be forfeited. In
addition, the
Consultancy  Agency
shall be liable for action
under relevant clauses
of the Contract

107.

65

Section
TOR,
Penalties (i)

6,
Al

As per Penalties (i):

In case Consultancy Agency fails
to submit deliverables as per the
approved work program, the
Consultancy Agency shall be
liable to pay penalty @0.5% (One

Given that it is a long term engagement with
multiple deliverables over the three year
period, a penalty of 0.5% per calendar week
of delay subject to maximum of 10% of
contract amount is on the higher side.
Requesting to modify the clause as below:

The clause has been
modified as:

XII. Penalties:

In case Consultancy
Agency fails to submit
deliverables as per the




half percent) per calendar week of
delay subject to maximum of
10%(ten percent) of the contract
amount. However, if provision of
services is delayed due to the
Department, suitable extension of
time for completion of services
shall be granted upon receipt of
express request containing full
justification.

In case Consultancy Agency fails to submit
deliverables as per the approved work
program for the reasons solely
attributable to the Consultancy Agency,
the Consultancy Agency shall be liable to
pay penalty @0.1% per calendar week of
delay for each such deliverable, subject to
maximum of 5% (five percent) of the
contract amount.

approved work
program, the
Consultancy  Agency
shall be liable to pay
penalty @0.1% (One
tenth  percent) per
calendar week of delay
subject to maximum of
10% (ten percent) of the
contract amount.

108.

66

Section —
TOR,
Penalties (ii)

6,
Xl

As per Penalties (ii):

If the service of the specified
personnel are not made available
at proper time or performance of a
team member provided by
Consultancy Agency is not found
acceptable by the Department, the
Consultancy Agency shall, under a
written instruction citing reasons
to remove from the Employer,
shall replace that person with a
person of equal or better
qualification and experience. In
case of replacement, the same
shall be allowed only upon
approval by the Employer and the
replacement candidate has to be on
boarded within 30 days failing
which a deduction to the extent of
5% of such manpower cost shall
be imposed.

We understand that this penalty of 5% of
manpower cost shall be linked with total
delays in replacement/ on boarding of such
expert, to be applied one time after 30-day
period. For instance, if there is a delay of 2
months beyond the initial 30-day period,
10% (i.e. 2*5%) of the expert’s man-month
rate shall be imposed as penalty/ deduction
one time.

Kindly confirm

The clause has been
modified as:

If the service of the
specified personnel are
not made available at

proper time or
performance of a team
member provided by

Consultancy Agency is
not found acceptable by
the Department, the
Consultancy  Agency
shall, under a written
instruction citing
reasons to remove from
the Employer, shall
replace that person with
a person of equal or
better qualification and
experience. In case of
replacement, the same
shall be allowed only
upon approval by the
Employer and the
replacement candidate
has to be on boarded




within 30 days failing
which a  one-time
deduction to the extent
of 5% of such
manpower cost shall be
imposed.

1009.

66 & 81

Section

6,

TOR, Xl

Penalties (ii)
&

I General

conditions
Contract,
Clause 4.5 (3)

of

As per Penalties (ii):

If the service of the specified
personnel are not made available
at proper time or performance of a
team member provided by
Consultancy Agency is not found
acceptable by the Department, the
Consultancy Agency shall, under a
written instruction citing reasons
to remove from the Employer,
shall replace that person with a

person of equal or better
qualification and  experience.
&

As per GCC, Clause 4.5 (3):

Any of the Personnel provided as
a replacement under Clauses (a)
and (b) above, as well as any
reimbursable expenditures
(including expenditures due to the
number of eligible dependents) the
Consultants may wish to claim as
a result of such replacement, shall
be subject to the prior written
approval by the Client. The rate of
remuneration applicable to a
replacement  person will  be

There seems to be two different treatments
for the replacement of personnel/ experts.
We understand that Section — 6, TOR, XII
Penalties (ii) shall be applicable. Kindly
confirm.

The following clause
shall be applicable:

If the service of the
specified personnel are
not made available at

proper time or
performance of a team
member provided by

Consultancy Agency is
not found acceptable by
the Department, the
Consultancy  Agency
shall, under a written
instruction citing
reasons to remove from
the Employer, shall
replace that person with
a person of equal or
better qualification and
experience. In case of
replacement, the same
shall be allowed only
upon approval by the
Employer and the
replacement candidate
has to be on boarded
within 30 days failing
which a  one-time
deduction to the extent
of 5% of such




obtained by multiplying the rate of
remuneration applicable to the
replaced person by the ratio
between the monthly salary to be
effectively paid to the replacement
person and the average salary
effectively paid to the replaced
person in the period of six months
prior to the date of replacement.

manpower cost shall be
imposed.

110.

Pre-Proposal
Form

SI. No. 1 (t) of
Pre-Proposal
Form

Whether Work Schedule and
Planning for deliverables have
been submitted as per Tech-3.

Request amending it as:

Whether Work Schedule and Planning for
deliverables have been submitted as per
Tech-4.

The clause has been
modified as:

Whether Work
Schedule and Planning
for deliverables have
been submitted as per
Tech-4.

111.

74

I General
Conditions  of
the Contract,
2.8 Suspension

The Client may, by written notice
of suspension to the Consultant,
suspend all payments to the
Consultant  hereunder if the
Consultant fails to perform any of
its obligations under this Contract,
including the carrying out of the
Services, provided that such notice
of suspension (i) shall specify the
nature of the failure,

Request amending it as:

The Client may, by written notice of
suspension to the Consultant, suspend all
payments to the Consultant hereunder if the
Consultant fails to perform any of its
obligations under this Contract for the
reasons solely attributable to the
Consultant, including the carrying out of
the Services, provided that such notice of
suspension (i) shall specify the nature of the
failure,

No changes. As per EOI
cum RFP

112.

75

I General
Conditions  of
the Contract,
2.9
Termination,
29.1 By the
Client,

Sub point a.

If the Consultant fails to remedy a
failure in the performance of its
obligations hereunder, as specified
in a notice of suspension pursuant
to Clause GC 2.8 hereinabove,
within thirty (30) days of receipt of
such notice of suspension or
within such further period as the

Request amending it as:

If the Consultant fails to remedy a failure in
the performance of its obligations
hereunder, as specified in a notice of
suspension pursuant to Clause GC 2.8
hereinabove for the reasons solely
attributable to the Consultant, within
thirty (30) days of receipt of such notice of

No changes. As per EOI
cum RFP




Client may have subsequently
approved in writing.

suspension or within such further period as
the Client may have subsequently approved
in writing

113. 75 Il General | - Request adding the following clause: No changes. As per EOI
Conditions  of “(e) if the Consultant/ Bidder determines | cum RFP
the Contract, that a law, regulation or anything having
29 similar import, or circumstances (including
Termination, cases where client’s ownership or
29.2 By the constitution has changed), makes Bidder's
Consultant performance of the Contract impermissible
or in conflict with independence or
professional rules applicable to Bidder."
114. 78 Il General | Except with the prior written | Request amending it as: No changes. As per EOI
Conditions of | consent of the Client, the | Except with the prior written consent of the | cum RFP
the Contract, Consultant and the Personnel shall | Client, the Consultant and the Personnel
3.3 not at any time communicate to | shall not at any time communicate to any
Confidentiality | any person or entity any | person or entity any confidential
confidential information acquired | information acquired in the course of the
in the course of the Services, nor | Services, nor shall the Consultant and the
shall the Consultant and the | Personnel make public the
Personnel make public the | recommendations formulated in the course
recommendations formulated in | of, or as a result of, the Services. The
the course of, or as a result of, the | confidentiality obligations shall survive
Services. the termination of this Contract /
completion of services for a period of one
(1) year
115. 78 Il General | The Consultant (i) shall take out | We would like to clarify that we subscribe | No changes. As per EOI

Conditions  of
the Contract,
3.5 Insurance to
be taken out by
the Consultant

and maintain, and shall cause any
Sub- Consultants to take out and
maintain, at their (or the Sub-
Consultants’, as the case may be)
own cost but on terms and
conditions approved by the Client,
insurance against the risks, and for
the coverage’s specified in the SC,
and (ii) at the Client’s request,

to a firm level indemnity insurance policy to
cover for our engagements with various
clients at our firm’s terms and conditions.
This is a standard practice being adopted by
consulting firms in the country and globally
and is acceptable to Government Clients in
India. We therefore request that the phrase
“but on_the terms approved by the Client”
be deleted.

cum RFP




shall provide evidence to the
Client showing that such insurance
has been taken out and maintained
and that the current premiums
therefore have been paid.

116.

78

I General
Conditions  of
the Contract,
3.6 Accounting,
Inspection and
Auditing,

Sub point 3.6.2

The Consultant shall permit, and
shall cause its Sub-consultants to
permit, the Client and/or persons
appointed by the Client to inspect
all accounts and records relating to
the performance of the Contract
and the submission of the Proposal
to provide the Services, and to
have such accounts and records
audited by auditors appointed by
the Client if requested by the
Client. The Consultant’s attention
is drawn to Clause 1.11.1 which
provides, inter alia, that acts
intended to materially impede the
exercise of the Client’s inspection
and audit rights provided for under
Clause 3.6 constitute a prohibited
practice subject to contract
termination (as well as to a
determination  of ineligibility
pursuant to the Client’s prevailing
sanctions procedures).

We would like to clarify that the Client may
audit / inspect documents and information
maintained for the specific purposes of the
Contract. Further, we would like to clarify
that as a policy our firm does not allow
Clients or other stakeholders to inspect its
offices and accounts as they contain
confidential information pertaining to other
projects that our firm assists various clients
with and may constitute a breach of
confidentiality.

No changes. As per EOI
cum RFP

117.

79

I General
Conditions  of
the Contract,
3.9 Documents
Prepared by the
Consultant to be
the Property of
the Client

All plans, drawings,
specifications, designs, reports,
other documents and software
prepared by the Consultant for the
Client under this Contract shall
become and remain the property of
the Client,

Requesting amending the Clause as:

“Upon expiration of this Agreement /
Contract or sooner upon written request of
the Client, all Confidential Information in
the possession of the Consultant shall be
returned to the Client or destroyed under
conditions which preserve the
confidentiality of the Confidential

No changes. As per EOI
cum RFP




Information, at the option and instruction of
the Client. Pre-existing of the Consultant’s
IPR in the deliverables will still vest with
the Consultant. Notwithstanding the
foregoing, the Consultant retains all rights
in the Deliverables and work product, and
in any software, materials, know-how
and/or methodologies that the Consultant
may use or develop in connection with this
Contract. The Consultant is not responsible
if the client infringes the IPR by modifying
the deliverables submitted by the

Consultant.
118. 81 4. Consultants’ | Except as the Client may | Request amending it as: No changes. As per EOI
Personnel And | otherwise agree, no changes shall | Except as the Client may otherwise agree, | cum RFP
Sub- be made in the Personnel. If, for | no changes shall be made in the Personnel.
Consultants, any reason beyond the reasonable | If, for any reason beyond the reasonable
Point 4.5 | control of the Consultant, such as | control of the Consultant, such as
Removal and/or | retirement, death, medical | retirement, death, medical incapacity,
Replacement of | incapacity, among others, it | termination, resignation, among others, it
Personnel, becomes necessary to replace any | becomes necessary to replace any of the
Sub Point 1. of the Personnel, the Consultant | Personnel, the Consultant shall forthwith
shall forthwith provide as a | provide as a replacement a person of
replacement a person of equivalent | equivalent or better qualifications.
or better qualifications.
1109. 83 5. Obligations | - Requesting to add the following: No changes. As per EOI
of Client, The Company is solely responsible for (a) | cum RFP
Point 5.6 managing all aspects of its business; (b)
Counterpart making all management judgments and
Personnel decisions, assuming all management

responsibilities and  performing  all
management functions; (c) evaluating the
adequacy and results of the Services
performed; (d) accepting responsibility for
the results of the Services; (e) establishing




and  maintaining internal  controls,
including, without limitation, monitoring
ongoing activities and (f) operating all
accounting, internal control or management
information systems

120.

85

6. Payments to
the consultant,
Sub point 4.

The final payment under this
Clause shall be made only after the
final report and a final statement,
identified as such, shall have been
submitted by the Consultant and
approved as satisfactory

Kindly define/ elaborate the applicable
approval criteria

The final report or any
other intermittent report
shall be approved as per
the RFP Clause V.
Review of Reports
under Section - 6, TOR,

A review committee
consisting of minimum
five officers of the
RWD, Engineer-in-
Chief, RWD, as the
Chairperson and other
four Chief Engineers
along with Nodal
officers (MMGSY) of
RWD, will review all
reports of Consultant
and suggest any
modifications/changes
considered

Necessary. The final
comments of the review
committee and NDB
shall be provided to the
Consultant  within 3
weeks of the submission
of each report. If the
comments are  not
provided within 3 weeks
of submission of each




report, the consultant
shall issue a reminder to
BRRDA, with a copy to
the committee
Chairperson. If the
comments are not
provided within 1
week of issue of
reminder (i. e. within 4
weeks of submission of
each  report), the
report shall be
considered as duly
approved.

121. 90 Il Special | “Limitation of the Consultants’ | We propose that the term “gross | No changes. As per EOI
Conditions  of | Liability towards the Client negligence” be defined as follows. For the | cum RFP
Contract Except in case of gross negligence | purposes of this  contract, “gross
Section 8.,Point | or....... negligence” means the Consultant’s
3.4 conduct of so high a degree as to amount to
a willful and consciously reckless disregard
of agreed professional duty”.
122. 91 Il Special | Rules of Procedure: Except as | Request amending it as: No changes. As per EOI
Conditions  of | stated herein, arbitration | Rules of Procedure: Except as stated herein, | cum RFP
Contract proceedings shall be conducted in | arbitration proceedings shall be conducted
Section 8., accordance with the rules of | in accordance with Arbitration and
Point 8.2 procedure for arbitration of state | Conciliation Act 1996 as amended till date.
government/Union Government as
in force on the date of this
Contract.
123. 24 Section 2, Data | The Proposal must be submitted | We request to extend the due date of bid | The Proposals must be

Sheet SI. No.
26. Clause -
17.3.4

no later than Date: [30.08.2023]
Time: 15:00 hrs (Local Time)

submission by at least 2-3 weeks after
uploading the replies of Pre-bid queries.

submitted no later than:
Date: [20/09/2023]
Time: 15:00 hrs (Local
Time)




124. 13 6.1 of General | The Client permits consultants | We understand that Consortium, a No changes. As per EOI
Provisions  of | (individuals and firms, including | synonym of the Joint Venture cum RFP
ITC Joint Ventures and their individual | prevalently used in Consultancy
members) to offer consulting | Projects is permitted as mentioned at
services for projects being | many places in this Eol cum RFP
undertaken by Client. document. For consistency, request to
modify this clause as” The Client
permits consultants (individuals and
firms, including Joint
Ventures/Consortiums and  their
individual members) to offer
consulting services for projects being
undertaken by Client.
125. 24 24 & 25 of Data | Electronic bid submission through | We understand that the Pre-qualification | Only the following
Sheet website proposal, Technical Proposal and Financial | documents need to
www.pmgsytenders.gov.in online | Proposal are to be uploaded only online on | submitted in physical
and. the given website and no hard copies of | form no later than Date:
Consultant must submit the Pre- | the Pre-qualification proposal and | [22/09/2023] Time:
qualification proposal, Technical | Technical Proposal are required to be | 17:00 hrs (Local Time):
Proposal and Financial Proposal | submitted. Original hard copies of only | . .
online. the Tender Fees, EMD and PoAs are to | ) Duly notarized
be submitted to your office. Kindly Power of Attorney
confirm. as per Form PQ-3
ii) Demand Draft for
Document Fee
iii) Bank  Guarantee/
Bank Draft/ Fixed
Deposit Receipt for
Bid Security/ EMD
126. 61 VI of TOR: | 2. Procurement Specialist: As Team Leader essentially with | The clause has been

Consultant’s
Team

Post Graduate
Engineering/Management
equivalent

in
or

Graduation in Engineering is permitted in
majority of road sector projects, request to
kindly consider Graduation in
Engineering as Essential and Post
Graduate in Engineering/Management
or equivalent as desirable please.

modified as:
Educational
Qualification:
Post-Graduate in
Engineering /




Management/Planning
or equivalent.

127. 62 3. Programme Management | As Team Leader essentially with | No changes. As per EOI
Specialist Graduation in Engineering is permitted in | cum RFP
Masters Degree in Business | majority of road projects, request to kindly
Administration / Project | consider  Graduation in  Business
Management/ Management/ Project
Engineering/Planning or | Management/Engineering/ planning as
equivalent Essential and Post Graduate in
Engineering/Management/ Project
Management/Planning or equivalent as
desirable please.
128. 65 Ul The Consultancy Agency shall be | Request to kindly consider submission of | The clause has been

Performance required to submit acceptable | Performance Security in the form of | modified as:

Security Fixed Deposit Receipt (FDR) | acceptable FDR/Bank Guarantee as per | The Consultancy
issued from scheduled bank | Client’s prescribed format. Agency shall be
situated within the State of Bihar - required to  submit
acceptable Bank

Guarantee (BG)/

Demand Draft (DD)/
Fixed Deposit Receipt
(FDR) from
Nationalized Banks for
an amount equal to 5%

of the accepted
consultancy cost
towards  Performance

Security. The validity of
the Bank Guarantee
(BG)/ Demand Draft
(DD)/ Fixed Deposit
Receipt (FDR) shall
cover entire duration of
the consultancy period
plus 6 months. all be
released after 6 months




of  completion  of
Consultancy Services. If
performance of the
Consultancy Agency is
not found satisfactory
this security will be
liable to be forfeited. In
addition, the
Consultancy  Agency
shall be liable for action
under relevant clauses
of the Contract

129.

65

X1V Penalties

------ Liable to pay penalty @0.5%
(One half percent) per calendar
week of delay subject to maximum
of 10% (ten percent) of the
contract amount.

Request to kindly change it to ----- liable to
pay penalty @0.25% (One fourth percent)
per calendar week of delay subject to
maximum of 5% (Five percent) of the
contract amount.

The clause has been
modified as:

XII. Penalties:

In case Consultancy
Agency fails to submit
deliverables as per the
approved work
program, the
Consultancy  Agency
shall be liable to pay
penalty @0.1% (One
tenth  percent) per
calendar week of delay
subject to maximum of
10% (ten percent) of the
contract amount.

130.

66

XV b Earnest
Money Deposit

The EMD shall be furnished in the
form of Bank Draft drawn on
Nationalized Bank or Scheduled
Bank in India to be acceptable to
RWD drawn in favor of ‘Engineer
in Chief, RWD, payable at Patna.

Request to kindly change it to “The EMD
shall be furnished in the form of Bank
Draft/FDR/Bank Guarantee drawn on
Nationalized Bank or Scheduled Bank in
India to be acceptable to RWD
drawn/pledged/as per the format
prescribed by RWD in favor of ‘Engineer
in Chief, RWD, payable at Patna.

The clause has been
modified as:

The EMD shall be
furnished in the form of
Bank Guarantee/
Bank Draft/ Fixed
Deposit Receipt drawn
on Nationalized Bank or




Scheduled Bank in India
to be acceptable to
RWD drawn in favour
of ‘Secretary,
BRRDA, RWD,
Bihar’, payable at Patna

131. NIT (S. No. 6) Please clarify whether Bid Processing Cost | Yes
& Bid Document cost are referring same?
132. Bid Data Sheet S. No. 29 (Clause | It has been mentioned under LEGAL | Yes
20.1) ENTITY that JV/consortium is allowed.
Please confirm.
133. Bid Data Sheet S. No. 29 (Clause | Please clarify whether JV/consortium | JV/ Consortium of
20.1) within 3 parties be allowed? maximum 2 members
shall be allowed
134. 25 Sl. No. 29 pf | The bidder shall have experience | The Client is requested to also consider the | No changes. As per EOI
Table under | in ongoing or completed in Project | experience of Construction Supervision /| cum RFP
Instructions  to | Management Consultancy (PMC) | Authority’s  Engineer / Independent | The requirement of the
Consultants / PMU Services in roads and linear | Engineer Projects in this criterion. project is PMC services
(ITC), Date | infrastructure funded by multi- and not design and
Sheet lateral external funding agencies / | Kindly confirm the above. construction
central Govt. agencies / State supervision, Authority
Govt. Agencies over the past 7 Engineer/ Independent
years Engineer/  Supervision
Consultancy and DPR
Projects  hence no
change.
135. 63 Inputs by the RWD We assume that the office rent, office | The costs toward office

Clause No. VII
under Section-
6: TOR

equipment & Furniture’s and the local
transportation will bear by the client as it is
showing under the head inputs by the RWD.
Kindly confirm.

The Client is also requested to share the
tentative office location.

rentals and maintenance
shall be borne by the
Consultants and their
financial quote shall be
inclusive of such costs.
Cost for office/
accommodation would
be a subhead under




reimbursable

component.
Refer Form Fin 4
uploaded in
www.pmagsytendersbih.
gov.in
136. 65 Clause No. XII | Penalties: As Consultant will work as an integral part | The clause has been
under Section- | In case Consultancy Agency fails | of PMU of BRRPII and assist PWD to | modified as:
6: TOR to submit deliverables as per the | provide high level of PMC services. We | XII. Penalties:
approved work program, the | request you to kindly remove the penalty | In case Consultancy
Consultancy Agency shall be | Clause. Agency fails to submit
liable to pay penalty @ 0.5% (One deliverables as per the
half percent) per calendar week of approved work
delay subject to maximum of 10% program, the
(ten percent) of the contract Consultancy  Agency
amount. shall be liable to pay
penalty @0.1% (One
tenth  percent) per
calendar week of delay
subject to maximum of
10% (ten percent) of the
contract amount.
137. 91 Clause No. 6.2 | Price Adjustment provision is not | As the Project duration is 36 months, | No changes. As per EOI
(1) & (2) of | applicable on remuneration rates. | therefore, the Client is requested to include | cum RFP
Special Price Adjustment provision @ 10% from
Conditions  of 13th month onwards.
Contract
138. 15 0f 98 Section 2 ITC | The Consultant shall provide a | The consultant usually tries to hire pay roll | No changes. As per EOI

and Datasheet

Clause 12
b. Substitution
of Key Experts
at Validity
Extension

written adequate justification and
evidence satisfactory to the Client
together with the substitution
request.....

If the Consultant fails to provide a
replacement Key Expert with
equal or better qualifications, or if

/in-house staff for the proposal, however
few positions are sourced from outside
market. The outsourced staffs give consent
for the projects with a limited validity i.e.
the bid validity mentioned in the RFP, and
consultant would maintain the staff during
that period of evaluation. The extension of
proposal evaluation period or delay in

cum RFP



http://www.pmgsytendersbih.gov.in/
http://www.pmgsytendersbih.gov.in/

Sub Clause
12.7

Sub Clause
12.8

the provided reasons for the
replacement or justification are
unacceptable to the Client, such
Proposal will be rejected with the
prior Client’s no objection

commencement of services may lead to
non-availability of proposed key personnel,
even staff on pay roll may resign and leave
an organization and consultant would liable
for replacement. The justification or
evidence is none other than above stated
reasons and may be considered as
justification of replacement, if required.
Kindly consider and confirm.

139.

84 of 98

91 of 98

Clause 6.2 (1)
& (2) of GCC

Clause 6.2 (1)
& (2) of SCC

Remuneration and Reimbursable
Expenses

Price Adjustment provision is not
applicable on remuneration rates

It is understood that Remuneration paid in
local currency pursuant to the rates set forth
in Appendix E shall not be adjusted and it
shall be fixed for the duration of the
Contract. Every 12 months (and, for the first
time, with effect for the remuneration
earned in the 13" calendar month after the
date of the Contract) by applying CPI
(Urban) for Bihar as published by Director
General/ Central Statistical Office, Ministry
of Statistics & Programme Implementation,
Government of India in the specified
formula.

You would appreciate that not only
remuneration, the cost of all reimbursable
items are increasing every year. To beat the
inflation and market trend, price adjustment
is essential for Remuneration and all
reimbursable items also. Therefore, we
request you to please consider escalation on
both remuneration and reimbursable part
every 12 months (and, for the first time,
with effect for the remuneration earned in
the 13th calendar month after the last date
of submission of bid) based on CPI (Urban)
for Bihar as published by Director General/
Central Statistical Office, Ministry of

No changes. As per EOI
cum RFP




Statistics & Programmer Implementation,
Government of India in the specified
formula. Please consider & confirm.

140. 63 of 98 I1l.  Scope of | The age of the Key expert proposal | We request to consider age of Team Leader | No change. As per EOI
Services of ToR | should not be more than 65 years | to be maximum 70 years and age of other | cum RFP.
VI. on the last date of submission of | Key Personnel and Non-key personnel may
Consultant’s proposal. be kept as 65 years. Please consider&
Team confirm.
Note
141. 17 of 98 Section 2 ITC Submission sealing and We request you to kindly clarify and | Only the following
Clause 17 of marking of proposal confirm that the Bidder is required to submit | documents need to
sub Clause the Pre-Qualification Proposal, Technical | submitted in physical
(17.2) The consultant shall submit their | Proposal and Financial Proposal in Original | form no later than Date:
proposals in three parts strictly | hard bound physical submission. Please | [22/09/2023] Time:
using the formats enclosed | confirm. 17:00 hrs (Local Time):
herewith (refer section 3, 4 and 5) i) Duly notarized
as stated in the Data Sheet and Power of Attorney
hard bound of Original affidavit as as per Form PQ-3
per Eol along with Original ii) Demand Draft for
Demand Draft of Cost of Bid Document Fee
Document in the form of DD and iii) Bank  Guarantee/
Bid Security in the form of FDR Bank Draft/ Fixed
also in one envelope. Submission Deposit Receipt for
letters for  Pre-Qualification, Bid Security/ EMD
Technical and Financial Proposals Pre-Qualification
24 of 98 should respectively be in the Proposal, Technical
Datasheet formats FORM PQ-1 of Section 3 Proposal and Financial
Clause 17.1 & | and TECH-1 of Section 4, and Proposal needs to be
17.3 FIN-1 of Section 5. submitted online

Electronic Bid submission through
website

www.pmgsytenders.gov.in. online
and Consultant must submit the
Pre-qualification proposal,




Technical Proposal and Financial
Proposal online

142. 17 of 98 Section 2 ITC | The consultant shall submit their | We request you to Kindly clarify and
Clause 17 proposals in three parts strictly | provide the content and format of the
sub clause 17.1 | using the formats enclosed | Affidavitto be submitted with the Proposal.
herewith (refer section 3, 4 and 5) | Please provide
as stated in the Data Sheet and
hard bound of Original affidavit as
per Eol cum RFP....
143. Sr.No. 7and 8 | Invitation of EOlI cum RFP Rs Please note as per the RFP the Bidder is | The clause has been
5,00,000 toward Bid Security in required to submit Bid Security Rs | modified as:
FDR 5,00,000/-(Rupees Five Lakh) The EMD shall be
» We request you to kindly consider Bank | furnished in the form of
Guarantee for Bid Security of 5,00,000/- | Bank Guarantee/ Bank
« With respect to submission of Bid | Draft/ Fixed Deposit
Security/ Earnest Money Deposit in the | Receipt  drawn  on
form of Bank Guarantee, we request you | Nationalized Bank or
to kindly provide the following : Scheduled Bank in India
to be acceptable to
17 of 98 Section 2 ITC Original Demand Draft of Cost of a. Bank Guarantee FORMAT for Bid | RWD drawn in favour
Clause 17 Bid Document in the form of DD Security/EMD, of ‘Secretary, BRRDA,
sub clause 17.1 | and Bid Security in the form of RWD, Bihar’, payable
FDR also in one envelope. b. Validity (Date/Month/Year) of Bank | at Patha
Guarantee for Bid Security/EMD,
Client Official Designation and Client full
address with Pin Code which needs to be
mentioned on the Bank Guarantee for Bid
Security/EMD
144, 64 & 90 of | Section-6 ToR | Duration of Assignment & We understand that If Consultancy Period is | No changes. As per EOI
98 Time period extended beyond the stipulated period, the | cum RFP

1) Scope of
Services

IX &

Clause 2.4 of
SCC

Consultant should be given opportunity to
enhance the rate after mutual agreement.
Also, If the project extends beyond the
contract period, then Consultant may please
be notified at-least 3 months in advance




about Client’s intention of extending the
consultancy services as this would help the
consultant in planning and retaining the
employed staff for continuation of their
services for the extended period. Please
consider & confirm.

145.

65 of 98

Section 6 of

ToR

Clause X111,
Performance
Security

The Consultancy Agency shall be
required to submit acceptable
Fixed Deposit Receipt (FDR)
issued from scheduled bank
situated within the State of Bihar
for an amount equal to 5% of the
accepted consultancy cost towards
Performance  Security.  The
validity of the Fixed Deposit
Receipt (FDR) shall cover entire
duration of the consultancy period
plus 6 months. The format of the
Fixed Deposit Receipt (FDR) shall
be got approved from the
Employer. The Fixed Deposit
Receipt (FDR) shall be released
after 6 months of completion of
Consultancy Services......

We request you to Kkindly consider
Performance Security in the form of Bank
Guarantee. Further, with respect to
submission of Performance Security in the
form of Bank Guarantee, we request you to
kindly consider the same and provide the
following :

a. Bank  Guarantee FORMAT for
Performance Security,

Client Official Designation and Client full
address with Pin Code which needs to be
mentioned on the Bank Guarantee for
Performance Security

The clause has been
modified as:

The Consultancy
Agency shall be
required to  submit
acceptable Bank
Guarantee (BG)/
Demand Draft (DD)/
Fixed Deposit Receipt
(FDR) from
Nationalized Banks for
an amount equal to 5%

of the accepted
consultancy cost
towards  Performance

Security. The validity of
the Bank Guarantee
(BG)/ Demand Draft
(DD)/ Fixed Deposit
Receipt (FDR) shall
cover entire duration of
the consultancy period
plus 6 months. All be
released after 6 months
of  completion of
Consultancy Services. If
performance of the
Consultancy Agency is
not found satisfactory
this security will be




liable to be forfeited. In
addition, the
Consultancy  Agency
shall be liable for action
under relevant clauses
of the Contract

146. 63 of 98 Section 6 of In the subject RFP document, the proposed | The office location shall
ToR The consultants should arrange for | location of the office for PMC services is | be in Patna.
his office accommodation as | not specified, though it implies from RFP
I11) Scope of | required (Plinth area nearly 2000 | that the PMC office needs to be established
Services Sqgft) including electricity & water | and functional from centralized location,
Clause VII. | and watch & ward facilities. may be from Patna. Therefore, you are
Inputs by the requested to kindly confirm the proposed
RWD location of PMC office enabling us to plan
our logistics accordingly.
147. 61 of 98 VI. Procurement Specialist Consultant would like request you to | The clause has been
Consultant’s Educational Qualification: Post | modify the Educational Qualification as | modified as:
Team of ToR Graduate in Engineering/ | under Educational
Management or equivalent Educational Qualification: Qualification:
Essential: Graduate in Engineering or Post-Graduate in
equivalent . o Engineering /
o, " 7O | ragemenyeiannin
or equivalent.
148. 61-62 0f 98 | VI. Program Management | Consultant would like request you to | No changes. As per RFP
Consultant’s Specialist: modify the Educational Qualification as
Team of TOR Master’s degree in Business | under
Administration / Project | Educational Qualification:
Management/ Essential: Bachelor degree in Project
Engineering/Planning or | Management/  Engineering/Planning or
equivalent equivalent
Desirable: Master’s degree in Business
Administration / Project Management/
Engineering/Planning or equivalent
149. 52 of 98 Section 6 of | The Government of Bihar (GOB) | We request you to kindly provide the | Enclosed as Annexure.

ToR Clause (1)

has applied for a loan of US$
638.12 million, through the

location & corridor length of the road in
each district to have proper understanding




Government of India (GOI), to the
New Development Bank(NDB),
for the Bihar Rural Roads Project
Il (BRRPII) involving
improvement/rehabilitation of
about 8,000 km rural roads to
provide good quality all-weather
rural roads to around 7,000 small
habitations (mostly below 500
populations) under the Mukhiya
Mantri Gram Sampark Yojana
(MMGSY) — A Chief Minister
Rural Roads Program.

of the project, area, etc. which will also help
in  formulation of  Approach &
Methodology.

150. 250f98 & | ITC and Data | Criteria, Sub-criteria, point system | However as per Form Tech 2B- | The clause has been
42 of 98 sheet for the evaluation of full technical | Consultant’s Experience, it is specified | modified as:
— Sr. No.2 “Specific experience of | under sl. no. 1. List of previous similar | B- Consultant’s
Clause 20.1 the consultant ( as a firm) relevant | assignments in the last (5) years. — | Experience
& to the assignment”.....- “PMC | Accordingly, we request to consider similar | List only  previous
Form TECH- | /PMU  services in  roads | assignments of the consultants in the last 7 | similar assignments in
2B and................. over the last 7 | years. Please consider & confirm. the last [07] years.
years”.
“List only previous similar
assignment in the last 5 year”
151. 24 of 98 S.No.26  ITC | Datasheet We would like to request you to kindly | The Proposals must be
clause 17.3.4 extend the proposal submission date by at | submitted no later than:

least 3 weeks after the queries are replied by
RWD. Kindly consider.

Date: [20/09/2023]
Time: 15:00 hrs (Local
Time)




List of roads to be taken up under NDB funded Awsesh Sadak Yojana

Target
Sl no. [ SurveyID District Division Block Target habitation name habitation Start point End point Proposed length Start Point Mid Point1 Mid Point2 End Point
population

1 2 3 4 5 6 7 8 9 10 11 12 13 14

1| 20575 Araria Araria Araria Kabrishtan Tf{as:;f:}f:‘ Chowk Via | Kabristan Salaigadh 3 26.1794061, 87.5169397 26.1793587, 87.5169338 26.1793587, 87.5169338 26.175331, 87.514699
2 20969 Araria Araria Araria Bochi 125 Budeshri Bochi 1 26.1885017, 87.4868597 26.1885017, 87.4868597 26.1890729, 87.4899733 26.1895989, 87.4897175
3 21100 Araria Araria Araria Magalittola Sota 250 Sota Mabhadalit Tola 25 26.2669652, 87.4385653 26.2598433, 87.4355583 26.2611641, 87.4357666 26.2615629, 87.4348219
4 21314 Araria Araria Jokihat Tapu Tola 221 Bhansia Mahajali Path Tapu Tola 15 26.0946786, 87.5191638 26.0939741, 87.5187123 26.093263, 87.5151947 26.0928653, 87.5113815
5 21287 Araria Araria Jokihat Taran Majhua 210 Majhwa More Majhawa Tola 1.4 26.1630923, 87.5326309 26.1628086, 87.5393626 26.1494651, 87.5341765 26.1693526, 87.5364141
6 | 21307 Araria Araria Jokihat Turkaili Tola 108 Ba“gac}‘h‘}ﬂ‘:‘;‘“a Petrol Turkaili Tola 0.5 26.1070744, 87.5266132 26.1070625, 87.5266312 26.1064381, 87.5270847 | 26.1087587, 87.5276849
7 20849 Araria Araria Kursakatta Sakadina 200 Pmgsy Road Near Aara Mil Near Pakri Pul 15 26.298693, 87.3979714 26.2907339, 87.3992006 26.2882445, 87.3981294 26.2781291, 87.3824682
8 20757 Araria Araria Kursakatta Parasi Terikaat Musahri Tola 150 Border Road Kakorwa More Musahri Tola 2 26.3321034, 87.3537643 26.3350597, 87.3530463 26.3322365, 87.3535399 26.3312109, 87.3522393

. . Ufrail Chowk To Dahipora
9 21489 Araria Araria Kursakatta Ram Tola 100 Ram Tola 1.5 26.4208979, 87.4695291 26.4174714, 87.463338 26.4256539, 87.4600065 26.42333, 87.459985
Near Fulchand Yadav House
. . . . Pwd Road Sisabari Anant -
10 21691 Araria Araria Kursakatta Bhagwati Mandir Tola 100 . . Aadiwasi Tola 3.5 26.3992226, 87.4417439 26.3989622, 87.4409678 26.3778524, 87.4326798 26.3902701, 87.426174
Mandir Harizan Tola

11 16876 Araria Araria Kursakatta Ramtola 250 House Of Mahendra Mandal Ram Tola Pwd Road 1 26.315537, 87.4348692 26.3148744, 87.4332146 26.3165754, 87.4348291 26.3168244, 87.4337344
12 21665 Araria Araria Kursakatta Barmati Tola 250 Primary School Barmatti 1.25 26.3783259, 87.4385653 26.3787576, 87.4391894 26.38051, 87.4393233 26.3823833, 87.4404883
13 22230 Araria Araria Palasi Bijwad 400 Pipra Bijwad 1 26.3098453, 87.5652189 26.3098166, 87.565262 26.309838, 87.5652603 26.3098275, 87.5652252
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Target

Sl no. [ SurveyID District Division Block Target habitation name habitation Start point End point Proposed length Start Point Mid Point1 Mid Point2 End Point
population
14 | 21548 Araria Araria Palasi Baksee Tola 500 Dhari Baksi 1.5 26.176376, 87.6018116 26.176376, 87.6018116 26.178007, 87.6009895 26.1779458, 87.601053
15 22863 Araria Araria Sikti Aulabari 400 Chhapania Aulabari 2.5 26.3257695, 87.5652654 26.3287291, 87.5661482 26.331485, 87.5710345 26.3287185, 87.5848349
16 19393 Araria Forbisganj Forbesganj Yadav Tolaveriari 200 Brahumpur Yadav Tola Veriyari 0.9 26.3673498, 87.2629209 26.3678442, 87.2751019 26.3702981, 87.2751906 26.3725451, 87.2746295
17 19683 Araria Forbisganj Forbesganj Kusha Tola, 200 Mirzapur Simraha Road Kusha Tola 0.7 26.1619954, 87.2859226 26.1842002, 87.3088009 26.1842445, 87.3084477 26.1854513, 87.3057522
18 19475 Araria Forbisganj Forbesganj Mushari Tola Dumaria 120 Satsang Bhawan Potri Dumaria 2.8 26.3320206, 87.3129478 26.3283041, 87.316541 26.3214327, 87.3137627 26.3145798, 87.3098626
19 19537 Araria Forbisganj Forbesganj Saifan Tola(Rishidev Tola) 500 Ayodhi Mahta House Rishidev Tola 0.7 26.2234623, 87.2447589 26.2222487, 87.2443964 26.2214783, 87.2443537 26.2190396, 87.2414448
20 | 27879 Araria Forbisganj Forbesganj Gach Laxmipur 415 Mahiscoal Distributry Guchh Laxmipur 0.6 262150341, 87.4064756 26.2152433, 87.4056237 26215458, 87.4043643 | 26.214296, 87.4028697
Morballa Forbesganj Road
21 19545 Araria Forbisganj Forbesganj Paswan Tola 400 Kabir Asthan Paswan Tola 1.2 26.2296617, 87.2894419 26.2291303, 87.2504244 26.2293826, 87.2513548 26.2292833, 87.2530285
22 28384 Araria Forbisganj Forbesganj Madersa Tola 400 Pwd Main Road Madersa Tola 0.7 26.211548, 87.2224888 26.2114901, 87.2225016 26.210743, 87.2224682 26.2088827, 87.2227462
23 16855 Araria Forbisganj Forbesganj Tappu Tola 1800 Garba Chauk Tappu Tola 2.02 26.330322, 87.2999646 26.3323836, 87.2988326 26.3352493, 87.2984959 26.3369632, 87.2981564
24 | 16872 Araria Forbisganj Forbesganj | J2tWara Tola, Shaikhtola, Yadav 1500 Jhirua Laxmipur Road | Mir7apur Simraha Road Near 45 26.2064341, 87.3002976 26.1902417, 87.2916718 26.1822254, 87.2876956 | 26.1685014, 87.2754966
Tola , Paswas Tola Bridge
25 | 16902 Araria Forbisganj Forbesganj Rishidev Tola 1500 Sirsiya Road Near Manoj Rishidev Tola 2.1 26.2278634, 87.2608829 26.23048, 87.2595535 26235262, 87.2566788 | 26.2395741, 87.2544722
Mahta Sarpanch House
26 16824 Araria Forbisganj Forbesganj Parwaha Naya Nagar 1000 Parwaha Ghiwaha Road Harijan Middle School 3 26.2305774, 87.2064387 26.2305583, 87.2064117 26.2265208, 87.2050871 26.2237048, 87.2058569
27 16838 Araria Forbisganj Forbesganj Parwati Tola 1000 Bhangha Tola Parwati Tola 2.5 26.1888628, 87.1860637 26.1888628, 87.1860637 26.1890422, 87.1923148 26.1874198, 87.192426

Page 2 of 515




Target

Sl no. [ SurveyID District Division Block Target habitation name habitation Start point End point Proposed length Start Point Mid Point1 Mid Point2 End Point
population

28 16839 Araria Forbisganj Forbesganj Jhokhran Tola 700 Border Road 89 Risidv Tola 2.56 26.3784442, 87.2647863 26.3587732, 87.2840233 26.3544114, 87.2837549 26.3476004, 87.2818125

29 19512 Araria Forbisganj Forbesganj Mahta Tola 600 Umesh Mahta House Mahta Tola Suksena 1.5 26.2216403, 87.2992832 26.2074966, 87.2992561 26.2084648, 87.2985361 26.2089058, 87.2982127

30 19515 Araria Forbisganj Forbesganj Mushar Tola 500 Kurwa Laxmi Pur Road Mushar Tola 1.5 26.2288196, 87.2887193 26.2146706, 87.2825463 26.2146552, 87.2840098 26.214831, 87.2908232

31 19506 Araria Forbisganj Forbesganj Santhal Tola 485 Belai Road Santhal Tola 4.58 26.2368745, 87.3250616 26.2807753, 87.3256825 26.259795, 87.3153522 26.2700315, 87.3095925

32 19558 Araria Forbisganj Forbesganj Parwaha Naya Nagar 445 Parwaha Mirdaul Road Santhal Tola 2.5 26.2325568, 87.2137716 26.2270535, 87.205438 26.2225782, 87.2029027 26.2258769, 87.210764

33 16868 Araria Forbisganj Forbesganj Jhargan Tola Jhokharan 400 Dhamdha Chauk Jhogran 2.56 26.3131405, 87.2661819 26.329184, 87.282613 26.3317899, 87.282672 26.3340156, 87.2834522
. . . . 89 Border Road Koluha

34 19418 Araria Forbisganj Forbesganj Jhhargan Tola Jhokharan 400 Chowk Jakhoran Tola 2.05 26.3584167, 87.2778422 26.3579377, 87.2839977 26.3538476, 87.2832998 26.3485021, 87.2816861

35 28386 Araria Forbisganj Forbesganj Sotakaat 400 Near Ray Bahadursri Asmarak Sotakaat 1.6 26.3342374, 87.3253721 26.3379915, 87.3182267 26.3384201, 87.3139768 26.3413108, 87.3111476
. . . . . Mirzapur Mahchanda Road ..

36 19620 Araria Forbisganj Forbesganj Jama Masjid Tola 350 Sonarpatti Jama Musjid Tola 15 26.1740822, 87.2091159 26.1727384, 87.2073802 26.1680949, 87.207814 26.1678106, 87.20795

37 19462 Araria Forbisganj Forbesganj Nuniya Tola 250 Bhadesar Asuri Path Noniya Tola 1.5 26.3267982, 87.2825041 26.3292787, 87.2826751 26.332499, 87.2828028 26.3420658, 87.2710039
. . . . Sah Tola To Manikpur Road .

38 19508 Araria Forbisganj Narpatganj Kamat Pathraha 200 Near Chayan Tola Kamat Pathraha 1.4 26.3876857, 87.0969148 26.4192645, 87.0980946 26.4205482, 87.0980385 26.4216594, 87.0960924

39 | 20149 Araria Forbisganj Narpatganj Sharma Tola 200 G‘;"ii‘;‘;‘: gz‘;’sg’gal Jaychand Sharma House 0.35 263331673, 87.1388207 26.3845868, 87.0971194 26.3844445, 87.0069893 | 26.3852344, 87.0968906
. . . . . Hirday Risidev Ke Pan Dukan .

40 19602 Araria Forbisganj Narpatganj Chauhan Tola 150 Gtsny Road Chohan Tola 0.55 26.3274385, 87.1640274 26.3076946, 87.1361948 26.3069434, 87.1364515 26.3050557, 87.1364061

41 | 27926 Araria Forbisganj Raniganj Sakhua Bari Adiwasi Tola 190 Kauwawari Minior Nabard | g, 11, o vari Adiwasi Tola 11 260439315, 87.2874763 26.0346928, 87.2738977 260286172, 87.2582571 | 26.0327203, 87.2713099
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42 20792 Araria Forbisganj Raniganj Mushahari Tola Chhatiauna 175 Rabbani House Jagat Lal House 1.1 26.1160896, 87.3632379 26.1188082, 87.3634163 26.1208337, 87.3630453 26.1208702, 87.3630496
43 20959 Araria Forbisganj Raniganj Kumhara Mahadalit Tola 260 Mirzapur Kumhara Path Kumhara Mahadalit Tola 0.9 26.063752, 87.381848 26.0516703, 87.3856107 26.0497233, 87.3882383 26.063752, 87.381848

44 27920 Araria Forbisganj Raniganj Mirchai Bari Adiwasi Tola 375 Srinagar Bari Nahar Michai Bari Adiwasi Tola 34 26.0527858, 87.3070493 26.0527858, 87.3070493 26.0527858, 87.3070493 26.0427633, 87.30016

45 | 20874 Araria Forbisganj Raniganj Khairuganj 360 House Of Gyasul Near House Of Bholu 26 26.0644566, 87.3799872 26.0683891, 87.3838065 26.0750932, 87.3967314 | 26.0750932, 87.3967314
46 27916 Araria Forbisganj Raniganj Ranibari Adiwasi Tola 250 Srinagar Bari Nahar Ranibari Adiwasi Tola 24 26.0557691, 87.299176 26.0534837, 87.3048749 26.0597513, 87.2990309 26.0592219, 87.3157457
47 | 18956 Arwal Arwal Arwal Satpura Road To Laximi Tola 180 Satpura Road Laxmi Tola 02 25.2909883, 84.7127067 25291194, 84.704504 25291194, 84.704504 | 25.2910921, 84.7043449
48 | 18966 Arwal Arwal Arwal Nh139 T"Ni;‘s:iﬂgf::ls"“‘h 10 175 Nh139 Bandelibigha 05 25.2950879, 84.7031434 25.2950879, 84.7031434 2529503, 847035865 | 25.2949405, 84.7036548
49 | 28098 Arwal Arwal Arwal Nhi39To N"a“%‘;?:igha Mahadalit | - 5o Nh 139 Niranjanbigha Mahadalit Tola 0.5 252710191, 84.6827243 252737671, 84.6828353 25.2732792, 84.6841841 | 25.2698378, 84.6841717
50 | 19667 Arwal Arwal Arwal Ramgj:;‘]’::::{‘:;’;:‘éahm 125 Rf;g‘i‘if‘f:;ﬁ IT{‘:M J Balma 0.6 25.17902, 84.65935 25.1798414, 84.6596893 25.1796027, 84.6592459 | 25.1791963, 84.6584107
51| 19643 Arwal Arwal Arwal Ranapur To Badakibagh Chouram | 100 Chauram Thana Badakibagh 0.6 25.1805206, 84.6547292 25.1804036, 84.6547241 25.1802461, 84.6545987 | 25.1802342, 84.6534584
52 | 19860 Arwal Arwal Arwal Amara Pipra Bangala 250 Amra Pul Se Amra Chauki Nala 1 25.2142035, 84.6182017 252142135, 84.6182782 252142545, 84.6182802 | 252180243, 84.6178009
53 | 23509 Arwal Arwal Arwal Hasa“ﬁ:ﬁzi:r":‘go:gla To 250 Hasanpura Utrwari Tola Hasanpura Road 0.7 252376028, 84.6984073 252376028, 84.6984073 252332618, 84.6944517 | 25.2332678, 84.6944101
54 18174 Arwal Arwal Kaler Karan Bigha 225 Mehandia Haspura Road Karan Bigha 1.5 25.1110149, 84.5587439 25.1179647, 84.5564974 25.1179784, 84.5565331 25.1124669, 84.5517646
55 | 23341 Arwal Arwal Kaler Mahrauli 300 Rupi Bigha Mahrauli 1 25.1770626, 84.5793958 25.1769572, 84.5793694 25.176134, 84.5790363 | 25.1756666, 84.5790459
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56 | 23227 Arwal Arwal Kaler Jalwaiya Chowki 250 Agnoor High School Jalwaiya Chowki 1 25.1123689, 84.4653384 25.1055333, 84.4702582 25.1088038, 84.4688084 | 251089692, 84.4687074
57 | 23226 Arwal Arwal Kaler Bulaki Bigha Dalit Tola 300 Nh 139 Bulaki Bigha Dalit Tola 18 25.0992542, 84.4926009 25.0979371, 84.4945232 251022534, 844814082 | 251022534, 84.4814082
58 | 22397 Arwal Arwal Karapi B“ji“’l_‘l‘;];:l;”:ri‘:zd To 450 Karpi Tera Road Haminpurterre 0.75 25.1848244, 84.7035726 25.1819767, 84.7032913 25.185034, 84.7029878 | 25.1854427, 84.7034517
59 | 22349 Arwal Arwal Karapi Karpi Bagha'gi:;’:d To Pathak 300 Karpi Baghara Road Pathak Bigha 05 25.1683034, 84.7336784 25.1600549, 84.721104 25.162538, 84.7213652 | 25.1625236, 84.7218614
60 | 25906 Arwal Arwal Karapi Sh68£3‘;ti‘;§§‘;\‘/‘[:{dz‘;d To 250 Sh 68 Devkund Goh Road Radhenagar Madhy 02 25.0884292, 84.6360693 25.0875396, 84.6355593 25.0880145, 84.6359108 | 25.0886476, 84.6363032
61 | 22489 Arwal Arwal Kurtha Pubari Badh 150 Gangaya Nabard Road Pubari Badh 0.55 25.1673888, 84.8126329 25.1626448, 84.825543 25.1626232, 84.8262862 | 25.1631849, 84.8269621
62 | 22514 Arwal Arwal Kurtha Jhapsi Bigha 150 Gangaya Pmgsy Road Jhapasi Bigha L5 25.1435246, 84.8276284 25.1435246, 84.8276284 25.1308473, 84.8243688 | 25.1417238, 84.8293045
63 23334 Arwal Arwal Kurtha Hanuman Nagar To Kutopur 150 Narhi Harijan Tola Road Hanuman Nagar Kutopur 12 25.0868067, 84.7907845 25.1101006, 84.7862834 25.1100885, 84.7862838 25.109558, 84.7844679
64 | 22519 Arwal Arwal Kurtha Sikriya Tola 100 Gangaya Pmgsy Road Sikriya Tola 038 25.1439736, 84.82991 25.1362287, 84.8227448 251362341, 84.8227678 | 251362538, 84.822556
65 | 22529 Arwal Arwal Kurtha Pratappur 600 Kurtha Sakurabad Road Pratappur 0.7 25.1308473, 84.8243688 25.1308473, 84.8243688 25.128699, 84.8223231 | 25.1292565, 84.8224335
66 | 22480 Arwal Arwal Kurtha Jallu Bigha 250 Kurkuri Pmgsy Road Jallu Bigha 09 25.1526035, 84.823065 25.1697125, 84.827737 251691009, 84.8269723 | 25.1673361, 84.8265681
67 | 22561 Arwal Arwal Kurtha Darheta Mushar Toli 250 Mahmdpur Road Darheta Mushar Toli 22 25.11237, 84.8509667 25.1123497, 84.8509601 25.1102033, 84.8504867 | 25.1067547, 84.8506424
68 | 22588 Arwal Arwal Kurtha sale"“‘gﬁx:ﬁfg&‘é ‘l’(la Hote 250 Lari Tekari Red Road Sale Pur Tola 15 25.074617, 84.8634088 25.100695, 84.8615483 25.0972777, 84.8601964 | 25.0918129, 84.8569875
69 | 23389 Arwal Arwal Kurtha Gaharpur 250 Chirari Bigha Road Gaharpur Tola 17 25.1451391, 84.7787154 25.1525107, 84.7819479 25.1568155, 84.7827558 | 25.157615, 84.7836171
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70 | 22650 Arwal Arwal V;Z;?t;}:?ri?pur Rohan Bigha 200 Chand Bigha Road Rohanbigha 0.45 25.1209689, 84.7849134 25.1215606, 84.7667769 25.120288, 84.7659971 25.1202613, 84.7659813
71 22680 Arwal Arwal V;Z;?t;}:?ri?pur Deviki Bigha 150 Jhari Bigha Laal Dev Bigha 0.65 25.237439, 84.702153 25.1097201, 84.4750472 25.1100734, 84.4762488 25.1101611, 84.4759238
72 22703 Arwal Arwal V;Z;?t;}:?ri?pur Laal Dev Nagar 150 Jharibigha Laal Dev Nagar 0.65 25.1092836, 84.7611077 25.1209689, 84.7849134 25.1345805, 84.7937199 25.1345805, 84.7937199
73 16769 Arwal Arwal V;Z;?t;}:?ri?pur Baloura 1500 Red Road Blora Village 1 25.0851968, 84.6884128 25.092405, 84.6971605 25.0938187, 84.6989327 25.096377, 84.7010559
74 | 22265 Arwal Arwal V;Z;?t;}:?ri?pur Gokul Bigha 300 Barhmlalbigha Pcc Gokul Bigh 0.2 25.1350801, 84.716982 25.1348136, 84.7169352 25.1287782, 84.7131062 25.1325849, 84.7160885
75 23264 Arwal Arwal Vasnosl;n?bskrril:pur Chandokhar Dakshni Tola 250 Khatangi Kurmawa Road Chandokhar Dakshani Tola 0.13 25.0634776, 84.7369431 25.0640102, 84.7499771 25.0642267, 84.7494328 25.0646028, 84.7501516
76 21944 Aurangabad Aurangabad Aurangabad Susnar Rangalbigha 240 Khairabind Susnar Road Susnar Tola Rangal Bigha 1.65 24.7834981, 84.3477964 24.7977121, 84.3385238 24.7976857, 84.3356287 24.8015873, 84.3080155
77 22138 Aurangabad Aurangabad Aurangabad Shahpur 240 Karsawa Sahpur Road Sahpur 0.85 24.8483391, 84.4108649 24.858577, 84.4177589 24.8639723, 84.4236674 24.8639723, 84.4236674
78 | 25164 | Aurangabad Aurangabad Aurangabad Gulzar Bigha 240 Red R"adTi::ngj‘;ahi Near Gulzar Bigha 0.825 24.8722263, 84.4847174 24.8737732, 84.4851147 24.8756382, 84.4857282 | 24.8752591, 84.4882297
79 21624 Aurangabad Aurangabad Aurangabad Makran Bigha 210 Gt Road Dehri Pmgsy Road Makran Bigha 0.6 24.7346411, 84.443614 24.7337423, 84.4435878 24.7424648, 84.4371235 24.7424648, 84.4371235
80 22127 Aurangabad Aurangabad Aurangabad Deoria Rustam Bigha 210 Aurangabad Fesar Road Deoria Rustam Bigha 0.46 24.8214109, 84.4223545 24.8231616, 84.4197285 24.826278, 84.4108983 24.8193939, 84.4079101
81 22683 Aurangabad Aurangabad Aurangabad Gowberdhan Bigha Dhanouti 185 Barun Daudnager Road Gowberdhan Bigha Dhanouti 1.4 24.9217894, 84.3004508 24.9237537, 84.2757792 24.9264521, 84.2774219 24.9253736, 84.2076846
82 | 21875 | Aurangabad Aurangabad Aurangabad Jogi Bigha 150 | V98 g‘;gp‘;}t‘i“g\iﬁ Near Jogi Bigha 0.665 24.8647283, 84.3648841 24.8547903, 84.3690526 24.8647283, 84.3648841 | 24.8633734, 84.3681697
83 25256 Aurangabad Aurangabad Aurangabad Hari Bari 175 Chatra Naugarh Road Haribari 0.75 24.7798455, 84.4283017 24.779669, 84.4283963 24.7813818, 84.4301716 24.7814203, 84.4307687
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84 25183 Aurangabad Aurangabad Aurangabad Khaira Harizan Tola 160 Rajoi Dosma Red Road Khaira Harizan Tola 1.45 24.8400503, 84.4364672 24.8215069, 84.4834101 24.8221753, 84.4798974 24.8226313, 84.4713203
85 24829 Aurangabad Aurangabad Aurangabad Barka Dabura Paswan Tola 153 Bela Road Barka Dabura Paswan Tola 1.98 24.7704183, 84.4129417 24.7719688, 84.4087478 24.7724605, 84.4048281 24.7702276, 84.3953937
86 | 21436 | Aurangabad Aurangabad Aurangabad Hasauli 150 Gt Road Yari Road Hasuli 0.45 24.7303931, 84.4146107 247304171, 844146765 247212337, 843832807 | 24.7346023, 84.4046268
87 | 21526 | Aurangabad Aurangabad Aurangabad Raghuvir Bigha 150 Gt Road Wajidpur Path Raghuvir Bigha 0.65 24.7237929, 84.4322009 247224518, 844442415 247227279, 844415804 | 247229226, 84.4409367
88 21587 Aurangabad Aurangabad Aurangabad Rajpur 150 Gt Road Dehri Pmgsy Road Rajpur Tola 0.45 24.7179796, 84.4449988 24.7263953, 84.4393045 24.7266222, 84.4382331 24.7262001, 84.4365075
89 | 22100 | Aurangabad Aurangabad Aurangabad Bhudhan Bigha 150 Pmgsy R"a;i;:‘“ Ratwar Bhudhan Bigha 0.38 24.8483507, 84.3735905 24.8485763, 84.3776967 24.8504844, 84.3596269 | 24.8504844, 84.3596269
90 24824 Aurangabad Aurangabad Aurangabad Harijan Colony 150 Fesar Road Harijan Colony 125 24.7708556, 84.3753972 24.7712283, 84.3811583 24.772014, 84.3816526 24.7699483, 84.3854772
91 | 25162 | Aurangabad Aurangabad Aurangabad Jain Bigha 150 Red R"adTi::ngj‘;ahi Near Jain Bigha 0.75 24.8787531, 84.4833756 24.8699476, 84.4839573 24.8699665, 84.4839371 | 24.8681364, 84.4853838
92 | 25170 | Aurangabad Aurangabad Aurangabad Tatma Tola 150 Rajoi Ma‘gzi‘:@i"“‘ Near Tatma Tola 1.5 24.8400503, 84.4364672 24.799469, 84.4696756 24.8045127, 84.469241 | 24.8065236, 84.4670307
93 21636 Aurangabad Aurangabad Aurangabad Doni Bigha 130 Gt Road Dehri Pmgsy Road Doni Bigha 0.75 24.7366575, 84.4400768 24.7343589, 84.4476494 24.7424648, 84.4371235 24.7324113, 84.4452799
94 | 22063 | Aurangabad Aurangabad Aurangabad Nai Tota Barwa 130 Nh 9;;‘; IF)ZS;’I\}[’;‘;E:’W“ Nai Tola Barwa 075 24.8341968, 84.3727839 248429322, 84.3947757 24.8336926, 84.372941 24.8315001, 84.371407
95 | 25815 | Aurangabad Aurangabad Aurangabad Ibanpur Pal Tola 130 ngsy}):{izfa‘iysej;ng“p“’ Ibanpur Pal Tola 047 247515718, 84.4597443 24.7515702, 84.4597296 247531218, 84.4602384 | 24.75356, 84.4600832

96 22168 Aurangabad Aurangabad Aurangabad Takiya Tola 125 Gamhari Fesar Road Takiya Tola 0.85 24.8434014, 84.4342897 24.8396806, 84.4364672 24.8414559, 84.4344982 24.8414559, 84.4344982
97 | 21465 | Aurangabad Aurangabad Aurangabad Alibigha Narsiha Tola 120 Gt Road Near Bhawani Alibigha Narsiha Tola 0.4 24706411, 84.4679469 24.7064292, 84.4679343 247064292, 84.4679343 | 24.7051855, 84.4676418
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I Karma Road Near Middle I
98 22044 Aurangabad Aurangabad Aurangabad Nonia Bigha 120 School Nonia Bigha 1.8 24.7948252, 84.3638984 24.7960577, 84.367184 24.7898591, 84.3694838 24.7984136, 84.3757208
. Bail Barahi Red Road Near .
99 22194 Aurangabad Aurangabad Aurangabad Pokhara Harizan Tola 120 Narula Faul Temple Pokhara Harizan Tola 1.6 24.8762161, 84.4656632 24.8789356, 84.4682903 24.8763116, 84.4673063 24.8789356, 84.4682903
100 | 25813 Aurangabad Aurangabad Aurangabad Guljar Bigha Mahadalit 120 Pcc. Road Pokharaha Kameshwar Bigha 0.49 24.7548522, 84.3719581 24.7548286, 84.3719376 24.7548354, 84.3719285 24.7548163, 84.3719442
101 25814 Aurangabad Aurangabad Aurangabad Pokharaha Kameshwar Bigha 120 Pcc Road Pokharaha Kameshwar Bigha 0.49 24.753487, 84.4422356 24.7563167, 84.4417175 24.7553418, 84.4425515 24.7566582, 84.4425251
102 | 27450 | Aurangabad Aurangabad Aurangabad Sahajpur Ahir Toli 120 S“h‘/i:’g‘;:b"; i?gg{izw Biga Yadav Bathan 0.8 24.5869033, 84.5147797 24.5876489, 84.5148325 24.5890925, 84.5143982 | 24.5924987, 84.5141128
103 | 21398 Aurangabad Aurangabad Aurangabad Silkeshwar Bigha 115 Gt Road Yari Road Silkeshwar Bigha 0.4 24.7262303, 84.4258412 24.7287184, 84.4163093 24.7261504, 84.425965 24.7298714, 84.4148762
o Pmgsy Road Gt Road To [
104 | 25821 Aurangabad Aurangabad Aurangabad Bahid Bigha 115 Hetampur Bahid Bigha 1.5 24.7323085, 84.4607331 24.7337978, 84.4575593 24.7322416, 84.4558819 24.7273854, 84.4542432
105 | 21498 Aurangabad Aurangabad Aurangabad Kannebri Harizan Tola 110 Gt Road Kannebri Harizan Tola 0.3 24.715227, 84.4505765 24.715227, 84.4505765 24.7165973, 84.4476236 24.7150985, 84.4473016
106 | 21566 Aurangabad Aurangabad Aurangabad Karhara Harizan Tola 110 Karhara Deo Road Karhara Harizan Tola 0.325 24.7179796, 84.4449988 24.713756, 84.4365941 24.7140442, 84.4354169 24.7141389, 84.4348836
107 | 21903 Aurangabad Aurangabad Aurangabad Dhanhara Bhuiyan Bigha 110 Pmgsy Road Dhanhara Bhuiya Bigha 0.65 24.7739229, 84.3487824 24.8103769, 84.3645556 24.8103769, 84.3645556 24.8103769, 84.3645556
108 | 22054 | Aurangabad Aurangabad Aurangabad Karma Bhagwan Harijan Tola 1o |Pmesy R";i:g‘vzf(’ Karma | - Karma Bha%‘;‘;a“ Harizan 0.445 24.8005434, 84.3684982 24.7960306, 84.3468104 247960306, 84.3468104 | 24.7997289, 84.3623522
Pmgsy Road Gt Road To
109 | 25848 Aurangabad Aurangabad Aurangabad Ora Ram Nagar 110 Sonbarsa Ora Ram Nagar 0.3 24.7261504, 84.425965 24.7254334, 84.4273354 24.7252482, 84.4277358 24.7244517, 84.430142
110 | 22111 | Aurangabad Aurangabad Aurangabad Khairi Tola Bhojpuria Bigha 105 Nh 98 T;;:STQE’“\];'I“E Barwa |y} 2iri Tola Bhojpuria Bigha 0.26 24.8389853, 84.3899991 24.8399958, 84.4151327 24.8382235, 84.40320 | 24.8381991, 84.4032839
111 25222 Aurangabad Aurangabad Barun Sundargang Kesbar Bpur 247 Barun Daudnagat Path Sundraganj Keshopur 3 24.8864541, 84.2270562 24.883791, 84.2250802 24.8853582, 84.2273855 24.8889339, 84.2530673
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112 | 24950 Aurangabad Aurangabad Barun Baeriya Bigha 245 Katya To Makhara Path Baeriya Bigha 0.8 24.9104582, 84.3040196 24.9103732, 84.3040417 24.9105173, 84.3040234 24.9278705, 84.2951878
113 | 26794 Aurangabad Aurangabad Barun Baadiha 245 Pmgsy Road Ajania Basdiha 1.45 24.7028842, 84.2790671 24.789555, 84.2638583 24.78876, 84.267875 24.7863817, 84.26882

114 | 25434 Aurangabad Aurangabad Barun Binduliya 244 Pmgsy Path Mahadi Binduliya 15 24.8099998, 84.2657806 24.8014179, 84.1872702 24.82854, 84.201675 24.8014179, 84.1872702
115 | 24142 Aurangabad Aurangabad Barun Aazad Bigha Pithampur 235 Gt Road Azad Bigha Pritampur 1 24.8079788, 84.3011086 24.8079788, 84.3011086 24.8281522, 84.3067 24.7993318, 84.3070288
116 | 24313 Aurangabad Aurangabad Barun Pipra 235 Barun Daudnagar Path Pipra (Ganesh) 1 24.883646, 84.2240594 24.8836656, 84.2240353 24.8799167, 84.2300201 24.8789984, 84.2349595
117 | 24851 Aurangabad Aurangabad Barun Dudola 230 Jamhor Parsiya Path Dudola 0.55 24.8784363, 84.27808 24.8709628, 84.3244571 24.8646784, 84.3174291 24.8646784, 84.3174291
118 | 24921 | Aurangabad Aurangabad Barun Bhola Nibha 230 | Chiraila Dha;:ﬁ:"“” Feshra Bhola Bigha 1.5 24.8791397, 84.2965036 24.8903957, 84.2912403 24.8791397, 84.2965036 | 24.8791397, 84.2965036
119 | 24872 Aurangabad Aurangabad Barun Kudva 215 Jamhor Prsiya Path Kudva 13 24.8961646, 84.3165657 24.8974981, 84.3224844 249092368, 84.3201827 24.8961646, 84.3165657
120 | 24888 | Aurangabad Aurangabad Barun Kajhama 210 | Chiraila Dha;:ﬁ:"“” Feshra Kajhama 2.995 24.893183, 84.315908 24.8961646, 84.3165657 24.8903957, 84.2912403 | 24.8712094, 84.3017665
121 25673 Aurangabad Aurangabad Barun Guraj Bigha 210 Sirish Charan Path Guraj Bigha 1.9 24.7899418, 84.2315177 24.7775214, 84.2321949 24.7899418, 84.2315177 24.7899418, 84.2315177
122 | 24289 Aurangabad Aurangabad Barun Bhuaya Bigha 200 Gt Road Bhuiya Bigha 1 24.8697355, 84.2247509 24.867391, 84.2214574 24.8667315, 84.2202656 24.8667319, 84.2202667
123 | 25863 Aurangabad Aurangabad Barun Bhola Bigha 200 Sunderganj Jamhor Path Bhola Bigha 0.4 24.7442532, 84.3077871 24.7442808, 84.3075978 24.7441209, 84.3069104 24.7436694, 84.305202
124 | 25940 Aurangabad Aurangabad Barun Mitraj Mahadalit Tola 200 Dingar Bigha School Azad Bigha 1.05 24.8196592, 84.3264298 24.8050841, 84.3027532 24.8071322, 84.3080155 24.7987422, 84.3109753
125 | 25872 Aurangabad Aurangabad Barun Mabhadalit Tola 195 Sunderganj Azad Bigha Path | Sunder Ganj Mahadalit Tola 0.5 24.7404151, 84.2840025 24.7293069, 84.2942875 24.7293471, 84.2927395 24.7298195, 84.2915615
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126 | 25602 Aurangabad Aurangabad Barun Khelaman Bigha 110 TO3 To Parsa Khelaman Bigha 22 24.8232578, 84.1925719 24.8014179, 84.1872702 24.8014179, 84.1872702 24.8014179, 84.1872702
127 | 24088 Aurangabad Aurangabad Barun Mail Bigha 105 Sunderganj To Jamhor Path Bhola Bigha 0.4 24.7549908, 84.3720534 24.7550393, 84.3726707 24.7547161, 84.3718219 24.7548351, 84.3719221
128 | 24098 Aurangabad Aurangabad Barun Bala Bigha 105 Sunderganj To Jamohor Path Bholabigha 0.4 24.7294273, 84.3257723 24.7415743, 84.2853185 24.7352117, 84.3027532 24.7352117, 84.3027532
129 | 24280 Aurangabad Aurangabad Barun Cadamri 310 Nh2 Kadamri 0.7 24.8635165, 84.2263976 24.8581634, 84.2313373 24.8633881, 84.2326545 24.8644715, 84.2319959
130 | 25754 Aurangabad Aurangabad Barun Dalgit Bigha 280 T04 To Tendua Path Dalgit Bigha 1.4 24.8176469, 84.2842037 24.796855, 84.253015 24.8176469, 84.2842037 24.7939246, 84.3114559
131 24199 Aurangabad Aurangabad Barun Sihor Bigha 275 Siris Nabinagar Path Sihor Bigha 0.8 24.8080726, 84.2454957 24.7935683, 84.243191 24.7935683, 84.243191 24.7992519, 84.2468125
132 | 24860 | Aurangabad Aurangabad Barun Baidhai Mahadalit Tola 270 G R"aghhf;j“j:‘i}::fha To Baidahi Mahadalit Tola 13 24.86896, 843106464 24.8653522, 84.2935431 24.8653522,84.2935431 | 24.875657, 84.3020954
133 | 25355 Aurangabad Aurangabad Barun Bardi Kala 270 Bardih Roiur Path Bardi Kala 1.3 24.8324476, 84.2642585 24.8380966, 84.2573466 24.8321032, 84.2649167 24.8321032, 84.2649167
134 | 25527 Aurangabad Aurangabad Barun Khjuri 270 Barun Nabinahar Path Khjuri 0.8 24.859362, 84.1479655 24.8482885, 84.195762 24.8482885, 84.195762 24.8455362, 84.2010337
135 | 24224 Aurangabad Aurangabad Barun Tetariya 265 Riur Path Bahuariya Bigha Tetariya 1 24.8102479, 84.2393248 24.8102484, 84.2393306 24.8099362, 84.2362766 24.8073362, 84.2359474
136 25053 Aurangabad Aurangabad Barun Mbhadalit Tola Karma 265 Kara Barouli Path Mahadalit Tola Karma 0.65 24.9344283, 84.3218268 24.9398016, 84.3270874 24.9344283, 84.3218268 24.9268679, 84.3270874
137 | 24166 | Aurangabad Aurangabad Barun (Mauar Khaira) Banahi 264 S“"de’g‘}'filfn:j 1’:’*"" Via Mauar Khaira Banahi 0.5 24.7622085, 84.2932141 24.7620683, 84.3090021 24.75629, 84.3126196 247611418, 84.3040688
138 | 25412 Aurangabad Aurangabad Barun Tenduya 262 Bagaha Bishunpur Path Tendua 0.6 24.8230554, 84.2026811 24.8225582, 84.2089405 24.8287512, 84.1875239 24.8287512, 84.1875239
139 | 25020 Aurangabad Aurangabad Barun Parsia Bigha Mahadlit Tola 255 Jamhor Prasiya Path Prasiya Bigha Mahadalit Tola 0.7 24.9292423, 84.321498 24.9268679, 84.3270874 24.9268679, 84.3270874 24.9362511, 84.3017665
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140 | 25167 Aurangabad Aurangabad Barun Narayankhap Mahadalit Tola 251 Barun Daudnahar Road Narayankhap Mahadalit Tola 0.18 24.9293572, 84.280892 24.9469806, 84.2731441 24.9317514, 84.2807123 24.9317514, 84.2807123
141 25241 Aurangabad Aurangabad Barun Mitraj Mahadalit Tola 250 Ramjulam Bigha Path Mandir Mitraj Mahadalit Tola 1.05 24.8960059, 84.2543841 24.8960059, 84.2543841 24.901609, 84.265575 24.8727113, 84.2540549
142 | 25891 Aurangabad Aurangabad Barun Ajaniya Chouhan Tola 325 Mauar Khaira Sonahi Path Ajaniya Chouhan Tola 1.91 24.792939, 84.2557007 24.8020143, 84.2997929 24.7762116, 84.262942 24.792939, 84.2557007
143 | 25901 Aurangabad Aurangabad Barun Ajaniya Chauhan Tola 325 Sonahi Path Ajaniya Chouhan Tola 1.91 24.7548694, 84.3719901 24.754885, 84.3719855 24.7548845, 84.3719848 24.7548852, 84.3719849
144 | 22404 | Aurangabad Aurangabad Barun Rampur 295 Kara B:;'*E;:)"““ To Rampur 1.9 24.9285109, 84.3106594 24.9258904, 84.3088933 24.8926471, 84.3701409 | 24.9235883, 84.3137483
145 | 25141 Aurangabad Aurangabad Barun Kusmi Karma 275 Parshurampur Path Kushmi Karma 1.5 24.8784363, 84.27808 24.8903957, 84.2912403 24.8653522, 84.2935431 24.8653522, 84.2935431
146 25783 Aurangabad Aurangabad Barun Ithat Mahadalit Tola 270 Mauar Khaira Sonahi Path Ithat Mahadalit Tola 1.775 24.7683372, 84.2778165 24.7710503, 84.2673105 24.7710503, 84.2673105 24.7741967, 84.2826917
147 | 25079 Aurangabad Aurangabad Barun Bhuapur Mahadalit Tola 265 Kara Mehda Path Bhuapur Mahadalit Tola 1.5 24.9143486, 84.3477964 24.9133816, 84.3320187 24.9098641, 84.3464818 24.9128828, 84.3481251
148 | 26330 Aurangabad Aurangabad Barun Katya Mahadalit Tola School 265 Jamhor Prasiya Path Katya Mahadalit Tola School 1.75 24.9031864, 84.3165657 24.905259, 84.3224844 24.9093561, 84.294201 24.905259, 84.3224844
149 | 25181 Aurangabad Aurangabad Deo Azad Bigha 200 Dhanaw Canal Road Azad Bigha 1 24.6208229, 84.4150943 24.6190945, 84.4261847 24.6190945, 84.4261847 24.6152549, 84.4133581
150 | 26030 Aurangabad Aurangabad Deo Pakka Par Ara Nagar 200 Paka Par Paka Par Ara Nagar 0.5 24.5735122, 84.4135804 24.5735449, 84.4134833 24.57348, 84.4135567 24.5734237, 84.4135847
151 26039 Aurangabad Aurangabad Deo Jurabigha 190 Jurabigha Mor Jurabigha Mandir 1 24.6469989, 84.4157893 24.6469989, 84.4157893 24.6527237, 84.4305599 24.6605637, 84.4325291
152 | 26061 Aurangabad Aurangabad Deo Pirtan Bigha Madwa 190 Marwa Mor Pirtanbigha Panchayat Bhawan| 0.7 24.6621188, 84.4046268 24.6621188, 84.4046268 24.6621188, 84.4046268 24.6621188, 84.4046268
153 | 26074 | Aurangabad Aurangabad Deo Rangu 180 Dihawar Nore Pmgsy Road | <angu Bigha Via Berna Canal 1 24.6111767, 84.3831883 24.6117067, 84.3832667 24.6117067, 84.3832667 | 24.6126987, 84.3834616
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154 | 26028 Aurangabad Aurangabad Deo Baidehi 160 Vaidehi Mor Sohan Paswan 0.5 24.6625288, 84.3957609 24.6625288, 84.3957609 24.6625288, 84.3957609 24.6625288, 84.3957609
155 | 25644 Aurangabad Aurangabad Deo Kewalha 150 Golha Pathra Road Kewalha 2 24.5469533, 84.328345 24.5469963, 84.3285443 24.5507609, 84.3322867 24.5491783, 84.3363267
156 | 25926 Aurangabad Aurangabad Deo Bhatbigha 150 Red Road Bhatbigha 0.7 24.6642248, 84.4556038 24.6642147, 84.4558473 24.66421, 84.45584 24.6641817, 84.4574383
Bagari Kumhar Tola Kutipar L .
157 | 26022 Aurangabad Aurangabad Deo Mahadalit Tola 150 Bajari Pmgsy Road Kuti Par 1 24.5804618, 84.4113753 24.5800128, 84.412255 24.5790383, 84.4129033 24.5763428, 84.4130327
Chauriya Pasi Tola Pakka Par .
158 | 26035 Aurangabad Aurangabad Deo . . 150 Deo Baluganj Road Bandh Goreya 2 24.5725228, 84.4147514 24.5722365, 84.4165344 24.5714079, 84.4187605 24.570894, 84.4189028
Mahadalit Tola Bandh Goriya Dham
159 | 26056 Aurangabad Aurangabad Deo Barni Bandi Tham Bigha 120 Barni Red Road Tham Bigha 0.8 24.5814623, 84.3862125 24.57807, 84.3803033 24.5787881, 84.3783025 24.5788603, 84.3757982
. . . y . Amar Bigha Tola Mishra
160 | 25844 Aurangabad Aurangabad Deo Amar Bigha Tola Mishra Bigha 110 Gt Road Near Fci Aurangabad Bigha 0.58 24.7267172, 84.3914917 24.7274935, 84.3924769 24.7168554, 84.3947757 24.7267172, 84.3914917
161 | 25114 Aurangabad Aurangabad Deo Azad Bigha 100 Sargawa Azad Bigha 0.4 24.6277486, 84.3919709 24.6291016, 84.3909887 24.6295495, 84.3904129 24.6296942, 84.3903706
162 | 25748 | Aurangabad Aurangabad Deo K“"“‘d'?\;:}?:;‘?fl%g"lad‘b’a 100 Dibra Dibra Mahadalit Tola 0.5 24.5764483, 84.394795 24.5759375, 84.3947352 24.5770067, 84.395395 24.575445, 84.3963633
163 | 28909 Aurangabad Aurangabad Deo Kharakhbigha 800 Banokhar More House Of Ramji Yadav 0.8 24.6422912, 84.4591328 24.6394282, 84.458798 24.6380834, 84.4589384 24.6360158, 84.4592478
164 | 26090 Aurangabad Aurangabad Deo Majhiyawa 500 Simari More Majhiyawa 0.2 24.6160706, 84.4429572 24.6406365, 84.3964252 24.640079, 84.3964264 24.639865, 84.3964583
165 | 25424 Aurangabad Aurangabad Deo Kewalha 450 Golha Pathra Road Kewalha 1 24.54307, 84.3401617 24.5441442, 84.3405833 24.5462539, 84.3413891 24.5479578, 84.3420222
166 | 28565 Aurangabad Aurangabad Deo Naudiha 450 Mritunjay Rajak's House Bishrampur Mor 1.05 24.6200479, 84.4891428 24.6147764, 84.4850151 24.6182872, 84.4871148 24.6143225, 84.4827198
167 | 25384 | Aurangabad Aurangabad Deo Chuchiya Dulare Ban Vishnupur 400 Golha Pathra Road Lalimati Tola 0.7 24.544905, 84.31382 24.54453, 843131933 245433207, 84.3121837 | 24.5426433, 84.312405

Lali Mati Chatar Bhaluadi
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168 | 28687 | Aurangabad Aurangabad Deo Kharakani Tola Kanchanbigha 400 Kha'ka‘a:ﬁ:;isa“jay Adri River 1.06 24.694408, 84.3670742 24.6948837, 84.3648766 24.6972692, 84.3639777 | 24.699095, 84.3623669
169 | 25943 Aurangabad Aurangabad Deo Sarenja Tola 350 Pmgsy Ledda Bigha Road Sarenja Tola 0.7 24.672811, 84.4236674 24.672811, 84.4236674 24.6718899, 84.4387643 24.681631, 84.4121781
170 | 26630 Aurangabad Aurangabad Deo Ravidas Tola Sadkar 350 Laxmi Bigha Mor Sadkar School 1.4 24.70272, 84.4423738 24.6603394, 84.4364672 24.70272, 84.4423738 24.6718778, 84.4384361
171 | 26105 Aurangabad Aurangabad Deo Khaddoha Pasi Tola 300 Shiv Bigha Khadiha Pasi Tola 0.5 24.6837819, 84.3749789 24.6838225, 84.3749196 24.6839087, 84.3735054 24.6839267, 84.37348
172 | 26654 Aurangabad Aurangabad Deo Mushahar Tola Belsara 300 Neyapur Mor Belsara High School 0.35 24.6824894, 84.4300803 24.6867311, 84.4200567 24.6905668, 84.3740831 24.6801592, 84.4223545
173 | 29103 Aurangabad Aurangabad Deo Malhara Paswan Tola 300 Malhara School At Red Path Raghubir Rajak 1.1 24.625071, 84.3794574 24.625102, 84.3795921 24.623366, 84.3770397 24.6237793, 84.3769656
174 | 28197 Aurangabad Aurangabad Deo Panchayat Bhawan 290 Panchayat Bhawan Rajkumar Mehta 0.8 24.7026029, 84.3106464 24.7084536, 84.3132077 24.6999648, 84.309331 24.7062026, 84.313685
175 | 29104 Aurangabad Aurangabad Deo Sher Mohamd Tola 250 Pacs Godwa Mor Muhram Chauk 1 24.6255333, 84.3776985 24.6270209, 84.3779922 24.6315127, 84.3872221 24.6283681, 84.3780841
176 | 25922 Aurangabad Aurangabad Deo Pawai Tola Naghara 500 House Of Satendra Bhagat House Sunil Saw 2 24.7361045, 84.3165657 24.7407402, 84.3218268 24.7302327, 84.3095174 24.7269653, 84.2997929
177 | 28685 Aurangabad Aurangabad Deo Bhaluhara Yadav Tola 350 House Of Yogendra Yadav Bhaluhara More 25 24.6862414, 84.3573267 24.7294419, 84.3359636 24.7052899, 84.3303245 24.7056028, 84.3307965
178 | 26289 Aurangabad Aurangabad Deo Shapur To Basawan Tola 300 Near Ajania Kachanpur Road Shapur Basawan Tola 1.5 24.6364433, 84.4385897 24.6364282, 84.4381887 24.63626, 84.4359917 24.6351383, 84.435095
179 | 26624 Aurangabad Aurangabad Deo Pal Tola Upardaha 275 House Of Bijay Singh House Of Rampati Paswan 1.7 24.7008556, 84.4423857 24.694606, 84.4630423 24.70272, 84.4423738 24.6603394, 84.4364672
180 | 25987 Aurangabad Aurangabad Deo Bishrampur, Koiridih, Lalitnagar 250 Bishrampur Pmgsy Road Lalit Nagar 3 24.611396, 84.4773237 24.61033, 84.4781917 24.6098431, 84.4807294 24.6062334, 84.4824646
181 26635 Aurangabad Aurangabad Deo Ravidas Tola Bijhar 250 Dhanjaiya Mor Bijali Office Mor 1.5 24.6726781, 84.4400768 24.6718745, 84.4374383 24.6718778, 84.4384361 24.6599508, 84.4459831
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182 | 25245 Aurangabad Aurangabad Kutumba Kodail 240 Deura Baluganj Road Kodail 0.4 24.5985383, 84.2836924 24.5698513, 84.3048856 24.5699783, 84.304955 24.5711858, 84.3055899
183 | 25153 Aurangabad Aurangabad Kutumba Timal Bigha 235 Nahar Pull Timal Bigha 1.1 24.6099039, 84.313935 24.6140962, 84.3194289 24.6142725, 84.3205385 24.6132986, 84.320798
184 | 24610 Aurangabad Aurangabad Kutumba Harihar Bigha Balia 235 Balia Pmgsy Road To Rampur Harihar Bigha Balis 1.95 24.6049658, 84.2909113 24.6049658, 84.2909113 24.6022491, 84.3115037 24.600692, 84.3068395
185 | 25231 Aurangabad Aurangabad Kutumba Bedawaliya 230 Tamsi Bedawaliya Road Bedawaliya 0.8 24.6614382, 84.249117 24.6570551, 84.2539793 24.6579692, 84.2519487 24.6575696, 84.2541492
186 | 24713 | Aurangabad Aurangabad Kuumba | 1 Khaira Pas“’\‘,‘i'l‘l:;la' 2 Karkatta | Khaira Khaira Paswan Tola 3 24.6765317, 84.2786217 24.6766217, 84.278645 24.6789243, 84.2813419 | 24.6793567, 84.2813033
187 | 24729 Aurangabad Aurangabad Kutumba Karkata 200 Noniya Bigha Karkata Paswan Tola 2 24.6798083, 84.2813733 24.6799059, 84.2971615 24.67975, 84.2841933 24.6847233, 84.2834608
188 24778 Aurangabad Aurangabad Kutumba Kusha 200 Near Kusha More Kusha 0.5 24.690557, 84.2836697 24.69056, 84.28371 24.688675, 84.283395 24.6874833, 84.2830767
189 | 24962 Aurangabad Aurangabad Kutumba Paswan 200 Nh-139 Paswan 0.5 24.6391534, 84.2840782 24.6442002, 84.2855151 24.6399833, 84.2811 24.6411343, 84.2812162
190 | 25233 Aurangabad Aurangabad Kutumba Sighna 200 Bhueya Bigha Tola Sighna 1.75 24.5778283, 84.3563183 24.580959, 84.3658415 24.580959, 84.3658415 24.5851628, 84.3602071
191 | 27627 | Aurangabad Aurangabad Kutumba Paks Godam M;g:ia“i To Harijan 168 Kketpura NGT::“ROM Paks Harijan Tola 02 24.6892899, 84.2907491 24.6893855, 84.2007449 24.6894019, 84.29007119 | 24.6894324, 84.2907078
192 | 25121 Aurangabad Aurangabad Kutumba Manjhar 167 Bsaura Template Manjhar 1.3 24.602299, 84.2705611 24.6000025, 84.2710254 24.5984833, 84.2701426 24.597173, 84.2702355
193 | 21752 Aurangabad Aurangabad Kutumba Amarpur 150 TO06 Amarpur Tola 0.5 24.5822246, 84.2351418 24.58268, 84.2353017 24.5898888, 84.2309255 24.5845812, 84.2352729
194 | 21795 Aurangabad Aurangabad Kutumba Narsingha Mahadalit Tola 150 TO6 Narsingha Mahadalit Tola 0.5 24.5751733, 84.2283802 24.5751597, 84.2283309 24.5752283, 84.2280667 24.5749738, 84.2265446
195 | 25002 Aurangabad Aurangabad Kutumba Saghan Bigha 150 Parariya Mmgsy Road Saghan Bigha 1 24.653999, 84.2932372 24.6589567, 84.3289683 24.6616717, 84.33004 24.6639517, 84.3308867
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196 | 26186 Aurangabad Aurangabad Kutumba Shekpura 150 Pmgsy Tamasi Road Shekpura 0.5 24.6917322, 84.2524129 24.66511, 84.2469017 24.6652473, 84.2459954 24.6654155, 84.2441148
197 | 27626 | Aurangabad Aurangabad Kutumba Munsi Tola 117 Khe“’&:ﬁ;ﬁ:‘;‘:ﬁ‘l’f To Munsi Tola 1 24.6825912, 84.2889773 24.6815524, 84.2887795 24.6806624, 84.288408 | 24.6795032, 84.2881702
- Deo Amba Road Murgi Bigha A
198 | 25080 Aurangabad Aurangabad Kutumba Murgi Bigha 100 More Murgi Bigha 0.7 24.6382613, 84.3484423 24.6374717, 84.3483233 24.6374717, 84.3483233 24.6353633, 84.34831
199 | 26232 Aurangabad Aurangabad Kutumba Dawar Bigha 100 Griyarpur Mmgsy Road Dawar Bigha 0.5 24.5635597, 84.2344834 24.5631234, 84.2309252 24.5626597, 84.2346639 24.562105, 84.2347217
Matpa Simri4no Fall To Bahera . .
200 | 28039 Aurangabad Aurangabad Kutumba Bigha 968 4 No Fall Pitch Roaf Bahera Bigha 1 24.5726043, 84.2665623 24.5816443, 84.2594413 24.5816835, 84.2570199 24.5813719, 84.2567354
201 27340 Aurangabad Aurangabad Kutumba Sardiha Khurd Dukhan Bigha 516 Sardiha Khurd Pith Road Dukhan Bigha 1.4 24.6693903, 84.2653217 24.6708868, 84.265339 24.6728043, 84.2656275 24.6742497, 84.2658338
202 | 27507 Aurangabad Aurangabad Kutumba Dadpa Pc C Road To Paswan Tola 502 P C C Road Samudaik Vawam Paswan Tola 0.427 24.625933, 84.2619977 24.6262175, 84.2619279 24.6268302, 84.2618637 24.6265209, 84.2612854
203 27332 Aurangabad Aurangabad Kutumba Khaira Tole Dusadh Bigha 468 Chandkhap Dusadh Bigha 0.9 24.685697, 84.2770616 24.6853684, 84.2789286 24.6848272, 84.2818923 24.6844586, 84.283555
204 | 25200 Aurangabad Aurangabad Kutumba Wazidpur 304 Mahuadham Wazidpur 1.2 24.6002491, 84.2349595 24.6030527, 84.2222072 24.6013951, 84.2248685 24.6012428, 84.2280788
205 | 21664 Aurangabad Aurangabad Kutumba Astanabaag 300 Amba Navinagar Road Ashatana Bagh 0.5 24.6164889, 84.2201357 24.6164889, 84.2201357 24.6172709, 84.2214649 24.6173167, 84.2211503
206 17107 Aurangabad Aurangabad Kutumba Pathak Laveri 1100 Simra Neura Road Pathak Lavari 1.5 24.651985, 84.2758094 24.6444624, 84.2855111 24.6444624, 84.2855111 24.6467933, 84.2812865
207 | 27481 | Aurangabad Aurangabad Kutumba To2 Tamsi Chakua To g4 | Pltchroad Chaku Near Hause | p i porcawan Billage 15 24.6517193, 84.2386299 24.6503417, 84.2407478 24.6514756, 84.2419633 | 24.6514665, 84.2438829
Tamsiparsawa Village Of Arjun Paswan
. Sadasi , Aurangabad-
208 | 21164 Aurangabad Aurangabad Kutumba Rishyap Lutanbag 600 Maharajganj Road Lutanbagh 3 24.6868467, 84.301465 24.6727927, 84.2948589 24.7129228, 84.2902534 24.687289, 84.2968326
209 | 21219 | Aurangabad Aurangabad Kutumba Bijahar 500 Aurangabad Maharajganj Bijahar 15 24.705255, 84.3137683 24.7085158, 84.3156496 247085158, 84.3156496 | 24.7085158, 84.3156496

Road
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210 24750 Aurangabad Aurangabad Kutumba Karkata 500 Kutcha Road Khaira Harnath Karkata 3 24.6809439, 84.284469 24.6794217, 84.2889533 24.6756567, 84.2885335 24.6756604, 84.2886859
211 24582 Aurangabad Aurangabad Kutumba Patila Dakshani Tola 480 Balia Hathbor Pmgsy Road Patila Dakshini Tola 1.56 24.5733488, 84.2764347 24.5875449, 84.3153713 24.5872616, 84.313112 24.5860255, 84.3085557
212 | 24964 | Aurangabad Aurangabad Kutumba Dudhmi 465 Suhi Dudhmi 2.1 24.6419536, 84.2231042 24.6384343, 842139957 24.6397783, 842089797 | 24.6347208, 84.2086856
213 | 24900 | Aurangabad Aurangabad Kutumba Dudhni 415 Suhi Dudhni 215 24.6263018, 84.2007043 24.6419536, 842231042 24.6394786, 842104607 | 24.6382122, 84.2150682
214 | 25240 | Aurangabad Aurangabad Kutumba Pathk Lavri 365 Simra Pathsk Lavri 23 24.6519932, 842757983 24.6386291, 842813703 24.6471753, 84.2749442 | 24.6471537, 842759424
215 | 25006 Aurangabad Aurangabad Kutumba Pipra Bigha Se Pakka Bandh 318 Pipra Bigha Se Pakka Bandh Pakka Bandh 1.6 24.6043748, 84.2461541 24.5859146, 84.2555108 24.5816386, 84.2526311 24.5794869, 84.2513313
216 | 27212 | Aurangabad Aurangabad Kutumba Birkummar Bigha 310 Shivpur Mor Bir Jummar Asthan 23 24.6963423, 84.3463731 24.6962419, 843463646 247208485, 843237995 | 24.6808713, 84.340414
217 | 21880 Aurangabad Aurangabad Kutumba Urdana Harijan Tola 300 T02 To Urdana Urdana Harijan Tola 3 24.5858649, 84.2119877 24.5827336, 84.2101877 24.5686223, 84.192875 24.5641963, 84.2106772
218 | 28180 | Aurangabad Aurangabad Kutumba Rishiup Paswantolan 290 N.H-139 P.H.Centre At Amarbigha At Bigan 1.6 24.6928263, 84.3054485 24.6935855, 84.3047759 24.6935805, 84.3048518 | 24.6940688, 84.296673
House Of Ashok Sah. Chaudhari
219 | 25576 | Aurangabad Aurangabad Madanpur Khatri Bigha 20 | Kasma Rd Near Maharajganj | - Khatri Bigha Shiv Chohan 0.9 24.6871399, 84.6155344 24.6857505, 84.612131 24.6857212, 84.6110153 | 24.6857134, 84.6109839
Khatri Bigha More House
220 | 25595 | Aurangabad Aurangabad Madanpur Pathak Bigha Tola Beri 220 Madanpur Kasma Rd Near | - Pathak Bigha Rambharat 0.55 24.6760789, 84.5944277 24.6775472, 84.5986708 24.6759555, 84.6013001 | 24.6774645, 84.6014948
Jogri Ata Chaki Rikiyashan's House
221 | 26100 | Aurangabad Aurangabad Madanpur Shyama Bigha 220 Chein Rd Yatri Shed Shayama Rd Doman Bigha 0.8 24.7258461, 84.5692221 24.7265416, 84.5695717 24.7236527, 84.5720875 | 24.7222393, 84.5711498
Babulal Rikiyashan House
222 | 26191 | Aurangabad Aurangabad Madanpur Sijuahi 220 Manwadohar Rd Near Pacs |~ Sijuahi Canal Shivnarain 1.1 24.6587539, 84.565293 24.6267168, 84.5483082 24.6271787, 84.5485846 | 24.6275658, 84.5489453
Godown Yadav House
. Deo Madanpur Road
223 | 26128 Aurangabad Aurangabad Madanpur Karpataiy 220 Deo Madanpur Road 0.7 24.6418284, 84.4863267 24.6528929, 84.4832744 24.6533542, 84.4826754 24.6542265, 84.4823199

Karpataiy More
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. Khiriawan Khadwa Red Rd . . .
224 | 26064 Aurangabad Aurangabad Madanpur Maran Bigha 210 Maran Bigha More Maran Bigha Shivmandir 1 24.7044439, 84.6117707 24.7141463, 84.5984086 24.715926, 84.5986939 24.7170489, 84.5974005
225 | 25985 | Aurangabad Aurangabad Madanpur Rangal Bigha 190 J “y“;i;'b::stzz m’i‘ Rd Sonbarsha 0.5 24.7033332, 84.5471182 247033113, 84.546717 247029742, 84.5456293 | 24.7028881, 84.5428696
226 | 26165 | Aurangabad Aurangabad Madanpur Pipergarhi 1oo | Chikni RdBishu Tanr Bhola | - Piper Garhi Krishna Singh 0.6 24.6160367, 84.5502289 24.6160367, 84.5502289 24.6130936, 84.5529678 | 24.6160367, 84.5502289
Bhuiya House Bhokta House
227 | 26526 | Aurangabad Aurangabad Madanpur Sonbarsha Tola Gaura lgo | Jaynager Gardi Rdsonbarsha Sonbarsha Babulal 0.5 24.7033249, 84.5468119 24.7033317, 84.5470486 24702933, 84.5446523 24.702846, 84.5429675
More Chandravanshi House
228 | 25336 Aurangabad Aurangabad Madanpur Hathiyawan 180 Gajraj Bigha Pani Tanki Hathiawan 1.3 24.6949486, 84.6745885 24.6961878, 84.6740137 24.6953362, 84.6802767 24.6952511, 84.6819467
229 | 25621 | Aurangabad Aurangabad Madanpur Ratan Bigha 180 Johri Mmgsy Rd Mangwa | Ratan Bigha Manish Yadav 0.5 24.6570716, 84.5905003 24.6749109, 84.609796 24.6726034, 84.609977 | 24.6718439, 84.6099204
Ahar Near Pipal Tree House
230 | 27953 | Aurangabad Aurangabad Madanpur Basavan-Bigha(Tole)Mirjapur 180 G.T Road Chaukhara Road | Basavan-Bigha, Lalit Bhuenya 14 24.6747362, 84.5221798 24.6656838, 84.5115682 24.6717137, 84.5203995 | 24.6728926, 84.513624
Near Sangara More Ke Ghar
Madanpur Kasma Rd To .
. Manger Bigha Sukhdeo
231 25509 Aurangabad Aurangabad Madanpur Mangar Bigha 150 Basant Rd Near Etkohwa Choudhary H 1.55 24.7393484, 84.6258625 24.739386, 84.6260861 24.741037, 84.6281729 24.7348537, 84.629637
School oudhary nouse
232 | 26104 Aurangabad Aurangabad Madanpur Amiyor Bigha 150 Chein Rd Pacs Godam Amiyor Bigha South End 0.6 24.7223049, 84.57115 24.7210028, 84.5697881 24.7198524, 84.567698 24.7186836, 84.5672239
233 | 27930 | Aurangabad Aurangabad Madanpur Dube-Bigha 150 Rwd Road Nearget Dube-Bigha,Priti Bhuenya Ke 11 24.6394822, 84.5359977 24.640075, 84.536025 24.6414596, 84.5324782 | 24.6410433, 84.529155
hd Bhalhuachak Get Ghar
234 | 26091 | Aurangabad Aurangabad Madanpur Baljori Bigha Kakan 130 Kala‘}‘::i:_zri‘;]\lea' Baljori B‘E}EOE:J:S}‘ Manjhi 0.4 24.7309611, 84.5777017 24.7326398, 84.577022 247327702, 84.5770938 | 24.7340844, 84.5772858
235 | 25312 | Aurangabad Aurangabad Madanpur Kashi Bigha Tole Prasdih 120 Poay Rd Kashi Bigha More | <&M B‘glﬁi‘:‘a Singh's 0.5 24.7014992, 84.6855351 24.6999096, 84.6854019 24.6999152, 84.6853903 | 24.7009215, 84.685017
. . Gajraj Bigha Rd Pani Tanki 3 . .
236 | 25354 Aurangabad Aurangabad Madanpur Sama Bigha Tola Pirwan 120 Mohanpur Community Hall Sama Bigha 1 24.6894526, 84.6827995 24.6884338, 84.6801952 24.6876091, 84.6781285 24.6870732, 84.6768278
237 | 25670 Aurangabad Aurangabad Madanpur Barbadih Tola Barbadih 120 Bankat Rd Barbadih More Barbadih Upto River 0.5 24.6504271, 84.5955705 24.6563827, 84.6158523 24.6570408, 84.6163613 24.6568826, 84.6179353
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238 | 25796 | Aurangabad Aurangabad Madanpur Bhuiya Bigha (Paharchapi) 120 M“da“p{‘,::l?::;:gj?d Near | Bpiya Bigha ,Paharchapi 23 24.6412115, 84.5384466 24.6412115, 84.5384466 24.6589099, 84.5760735 | 24.6578329, 84.5420869
239 | 26071 | Aurangabad Aurangabad Madanpur Babu Bigha Tola Peman 120 Red Rd Pani Tanki Ramraj B‘g}]‘_;‘oi::'a“ Manjhi 03 24.7209309, 84.5959512 24.7234687, 84.5968294 247219821, 84.5963934 | 24.7208346, 84.5959313
240 | 26119 | Aurangabad Aurangabad Madanpur Tendua Tole Pataudhi 10 | Do mfz‘&‘:;gf&z::d“a Tendua Mohan Yadav House 0.7 24.6545443, 84.4757435 24.6547862, 84.4745501 24.6549241, 84.4737307 | 24.6547972, 84.4726925
241 | 26273 | Aurangabad Aurangabad Madanpur Gopalpur 120 | Dalel Bigha Road Near Canal G""“}l,‘;';‘;:fal_;;‘:l:ab“ 0.525 24.6320692, 84.523038 24.6290811, 84.5214024 24.6299214, 84.5226899 | 24.6309725, 84.5240285
242 | 26293 | Aurangabad Aurangabad Madanpur Bhuiya Hari Tola Ghoradihari 120 Gh"’ad‘}gﬁ‘gﬁ?lydﬁ‘;d Near | Bhuiya Ah“;l‘ci‘s‘e‘“h Bhuiya 0.5 24.6647267, 84.4901823 24.6649197, 84.4900349 24.665518, 84.4905325 | 24.6675614, 84.4910545
243 | 26303 | Aurangabad Aurangabad Madanpur Par Nadi Tola Gharadihari 120 Ghoradihari Mmgsy Road | - Par Nadi Tola Ghoradihari 0.4 24.6673453, 84.4914735 24.6668205, 84.4918776 24.6662886, 84.4921408 | 24.6660276, 84.4929953
Near Pipal Tree Munshi Manjhi House
244 | 26418 | Aurangabad Aurangabad Madanpur Ramraj Bigha jpo | Khiriawan ';};;i:”“ RdPani | mraj Bigha Pawan Manjhi 03 24.6768513, 84.5338504 24.7229614, 84.5966762 247221482, 84.5964537 | 24.7209025, 84.5959764
245 | 26433 | Aurangabad Aurangabad Madanpur Vijay Nager Tole Bhuiya Bigha 120 |Bhuiva B‘gh;;:;glsy RdNear | - Vijay Nag:lrc l/s”:y Yadav 0.5 24.6576116, 84.584936 24.7225697, 84.6072761 247215224, 84.6080615 | 24.7208211, 84.6084729
246 | 26181 | Aurangabad Aurangabad Madanpur Jamuniya Tola Unga 120 Mada’é‘z"}zé‘dgg‘t‘:ﬁ‘/’[‘;‘:‘e Rwd | 5o muniya Baliram Yadav 0.6 24.6227068, 84.5462505 24.6229105, 84.5462714 24.6225927, 84.5458578 | 24.6221438, 84.542791
Madanpur Deo Rd Chandani .
247 | 25789 Aurangabad Aurangabad Madanpur Chandpur 110 Chowk Chandpur Mantu Das House 0.6 24.6412115, 84.5384466 24.6517367, 84.5297003 24.651384, 84.5300826 24.6495112, 84.5295628
248 | 26374 | Aurangabad Aurangabad Madanpur Bel Bigha 110 | Rafiganj Rd Bel Bigha More | D¢l Bigha El}f::emv" Singh 0.7 24.7098743, 84.499151 24.7111747, 84.5010248 247124291, 84.5026255 | 24.7096663, 84.5009621
. Gt Road Mominpur Khalil R
249 | 25772 Aurangabad Aurangabad Madanpur Gharghat Bhuiya Tola 105 Miyan Ghorghat Bhuiya Tola 0.9 24.6589099, 84.5760735 24.663494, 84.5730493 24.6633957, 84.572991 24.6608335, 84.5722975
250 | 26156 | Aurangabad Aurangabad Madanpur Bhagwanpur 105 Wakilganj Rd Parikshan | Bhagwanpur Sikander Mehta 0.7 24.6320692, 84.523038 24.6254921, 84.5354884 24.6412312, 84.5410575 | 24.6254921, 84.5354884
Bhuiya House House
251 25322 Aurangabad Aurangabad Madanpur Gopi Bigha Harijan Tola Parasdih 100 Poay Village Kashibigha More Gopi Bigha 0.8 24.6987213, 84.6792002 24.6993116, 84.6807219 24.7003368, 84.6820745 24.7007738, 84.6824092
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252 | 25394 | Aurangabad Aurangabad Madanpur Takiya Tola Pirwan 100 Pirwan gzshiipim’a“ Takiya Kabristan 1.1 24.6770478, 84.6944869 24.6770478, 84.6944869 24.6791003, 84.6888889 | 24.6816703, 84.6903628
253 | 26045 Aurangabad Aurangabad Madanpur Karpataiy 375 Chein Nawadah Rd Near Dam Rampur 1.3 24.6561436, 84.5852633 24.7039488, 84.5841376 24.7068581, 84.5850435 24.7112871, 84.584673
254 | 26445 Aurangabad Aurangabad Madanpur Rampur 375 Chein Rd Near Pitthu Dam | Rampur Near Sanjay Manjhi 1.3 24.7347291, 84.5286083 24.7118725, 84.5846322 24.708397, 84.5854312 24.7051506, 84.5846492
255 | 26123 | Aurangabad Aurangabad Madanpur Babu Bigha Tola Peman 350 | P M;c:\‘;]«):; Egi‘::an“‘“ Babu Bighj{txgkha" Ram 0.35 24.6573617, 84.4761614 24.6520047, 84.4791109 24.6522687, 84.4781681 | 24.6533921, 84.4782773
256 | 25705 | Aurangabad Aurangabad Madanpur Tikwasthan 325 Kh“b;:x:l?:;jzr‘ﬁ‘iggad Tikwasthan gzgz‘j‘h Prajapat 3 24.6504271, 84.5955705 24.655434, 84.627891 24.6504271, 84.5955705 | 24.6504271, 84.5955705
257 | 25043 Aurangabad Aurangabad Nabinagar Mehata Tola Manohari 240 Tandea Hariharganj Red Road [ Tandwa Hariharganj Red Road| 0.2 24.5677024, 84.2349595 24.5563758, 84.2132575 24.5568012, 84.2133871 24.5570082, 84.2138511
258 | 25442 Aurangabad Aurangabad Nabinagar Saya Bigha 240 L021 To Saya Pmgsy Road Saya Bigha 0.9 24.7307017, 84.2329838 24.7254648, 84.2329797 24.7270197, 84.2336162 24.7271612, 84.2341645
259 | 23820 Aurangabad Aurangabad Nabinagar Gura Bigha 235 Tetariya Husainabad Road Gura Bigha 1.3 24.6592617, 84.0393133 24.6614568, 84.0398568 24.6627029, 84.0402443 24.6628984, 84.040276
260 | 25005 Aurangabad Aurangabad Nabinagar Dani Bigha Yadav Tola 225 Tandwa Hariharganj Red Road Dani Bigha Yadav Tola 0.35 24.5588085, 84.229245 24.5588652, 84.2294938 24.5588936, 84.2288778 24.5576637, 84.2285956
261 25350 Aurangabad Aurangabad Nabinagar Bisae 225 Siris To Nabinagar Road Bisae 5 24.7556252, 84.2112982 24.7556777, 84.2115431 24.7582296, 84.2086111 24.7556793, 84.2094997
262 | 26470 Aurangabad Aurangabad Nabinagar Kadiya 225 Barun Nabinagar Red Road Kharia 1.4 24.6753878, 84.056951 24.6654096, 84.0679563 24.6679654, 84.064808 24.6628084, 84.0654528
263 | 26665 Aurangabad Aurangabad Nabinagar Dakhinawari Tola 220 Bariawa Pmgsy Road Dhakhinbari Tola 1.948 24.6664701, 84.2074184 24.6664817, 84.20739 24.666645, 84.2059833 24.6680234, 84.2004854
264 | 25409 Aurangabad Aurangabad Nabinagar Raghu Bigha 218 Mali To Charan Road Raghu Bigha 1.2 24.7263222, 84.2264286 24.7260496, 84.2291791 24.7252316, 84.2302304 24.7226464, 84.2303377
265 | 23409 Aurangabad Aurangabad Nabinagar Chmrahi 210 Nabinagar Koiridih Road Chamrahi 1.8 24.592663, 84.0961706 24.6203555, 84.049752 24.6211497, 84.0579096 24.6250412, 84.0591951
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266 | 25044 Aurangabad Aurangabad Nabinagar Mabhto Bigha 208 Satar Puraini Road Mahto Bigha 1.86 24.6503143, 84.1949936 24.6505856, 84.2008115 24.6510174, 84.2046971 24.6506816, 84.2102902
267 | 24995 Aurangabad Aurangabad Nabinagar Banshari Bigha 205 Aurangabad Nabinagar Road Banarsi Bigha 0.5 24.671836, 84.188743 24.6722673, 84.1886503 24.6728409, 84.1885441 24.6732011, 84.1885275
268 | 26262 Aurangabad Aurangabad Nabinagar Karmi Vishrampur 205 Marni Vishrampur School Vishrampur 22 24.7257378, 84.1904898 24.7263641, 84.1882603 24.7261733, 84.1841063 24.7302798, 84.1854087
269 | 24541 Aurangabad Aurangabad Nabinagar Bhagwanpur 203 Bara Path Bhagwanpur 1.8 24.554303, 84.0940019 24.5545208, 84.0898203 24.5517046, 84.0908961 24.5456233, 84.0939499
270 | 25126 Aurangabad Aurangabad Nabinagar Hunraha 200 Aurangabad Nabinagar Road Hariharpur 0.5 24.6626184, 84.1740111 24.6554698, 84.1754386 24.655114, 84.1767076 24.655891, 84.1774114
271 24699 Aurangabad Aurangabad Nabinagar Kusa Panade Bigha 198 Itwa Nonia Bigha Pmgsy Road Kusa Pandey Bigha 1.85 24.6146515, 84.1100309 24.6351331, 84.1374196 24.6374454, 84.1377409 24.6432939, 84.1402361
272 | 24532 Aurangabad Aurangabad Nabinagar Mahuari 195 Bara Path Mahuary 0.8 24.5578808, 84.1050812 24.5543414, 84.0939062 24.5539623, 84.096304 24.5542384, 84.1005255
273 | 25537 Aurangabad Aurangabad Nabinagar 1.Sukar Bigha Village 195 Ramnagar Pmgsy Road Sukar Bigha 1 24.6117039, 84.1865353 24.6088416, 84.1849237 24.6097762, 84.1836701 24.611072, 84.1849067
274 | 25775 Aurangabad Aurangabad Nabinagar Saleya Karma 195 Ntpc Surar Iti Saleya Karma 1.6 24.6912679, 84.0909236 24.6910791, 84.0900021 24.6928152, 84.0840749 24.6908079, 84.0952765
275 | 26676 Aurangabad Aurangabad Nabinagar Nepal Bigha Pndey Bigha 195 Dhiber Pmgsy Road Nepal Bigha 1.1 24.6725496, 84.1918079 24.6817276, 84.1908989 24.681835, 84.1906533 24.6846607, 84.189917
276 | 26655 Aurangabad Aurangabad Nabinagar Ramchhaul 186 Bariawa Pmgsy Road Ramchaul 1.5 24.6660859, 84.1871944 24.6622279, 84.1963749 24.6622683, 84.1961016 24.6621901, 84.1989232
277 | 23642 Aurangabad Aurangabad Nabinagar Devraj Bigha 185 Lemokhap Salaiya Road Devraj Bigha 1 24.6406825, 84.1327946 24.6506263, 84.127403 24.6497996, 84.1288316 24.6457, 84.1277949
278 | 23852 Aurangabad Aurangabad Nabinagar Tiwari Tola 185 Amba Nabinagar Road Tiwari Tola 0.75 24.6138603, 84.16577 24.616927, 84.1617796 24.6168867, 84.1618167 24.6151274, 84.1624721
279 | 26637 Aurangabad Aurangabad Nabinagar Kanwah 185 Jantua Pmgsy Road Mistry Tola 1 24.6838055, 84.2056461 24.6869151, 84.2086738 24.68727, 84.2087325 24.6896067, 84.2088893
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280 | 24524 Aurangabad Aurangabad Nabinagar Gandinagar 180 Bara Path Gandhinagar 0.6 24.5574223, 84.099302 24.5573377, 84.0993321 24.5572833, 84.0993383 24.5566983, 84.0993817
281 25061 Aurangabad Aurangabad Nabinagar Unathi Mahadalit Tola 180 Tandwa Hariharganj Red Road Unnati Mahadalit Tola 1.6 24.5571279, 84.210997 24.5503661, 84.2087359 24.5608523, 84.2105876 24.5537748, 84.2097372
282 | 23624 Aurangabad Aurangabad Nabinagar Bala Bigha 175 Lemokhap Salaiya Road Bala Bigha 1 24.6406825, 84.1327946 24.6459783, 84.1355984 24.6486124, 84.1340464 24.6523125, 84.1329222
283 | 25799 | Aurangabad Aurangabad Nabinagar Bela Khaira 170 Barun 2:};’;?;55’“‘ To Bela Khaira 1.6 24.673238, 84.1618139 24.6849165, 84.1447038 24.6850442, 84.142787 | 24.6835937, 84.1404409
284 | 26183 Aurangabad Aurangabad Nabinagar Ganu 167 Itwa Pcc Road Ganu 0.5 24.5533885, 84.1703852 24.5545542, 84.1593973 24.5565004, 84.1586879 24.560431, 84.1566939
285 | 25036 | Aurangabad Aurangabad Nabinagar Mahadalit Tola 160 S“‘;‘;&‘:ﬁ“j‘ié:ﬁﬁ?’ Gopalpur 1.89 24.6503971, 84.1951112 24.6489754, 84.1951209 24.6471118, 84.1950878 | 24.6468939, 84.1950432
286 | 25219 Aurangabad Aurangabad Nabinagar Ghanes Bigaha 160 Jaipur Pmgsy To Shaharsha Ganesh Bigha 1 24.7425769, 84.2529613 24.7425395, 84.2529779 24.7406915, 84.2558142 24.7404439, 84.258123
287 | 25501 Aurangabad Aurangabad Nabinagar Sotidih 160 Charan Mali Road To Tona Sotidih 1.6 24.7126939, 84.2297636 24.7127435, 84.2297282 24.7095901, 84.2319959 24.715787, 84.2586632
288 | 25586 Aurangabad Aurangabad Nabinagar Tamsi 160 Mali Bairiya Pmgsy Road Tamsi 1.8 24.7091853, 84.2164362 24.707195, 84.2148713 24.7048374, 84.2190765 24.7047991, 84.2190672
289 | 24518 Aurangabad Aurangabad Nabinagar Daemi Khud 159 Bara Path Dermikhurd 0.5 24.5410363, 84.109371 24.5583366, 84.0996618 24.55824, 84.0996583 24.5582233, 84.0996867
290 | 24285 Aurangabad Aurangabad Nabinagar Kali Bigha 158 Ekdara Road Kali Bigha 1 24.54164, 84.1248777 24.5341189, 84.1276258 24.534083, 84.1258734 24.5310733, 84.1241095
291 26075 Aurangabad Aurangabad Nabinagar Paswan Tola 158 R C D Road Paswan Tola 0.7 24.6794015, 84.0718437 24.6792099, 84.0719449 24.6790852, 84.0719291 24.6790852, 84.0719291
292 | 26265 | Aurangabad Aurangabad Nabinagar Sonsagar 158 Tandwa Bel;i‘:‘"“"“a“da Sonsagar 0.5 24.543231, 84.1209846 24.5448716, 84.1208862 24.5449424, 84.1186874 | 24.5432099, 84.1185848
293 | 26733 Aurangabad Aurangabad Nabinagar Sikariya Ratan Dihwarsthan 158 Sikariyaraatan Pmgsy Road Sikariyaraatan Dihbarsthan 0.5 24.5661017, 84.1835693 24.5900153, 84.1942839 24.5900025, 84.1943637 24.5898885, 84.1945679
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294 | 24212 Aurangabad Aurangabad Nabinagar Bihari Bigha Harijan Tola 156 Pandu Bara Path Bihari Bigha Harijan Tola 0.5 24.4983667, 84.1248777 24.5063362, 84.121806 24.5062989, 84.1218093 24.505295, 84.1219067
295 | 26710 | Aurangabad Aurangabad Nabinagar Bara Mhadalit Tola 156 | Pumpun C"l";z:d" Jharkhand Bara Mahadalit Tola 1 24.5922545, 84.0951804 24.596384, 84.0953339 24.5977874, 84.095294 24.5996537, 84.095

296 | 23349 Aurangabad Aurangabad Nabinagar Tad Bigha 150 Nabinagar Koiridih Road Tad Bigha 1 24.611388, 84.1116807 24.6123233, 84.098785 24.6104511, 84.1009891 24.6126174, 84.1033908
297 | 25727 Aurangabad Aurangabad Nabinagar Rampur Nagrik Sudha Kendra 150 Rampur Pmgsy Road Rampur Nagrik Sudha Kendra 0.75 24.613975, 84.1687369 24.6078612, 84.1673949 24.6080158, 84.1667875 24.6075517, 84.1658036
298 | 23806 Aurangabad Aurangabad Nabinagar Tulsi Bigha 145 Tetariya Husainabad Road Tulsi Bigha 0.6 24.6740677, 84.0601848 24.6702133, 84.053735 24.6723673, 84.0545704 24.6697016, 84.0504155
299 | 25101 Aurangabad Aurangabad Nabinagar Tol Mahadalit Tola 144 Sonbarsa Khaira Pmgsy Road Janakpur 0.3 24.6597497, 84.1763184 24.6597497, 84.1763184 24.6647886, 84.1757564 24.6653861, 84.1762837
300 | 25237 | Aurangabad Aurangabad Nabinagar Ghutiya 140 /;‘:Zﬁizasg‘}:;;‘zf‘;{;;ﬁ Ghutiya 0.5 24.7301983, 84.2487878 24.7328241, 84.2434656 247268158, 84.2570174 | 24.7298397, 84.2416193
301 25333 Aurangabad Aurangabad Nabinagar Nepal Bigha 140 Siris To Nabinagar Road Nepal Bigha 1.1 24.7729765, 84.2171756 24.7600871, 84.2113311 24.7594825, 84.216077 24.7610985, 84.2165011
302 | 25094 Aurangabad Aurangabad Nabinagar Mabhadalit Tola Misir Tendua 138 Surhana Urdana Road Mahadlit Tola Mishir Tendua 0.25 24.5568027, 84.1918079 24.5625986, 84.1980481 24.5626563, 84.1975027 24.5626484, 84.1970989
303 | 25782 | Aurangabad Aurangabad Nabinagar Chaipur Kailash Bigha 138 Ka‘“d‘“""‘éh};’i‘iﬁ; Road To Chainpur Kailashbigha 0.8 24.7049564, 84.1598358 247046162, 84.1526574 247033348, 84.1524182 | 24.7025145, 84.1522578
304 | 25077 Aurangabad Aurangabad Nabinagar Kalapahad S S B Camp 135 Kalapahad Mahuadham Kalapahad S S B Camp 1.6 24.5655084, 84.2356181 24.5654964, 84.2150647 24.5659158, 84.2127091 24.5661203, 84.2117647
305 | 25316 Aurangabad Aurangabad Nabinagar Mahadev Tola Gaana Bigha 135 Siris To Nabinagar Road Mahadeva Tola Ganna Bigha 0.65 24.7776482, 84.2314174 24.7773565, 84.2315824 24.7757581, 84.2311984 24.7750245, 84.2309384
306 | 26486 Aurangabad Aurangabad Nabinagar Kurva 135 Surar To Lc Gate 26 Kurva 0.9 24.6605845, 84.1027711 24.6721896, 84.100761 24.6733447, 84.1023917 24.6726246, 84.1062884
307 | 25738 Aurangabad Aurangabad Nabinagar Pchmo Lekaya 131 Ramnagar Pmgsy Road Pachmo 1 24.6117049, 84.1769776 24.6041979, 84.1767491 24.6034411, 84.1764985 24.6035781, 84.1749131
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308 | 25555 Aurangabad Aurangabad Nabinagar Tona Chandrvansi Tola 130 Charan Mali Road To Tona Tona Chandrabanshi Tola 0.3 24.698032, 84.2487878 24.7120255, 84.2296508 24.7111264, 84.229584 24.7112011, 84.2295305
309 | 23669 Aurangabad Aurangabad Nabinagar Simri Kanpurava 120 Belwa Pmgsy Road Simri Kanpurwa 1.1 24.6274234, 84.0989716 24.6279066, 84.1007152 24.6286256, 84.1025367 24.6329903, 84.1015674
310 | 25154 Aurangabad Aurangabad Nabinagar Munnabigha 114 Satar Purani Road Munna Bigha Turta Road 0.8 24.6337956, 84.1930652 24.636054, 84.192752 24.6375355, 84.1919716 24.6413691, 84.1918698
311 26352 Aurangabad Aurangabad Nabinagar Mirjapur Near Rajpur 114 Nahar Pitchroad Mirjapur 0.95 24.7230846, 84.2640069 24.7228042, 84.2642019 24.7222092, 84.2638531 24.7194877, 84.2632405
312 | 26348 Aurangabad Aurangabad Nabinagar Goiridih 112 Pitch Road Saya Goridih 0.9 24.7250289, 84.2350405 24.7244496, 84.234798 24.7220168, 84.2346808 24.7206795, 84.2346313
313 17021 Aurangabad Aurangabad Nabinagar Thengo(Nonia Bigha) 1100 Nabinagar Koiridih Road Nonia Bigha 1 24.6359734, 84.0354079 24.635876, 84.0354612 24.6354896, 84.0353235 24.6344657, 84.0353124
314 17151 Aurangabad Aurangabad Nabinagar Gosaedih 600 L071 T04 To Parsa Ganesh Gosaedih 1.1 24.6427393, 84.1097009 24.6692667, 84.1102583 24.6430961, 84.109371 24.6710296, 84.1104267
315 | 24180 | Aurangabad Aurangabad Nabinagar 1.Kach-Hariya Tola 403 | Tandwa Kha":;“a"d“ Mehdi Kachahariya Tola 1 24.4954302, 84.0780153 24.5019089, 84.1087219 24.5025058, 84.1104252 | 24.5088792, 84.1101082
316 | 24731 Aurangabad Aurangabad Nabinagar Basdiha Dani Bigha 496 Kusa Pmgsy Road Basdiha Dani Bigha 1.2 24.6368496, 84.1578576 24.6426402, 84.152735 24.6426501, 84.1526989 24.6423372, 84.1503809
317 | 23397 Aurangabad Aurangabad Nabinagar Baeriya Mahadalit Tola 495 Bairiya Road Bairiya Mahadalit Tola 1 24.6250067, 84.0841367 24.6249368, 84.0841642 24.6257112, 84.0845389 24.6267965, 84.0845057
318 | 26224 Aurangabad Aurangabad Nabinagar Beniganjhar Raghubirbigha 489 Tandwa Ramnagar Road Beniganghar Raghubir Bigha 0.7 24.5505575, 84.1449976 24.5450528, 84.1489073 24.5442053, 84.1487503 24.542988, 84.1475008
319 | 26258 | Aurangabad Aurangabad Nabinagar Manukhap Mahadalit Tola 43y | Tandwa Bel;i‘:‘"“"“a“da Manukhap Mahadalit Tola 1 24.5471254, 84.1327946 24.5468866, 84.1300335 24.5478286, 84.129974 | 24.5484546, 84.1303268
320 | 26212 Aurangabad Aurangabad Nabinagar Budhanbigha 487 Nabinagar Tandwa Road Budhan Bigha 1.25 24.5638701, 84.1354333 24.5624999, 84.1361227 24.562505, 84.13604 24.5625867, 84.134525
321 | 23719 Aurangabad Aurangabad Nabinagar Sihpur 484 Pathkauliya Road Sihpur 0.75 24.64467, 84.0641667 24.6431014, 84.0633122 24.6427788, 84.0623298 24.6426707, 84.0594499
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322 | 25095 | Aurangabad Aurangabad Nabinagar Ratnpura Mahadalit Tola 483 A“’;‘f;"a‘ﬁg:;“&i:ﬁfad Jitpur 1 24.6622264, 84.1830042 24.6621602, 84.1814463 24.6621641, 84.1799221 | 24.6631612, 84.1793047
323 | 25571 Aurangabad Aurangabad Nabinagar Suhei 483 Ramnagar Pmgsy Road Surhna 0.75 24.5661017, 84.1835693 24.5713192, 84.1822439 24.5732721, 84.1815606 24.5748092, 84.1742742
324 | 25083 Aurangabad Aurangabad Nabinagar Baiganbigha 482 Bariawa Pmgsy Road Baigan Bigha 1 24.6348097, 84.1815918 24.65206, 84.201135 24.6554736, 84.1999161 24.6554599, 84.2000131
325 | 24586 Aurangabad Aurangabad Nabinagar Bengahi Mahua Bigha 478 Bishunpur Road Bengahi Mahua Bigha 1 24.5675659, 84.0691007 24.5627815, 84.0765597 24.5634004, 84.0780232 24.56345, 84.0795419

326 | 24983 Aurangabad Aurangabad Nabinagar Saraia 471 Aurangabad Nabinagar Road Saraiya 1 24.6714288, 84.1887531 24.6708785, 84.1888124 24.6697611, 84.188848 24.6681025, 84.1886706
327 | 26189 Aurangabad Aurangabad Nabinagar Ghura Purendr Bhuya Bigha 468 Itwa Pcc Road Bhuia Bigha 0.75 24.5601967, 84.155335 24.5613781, 84.1530585 24.5632165, 84.1529255 24.5631643, 84.1510289
328 | 23361 Aurangabad Aurangabad Nabinagar Chotaki Chandokhar 465 Chandokhar Road Chotaki Chandokhar 0.6 24.6069543, 84.1212489 24.6071209, 84.0987712 24.6070083, 84.09862 24.6067141, 84.0959391
329 | 24691 Aurangabad Aurangabad Nabinagar Noniya Bigha 458 Itwa Nonia Bigha Pmgsy Road Nonia Bigha 1 24.626245, 84.1368417 24.6263431, 84.1346779 24.6269785, 84.1330678 24.6290372, 84.1314488
330 | 23712 Aurangabad Aurangabad Nabinagar Hurha 456 Pathkauliya Road Hunraha 0.9 24.6511938, 84.0895693 24.6516918, 84.0748984 24.652767, 84.0737429 24.654659, 84.073614

331 | 25120 | Aurangabad Aurangabad Nabinagar Chanauti 432 A“m;i:lr’acdh:]j:j‘;afz::“d Chanauti 0.85 24.6597497, 84.1763184 24.6581527, 84.1780159 24.6580008, 84.1785375 | 24.6577107, 84.1792041
332 | 25378 Aurangabad Aurangabad Nabinagar Senori 425 Siris To Nabinagar Road Senori 0.5 24.7550998, 84.206233 24.7487555, 84.20406 24.7582296, 84.2086111 24.7514627, 84.2026289
333 | 24310 Aurangabad Aurangabad Nabinagar Bajarvan 405 Gajnadham Road Bazarban 0.8 24.5513217, 84.1140325 24.5513428, 84.1139719 24.55134, 84.113975 24.5512226, 84.1105232
334 | 23465 | Aurangabad Aurangabad Nabinagar Tikri 400 Te‘a’iy;::;:il“;b;d Near Tikar Par 0.9 24.6411483, 84.0355169 24.6406954, 84.0373364 24.6438452, 84.0380552 | 24.6449929, 84.0383141
335 | 24559 Aurangabad Aurangabad Nabinagar Dhanhaera 369 Bishunpur Road Dhanhara Road 0.5 24.5310433, 84.0902294 24.5513791, 84.0789052 24.5513667, 84.07889 24.5513478, 84.0810761
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336 | 25432 Aurangabad Aurangabad Nabinagar Gangabigha Tola 369 Padhi Road Gangabigha Tola 1 24.6234907, 84.1923242 24.624023, 84.1933272 24.6244498, 84.1942199 24.6244206, 84.1954721
337 | 26241 Aurangabad Aurangabad Nabinagar Akdara Pande Bigha 369 Bara Khajuri Pandu Road Bazar Par 1 24.5040075, 84.1415242 24.5039228, 84.1401023 24.5055025, 84.1396385 24.5090137, 84.134732
338 | 24567 Aurangabad Aurangabad Nabinagar Pachkopri 368 Bishunpur Road Pachpokhari 1 24.5532317, 84.083015 24.5568434, 84.0775254 24.5561978, 84.0797506 24.5555287, 84.0814255
339 | 25416 Aurangabad Aurangabad Nabinagar Turtabigha Prajapati Tola 368 Chandhkhap Pmgsy Road Turtabigha Prajapati Tola 0.75 24.621166, 84.1825806 24.6299576, 84.1874827 24.6310056, 84.1866116 24.6319937, 84.1870906
340 | 24509 Aurangabad Aurangabad Nabinagar Mujaheda 365 Bara Path Near Singhpur Mujahida 0.5 24.6108869, 84.0799961 24.5799537, 84.1078844 24.5798328, 84.1069474 24.5797334, 84.1051688
341 26197 Aurangabad Aurangabad Nabinagar Tandwa Mahadalit Tola 365 Ghurasagar Pmgsy Road Tandwa Mahadalit Tola 125 24.5545386, 84.1400064 24.5562831, 84.1412082 24.557969, 84.140355 24.5604299, 84.1401829
342 | 26813 Aurangabad Aurangabad Nabinagar Mabhuari 357 Mahuary Pmgsy Road Mahuary Chainpur Pipra 1.25 24.6965313, 84.199335 24.6989836, 84.2003896 24.7001645, 84.2004183 24.7007924, 84.2011431
343 | 26842 Aurangabad Aurangabad Nabinagar Manjhiyawa Tola,Pathar Ghata 357 Nabinagar Dhundhua Road Pathatghatta 04 24.6747984, 84.050607 24.6747984, 84.050607 24.6794265, 84.0484203 24.6792708, 84.0481579
344 | 23440 Aurangabad Aurangabad Nabinagar Rajwaria(Kandu Bigha) 350 Rajwariya Toad Rajwariya Kandu Bigha 0.5 24.6043535, 84.0549007 24.603982, 84.0500543 24.6038067, 84.0498364 24.6019302, 84.0504609
345 | 23849 Aurangabad Aurangabad Nabinagar Maniaradih 336 Amba Nabinagar Road Maniardih 0.5 24.6121506, 84.1502738 24.6100858, 84.156271 24.6094993, 84.1559342 24.6110487, 84.1541852
346 | 25025 Aurangabad Aurangabad Nabinagar Pichhulia Mahadalit Tola 335 Tandwa Hariharganj Red Road|  Picchulia Mahadalit Tola 0.3 24.5553937, 84.2280451 24.5548624, 84.228157 24.5555519, 84.228057 24.5640608, 84.2461541
347 | 26552 Aurangabad Aurangabad Nabinagar Banrahi 325 Siris Nabinagar Road Banrahi 0.5 24.6671182, 84.1592193 24.6670816, 84.1591802 24.6698209, 84.1595061 24.667935, 84.1578382
348 | 25765 | Aurangabad Aurangabad Nabinagar Chainpur Mahadalit Tola 322 Ka‘“d‘“"“gg‘i‘ﬁf RoadTo | ¢y s inpur Mahadalit Tola 0.7 24.7070398, 84.1539617 247067615, 84.1545807 247056595, 84.1551428 | 24.7056394, 84.1552062
349 | 25395 Aurangabad Aurangabad Nabinagar Tumba 320 Mali Bairiya Road Thumbha Mahadalit Tola 0.95 24.6938719, 84.2270562 24.7205269, 84.2006566 24.7209597, 84.2033067 24.7204343, 84.2055301
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350 | 25708 Aurangabad Aurangabad Nabinagar Gosaedih 315 Nabingar Parsaganes Gosaedih 1.15 24.6679578, 84.1116807 24.6724701, 84.1106342 24.6711289, 84.1103079 24.6697026, 84.107436
351 26534 Aurangabad Aurangabad Nabinagar Barawan Sailaya Road To Bela 300 Barun Nabinagar Salaiya Road| Bela 0.4 24.6906819, 84.147477 24.6904874, 84.147699 24.6902482, 84.1486649 24.690306, 84.1487196
352 | 26835 | Aurangabad Aurangabad Nabinagar Ramlagan Bigha 300 Nabg‘:i:‘ﬂg;“ﬁﬁzz‘“ Ramlagan Bigha 12 24.6612384, 84.1100309 24.6558954, 84.110597 24.6562601, 84.1105447 | 24.6565576, 84.1106082
353 | 23417 Aurangabad Aurangabad Nabinagar Gogo Utiriy 298 Nabinagar Koiridih Road Gogo Utiri 1 24.5786761, 84.0040175 24.619915, 84.0471682 24.6222928, 84.0489812 24.6240285, 84.0493923
354 | 25907 Aurangabad Aurangabad Nabinagar Basantpur 292 Basantpur School Basantpur 0.6 24.7201423, 84.1037612 24.7191848, 84.0937187 24.7191891, 84.093702 24.7213928, 84.0909439
355 | 23767 Aurangabad Aurangabad Nabinagar Tendua Ward No5 285 Nabinagar Tetariya Road Tendua Ward No.5 1 24.6284659, 84.0757042 24.6641491, 84.0742259 24.6660903, 84.0764731 24.6675648, 84.0775609
356 | 26284 Aurangabad Aurangabad Nabinagar Prsa Chharm 265 Pitch Road Pajhoria Bigha Prsa Chhram 0.9 24.7325237, 84.1859484 24.7325655, 84.185947 24.7329247, 84.1869228 24.7347397, 84.1878283
357 | 25962 Aurangabad Aurangabad Nabinagar Chhedi Bigha 263 Gamharia Chhedi Bigha 0.7 24.6968555, 84.1162703 24.6963814, 84.1163074 24.6957526, 84.1164221 24.6972921, 84.1162425
358 | 25804 | Aurangabad Aurangabad Nabinagar Bela Khara Mahadalit Tola 260 Barun 2:};’;?;55’“‘ To | Bela Khaira Mahadalit Tola 125 24.6853816, 84.1503782 24.6856457, 84.1501651 24.6872339, 84.1507898 | 24.6885613, 84.152086
359 | 25461 | Aurangabad Aurangabad Nabinagar Bangala 259 Amba N“b}i)‘:‘dﬁ’ Road To Karma(Padhi) 0.8 24.6173567, 84.1852283 24.6174083, 84.1849583 24.6174856, 841848421 24.61775, 84.18237

360 | 25482 Aurangabad Aurangabad Nabinagar Daxchhini Gogo To Utari Goga 257 Amba Nabinagar Road Bhabansota 1 24.6145294, 84.1816629 24.6137541, 84.1815725 24.6122376, 84.1812256 24.6122517, 84.181175
361 24196 Aurangabad Aurangabad Nabinagar Khasua 256 Pandu Bara Path Khasua 1 24.4983667, 84.1248777 24.4952875, 84.1188788 24.4941066, 84.120812 24.4942816, 84.1241019
362 | 23426 Aurangabad Aurangabad Nabinagar Badal Bigha 254 Rajwariya Khurd Tola Badal Bigha 0.6 24.5683185, 84.0694309 24.6154037, 84.0495644 24.6155191, 84.0500986 24.6138751, 84.0549804
363 | 26336 Aurangabad Aurangabad Nabinagar Jamua 254 Jamua Pc C Road Jamua Village 0.9 24.7466607, 84.2293672 24.7455831, 84.2305046 24.7464047, 84.2313105 24.746943, 84.2323252
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364 | 26809 | Aurangabad Aurangabad Nabinagar Mahuari 253 Mahuary Pmgsy Road P“W“BE;I:U(;:““"“’ 0.75 24.6975187, 84.2257389 24702771, 84.2053719 247036995, 84.2070985 | 24.701685, 84.2066182
365 17158 Aurangabad Aurangabad Nabinagar Saya Harizan Tola 250 L021 To Shaya Road Shaya Harijan Tola 0.9 24.7271079, 84.1975606 24.7259586, 84.2330167 24.7266546, 84.2334623 24.7270257, 84.2347319
Mali Nabingar Red, Road Se Gokul
366 16550 Aurangabad Aurangabad Nabinagar Dham Se Koni Vaya Bhrthoul 1256 Mali Nabinagar Red Road Bharthoul Koni 2 24.6814565, 84.2075191 24.6777995, 84.2087354 24.6835586, 84.1983212 24.6757321, 84.2140568
,Bithl Bigha
367 | 17027 | Aurangabad Aurangabad Nabinagar Pahlad Bigha 1200 Tetaria I%’}i’a"‘i‘li‘)mama“ Laxmipur 2 24.623383, 84.0316789 24.6372945, 84.0411481 24.637226, 84.0419134 | 24.6366472, 84.0454973
368 16478 Aurangabad Aurangabad Nabinagar Mansara 1006 TO3 To Itwan Mansara 4 24.5929926, 84.1235582 24.5900636, 84.120614 24.5626085, 84.1410401 24.5929926, 84.1235582
369 17009 Aurangabad Aurangabad Nabinagar Khelgav Hsanupr 900 Bhaghi Road Khelgawn Hasanpur 2.25 24.5863109, 84.0543907 24.5674874, 84.0367606 24.5863313, 84.0543097 24.5857951, 84.0593066
370 | 23735 Aurangabad Aurangabad Nabinagar Patkoliya 856 Gajhanda Pmgsy Road Pathkaulia 1.96 24.635301, 84.0830749 24.6331164, 84.0738395 24.6365869, 84.0739926 24.6417272, 84.0736577
371 23475 Aurangabad Aurangabad Nabinagar Bahuaara Mahadalit Tola 680 Basaha Road Baluara Mahadalit Tola 1.9 24.6583104, 84.0449917 24.6519095, 84.0513813 24.6512384, 84.0487464 24.6439797, 84.0418263
372 | 25003 Aurangabad Aurangabad Nabinagar Ratnpura 494 Aurangabad Nabinagar Road Ratanpura 1.87 24.6684235, 84.1857731 24.6702151, 84.1858517 24.6712345, 84.1858486 24.672905, 84.1859225
373 | 23797 Aurangabad Aurangabad Nabinagar Fulbariya 485 Nabinagar Barun Road Fulbariya 1.6 24.6757954, 84.0551128 24.6697585, 84.058758 24.6670638, 84.0616493 24.6696353, 84.0634992
374 | 24616 Aurangabad Aurangabad Nabinagar Pahar Bigha 485 Lakhanpur Gtsny Road Pahar Bigha 1.8 24.5578808, 84.1050812 24.5712035, 84.0942318 24.5742985, 84.0933209 24.5780186, 84.0915552
375 | 25611 Aurangabad Aurangabad Nabinagar Mahuary Mukhiya Jee Ka Tola 485 Tandwa Maharajganj Road | Mahuary Mukhia Jee Ka Tola 1.5 24.5537965, 84.1713741 24.5532804, 84.1715957 24.5475184, 84.172085 24.5454002, 84.1726162
376 | 25647 | Aurangabad Aurangabad Nabinagar Parmeshawari 480 A“m“gabadklizg‘"aga' Red Parmeshwari 27 24.7084931, 84.2188456 24.6907623, 84.2231042 24.6880777, 84.2213735 | 24.6847793, 84.2220231
377 | 26176 | Aurangabad Aurangabad Nabinagar Vueya Tola 471 Tandwa Maharajganj Road Bhuia Tola 1.6 24.5461121, 84.1814273 24.5461009, 84.1837804 24.5486497, 84.1841926 | 24.5529315, 84.1831433

Near Surypura

Page 27 of 515




Target

Sl no. [ SurveyID District Division Block Target habitation name habitation Start point End point Proposed length Start Point Mid Point1 Mid Point2 End Point
population
378 | 25598 | Aurangabad Aurangabad Nabinagar Kazakpur 461 Ta“d“’;ggj‘ﬁ:ﬁ;“j Road Kazakpur 1.985 245519218, 84.1707148 24.5574495, 84.1708965 24.5586486, 84.1709587 | 24.5638687, 84.1727186
379 | 23443 Aurangabad Aurangabad Nabinagar Gogo 459 Nabinagar Koiridih Road Gogo Dakhani 1.5 24.6156717, 84.048545 24.6210404, 84.04399 24.6230058, 84.0435583 24.6266331, 84.0455684
380 | 24229 Aurangabad Aurangabad Nabinagar Bhagidih 458 Pandu Bara Path Bhagidih 15 245162515, 84.1290869 24.5157535, 84.1295224 24.5142443, 84.1298822 24.5108616, 84.1325481
381 | 25013 | Aurangabad Aurangabad Nabinagar Tendua 458 A“E‘;f:‘;\i‘:g:ﬁ;‘:f;‘;ifad Bhuia Bigha 15 24.6650381, 84.1860849 24.6518217, 84.1861067 24.6504525, 84.1828589 | 24.6492661, 84.1837237
382 | 25630 Aurangabad Aurangabad Nabinagar Kolhra 458 Karmalahang Gtsny Road Kolhuara L5 24.5420255, 84.144338 24.5376442, 84.1693241 24.5386462, 84.1690478 24.5398352, 84.1683331
383 | 24269 Aurangabad Aurangabad Nabinagar Ahirbigha 456 Bhandari Road Ahirbigha 15 24.5400837, 84.1228984 24.5248906, 84.1325863 24.5242258, 84.132282 24.5212323, 84.1312534
384 | 25487 Aurangabad Aurangabad Nabinagar Bara Mahadalit Tola 432 Pitch Road Harchandpur Bara Mahadalit Tola 24 24.7337832, 84.1267493 24.7309488, 84.1256882 24.7280797, 84.1252178 24.7218446, 84.1236996
385 | 24714 Aurangabad Aurangabad Nabinagar Bdvana Bagala 430 Kusa Pmgsy Road Near Fall Barwan Bangla 1.98 24.6615234, 84.1505813 24.6583423, 84.1480168 24.6526071, 84.1474325 24.6442937, 84.1463169
386 | 25448 Aurangabad Aurangabad Nabinagar Chandrashekhar Nagar 415 Pitch Road Pachamo Chandrasekhar Nahar 1.7 24.73836, 84.1282847 24.7378509, 84.1279492 24.7362433, 84.1273403 24.7349732, 84.1264989
387 | 25649 Aurangabad Aurangabad Nabinagar Ravidas Khap 400 Salaiya Nabingar Road Ravidas Khap 1.8 24.6942796, 84.1245393 24.6943671, 84.1253686 24.6937175, 84.1284739 24.692387, 84.1303229
388 | 23388 Aurangabad Aurangabad Nabinagar Bareya Bavandiha 385 Nabinagar Koiridih Road Bairiya Bhabandiha 25 24.6146515, 84.1100309 24.6210582, 84.0907901 24.6216432, 84.0876743 24.618322, 84.0869518
389 | 25732 Aurangabad Aurangabad Nabinagar Suhei 376 Surar Near Fly Over Suhei 2.7 24.6928718, 84.0965006 24.6865944, 84.0991729 24.6857491, 84.1059188 24.6838389, 84.1104564
390 | 25625 Aurangabad Aurangabad Nabinagar Parsa Ganesh Mahadalit Tola 372 Pitch Road Salaiya Pathra | Parsa Ganesh Mahadalit Tola 2.1 24.7104889, 84.1359167 24.7029615, 84.1307387 24.7029615, 84.1307387 24.6997764, 84.1282721
391 26801 Aurangabad Aurangabad Nabinagar Mabhto Bigha 367 Lakhui Mathurapur Road Mahto Bigha 1.92 24.7003816, 84.1848875 24.6860092, 84.1767834 24.684872, 84.1807501 24.6782395, 84.1787995
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392 | 23587 Aurangabad Aurangabad Nabinagar Devrajbigha 356 Nabinagar Barun Road Gurdi Devrajbigha 1.5 24.6099218, 84.1120107 24.6223927, 84.1145021 24.623763, 84.1139956 24.628305, 84.117241
393 25139 Aurangabad Aurangabad Nabinagar Debenkhiri 356 Satar Puraini Road Devenkhiri 1.5 24.6269586, 84.1684115 24.6271453, 84.1700872 24.6272961, 84.1730895 24.6275302, 84.1732394
394 [ 25800 Aurangabad Aurangabad Nabinagar Amaba 327 Urdana Village Nawadih 2.7 24.7252671, 84.0988719 24.7270594, 84.0958627 24.7282813, 84.0945203 24.7298879, 84.0904057
395 | 26054 Aurangabad Aurangabad Nabinagar Nawadih 325 Pitch Road Urdana Nawadih 4 24.7253081, 84.0985827 24.7263537, 84.0976923 24.7280974, 84.092897 24731328, 84.0893411
396 | 26670 Aurangabad Aurangabad Nabinagar Azaad Bigha 312 Aurangabad Nabinagar Road Azad Bigha 1.578 24.6725496, 84.1918079 24.6686246, 84.1992655 24.6708886, 84.1963184 24.6733434, 84.1923585
397 | 26509 Aurangabad Aurangabad Nabinagar Koyala Dih 310 L072 L071 To Kamari Koyaladih 1.6 24.6605845, 84.1027711 24.6745886, 84.1291286 24.6738602, 84.1113508 24.6793274, 84.1363747
398 | 25753 Aurangabad Aurangabad Nabinagar Banhara 300 Bhagli Road Banhara 1.865 24.6117039, 84.1865353 24.6226888, 84.1764176 24.6226588, 84.1737271 24.6228663, 84.1706639
399 | 25714 Aurangabad Aurangabad Nabinagar Rampur Bhukhan Bigha 256 Rampur Pmgsy Road Bhukhan Bigha 1.895 24.6048758, 84.1649007 24.6046114, 84.1637967 24.604311, 84.1633441 24.6037749, 84.1618081
400 | 25927 Aurangabad Aurangabad Nabinagar Bara 256 Surar Gogara Bandh 1.5 24.6910466, 84.0816946 24.6898008, 84.0826809 24.689537, 84.0837071 24.6910417, 84.0912478
401 26029 Aurangabad Aurangabad Nabinagar Gogara Bandh 256 Barun Nbinagar Road Gogara Bandh 1.5 24.6925021, 84.0965006 24.6895787, 84.0893371 24.690001, 84.0832414 24.6906748, 84.0820554
402 | 24595 Aurangabad Aurangabad Nabinagar Mehta Bigha 255 Chandergarh Husainabad Road Mehta Bigha 1.93 24.5697068, 84.0671195 24.5713979, 84.0685583 24.5728225, 84.0668926 24.5750359, 84.0673892
403 | 22056 Aurangabad Daudnagar Daudnagar Daulat Our Mahadalit Tola 225 Repura Daulatpur Road Mshadalit Tola 1 25.0199662, 84.4676498 25.0198763, 84.4693148 25.0201924, 84.4715711 25.0215899, 84.4721839
404 | 22237 Aurangabad Daudnagar Daudnagar Utar Purbichok Tola 225 Basanbigha Road Utar Chauk Tol 1.25 25.0614357, 84.5202719 25.0571685, 84.5042206 25.0565982, 84.5029668 25.0565925, 84.502974
405 | 25925 Aurangabad Daudnagar Daudnagar Sahkari Nagar 150 Near P School Sahakari Nagar 0.4 25.0415998, 84.4992769 25.0415712, 84.4991965 25.0415645, 84.4991605 25.041343, 84.498632
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406 | 22064 Aurangabad Daudnagar Daudnagar TR dfe 125 Sansa Haspura Road bericioif 0.4 25.0270464, 84.4758335 25.0292804, 84.4838253 25.0288358, 84.4838482 25.0286923, 84.4838626
407 | 22216 Aurangabad Daudnagar Daudnagar Nawada 125 Thakurbigha Haspura Road Nawada 0.4 25.0746488, 84.5106424 25.0747676, 84.5107825 25.0748399, 84.5110705 25.0756009, 84.5099295
408 | 17557 Aurangabad Daudnagar Daudnagar 1.Laluchak 110 Jinoriya Belwan Road Laluchak 0.7 25.0042949, 84.3989842 25.0042949, 84.3989842 25.0042949, 84.3989842 25.0042949, 84.3989842
409 | 28823 | Aurangabad Daudnagar Daudnagar Harizontola Nawdiha 300 | Samsher Ng‘::la“’ad Near Harizontola Nawdiha 1 25.0731247, 84.4630423 25.0602145, 84.4735378 250658391, 84.4459831 | 25.0676847, 84.4739815
410 | 28656 Aurangabad Daudnagar Goh Anant Bigha Primary School 230 Devi Sthan Anant Bigha Primary School 0.45 25.0100965, 84.7047099 24.9874678, 84.697884 25.0119206, 84.6964801 25.0136567, 84.6963619
411 | 28642 Aurangabad Daudnagar Goh Dula Bigha 190 Goh Gaya Path Dula Bigha 2 249629933, 84.7132279 24.9623217, 84.7124408 24.9660096, 84.7140865 24.9623217, 84.7124408
412 | 28768 Aurangabad Daudnagar Goh Janai Bigha 190 Jatiya Buxer Road To Janai Bigha 1 24.8810436, 84.6859596 24.9038984, 84.6720858 24.9028208, 84.6719054 24.9019323, 84.6718436
413 | 17602 Aurangabad Daudnagar Goh Ichauthi Bigha 410 Goh Rafiganj Road Chauthi Bigha 1 24.9790955, 84.6514832 24.9777933, 84.6508767 249775218, 84.6508078 249754883, 84.64815

414 | 28213 Aurangabad Daudnagar Goh Rabidas Tola 280 Chapuk Path To Rabidas Tola 1 24910712, 84.5817589 24.9215516, 84.5674216 249215684, 84.5673485 24.9221691, 84.5707023
415 | 28210 Aurangabad Daudnagar Goh Dingrahi 480 Dihuri Kudwa Road To Dingrahi 15 24.9549346, 84.5647505 24.9252831, 84.5915001 24.9266962, 84.5918624 24.9276694, 84.5920149
416 17741 Aurangabad Daudnagar Goh 1 Paswan Tola 385 Hamidnagar Baraj To Paswan Tola 2 25.0497695, 84.6359272 25.0497886, 84.6359885 25.0481316, 84.6438959 25.046924, 84.6473697
417 17678 Aurangabad Daudnagar Goh Hasanpur 360 Dihuri Kudwa Road To Hasanpur 2 24.9208499, 84.6080951 24.9251251, 84.6016968 24.9252686, 84.6010397 24.9280902, 84.6006392
418 17615 Aurangabad Daudnagar Goh 1 Rakshi Pratapur 315 Pema Nahar To Rakshi Pratapur 2 24.9530606, 84.6232726 24.9324872, 84.6392014 24.9400646, 84.63209 24.9410118, 84.6273334
419 | 28207 Aurangabad Daudnagar Goh Hasanpur 280 Dihuri Kudwa Road To Hasanpur 23 24.9205605, 84.6079244 24.9205605, 84.6079244 24.9241878, 84.604767 24.9205605, 84.6079244
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420 | 28188 Aurangabad Daudnagar Goh Ambedkar Nagar 250 Goh Gaya Path Ambedkar Nagar 25 24.979182, 84.6287399 24.9869554, 84.6351217 24.9820381, 84.6330554 24.9747634, 84.6335743
421 19080 Aurangabad Daudnagar Haspura 1 Giridhari Mathiya 245 Salempur Public School Halimchak 1.5 25.0391992, 84.5304366 25.0433478, 84.5371264 25.0385364, 84.5371794 25.0382674, 84.5377317
422 19723 Aurangabad Daudnagar Haspura Govardhan Sthan Durgapur 225 Khutahan Tola Govardhan Sthan 1 25.0245286, 84.5479362 25.028357, 84.5616911 25.0250705, 84.5516323 25.0275452, 84.5518649
423 17819 Aurangabad Daudnagar Haspura Mauari Purab Tola 220 Mauari Main Road Mauari Purab Tola 1 25.0055927, 84.5253317 24.9600541, 84.5331951 25.0082398, 84.529433 25.0078574, 84.5306978
424 19066 Aurangabad Daudnagar Haspura 1 Somar Bigha 215 Itwa College More Sonar Bigha 2 25.0402723, 84.5308369 25.0431915, 84.5328675 25.0433478, 84.5371264 25.0463355, 84.5461229
425 17517 Aurangabad Daudnagar Haspura 1 Bagha Nagar 2 Belhari 200 Fesar Pachrukhiya Road Khagariya Bigha 1 24.9862834, 84.5027185 24.9875223, 84.5074459 24.9871153, 84.5062183 24.9863243, 84.5054229
426 17802 Aurangabad Daudnagar Haspura 1 Dilawarpur 200 Raghunath Bigha Naya Devi Sthan Raghutola 1.25 25.0055927, 84.5253317 24.9980768, 84.5225927 25.0042468, 84.5289359 24.9960532, 84.5209226
427 18927 Aurangabad Daudnagar Haspura Uddi Bigha 200 Barokhar Bansi Bigha 2 25.0276606, 84.5746374 25.0202872, 84.5734784 25.0246502, 84.571514 25.0243403, 84.573151
428 19275 Aurangabad Daudnagar Haspura Sardawan Bigha 200 Baghoi More Sardawan Bigha 1.5 25.0489994, 84.6111163 25.067597, 84.6216083 25.0695765, 84.6266695 25.070857, 84.6296109
429 19288 Aurangabad Daudnagar Haspura Prayag Bigha 200 Bandhawa Prayag Bigha 1.75 25.0876581, 84.6043812 25.0872356, 84.6018627 25.0868117, 84.5996714 25.0846822, 84.5996031
430 19733 Aurangabad Daudnagar Haspura Khutahan Balapar 200 Chandi Khutahan Balapar 2 25.043493, 84.558272 25.0423056, 84.5568037 25.0338588, 84.5511304 25.0320975, 84.550373
431 19744 Aurangabad Daudnagar Haspura Shiv Bhajan Bigha 200 Budhan Bigha Shiv Bhajan Bigha 1.5 25.0524743, 84.55233 25.0529579, 84.5535456 25.0535339, 84.5553378 25.0507942, 84.5559865
432 19747 Aurangabad Daudnagar Haspura Khagariya Bigha 200 Sonhathu Khagariya Bigha 1 24.9859138, 84.5027185 24.9852997, 84.505066 24.9859138, 84.5027185 24.9872136, 84.5071235
433 19756 Aurangabad Daudnagar Haspura Kamalpur 200 Kamalpur Jamalpur 1 25.025704, 84.5295912 25.0200438, 84.5399853 25.0201219, 84.5394827 25.0203369, 84.5393796
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434 19267 Aurangabad Daudnagar Haspura 1 Halimchak 180 Mathiya Hanuman Mandir Giridhari Mathiya 1 25.0523932, 84.6232207 25.0640523, 84.6183028 25.0631712, 84.6188843 25.0523932, 84.6232207
435 17497 Aurangabad Daudnagar Haspura Habsdpur 160 Haspura Pachrukhiya Road Yadav Tola 1 25.0202417, 84.5217273 25.0146876, 84.5200018 25.0149601, 84.520028 25.0186328, 84.5200427
436 17494 Aurangabad Daudnagar Haspura Pustkalaya Bhawan Tola 150 Pachrukhiya Haspura Road Pustkalaya Bhawan Tola 0.4 25.0094034, 84.5206244 25.0096413, 84.5200239 25.0101745, 84.5192817 25.0104791, 84.5188266
437 17810 Aurangabad Daudnagar Haspura Bala Bigha 125 Giridhari Bigha Bala Bigha 0.5 25.0055927, 84.5253317 25.0042468, 84.5289359 25.0046465, 84.5702044 25.0034219, 84.5346516
438 19238 Aurangabad Daudnagar Haspura Shiv Nagar 125 Deokund Pandey Bigha Pul 3 25.0878994, 84.6180116 25.0862066, 84.6177046 25.0708856, 84.6170235 25.063219, 84.6160238
439 17506 Aurangabad Daudnagar Haspura Pachrukhiya 100 Pachrukhiya Nahar Koilwa Fall 0.5 25.0081516, 84.5145178 25.008248, 84.5171396 25.0096734, 84.5056686 25.0059598, 84.5180528
440 19169 Aurangabad Daudnagar Haspura Ambedkar Nagar 100 Darbari Bigha Ambedkar Nagar 25 25.0586825, 84.5826447 25.0634577, 84.5882172 25.0725567, 84.5780617 25.0694858, 84.5881342
441 19751 Aurangabad Daudnagar Haspura Mahadalit Tola 100 Kaithi Bankat Mahadalit Tola 1 24.9709059, 84.5469535 25.0055325, 84.5236934 24.9836741, 84.54515 24.9861866, 84.5447539
442 19760 Aurangabad Daudnagar Haspura Mahila College Tola 100 Chandi Mahila College Main Road 0.5 25.0513275, 84.5470402 25.0495261, 84.5544865 25.0533672, 84.550898 25.0533753, 84.5509148
443 18053 Aurangabad Daudnagar Haspura 1 Narhana Tola 450 Ramjeevan Bigha Narhana Tola 1 25.0176912, 84.5227104 25.0180125, 84.5213996 25.0285857, 84.5174962 25.0246412, 84.5225389
444 17501 Aurangabad Daudnagar Haspura Amma Bigha 330 Mabhto Tola Amma Bigha 1.2 25.0229401, 84.5348332 25.023719, 84.530174 25.0233225, 84.5298823 25.0233524, 84.5292121
445 18063 Aurangabad Daudnagar Haspura 1 Paranpura 260 Tetarahi To Paranpira Paranpura 1 25.0746614, 84.5446607 25.034847, 84.5213621 25.032202, 84.5217658 25.0300892, 84.5208917
446 17633 Aurangabad Daudnagar Haspura Munj Bigha 250 Fatehganj Munj Bigha 1 25.0603369, 84.5168118 25.0516404, 84.524397 25.0527856, 84.5269142 25.0540264, 84.5303457
447 19203 Aurangabad Daudnagar Haspura Jagdeonagar 250 Tolapar Jaigdev Nahar 1 25.0633654, 84.5996639 25.062373, 84.5976635 25.0640511, 84.5984417 25.0659857, 84.6107891
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448 18876 Aurangabad Daudnagar Haspura Sanjeevan Bigha 500 Raja Bigha Sanjeevan Bigha 1.5 25.0327158, 84.610462 25.0360924, 84.6061003 25.0366585, 84.6047332 25.0366757, 84.6047127
449 18900 Aurangabad Daudnagar Haspura Bijahari Malhara 500 Tankupi Banbigha Road Bijahari Malhara 25 25.0327158, 84.610462 25.0292393, 84.5940087 25.0315665, 84.5899839 25.0330456, 84.5873755
450 18885 Aurangabad Daudnagar Haspura Malhara Sardari Bigha 300 Jaitpur Deokund Road Samta High School 2 25.0004417, 84.6173324 25.0267798, 84.5999735 25.0251507, 84.5995828 25.0251507, 84.5995828
451 19090 Aurangabad Daudnagar Haspura 1 Thakurbadi Tola 300 Sihari Nahar Thakur Bari Tola 3 25.0317967, 84.5345056 25.0191452, 84.522055 25.009043, 84.5086185 25.0142658, 84.5006569
452 | 19696 Aurangabad Daudnagar Haspura Mujhar 300 Tilauti Bigha Mujahar 15 25.0061841, 84.5616911 249893816, 84.561156 249917382, 84.5591668 24.9948462, 84.554814
453 19217 Aurangabad Daudnagar Haspura Naya Devi Sthan Raghutola 260 Dindir Chauk Pandey Bigha 3 25.0617924, 84.5970459 25.0638656, 84.6066843 25.0659857, 84.6107891 25.0659857, 84.6107891
454 18848 Aurangabad Daudnagar Haspura Jakhaura 250 Shahpur Purab Tola Jakhaura 3 25.059087, 84.5937732 25.0470643, 84.6112285 25.0414479, 84.5959814 25.0418208, 84.5943955
455 19283 Aurangabad Daudnagar Haspura Gandhi Nagar 250 Baghoi More Gandhi Nagar 3 25.0928201, 84.6376118 25.0807571, 84.6246318 25.0863178, 84.621258 25.0827468, 84.6204389
456 | 19706 Aurangabad Daudnagar Haspura Tilauthi Dhobi Bigha 250 Tilauti Bigha Dhobi Tola 15 24.9971001, 84.5659479 24.9883531, 84.5644152 24.9881995, 84.5664361 24.9869886, 84.5705225
457 | 19466 Aurangabad Daudnagar Obra 1.Chaudhari Tola 200 Bara Kanokhar Road Chaudhary Tola 0.8 24.8884968, 84.4227116 24.8946663, 84.4191972 24.894442, 84.4198534 24.8942606, 84.4209896
458 19473 Aurangabad Daudnagar Obra 1 Harihar Ganj 200 Bara Kanokhar Road Hariharganj 1 24.8884968, 84.4227116 24.8910079, 84.4122826 24.8921093, 84.4110673 24.8926784, 84.4098112
459 | 22268 Aurangabad Daudnagar Obra 1 Arri 200 Nh _?_ir:roﬁaﬁgfoél;;ivia Arri 0.3 24.9893017, 84.4784315 24.9893017, 84.4784315 24.9893017, 84.4784315 249893017, 84.4784315
460 | 22343 Aurangabad Daudnagar Obra 1.Chhatarpur 200 Chatar Aahiyari Road Chhatarpur 1 24.8884325, 84.4228665 24.8808502, 84.461558 249064285, 84.4688968 24.8923881, 84.4444289
461 | 27891 Aurangabad Daudnagar Obra Lala Tola 200 Lala Tola Tenduaa 0.6 249726631, 84.3264298 24.9744072, 84.3259299 24.975907, 84.325974 24.9786425, 84.3263672
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462 19407 Aurangabad Daudnagar Obra Shanti Nagar 150 Bharoob Malwan Road Shantinagar 1.6 24.9429224, 84.389359 24.9428646, 84.3895742 24.9430267, 84.3964946 24.9463712, 84.39687

463 | 28496 | Aurangabad Daudnagar Obra Paswan Tola 130 g:iz‘%‘::;‘;z‘r‘) Paswan Tola 0.35 24.9472657, 84.3368011 24.9476534, 84.3373919 24.9475396, 84.3381676 | 24.9477161, 84.3397187
464 | 28906 Aurangabad Daudnagar Obra Pachrukhiya Tola Lalaro 125 Barheta Chowk Pachrukhiya Tola Lalaro 0.6 24.9584094, 84.3547943 24.9589177, 84.3549378 24.9592559, 84.3552503 24.95922, 84.3553917

465 | 22338 Aurangabad Daudnagar Obra 1 Harizan Tola 120 Chatar Abdulpur Road Bhadua Harizan Tola 0.8 24.9380604, 84.4685444 24.9380604, 84.4685444 24.9380604, 84.4685444 24.9380604, 84.4685444
466 17835 Aurangabad Daudnagar Obra 1 Sakal Khori Rabidas Tola 260 Aranda Khudawa Road Sakalkhori Ravidas Tola 0.5 24.9245355, 84.4420457 24.9535685, 84.4774731 24.9535685, 84.4774731 24.9714954, 84.4725539
467 | 19486 Aurangabad Daudnagar Obra 1.Takkipur 250 Pakri Kharsawan Road Takipur 1.1 24.8762693, 84.3997652 24.8761057, 84.4005007 24.8754769, 84.4032313 24.8757902, 84.4042122
468 | 19490 Aurangabad Daudnagar Obra 1.Mayapur 250 Surkhi Bigha Mayapur 13 24.8794458, 84.3871935 24.8793995, 84.3871535 24.8800269, 84.3846441 24.8766371, 84.391624
469 | 21946 Aurangabad Daudnagar Obra 1 Kajhawa 250 Jamhor Parasiya Road Kajhwa 0.9 24.8833369, 84.3178564 24.8833369, 84.3178564 24.8833369, 84.3178564 24.8847076, 84.3173361
470 17841 Aurangabad Daudnagar Obra Ambedkar Nagar Moktiyarpur 300 Ramnagar Ambedkar Nagar Moktiyarpur 1.6 24.943819, 84.4636983 24.943819, 84.4636983 24.9391163, 84.4564817 24.9442944, 84.4466393
471 23183 Aurangabad Daudnagar Rafiganj 1 Kamla Chak Mahadalit Tola 240 Kasma Guraru Road Kamlachak Mahadalit Tols 25 24.7140798, 84.6978197 24.711572, 84.6980503 24.7101541, 84.7004098 24.7137268, 84.6979566
472 | 21379 Aurangabad Daudnagar Rafiganj Sarawk Bigha 225 Rafiganj Kasma Road Sarawk 1.5 24.7787769, 84.6493598 24.7779365, 84.6519418 24.77744, 84.6533817 24.7763118, 84.6595361
473 | 20640 Aurangabad Daudnagar Rafiganj Sarawak Bigha 225 Rafiganj Kasma Road Sarawak Bigha 1 24.7841296, 84.6474219 24.7780251, 84.6516068 24.7773866, 84.6537051 24.7769257, 84.6567649
474 | 28772 Aurangabad Daudnagar Rafiganj Kailashpur 225 Dhanama Road Kailashpur 1 24.7569153, 84.7039607 24.7678506, 84.6784761 24.7633592, 84.6980128 24.7648986, 84.6971123
475 | 21532 Aurangabad Daudnagar Rafiganj Dhobibigha 210 Khairi Apki Pmgsy Road Dhobi Bigha 1.7 24.7214203, 84.6912665 24.7215088, 84.6912976 24.721605, 84.69125 24.7215489, 84.6912366
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476 | 28779 Aurangabad Daudnagar Rafiganj Shahokarma 200 Kanari Road Shahokarma 0.8 24.7683686, 84.661807 24.7683686, 84.661807 24.7607344, 84.6530061 24.7610369, 84.6515743
477 | 21013 Aurangabad Daudnagar Rafiganj Panti Mahadalit Tola 175 Panti Pmgsy Road Panti Mahadalit Tola 1.5 24.8048242, 84.6990607 24.7917254, 84.6865467 24.7906279, 84.6851701 24.7861339, 84.6851569
478 | 20642 Aurangabad Daudnagar Rafiganj Mathiya 150 Rafiganj Kasma Road Mathiya 0.6 24.7687501, 84.6621339 24.7655963, 84.6639415 24.7661942, 84.6646307 24.767279, 84.6651461
479 | 23891 Aurangabad Daudnagar Rafiganj Mathiya 150 Kasma Rafiganj Road Mathiya 0.6 24.7483744, 84.6773259 24.7483744, 84.6773259 24.7661744, 84.6646653 24.7667667, 84.6649428
480 | 28773 Aurangabad Daudnagar Rafiganj Alinagar 150 Arthua Dhanawa Road Alinagar 0.6 24.7465945, 84.6840314 24.7568923, 84.7033074 24.7569509, 84.6944869 24.7593583, 84.6964575
481 20635 Aurangabad Daudnagar Rafiganj Singapur 120 Kasma Mathurapur Road Singapur 0.8 24.7356127, 84.7398812 24.7352428, 84.7398812 24.7401125, 84.7282789 24.7416231, 84.728535
482 | 23889 Aurangabad Daudnagar Rafiganj Singapur Mahadalit Tola 120 Kasma Msthurapur Road Singapur Mahadalit Tola 0.8 24.7390836, 84.7281468 24.7404439, 84.7284085 24.7404765, 84.7284179 24.7431518, 84.729127
483 | 28519 Aurangabad Daudnagar Rafiganj Budhaul 515 Rafiganj- Tetariya Budhaul 1.2 24.7763777, 84.7118613 24.7754884, 84.7107413 24.7742246, 84.7079696 24.7747723, 84.7039493
484 17499 Aurangabad Daudnagar Rafiganj Prau Bigha 510 Rafiganj Barahi Rd Prau Bigha 0.7 24.8207412, 84.5815159 24.8207412, 84.5815159 24.8373967, 84.570303 24.8379736, 84.5706166
485 | 21345 Aurangabad Daudnagar Rafiganj 1 Karma Majid 510 Goh Rafiganj Main Road Karma Majid 1.1 24.8244585, 84.6376118 24.8303019, 84.636943 24.8301303, 84.6362965 24.8310667, 84.6340167
486 | 23195 Aurangabad Daudnagar Rafiganj 1 Mahadali Tola 510 Chiraila Chandrahi Road Mahadalit Tola 0.45 24.7387162, 84.7503134 24.7311303, 84.720706 24.7310273, 84.7220232 24.7309104, 84.7228137
487 | 21335 Aurangabad Daudnagar Rafiganj Khairi 410 Goh Rafiganj Main Road Khairi Paswan Tola 1.05 24.8384644, 84.6393355 24.8385838, 84.638685 24.8391711, 84.6369598 24.8393029, 84.6346096
488 18486 Aurangabad Daudnagar Rafiganj Banka 340 Pouthu Barahi Road Banka 1.4 24.902555, 84.5327175 24.903778, 84.5297604 24.9047204, 84.5278552 24.9050689, 84.5280551
489 | 23187 Aurangabad Daudnagar Rafiganj Lahangia 325 Arthua Lohra Road Lahangis 1.4 24.7667092, 84.7100825 24.7667003, 84.7102807 24.7657922, 84.7144395 24.7686496, 84.7180996
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490 | 23888 Aurangabad Daudnagar Rafiganj Chandel 325 Sihuli Road Chandel 13 24.8781367, 84.6129217 24.8778706, 84.6179407 24.8781188, 84.6197805 24.8785863, 84.6208709
491 23875 Aurangabad Daudnagar Rafiganj Mishari Bigha 300 Chandauli Pipra Road Bajiri Bigha 1.1 24.8149044, 84.5579156 24.8170367, 84.5536533 24.8169709, 84.5535809 24.8169601, 84.5532694
492 | 23887 Aurangabad Daudnagar Rafiganj 1 Baljori Bigha 300 Chandauli Pipra Road Baljori Bigha 1.1 24.7625737, 84.6197824 24.7625508, 84.6198529 24.7627034, 84.6201564 24.764988, 84.6234416
493 | 23188 Aurangabad Daudnagar Rafiganj Bhaduki 275 Arthua Lohra Pmgsy Road Bhaduki 1 24.7585371, 84.7087322 24.7584595, 84.708767 24.7595554, 84.7093329 24.7593351, 84.7117199
494 | 21407 Aurangabad Daudnagar Rafiganj Khairi Itwan Yadav Tola 250 Khairi Apki Main Road Khairi Itwan Yadav Tola 04 24.735723, 84.6859667 24.7355659, 84.6863697 24.7354366, 84.6871672 24.735373, 84.687402

495 | 23191 Aurangabad Daudnagar Rafiganj Dudua 250 Chiraila Pmgsy Road Dudua 1.25 24.7516081, 84.718183 24.7516905, 84.7181492 24.7509425, 84.7191088 24.7508078, 84.7201925
496 17591 Aurangabad Daudnagar Rafiganj Saira Bigja 250 Pauthu Road Ssira Bigha 1 24.8589559, 84.5277225 24.8705839, 84.5169216 24.8700855, 84.5187861 24.8700723, 84.5189329
497 | 20638 Aurangabad Daudnagar Rafiganj Deokali 250 Rafiganj Kasma Road Deokali 1 24.7727384, 84.6591118 24.7727975, 84.6592292 24.7735803, 84.6591756 24.7751391, 84.6593582
498 | 20644 Aurangabad Daudnagar Rafiganj Khairiitwa Yadav Tola 250 Khariitwa Apki Road Yadav Tola 0.4 24.7414854, 84.6859919 24.7356026, 84.6862762 24.7355227, 84.6866022 24.7354293, 84.6872655
499 | 20779 Aurangabad Daudnagar Rafiganj Khairiitwa Purbari Tola 250 Apki Pmgsy Road Purbari Tola 1.4 24.7348687, 84.6867005 24.7347373, 84.6882755 24.7349223, 84.6916786 24.7336222, 84.693629
500 | 28778 Aurangabad Daudnagar Rafiganj Teliyakarma 250 Meghua Road Teliyakarma 1 24.7539178, 84.6507973 24.7539126, 84.6507833 24.7538924, 84.6507339 24.7538924, 84.6507339
501 | 22125 | Aurangabad Daudnagar Rafiganj 1 Telthuaa 749 L147'Tg;;’;l;4{zh““p“’ Telthus 1.6 24.8347501, 84.6019886 24.8368078, 84.6026188 24.8370594, 84.603321 24.836855, 84.605822

502 | 17514 Aurangabad Daudnagar Rafiganj 1 Biruaa 2 Luka 685 Barahi-Bel Road Birua 2.1 24.8698646, 84.4955287 24.8700158, 84.495742 24.864264, 84.5608944 24.8797438, 84.4897288
503 18467 Aurangabad Daudnagar Rafiganj 1 Bangali Bigha 2 Mahadalit Tola 510 Pouthu -Barahi Road Bangali Bigha 1.6 24.9141707, 84.5356501 24.9147416, 84.5322127 24.9174361, 84.5325972 24.9234888, 84.5332856
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504 18482 Aurangabad Daudnagar Rafiganj 1 Bharkaul 2 Chauhan Tola 485 Pouthu Barahi Road Bhakhraul 23 24.8852718, 84.6013001 24.9020554, 84.5354606 24.9020576, 84.535458 24.8983321, 84.5466229
505 17484 Aurangabad Daudnagar Rafiganj 1 Jamin Ganj 2 Saifganj 450 Rafiganj Barahi To Kharanti Saifganj 1.8 24.8316414, 84.5211022 24.8485273, 84.4954497 24.8443541, 84.4988538 24.8430774, 84.5040392
506 | 21481 Aurangabad Daudnagar Rafiganj 1 Dhobi Tola 400 Khairi Apki Pmgsy Road Dhobi Tola 1.7 24.7246644, 84.6896693 24.7234844, 84.6898795 24.718215, 84.693785 24.7158033, 84.695955
507 | 21086 Aurangabad Daudnagar Rafiganj Kuwar Bigha 250 Gaya Rafiganj Road Kuwar Bigha 2.5 24.8183571, 84.6843581 24.812482, 84.6823572 24.8105285, 84.6826211 24.8078548, 84.681142
508 | 21546 Aurangabad Daudnagar Rafiganj Dhobitols 250 Khairi Apki Pmgsy Road Dhobi Tola 1.7 24.721625, 84.69123 24.7218665, 84.6910151 24.7218737, 84.6911668 24.7214586, 84.6913486
509 | 28775 Aurangabad Daudnagar Rafiganj Parariya 250 Shahganj Road Parariya L5 24.7453802, 84.6706324 24.737516, 84.6470949 24.737516, 84.6470949 24.7334691, 84.6553955
510 | 24886 Banka Banka-1 Amarpur Shobhanpur Parwan Tola 240 English Ng’:; ESZ?bh“ga“j Paswantola 0.5 24.9998947, 86.8941306 25.0006003, 86.8941841 25.0017167, 86.8936667 | 25.0006048, 86.8933599
511 | 24913 Banka Banka-1 Amarpur Balua 200 Sahpur Katoria Road Balua 0.2 25.0094202, 86.8785339 25.0103273, 86.8863897 25.0104139, 86.8863183 25.0106914, 86.8861528
512 | 24919 Banka Banka-1 Amarpur Balua Harijan Tola 200 Sahpur Katoria Road Balua Harijan Tola 0.4 25.0124266, 86.8836547 25.0122536, 86.8853172 25.0120019, 86.8858975 25.0116964, 86.886914
513 25015 Banka Banka-1 Amarpur Surihari Brahman Tola 200 Chapri More To Surihari Shrihari Brahman Tola 0.3 25.0964027, 86.915297 25.0924399, 86.904709 25.0922089, 86.9050079 25.0918466, 86.9060867
514 25065 Banka Banka-1 Amarpur Dharm Rai 200 Mahadeopur To Kasba Dharmrai 0.25 25.0581777, 86.8579498 25.0507235, 86.8428821 25.0503596, 86.8428179 25.0500554, 86.842889
515 | 25431 Banka Banka-1 Amarpur Dhimra Naya Tola 200 Mahadeopur Kasba Roadio Naya Rola Dhimra 12 25.0974316, 86.840701 25.0968555, 86.8398395 25.0895795, 86.8379557 | 25.0895118, 86.8380095
Logain Via Chandpur
516 | 20900 Banka Banka-1 Amarpur Babhangama 150 Babhangama More Bhabhangama 0.3 25.0182171, 86.9039948 25.0181928, 86.9038593 25.0182663, 86.9034323 25.0182101, 86.9028054
517 | 21073 Banka Banka-1 Amarpur Paswan Tola Rajapur 150 Swasthya Upkendra Rajapur Paswan Tola Rajapur 0.15 25.0808744, 86.9400675 25.0808906, 86.9399849 25.080933, 86.9396962 25.0809658, 86.9396456
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518 | 29132 Banka Banka-1 Amarpur Yadav Tola Bishahra 150 Gauripur Yadav Tola Bishahra 1.1 24.9034595, 86.8596353 24.903413, 86.8595138 24.9087989, 86.8523054 24.9087989, 86.8523054
519 | 20995 Banka Banka-1 Amarpur Harijan Tola 100 Naresh Pandit House Harijan Tola Bhadaria 0.2 25.0677821, 86.9459795 25.0647433, 86.941804 25.0646835, 86.9425872 25.0646939, 86.9426

520 | 21022 Banka Banka-1 Amarpur Khanjarpur Thakur Tola 100 Khanjarpur Primary School Thakur Tola 0.15 25.0768229, 86.9534906 25.0746203, 86.9453593 25.0746203, 86.9453593 25.0752195, 86.9451626
521 21065 Banka Banka-1 Amarpur Rajapur Dhanuk Tola 100 Jio Tower Dhanuk Tola 0.2 25.078314, 86.940022 25.0781325, 86.9400215 25.078219, 86.9399729 25.0785685, 86.9398276
522 | 24901 Banka Banka-1 Amarpur Baidadih Nich Tola 100 English M"';S:“mbh“ga“j Baidadih Nich Tola 02 25.0095893, 86.8786881 25.0094966, 86.878537 25.0095405, 86.8785579 | 25.0092863, 86.8786095
523 24952 Banka Banka-1 Amarpur Gadhel Nich Tola Durga Mandir 100 Sh25 Ghadel Durga Mandir 0.1 25.0706944, 86.9159194 25.0706628, 86.916175 25.0706521, 86.9162277 25.070644, 86.9163638
524 | 25046 Banka Banka-1 Amarpur Nayachak Pawai 100 Amarpur Shahkund Road Nayachak Pawai 0.25 25.0760277, 86.8794251 25.0760773, 86.8795341 25.076014, 86.8802274 25.0758233, 86.8808391
525 | 20976 Banka Banka-1 Amarpur Urvashi Ka“y;hz/gﬁ?aya Vidyalaya 300 Bhadariya Chowk U’z,?;ly‘;l':;:y;hﬁﬁf 0.4 25.0630365, 86.9414158 25.063259, 86.9416329 25.0633015, 86.9426463 | 25.0636953, 86.9439228
526 | 21116 Banka Banka-1 Amarpur Beadachak 300 Bajrangbali More Baidachak Primary School 0.5 25.029127, 86.9263967 25.0291149, 86.9264319 25.027759, 86.928458 25.0280812, 86.9291585
527 | 21154 Banka Banka-1 Amarpur Madachak 300 Upswasthya Kendra Madachak| Madachak 0.8 24.9836428, 86.9065269 24.9872036, 86.9128262 24.9868103, 86.913953 24.9878696, 86.9144937
528 25027 Banka Banka-1 Amarpur Suriyari Yadav Tola 300 Chapri More To Surihari Shrihari Yadav Tola 0.9 25.0899707, 86.8908622 25.0871551, 86.8952252 25.101183, 86.8958755 25.0894874, 86.8933614
529 | 25130 Banka Banka-1 Amarpur Bharko Harijan Tola 300 English More Shambhganj Red| Bharko Harijan Tola 0.2 25.0039987, 86.852619 25.0039987, 86.852619 25.0029785, 86.8530207 25.0034199, 86.8518879
530 | 25375 Banka Banka-1 Amarpur Bus Stand Amarpur 250 Ama”’“;;gﬂg;"rka' Via Bus Stand Amarpur 12 25.0336024, 86.9009518 25.03441, 86.901437 25.033901, 86.9012015 25.034782, 86.9063193
531 28524 Banka Banka-1 Amarpur Baliya Santhali Tola 250 Gadal More Baliya Santhali Tola 1.1 24.999939, 86.8886687 24.9720222, 86.8856872 24.9746103, 86.8795516 24.9761703, 86.8796544
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532 | 28553 Banka Banka-1 Amarpur Kulharia Tanti Tola 365 Raypokhar Tanti Tola Kulharia 15 25.0899945, 86.9148884 25.0900152, 86.9148646 25.0852022, 86.919408 25.0853614, 86.9190854
533 | 28542 Banka Banka-1 Amarpur Baliya Santhali Tola 350 Baliya More Baliya Santhali Tola 1.55 25.0004444, 86.8773865 24.9750896, 86.8795474 24.975178, 86.8797207 24.9720282, 86.8856252
534 28525 Banka Banka-1 Amarpur Parasbania Santhali Tola 325 Khaira More Pasbania Santhali Tola 1.5 24.975446, 86.8795837 24.9694952, 86.8779302 24.9692166, 86.878317 24.9317789, 86.8883554
535 | 28544 Banka Banka-1 Amarpur Sharma Tola 325 Mahgama Village Gadal Yadav Tola 1.6 249771495, 86.8767501 24.9810749, 86.8776799 25.0099262, 86.9059005 24.9809249, 86.8815455
536 | 28554 Banka Banka-1 Amarpur Koindha 310 Nandlalpatti Koindha 15 25.0883321, 86.936902 25.090012, 86.9316659 25.0885567, 86.9288486 25.0839235, 86.9252416
537 | 25570 Banka Banka-1 Amarpur Itba 305 Baja To Bhenra Itba 15 25.0071857, 86.86328 24.9988942, 86.8656271 24.9952552, 86.8661663 249944775, 86.8661464
538 | 28780 Banka Banka-1 Banka Banka Engineering College 200 Kelabari Banka Engineering College 2.5 24.8209469, 86.9122654 24.8220422, 86.9104126 24.8279711, 86.9062444 24.8276925, 86.8971235
539 | 28798 Banka Banka-1 Banka Sah Tola Barhi Manjhiyara 200 Sl}?;lnnll((:rgrra'l;?;’;ki Sah Tola Barhi Manjhiyara 0.8 24.9337823, 86.9242099 24.9337867, 86.9242159 24.9309325, 86.9236904 249298513, 86.922686
540 | 28820 Banka Banka-1 Banka Deshpur 200 Azad Chowk Deshpur 1.6 24.8753229, 86.9534906 24.867659, 86.9499639 24.8616464, 86.936902 24.8719741, 86.9426689
541 28824 Banka Banka-1 Banka Mahuatar Balarpur 200 Chandrashekhar Nagar Mabhuatar Balarpur 1.5 24.8514104, 86.9404247 24.8487253, 86.9412904 24.8483165, 86.9420053 24.8500998, 86.9468876
542 | 28828 Banka Banka-1 Banka Ekoriya Village 200 Ekoriya Hat Ekoriya Indane Gas Office 0.5 24.8191158, 86.9309351 24.8192288, 86.9309988 24.8205352, 86.930295 24.8206373, 86.9307426
543 | 28851 Banka Banka-1 Banka Primary School Ghuthiya 200 Ghuthiya More Primary School Ghuthiya 0.8 24.7767897, 86.9008882 24.7844581, 86.900016 24.7942335, 86.9021413 24.7870312, 86.8941138
544 | 28862 Banka Banka-1 Banka Chorakol 200 Prabhawati Nagar More Chorakol 15 24.7849645, 86.8686591 24.7947791, 86.8570091 24.7911283, 86.8600358 24.791397, 86.8595605
545 | 18717 Banka Banka-1 Banka Gadal 160 M. School Waisa Shivnagar Chutia 0.8 24.8500979, 86.9162643 24.8500818, 86.9161034 24.847641, 86.9146764 24.8461517, 86.9136685
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546 | 18170 Banka Banka-1 Banka Kalhori(Adiwasi Utari Tola) 155 Waisa Rampur Village Shiv Nagar Chutia 038 248500186, 86.9160549 24.8492117, 86.915905 24.8470426, 86.9142867 | 24.8441351, 86.9123384
547 | 18566 Banka Banka-1 Banka Kaokor 155 Pitamwa Kaokor 0.9 24.8858264, 86.8364243 24.8860073, 86.8445581 24.8853046, 86.8420005 | 24.8851275, 86.8391186
Dudhari Chattalpal Pmgsy
548 18641 Banka Banka-1 Banka Kalhori (Adiwasi Utari Tola) 155 Road (Near Kali Mandap Kalhori (Adieasi Utari Tola) 0.3 24.8744255, 86.8375093 24.8744255, 86.8375522 24.8759163, 86.8389339 24.8758847, 86.8390489
Galgalla)
549 | 18726 Banka Banka-1 Banka Shivnagar Chutia 155 Upg. M. School Waisa Shivnagar Chutia 038 24.8262993, 86.9220867 24.850043, 86.9160741 24.8476123,86.9147692 | 24.845241, 86.9132001
550 28858 Banka Banka-1 Banka Marhar Kurawa 150 Domuhan Durga Mandir More Marhar Kurawa 1.6 24.7758951, 86.8400736 24.7832819, 86.882607 24.7826587, 86.8860219 24.7733509, 86.8958755
551 | 28893 Banka Banka-1 Banka Singhalu Yadav Tola 150 Singhalu More Singhalu 03 24.8905044, 86.9713248 248887206, 86.9724306 24.8895832, 86.9728043 | 24.8896059, 86.9732956
552 | 29131 Banka Banka-1 Banka Pirari 150 Kushiyari Chowk Pirari 1.9 24.894993, 86.8578688 24.8939824, 86.8599121 24.8875944, 86.8657881 | 24.9047081, 86.8692366
553 | 18242 Banka Banka-1 Banka Kharwatikar Surangia Katta 110 D“dhél‘aﬁhé‘st;i';?ﬁ“gsy Kharwatikar 02 24.84065, 86.835682 24.8420588, 86.8382318 24.84065, 86.835682 24.84065, 86.835682
554 | 27819 Banka Banka-1 Banka Nipania Adiwasi Tola 100 Pitamba Nipania Adiwasi Tola 0.65 248867354, 86.8601446 24.8862315, 86.8509986 24.8860716, 86.8507748 | 24.9137665, 86.8243874
555 | 28796 Banka Banka-1 Banka Murhara Railway Halt 100 Baisa Murhara Railway Halt 14 24.928024, 86.8887528 24.9140323, 86.9291003 24.9149051, 86.9248863 | 24.9172162, 86.9211812
556 | 28797 Banka Banka-1 Banka Middle School 100 Banka Dhakamore | Middle School 02 24.9123725, 86.9353368 24.9251217, 86.9225776 24.9251145,86.9224828 | 24.9250419, 86.92137
Shankarpur To Banki
557 | 18505 Banka Banka-1 Banka Dhawatanr 500 Banka Belhar Red Road Dhawatanr Village 0.6 24.9096268, 86.8360609 24.9098092, 86.8364203 24.9098092, 86.8364203 | 24.9122286, 86.8349934
Dudhari Chhatrapal Pmgsy
558 18258 Banka Banka-1 Banka Chhatrapal Kumhar Tola 450 Road To Chhatrapal Kumhar Chhatrapal Kumhar Tola 0.65 24.8392444, 86.8332343 24.8392387, 86.8332569 24.8392849, 86.8331879 24.8405574, 86.83129
Tola
559 | 18268 Banka Banka-1 Banka Barmasia Village 400 Dudhari Chhtrapal Pmgsy Barmasiya 0.25 24.8151357, 86.820622 24.840675, 86.8301064 24.8390443, 86.82935 24.8381867, 86.8288983

Road
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560 | 18598 Banka Banka-1 Banka Janakpur Tilha Yadav Tola 400 Janakpur Jankapur Tilha Yadav Tola 025 24.891479, 86.834752 24.8915005, 86.8346661 24.8917794, 86.833781 | 24.8918921, 86.8331319
561 | 18430 Banka Banka-1 Banka Budhanath Colony 300 Meharpur Middle School Budhanath Colony 12 248644122, 86.9006584 248645443, 86.9006056 24.8645443, 86.9006056 | 24.8678917, 86.90494

562 | 28830 Banka Banka-1 Banka Chapri Karar 300 Banaiya Pokhar Chapri 14 24.8075707, 86.9482129 24.8078068, 86.9481685 24.8153412, 86.9470918 | 24.8154966, 86.9473843
563 | 18144 Banka Banka-1 Banka Mahuadih 252 | Banka Dhaka More Pwd Road Mahuadih Sc Tola 03 24.8971924, 86.9722633 24.8968232, 86.9669304 24.8976895, 86.9674581 | 24.8984906, 86.9680487
564 | 27818 Banka Banka-1 Banka Janakpur Yadav Tola 640 Pitamba Janakpur Yadav Tola 32 24.9021644, 86.8363094 24.8919893, 86.8329313 24.886129, 86.8365416 | 24.8860176, 86.844478
565 | 18285 Banka Banka-1 Banka Ustigora(Santhal Tola) 500 Pid“’“ﬁf}zg’y‘;gﬁ“‘hiy{‘ Ustigora 2.1 24.8468452, 86.8561951 24.84676, 86.856185 24.8400215, 86.8764462 | 24.8400215, 86.8764462
566 | 28835 Banka Banka-1 Banka Bidaydih 250 Masuriya Bidaydih 2.1 24.8821422, 86.9065269 24.8815088, 86.906057 24.8823788, 86.9074066 | 24.8867752, 86.9156102
567 | 21339 Banka Banka-1 Belhar Mahadalit Tola 218 Pcc Road Mahadalit Tola 03 24.9547805, 86.6369475 24.9423369, 86.6196589 24.9407234, 86.5967305 | 24.9518785, 86.6194628
568 | 21343 Banka Banka-1 Belhar Rasmahua Harijan Tola 218 Pcc Road Harjan Tola 03 24.9538983, 86.6237667 24.9538983, 86.6237667 24.9541645, 86.6240400 | 24.9541833, 86.6239283
569 | 19697 Banka Banka-1 Belhar Bangama Mahadalit Tola 200 Banka Begi‘:}:ai;i:{"ad To | Bangama Mahadalit Tola 0.525 24.937256, 86.6876903 24.9380441, 86.6880201 24.9390165, 86.6883883 24.94016, 86.688745

570 | 19729 Banka Banka-1 Belhar Adiwasi Tola 200 Banka Begi‘:}:ai;i:{"ad To Bangama Adivasi Tola 035 24.940843, 86.6852021 24.9405399, 86.6862329 24.9403702, 86.6872034 | 24.9401418, 86.6888258
571 | 28120 Banka Banka-1 Belhar Pidara Tola 200 Banka ieelg:;"ad To Pidara 17 24.9560608, 86.707523 24.9400444, 86.7079304 249389914, 86.7229324 | 24.9389914, 86.7229324
572 | 29084 Banka Banka-1 Belhar Lulha Dalit Tola 200 Banka Belhar Red Road Lulha Dalit Tola 0.6 24.9275683, 86.64596 24.9274371, 86.6458925 24.9285217, 86.6515052 | 24.9262782, 86.6505605
573 28347 Banka Banka-1 Belhar Duvraj Master Tola 150 Katahara Road Duvraj Master Tola 1.75 24.8946093, 86.7090956 24.8987737, 86.6983869 24.9020624, 86.6994957 24.9048717, 86.700085
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574 | 28815 Banka Banka-1 Belhar Daulatpur Mushar Tola 120 Daulatpur More Di;‘}g;‘l’:’sx‘éill‘g;‘l’::p:f 12 24.9728108, 86.6799717 24.9707524, 86.6687772 24.9708883, 86.6686511 | 24.9726787, 86.6694294
575 | 22285 Banka Banka-1 Belhar Sura Gaun 375 Belhar Sandipi Road Sura Gaun 0.85 24.941687, 86.5319495 24.9434927, 86.5328504 24.9444181, 86.5349267 | 24.9450186, 86.5352523
576 | 21409 Banka Banka-1 Belhar Matangia Santhal Tola 290 Matangia Matangia Santhal Tola 0.8 24.9041628, 86.560656 24.9041628, 86.560656 24.9037904, 86.5587669 24.9034392, 86.5580192
577 22253 Banka Banka-1 Belhar Kariran 275 Kumari Gerua Road Kariran 1.1 24.9497303, 86.5261168 249512901, 86.5233567 24.9512352, 86.52247 24.9518356, 86.5211942
578 | 28799 Banka Banka-1 Belhar Gutthiya Purvi Pandit Tola 470 Belhar Jhunka Pmgsy Road | Ghutiya Purvi Pandit Tola 38 248827786, 86.5777668 24.868506, 86.5754403 24.8764336, 86.5827033 | 24.8896257, 86.5856501
579 | 28811 Banka Banka-1 Belhar Bishnupur,Jogi Wada 470 Doulatpur More Nagel 3.1 24.9778372, 86.6873891 24.9778372, 86.6873891 24.9694386, 86.6777975 24.9726113, 86.6790865
580 28774 Banka Banka-1 Belhar Mahakara Ghatwari Tola 425 Banka Belhar Red Road Madhukarpur Kavariya Path 2.1 24.9417202, 86.6469201 249471106, 86.6546539 24.9390951, 86.6515721 24.9367063, 86.6526541
581 | 28776 Banka Banka-1 Belhar Baliya 411 Banka Bseil:l:rrggd Road Baliya Mushar Tola 34 24.9122457, 86.6490394 24.9115432, 86.6500254 24.9077305, 86.6493009 | 24.915939, 86.6354434
582 | 28781 Banka Banka-1 Belhar Birgaon Yadav Tola 375 Deoghar Sultanganj Red Road Birgaon Yadav Tola 1.8 24.9127047, 86.6271492 249112281, 86.6271674 24.9049141, 86.6228422 24.9077094, 86.6483562
583 | 28065 Banka Banka-1 Belhar Gadhi 350 Sangrampur To Ratochak Gadhi 3 24.9529758, 86.5701976 24.9601854, 86.5777668 24.9496402, 86.5793443 |  24.9319096, 86.57209
584 | 29022 Banka Banka-1 Belhar Srinagar 350 D“ghaz(lz:‘lf;; E:‘:::"ad To Srinagar 3 24.8951523, 86.6666174 24.9020063, 86.6710398 24.9026502, 86.6718401 24.9106, 86.6824417
585 | 29023 Banka Banka-1 Belhar Tilbariya 350 Khairikad Nahar Tilbariya 2 24.9159319, 86.6351284 24.9194703, 86.666728 24.9214537, 86.6658754 24.9243, 86.6598167
586 | 28804 Banka Banka-1 Belhar Bahjora Pandit Tola 317 Belhar ”;‘i';k;;‘:jsy Road | Bahjora A"g;;‘:’“di Kendra 1.6 24.9182175, 86.588803 24.9101888, 86.5918828 249101163, 86.5919351 | 24.9098488, 86.5943232
587 | 28801 Banka Banka-1 Belhar Damjor Pandit Tola 311 Belhar Jhunka Road To Tengra Damjor Pandit Tola 1.55 24.8861296, 86.5902475 24.8862006, 86.5902621 24.9006541, 86.5982607 24.8925458, 86.592259
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588 | 28803 Banka Banka-1 Belhar Damjor Suri Tola 311 Damjor Mmgsy Road Belhar Jhunka Pmgsy Road 1.55 24.8936808, 86.6010977 24.8971602, 86.5942676 24.8975491, 86.5886323 24.9006875, 86.587036
589 | 28818 Banka Banka-1 Belhar Choura Chamar Toli 311 Khuthari Lakhraj Choura Chamar Toli 34 24.9716168, 86.6574877 24.9726934, 86.6518766 24.9699132, 86.6444466 | 24.9730591, 86.6392231
590 | 28339 Banka Banka-1 Belhar Maltadiya 300 Deoghar S‘I‘{l;‘;ga“j Main Maltadiya 5 24.8793401, 86.6834285 24.8849971, 86.6763749 24.8920701, 86.6988994 | 24.8945955, 86.7084666
591 | 28071 Banka Banka-1 Belhar Badla 250 Belhar Sandipi Road Badla 2 24.9363611, 86.5724054 24.9263517, 86.559065 24.9308867, 86.5597882 | 24.9210967, 86.5618926
592 | 29074 Banka Banka-1 Phullidumer Dhakwa Mahadalit Tola 230 | Banka Bg:‘:}::fl‘:;‘; Mallick | b1 2kwa Mahadalit Tola 0.84 24.9111004, 86.7597415 249112101, 86.7607596 249115539, 867634331 | 24.9121144, 86.7652312
593 | 18185 Banka Banka-1 Phullidumer Vanvarsa 225 Bari Bhera Vanvarsa 115 24.9942571, 86.8472876 24.983437, 86.852235 24.9898404, 86.8559031 | 24.9902107, 86.8562475
504 | 29081 Banka Banka-1 Phullidumer Raiya Chak 220 Pirama Village Raiya Chak 0975 24.99083, 86.7794341 24.9920444, 867763792 24.9937831,86.777058 | 24.9945703, 86.7777737
595 | 29061 Banka Banka-1 Phullidumer Kushaha Tanti Tola 210 Kushaha Pmgsy Kushaha Tanti Tola 0.75 24.9249101, 86.8078229 24.9255788, 86.8067155 24.9256136, 86.8057659 | 24.9256671, 86.8054314
596 | 29135 Banka Banka-1 Phullidumer Olhani Turi Mahadalit Tola 200 Keriya Hat Olhani